
-6,415.90

642743001CONTRACT ID:

PROJECT: RMC - 642743001

CONTRACT:

06234617

PROJECTED AMOUNT: $2,321,000.00

CONTRACTOR:

HIGHWAY: IH0010

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

CONSTRUCTION MANAGERS OF SOUTHEAST TEXAS, LLC

Roberto Rodriguez, P.E.

CHAMBERS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/11/2023AWARD DATE:

ESTIMATE PERIOD:

0028

11/30/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 08/03/2023

06/28/2023

ESTIMATE PAID:

 269
 136.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 09/05/2023

$2,314,584.10

CONTRACT:

11/01/2025

AWARD AMOUNT: $2,318,000.00

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 85.13

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

11/06/2025

00/00/0000

 100.00

$0.00 $2,311,584.10 $2,311,584.10 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $2,311,584.10 $2,311,584.10 

$0.00 $0.00 $0.00 

$0.00 $2,311,584.10 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,311,584.10 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 269

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/05/2023

00/00/0000

 180

 136

 316

CONTRACT TIME STATEMENT
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

642743001PROJECT CONTROLRMC - 642743001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

005 96026002 PAYMENT ADJUSTMENT-NEG DOL -66,114.860  0.000  1.000  1.00 -66,114.86

Adjustment for material substitution

0060 73276001 000 SAFETY REST AREA LS  2,318,000.000  1.000  0.000  1.00  2,318,000.00

0076 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  8,500.000  0.000  1.000  1.00  8,500.00

Remove existing wood beam, replace with I-Beam galvanized at

0077 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  51,198.960  0.000  1.000  1.00  51,198.96

chambers 10inch soil built up at walkway areas

Category Subtotal $2,311,584.10

642743001RMC - 642743001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0070 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0075 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,311,584.10
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

73276001 000 LS  2,318,000.000SAFETY REST AREA  1.000  2,318,000.00 1.00

96026002 DOL -66,114.860PAYMENT ADJUSTMENT-NEG  1.000 -66,114.86 0.00

96086001 DOL  8,500.000UNIQUE CHANGE ORDER ITEM 1  1.000  8,500.00 0.00

Remove existing wood beam, replace with I-Beam galvanized at

96086001 DOL  51,198.960UNIQUE CHANGE ORDER ITEM 1  1.000  51,198.96 0.00

chambers 10inch soil built up at walkway areas

$2,311,584.10TOTAL ITEM EARNINGS TO DATE


