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642747001CONTRACT ID:

PROJECT: RMC - 642747001

CONTRACT:

11234001

PROJECTED AMOUNT: $710,250.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

STX CIVIL

Bryce Turentine, P.E.

TAYLOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

11/16/2023AWARD DATE:

ESTIMATE PERIOD:

0021

09/22/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 12/13/2023

11/01/2023

ESTIMATE PAID:

 231
 80.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 02/20/2024

$710,250.00

CONTRACT:

09/01/2025

AWARD AMOUNT: $710,250.00

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.14

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/04/2025

00/00/0000

 100.00

$6,400.00 $575,461.60 $581,861.60 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$6,400.00 $575,461.60 $581,861.60 

$0.00 $0.00 $0.00 

$6,400.00 $581,861.60 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $575,461.60 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 231

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/20/2024

00/00/0000

 153

 80

 233

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 22  0  22

AWAIT FINAL ACCEPT 7

AWAITING FINAL DOCU 12

SUNDAY 2

WORK COMPLETED 1

09/01/2025  1 AWAITING FINAL DOCUMENTATION

09/02/2025  1 AWAITING FINAL DOCUMENTATION

09/03/2025  1 AWAITING FINAL DOCUMENTATION

09/04/2025  1 AWAITING FINAL DOCUMENTATION

09/05/2025  1 AWAITING FINAL DOCUMENTATION

09/06/2025  1 SUNDAY

09/07/2025  1 SUNDAY

09/08/2025  1 AWAITING FINAL DOCUMENTATION

09/09/2025  1 AWAITING FINAL DOCUMENTATION

09/10/2025  1 AWAITING FINAL DOCUMENTATION

09/11/2025  1 AWAITING FINAL DOCUMENTATION

09/12/2025  1 AWAITING FINAL DOCUMENTATION

09/13/2025  1 AWAITING FINAL DOCUMENTATION

09/14/2025  1 AWAITING FINAL DOCUMENTATION

09/15/2025  1 AWAIT FINAL ACCEPT

09/16/2025  1 AWAIT FINAL ACCEPT

09/17/2025  1 AWAIT FINAL ACCEPT

09/18/2025  1 AWAIT FINAL ACCEPT

09/19/2025  1 AWAIT FINAL ACCEPT

09/20/2025  1 AWAIT FINAL ACCEPT

09/21/2025  1 AWAIT FINAL ACCEPT

09/22/2025  1 WORK COMPLETED
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WORK PERFORMED THIS PERIOD

RMC - 642747001 642747001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05006001 MOBILIZATION008 LS  64,000.000 $6,400.00 0.100  1.00 1.00

$6,400.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

642747001PROJECT CONTROLRMC - 642747001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04806001 000 CLEAN EXIST CULVERTS EA  7,350.000  72.000  0.000  55.00  404,250.00

0065 05006001 008 MOBILIZATION LS  64,000.000  1.000  0.000  1.00  64,000.00

0070 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,500.000  9.000  0.000  9.00  49,500.00

0075 07526004 000 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC  3,500.000  4.000  0.000  2.00  7,000.00

0080 61856002 002 TMA (STATIONARY) DAY  175.000  306.000  0.000  322.00  56,350.00

0105 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  20,000.000  0.000  761.60  761.60

Category Subtotal $581,861.60

642747001RMC - 642747001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  23,000.000  0.000  0.000  0.00

0110 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  3,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $581,861.60
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04806001 000 EA  7,350.000CLEAN EXIST CULVERTS  55.000  404,250.00 72.00

05006001 008 LS  64,000.000MOBILIZATION  1.000  64,000.00 1.00

05026001 008 MO  5,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  49,500.00 9.00

07526004 000 AC  3,500.000TREE TRIMMING / BRUSH REMOVAL(CHANNELS)  2.000  7,000.00 4.00

61856002 002 DAY  175.000TMA (STATIONARY)  322.000  56,350.00 306.00

96066055 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  761.600  761.60 20,000.00

$581,861.60TOTAL ITEM EARNINGS TO DATE


