
 364,064.00

642768001CONTRACT ID:

PROJECT: BPM - A00192155

CONTRACT:

05251601

PROJECTED AMOUNT: $572,771.00

CONTRACTOR:

HIGHWAY: FM0774

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

CONSTAR CONSTRUCTION

Rene Zavala, Jr., P.E.

REFUGIO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

05/20/2025AWARD DATE:

ESTIMATE PERIOD:

0010

04/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/04/2025

05/20/2025

ESTIMATE PAID:

 71
 0.00  50.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 07/01/2025

$936,835.00

CONTRACT:

04/01/2026

AWARD AMOUNT: $568,771.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/28/2026

00/00/0000

 100.00

$2,359.50 $955,685.50 $958,045.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,359.50 $955,685.50 $958,045.00 

$0.00 $0.00 $0.00 

$2,359.50 $958,045.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $955,685.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 71

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/01/2025

00/00/0000

 21

 50

 71

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  0  28

AWAITING FINAL DOCU 27

WORK COMPL &  ACCE 1

04/01/2026  1 AWAITING FINAL DOCUMENTATION

04/02/2026  1 AWAITING FINAL DOCUMENTATION

04/03/2026  1 AWAITING FINAL DOCUMENTATION

04/04/2026  1 AWAITING FINAL DOCUMENTATION

04/05/2026  1 AWAITING FINAL DOCUMENTATION

04/06/2026  1 AWAITING FINAL DOCUMENTATION

04/07/2026  1 AWAITING FINAL DOCUMENTATION

04/08/2026  1 AWAITING FINAL DOCUMENTATION

04/09/2026  1 AWAITING FINAL DOCUMENTATION

04/10/2026  1 AWAITING FINAL DOCUMENTATION

04/11/2026  1 AWAITING FINAL DOCUMENTATION

04/12/2026  1 AWAITING FINAL DOCUMENTATION

04/13/2026  1 AWAITING FINAL DOCUMENTATION

04/14/2026  1 AWAITING FINAL DOCUMENTATION

04/15/2026  1 AWAITING FINAL DOCUMENTATION

04/16/2026  1 AWAITING FINAL DOCUMENTATION

04/17/2026  1 AWAITING FINAL DOCUMENTATION

04/18/2026  1 AWAITING FINAL DOCUMENTATION

04/19/2026  1 AWAITING FINAL DOCUMENTATION

04/20/2026  1 AWAITING FINAL DOCUMENTATION

04/21/2026  1 AWAITING FINAL DOCUMENTATION

04/22/2026  1 AWAITING FINAL DOCUMENTATION

04/23/2026  1 AWAITING FINAL DOCUMENTATION

04/24/2026  1 AWAITING FINAL DOCUMENTATION

04/25/2026  1 AWAITING FINAL DOCUMENTATION

04/26/2026  1 AWAITING FINAL DOCUMENTATION

04/27/2026  1 AWAITING FINAL DOCUMENTATION

04/28/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

BPM - A00192155 642768001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0115 05007001 MOBILIZATION000 LS  50,650.000 $1,519.50 0.030  1.00 1.00

0503 05007001 MOBILIZATION LS  28,000.000 $840.00 0.030  1.00 1.00

CO1 - Additional MOB for Phase 2SUPP DESCR

$2,359.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

642768001PROJECT CONTROLBPM - A00192155

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01347009 000 BACKFILL (TY A OR B)(VEH) CY  54.000  160.000  105.000  265.00  14,310.00

0065 04007006 000 CUT & RESTORING PAV SY  131.000  204.000  168.000  372.00  48,732.00

0070 04007010 000 CEM STABIL BKFL CY  104.000  662.000  452.000  1,114.00  115,856.00

0075 04017001 000 FLOWABLE BACKFILL CY  297.000  21.000  0.000  21.00  6,237.00

0076 04647019 RC PIPE (CL IV)(18 IN) LF  100.000  0.000  40.000  40.00  4,000.00

CO1 - Addition of Project Quantity

0080 04647021 000 RC PIPE (CL IV)(24 IN) LF  124.000  120.000  80.000  200.00  24,800.00

0081 04647023 RC PIPE (CL IV)(30 IN) LF  220.000  0.000  120.000  120.00  26,400.00

CO1 - Addition of Project Quantity

0085 04647024 000 RC PIPE (CL IV)(36 IN) LF  248.000  320.000  160.000  480.00  119,040.00

0090 04647025 000 RC PIPE (CL IV)(42 IN) LF  308.000  240.000  80.000  320.00  98,560.00

0091 04677307 SET (TY II) (18 IN) (RCP) (6: 1) (C) EA  1,900.000  0.000  2.000  2.00  3,800.00

CO1 - Addition of Project Quantities

0095 04677327 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  2,045.000  6.000  4.000  10.00  20,450.00

0096 04677347 SET (TY II) (30 IN) (RCP) (6: 1) (C) EA  3,900.000  0.000  6.000  6.00  23,400.00

CO1 - Addition of Project Quantities

0100 04677367 000 SET (TY II) (36 IN) (RCP) (6: 1) (C) EA  4,910.000  16.000  8.000  24.00  117,840.00

0105 04677379 000 SET (TY II) (42 IN) (RCP) (6: 1) (C) EA  7,360.000  12.000  4.000  16.00  117,760.00

0110 04967037 000 REMOV STR (PIPE) EA  1,350.000  17.000  12.000  29.00  39,150.00

0115 05007001 000 MOBILIZATION LS  50,650.000  1.000  0.000  1.00  50,650.00

0120 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  20,250.000  1.000  1.000  3.00  60,750.00

0135 06587004 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND(BI) EA  77.000  14.000  16.000  30.00  2,310.00

0140 60337001 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  4,000.000  2.000  2.000  7.00  28,000.00

0503 05007001 MOBILIZATION LS  28,000.000  0.000  1.000  1.00  28,000.00

CO1 - Additional MOB for Phase 2

0504 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  8,000.000  1.000  0.000  1.00  8,000.00

Lump Sum Incentive

Category Subtotal $958,045.00

642768001BPM - A00192155PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0125 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  7.850  688.000  592.000  0.000  0.00

0130 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  3.900  688.000  592.000  0.000  0.00

0502 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

Material on Hand

0506 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL -5,000.000  1.000  0.000  0.000  0.00

Liquidated Damges
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 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $958,045.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01347009 000 CY  54.000BACKFILL (TY A OR B)(VEH)  265.000  14,310.00 160.00

04007006 000 SY  131.000CUT & RESTORING PAV  372.000  48,732.00 204.00

04007010 000 CY  104.000CEM STABIL BKFL  1,114.000  115,856.00 662.00

04017001 000 CY  297.000FLOWABLE BACKFILL  21.000  6,237.00 21.00

04647019 LF  100.000RC PIPE (CL IV)(18 IN)  40.000  4,000.00 0.00

CO1 - Addition of Project Quantity

04647021 000 LF  124.000RC PIPE (CL IV)(24 IN)  200.000  24,800.00 120.00

04647023 LF  220.000RC PIPE (CL IV)(30 IN)  120.000  26,400.00 0.00

CO1 - Addition of Project Quantity

04647024 000 LF  248.000RC PIPE (CL IV)(36 IN)  480.000  119,040.00 320.00

04647025 000 LF  308.000RC PIPE (CL IV)(42 IN)  320.000  98,560.00 240.00

04677307 EA  1,900.000SET (TY II) (18 IN) (RCP) (6: 1) (C)  2.000  3,800.00 0.00

CO1 - Addition of Project Quantities

04677327 000 EA  2,045.000SET (TY II) (24 IN) (RCP) (6: 1) (C)  10.000  20,450.00 6.00

04677347 EA  3,900.000SET (TY II) (30 IN) (RCP) (6: 1) (C)  6.000  23,400.00 0.00

CO1 - Addition of Project Quantities

04677367 000 EA  4,910.000SET (TY II) (36 IN) (RCP) (6: 1) (C)  24.000  117,840.00 16.00

04677379 000 EA  7,360.000SET (TY II) (42 IN) (RCP) (6: 1) (C)  16.000  117,760.00 12.00

04967037 000 EA  1,350.000REMOV STR (PIPE)  29.000  39,150.00 17.00

05007001 LS  28,000.000MOBILIZATION  1.000  28,000.00 1.00

CO1 - Additional MOB for Phase 2

05007001 000 LS  50,650.000MOBILIZATION  1.000  50,650.00 1.00

05027001 000 MO  20,250.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  60,750.00 1.00

06587004 000 EA  77.000INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND(BI)  30.000  2,310.00 14.00

60337001 000 EA  4,000.000PORTABLE CHANGEABLE MESSAGE SIGN  7.000  28,000.00 2.00

96087001 DOL  8,000.000UNIQUE CHANGE ORDER ITEM 1  1.000  8,000.00 1.00

Lump Sum Incentive

$958,045.00TOTAL ITEM EARNINGS TO DATE


