
 2,135,147.41

642878001CONTRACT ID:

PROJECT: RMC - 642878001

CONTRACT:

06234613

PROJECTED AMOUNT: $24,190,003.00

CONTRACTOR:

HIGHWAY: SH 87

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

TEXAS GULF CONSTRUCTION COMPANY, INC.

Melody Galland, P.E.

GALVESTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/11/2023AWARD DATE:

ESTIMATE PERIOD:

0034

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/03/2023

06/28/2023

ESTIMATE PAID:

 955
 225.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/01/2023

$26,325,150.41

CONTRACT:

08/01/2026

AWARD AMOUNT: $24,190,000.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 21.09

$0.00 $5,552,090.26 $5,552,090.26 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $5,552,090.26 $5,552,090.26 

$0.00 $0.00 $0.00 

$0.00 $5,552,090.26 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $5,552,090.26 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,718.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,718.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 955

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/01/2023

10/01/2023

 730

 225

 955

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

AWAITING FINAL DOCU 31

08/01/2026  1 AWAITING FINAL DOCUMENTATION

08/02/2026  1 AWAITING FINAL DOCUMENTATION

08/03/2026  1 AWAITING FINAL DOCUMENTATION

08/04/2026  1 AWAITING FINAL DOCUMENTATION

08/05/2026  1 AWAITING FINAL DOCUMENTATION

08/06/2026  1 AWAITING FINAL DOCUMENTATION

08/07/2026  1 AWAITING FINAL DOCUMENTATION

08/08/2026  1 AWAITING FINAL DOCUMENTATION

08/09/2026  1 AWAITING FINAL DOCUMENTATION

08/10/2026  1 AWAITING FINAL DOCUMENTATION

08/11/2026  1 AWAITING FINAL DOCUMENTATION

08/12/2026  1 AWAITING FINAL DOCUMENTATION

08/13/2026  1 AWAITING FINAL DOCUMENTATION

08/14/2026  1 AWAITING FINAL DOCUMENTATION

08/15/2026  1 AWAITING FINAL DOCUMENTATION

08/16/2026  1 AWAITING FINAL DOCUMENTATION

08/17/2026  1 AWAITING FINAL DOCUMENTATION

08/18/2026  1 AWAITING FINAL DOCUMENTATION

08/19/2026  1 AWAITING FINAL DOCUMENTATION

08/20/2026  1 AWAITING FINAL DOCUMENTATION

08/21/2026  1 AWAITING FINAL DOCUMENTATION

08/22/2026  1 AWAITING FINAL DOCUMENTATION

08/23/2026  1 AWAITING FINAL DOCUMENTATION

08/24/2026  1 AWAITING FINAL DOCUMENTATION

08/25/2026  1 AWAITING FINAL DOCUMENTATION

08/26/2026  1 AWAITING FINAL DOCUMENTATION

08/27/2026  1 AWAITING FINAL DOCUMENTATION

08/28/2026  1 AWAITING FINAL DOCUMENTATION

08/29/2026  1 AWAITING FINAL DOCUMENTATION

08/30/2026  1 AWAITING FINAL DOCUMENTATION

08/31/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

642878001PROJECT CONTROLRMC - 642878001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

000 96086009 UNIQUE CHANGE ORDER ITEM 9 DOL  76,322.400  0.000  1.000  1.00  76,322.40

Unique Bid Item 9 (CO 3)

0000 96086010 UNIQUE CHANGE ORDER ITEM 10 DOL  110,064.250  0.000  1.000  1.00  110,064.25

Unique Bid Item 10 (CO 4)

0001 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  173,917.150  0.000  1.000  1.00  173,917.15

Overrun Mobilization Cost- replace 2 monopile fender

0002 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  1,095,612.520  0.000  1.000  1.00  1,095,612.51

Unique Bid item 2 (CO2)

0003 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  3,817.800  0.000  1.000  1.00  3,817.80

Unique Bid item 3 (CO 2)

0004 96086004 UNIQUE CHANGE ORDER ITEM 4 DOL  16,154.726  0.000  5.000  5.00  80,773.63

Unique Bid item 4 (CO 2)

0005 96086005 UNIQUE CHANGE ORDER ITEM 5 DOL  49,556.243  0.000  4.000  4.00  198,224.97

Unique Bid item 5 (CO 2)

0006 96086006 UNIQUE CHANGE ORDER ITEM 6 DOL  105,848.520  0.000  1.000  1.00  105,848.52

Unique Bid item 6 (CO 2)

0007 96086007 UNIQUE CHANGE ORDER ITEM 7 DOL  182,869.000  0.000  1.000  1.00  182,869.00

Unique Bid item 7 (Co 2)

0008 96086008 UNIQUE CHANGE ORDER ITEM 8 DOL  83,622.410  0.000  1.000  1.00  83,622.41

Unique Bid item 8 (Co 2)

0009 96086009 UNIQUE CHANGE ORDER ITEM 9 DOL  24,074.760  0.000  1.000  1.00  24,074.76

Unique Bid item 9 (Co 2)

0060 70096001 000 MARINE MOBILIZATION SITE A EA  18,730.000  8.000  0.000  1.50  28,095.00

0065 71026001 000 RELOCATE MARINE REPAIR EQUIPMENT EA  1,360.000  80.000  0.000  58.00  78,880.00

0090 71466006 000 RPL LAN GRAT PAX WLKWY DMD PLT LAN1,4,6 EA  108,440.000  1.000  0.000  1.00  108,440.00

0130 71466014 000 REM/INSTL HYDR LFT RAMS LAN 1, 4, 6 EA  14,120.000  1.000  0.000  2.00  28,240.00

0170 71466022 000 CHN FALL REPL LAN 2, 3, 5 EA  41,840.000  2.000  0.000  1.00  41,840.00

0175 71466023 000 GD RAIL REPL LAN 2, 3, 5 EA  25,000.000  2.000  0.000  3.00  75,000.00

0200 71466028 000 REP MTL ROOFING 50 SQ FT EA  3,440.000  4.000  0.000  15.00  51,600.00

0235 71466035 000 DONUT FENDER REP/REM/CLN/INSP EA  22,500.000  40.000  0.000  30.00  675,000.00

0240 71466036 000 DNFND REP TIM RPL12X12 UHMW PAD CHN ASM EA  2,360.000  120.000  0.000  95.00  224,200.00

0250 71466038 000 DN FENDER REP UHMW REPL SPEC SIZE BOLT EA  600.000  150.000  0.000  195.00  117,000.00

0290 71466046 000 REPL NAVIGATION LTS PER LANDING EA  4,010.000  12.000  0.000  10.00  40,100.00

0395 71466067 000 COMPLETE REPLACEMENT OF OUTER DOLPHIN EA  129,070.000  2.000  0.000  1.00  129,070.00

0425 71466074 000 REPLACE SECURITY BOOTH EA  97,920.000  4.000  0.000  4.00  391,680.00

0435 71466076 000 BOTTOM SURVEY EA  17,480.000  2.000  0.000  2.00  34,960.00

0445 71466078 000 REPLACE MONOPILE TOP EA  11,560.000  20.000  0.000  4.00  46,240.00

0450 71466079 000 OUTER DOLPHIN REPLACEMENT TYPE III EA  475,770.000  2.000  0.000  1.00  475,770.00

0490 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  870,827.86  870,827.86

Category Subtotal $5,552,090.26
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642878001RMC - 642878001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 71466002 000 CW SHEAV ASM REPL (REMV/INSTL)LAN 1,4,6 EA  42,450.000  1.000  0.000  0.000  0.00

0075 71466003 000 REPL MONOPILE CNC TWR PAD 24" LAN 1,4,6 EA  131,720.000  1.000  0.000  0.000  0.00

0080 71466004 000 REPL SPR BOX CNC FND LAN 1, 4, 6 EA  200,620.000  1.000  0.000  0.000  0.00

0085 71466005 000 CHAIN FALL REPL PER LAN 1, 4, 6 EA  59,100.000  1.000  0.000  0.000  0.00

0095 71466007 000 RPL HEAD LOG INCL BRKT AND ANGSLAN1,4,6 EA  63,660.000  1.000  0.000  0.000  0.00

0100 71466008 000 REPAIR IN LFTG BEAM LW21X62LAN 1,4,6 EA  45,730.000  1.000  0.000  0.000  0.00

0105 71466009 000 CHN IRN FOR SM GRATING C4X7.25LAN 1,4,6 EA  57,710.000  1.000  0.000  0.000  0.00

0110 71466010 000 LANDING REFURB LAN 1, 4, 6 EA  314,140.000  1.000  0.000  0.000  0.00

0115 71466011 000 CNC COUNTERWT BLK-LFT BOLT REP LAN1,4,6 EA  23,820.000  1.000  0.000  0.000  0.00

0120 71466012 000 CNTRWGHT BLK-LFT CBL REPLLAN 1, 4, 6 EA  18,030.000  2.000  0.000  0.000  0.00

0125 71466013 000 CNTRWGTH BLK ANG TRK LAN 1, 4, 6 EA  30,090.000  1.000  0.000  0.000  0.00

0135 71466015 000 CNC PAD FOR TWR REP LAN 1, 4, 6 EA  52,390.000  1.000  0.000  0.000  0.00

0140 71466016 000 INSTL SPR BOX ANCH BOLT LAN 1, 4, 6 EA  114,730.000  1.000  0.000  0.000  0.00

0145 71466017 000 REP SPR BOX CNC FND LAN 1, 4, 6 EA  22,720.000  1.000  0.000  0.000  0.00

0150 71466018 000 REP SPR BOX AR PLT/BW LAN 1, 4, 6 EA  49,740.000  1.000  0.000  0.000  0.00

0155 71466019 000 REP SPR BOX ANG L9"X4"X1/4" LAN 1, 4, 6 EA  30,320.000  1.000  0.000  0.000  0.00

0160 71466020 000 FINGER REPL-FULL SET LAN 2, 3, 5 EA  135,490.000  1.000  0.000  0.000  0.00

0165 71466021 000 REM/INSTL HYDR LFT RAMS LAN 2, 3, 5 EA  14,120.000  1.000  0.000  0.000  0.00

0180 71466024 000 LFT CBL REPL FOR RAMP LAN 2,3,5 EA  37,340.000  3.000  0.000  0.000  0.00

0185 71466025 000 TRQ TUBE BUSH REPL LAN 2, 3, 5 EA  54,410.000  3.000  0.000  0.000  0.00

0190 71466026 000 REPL MOORNG RING 60" MONOPILE ANY LAN EA  15,540.000  1.000  0.000  0.000  0.00

0195 71466027 000 REPL BOAT LIFT FENDER EA  9,380.000  1.000  0.000  0.000  0.00

0205 71466029 000 REPL MONOPILE 60" D X 120' L EA  306,520.000  8.000  0.000  0.000  0.00

0210 71466030 000 EXT MONOPILE 60" D X 20' L EA  65,090.000  1.000  0.000  0.000  0.00

0215 71466031 000 FULL REPL DONUT FENDER 9'10" EA  185,470.000  16.000  0.000  0.000  0.00

0220 71466032 000 FULL REPL DONUT FENDER 13'8" EA  263,510.000  4.000  0.000  0.000  0.00

0225 71466033 000 DONUT FENDER REP 9'10" UPPER UNIT REPL EA  101,840.000  6.000  0.000  0.000  0.00

0230 71466034 000 DONUT FENDER REP 9'10" LOWER UNIT REPL EA  63,510.000  6.000  0.000  0.000  0.00

0245 71466037 000 DNFND REP TIM RPL 12X8 UHMW PAD CHN ASM EA  2,090.000  1.000  0.000  0.000  0.00

0255 71466039 000 DN FENDER REPAIR 13'8" LOWER UNIT REPL EA  70,630.000  1.000  0.000  0.000  0.00

0260 71466040 000 REPL WING WALL  TIMBERS UHMW PADS EA  4,850.000  6.000  0.000  0.000  0.00

0265 71466041 000 REPL WING WALL UHMW PADS EA  3,140.000  4.000  0.000  0.000  0.00

0270 71466042 000 OUTER DOLPHIN REPL TYPE II EA  3,758,980.000  1.000  0.000  0.000  0.00

0275 71466043 000 FAB INSTL HNDRAIL OUTER DOLPH OR WNGWAL EA  31,720.000  3.000  0.000  0.000  0.00

0280 71466044 000 OUTER DOLPHIN REP TYPE II EA  528,890.000  1.000  0.000  0.000  0.00

0285 71466045 000 OUTER DOLPHIN REPAIR TYPE I EA  213,670.000  4.000  0.000  0.000  0.00

0295 71466047 000 FAB INSTL LADDER OUTR DOLPH OR NAV TWRS EA  17,330.000  2.000  0.000  0.000  0.00

0300 71466048 000 REPL ADHESIVE RETRO REFL SIGN PER LAN EA  590.000  12.000  0.000  0.000  0.00

0305 71466049 000 REPL SLOW BELL RETRO REFL SIGN PER LAN EA  590.000  12.000  0.000  0.000  0.00

0310 71466050 000 REPL LAN 1, 4, 6 RACEWAY SUPT BRACKETS EA  590.000  1.000  0.000  0.000  0.00

0315 71466051 000 REPL LAN 1, 4, 6 UTILITY RACEWAY EA  4,690.000  1.000  0.000  0.000  0.00

0320 71466052 000 REP RACEWAY SUPT BRACKETS LAN 2, 3, 5, EA  800.000  15.000  0.000  0.000  0.00

0325 71466053 000 INSTL SHOREPOWER LANDINGS 4, 5, 6 EA  39,420.000  1.000  0.000  0.000  0.00

0330 71466054 000 MOVE CONTACT SURFACE WING WALL 1,4,6 EA  132,480.000  1.000  0.000  0.000  0.00

0335 71466055 000 REM UNUSED MONOPILE & DONUT FENDER EA  41,100.000  1.000  0.000  0.000  0.00
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0340 71466056 000 13'8" DONUT FNDR UPPR UNT REPL LAN EA  162,990.000  2.000  0.000  0.000  0.00

0345 71466057 000 REPL OLD STYLE LAN ROCKERS PER LAN1,4,6 EA  171,700.000  1.000  0.000  0.000  0.00

0350 71466058 000 IN BOLTS FOR LAN COVER PLATES PER LAN EA  6,630.000  3.000  0.000  0.000  0.00

0355 71466059 000 REP TOP SEAL OF DONUT FENDER MAINT ITEM EA  10,030.000  4.000  0.000  0.000  0.00

0360 71466060 000 COUNTER WT TOWER LEG REP PER LAN 1,4,6 EA  43,840.000  1.000  0.000  0.000  0.00

0365 71466061 000 REM/REF COUNTER WT TOWR MEM ATT PER LAN EA  14,660.000  1.000  0.000  0.000  0.00

0370 71466062 000 INSTL TXDOT FURN TIMBER FENDER DOLPHIN EA  1,090.000  20.000  0.000  0.000  0.00

0375 71466063 000 REPL RETROFIT SPRING BOX 1,4,6 EA  139,350.000  1.000  0.000  0.000  0.00

0380 71466064 000 RELOC PAIR DONUT FENDERS UPPR LOWR UNT EA  2,430.000  8.000  0.000  0.000  0.00

0385 71466065 000 REP DONUT FENDER LOWR UNT 9'10" & 13'8" EA  28,720.000  12.000  0.000  0.000  0.00

0390 71466066 000 SHORE POWER MAINT/REP EAMEM ATT PER LAN EA  7,200.000  3.000  0.000  0.000  0.00

0400 71466068 000 COMBIWALL MAINTENANCE EA  716,340.000  3.000  0.000  0.000  0.00

0405 71466069 000 REFURB A-FRAME COUNTERBALANCE STRUCTURE EA  500,040.000  3.000  0.000  0.000  0.00

0410 71466070 000 UPPER PINTLE REPLACEMENT EA  115,740.000  1.000  0.000  0.000  0.00

0415 71466071 000 LOWER PINTLE BEARING REPLACEMENT EA  123,390.000  1.000  0.000  0.000  0.00

0420 71466072 000 LANDING RAMP REFURBISHMENT EA  271,150.000  1.000  0.000  0.000  0.00

0430 71466075 000 BUS SHELTER REPLACEMENT EA  25,750.000  2.000  0.000  0.000  0.00

0440 71466077 000 BUCKET DREDGING 50 CUBIC YARDS EA  21,170.000  10.000  0.000  0.000  0.00

0455 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0460 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0470 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0475 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0480 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0485 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $5,552,090.26
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

70096001 000 EA  18,730.000MARINE MOBILIZATION SITE A  1.500  28,095.00 8.00

71026001 000 EA  1,360.000RELOCATE MARINE REPAIR EQUIPMENT  58.000  78,880.00 80.00

71466006 000 EA  108,440.000RPL LAN GRAT PAX WLKWY DMD PLT LAN1,4,6  1.000  108,440.00 1.00

71466014 000 EA  14,120.000REM/INSTL HYDR LFT RAMS LAN 1, 4, 6  2.000  28,240.00 1.00

71466022 000 EA  41,840.000CHN FALL REPL LAN 2, 3, 5  1.000  41,840.00 2.00

71466023 000 EA  25,000.000GD RAIL REPL LAN 2, 3, 5  3.000  75,000.00 2.00

71466028 000 EA  3,440.000REP MTL ROOFING 50 SQ FT  15.000  51,600.00 4.00

71466035 000 EA  22,500.000DONUT FENDER REP/REM/CLN/INSP  30.000  675,000.00 40.00

71466036 000 EA  2,360.000DNFND REP TIM RPL12X12 UHMW PAD CHN ASM  95.000  224,200.00 120.00

71466038 000 EA  600.000DN FENDER REP UHMW REPL SPEC SIZE BOLT  195.000  117,000.00 150.00

71466046 000 EA  4,010.000REPL NAVIGATION LTS PER LANDING  10.000  40,100.00 12.00

71466067 000 EA  129,070.000COMPLETE REPLACEMENT OF OUTER DOLPHIN  1.000  129,070.00 2.00

71466074 000 EA  97,920.000REPLACE SECURITY BOOTH  4.000  391,680.00 4.00

71466076 000 EA  17,480.000BOTTOM SURVEY  2.000  34,960.00 2.00

71466078 000 EA  11,560.000REPLACE MONOPILE TOP  4.000  46,240.00 20.00

71466079 000 EA  475,770.000OUTER DOLPHIN REPLACEMENT TYPE III  1.000  475,770.00 2.00

96016001 DOL  1.000MATERIAL ON HAND  870,827.860  870,827.86 1.00

96086001 DOL  173,917.150UNIQUE CHANGE ORDER ITEM 1  1.000  173,917.15 0.00

Overrun Mobilization Cost- replace 2 monopile fender

96086002 DOL  1,095,612.520UNIQUE CHANGE ORDER ITEM 2  1.000  1,095,612.51 0.00

Unique Bid item 2 (CO2)

96086003 DOL  3,817.800UNIQUE CHANGE ORDER ITEM 3  1.000  3,817.80 0.00

Unique Bid item 3 (CO 2)

96086004 DOL  16,154.730UNIQUE CHANGE ORDER ITEM 4  5.000  80,773.63 0.00

Unique Bid item 4 (CO 2)

96086005 DOL  49,556.240UNIQUE CHANGE ORDER ITEM 5  4.000  198,224.97 0.00

Unique Bid item 5 (CO 2)

96086006 DOL  105,848.520UNIQUE CHANGE ORDER ITEM 6  1.000  105,848.52 0.00

Unique Bid item 6 (CO 2)

96086007 DOL  182,869.000UNIQUE CHANGE ORDER ITEM 7  1.000  182,869.00 0.00

Unique Bid item 7 (Co 2)

96086008 DOL  83,622.410UNIQUE CHANGE ORDER ITEM 8  1.000  83,622.41 0.00

Unique Bid item 8 (Co 2)

96086009 DOL  24,074.760UNIQUE CHANGE ORDER ITEM 9  1.000  24,074.76 0.00

Unique Bid item 9 (Co 2)

96086009 DOL  76,322.400UNIQUE CHANGE ORDER ITEM 9  1.000  76,322.40 0.00

Unique Bid Item 9 (CO 3)

96086010 DOL  110,064.250UNIQUE CHANGE ORDER ITEM 10  1.000  110,064.25 0.00

Unique Bid Item 10 (CO 4)

$5,552,090.26TOTAL ITEM EARNINGS TO DATE


