
642912001CONTRACT ID:

PROJECT: RMC - 642912001

CONTRACT:

02234219

PROJECTED AMOUNT: $1,382,686.88

CONTRACTOR:

HIGHWAY: IH0010

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

GARRET SHIELDS INFRASTRUCTURE

Covey Morrow, P.E.

FAYETTE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

02/23/2023AWARD DATE:

ESTIMATE PERIOD:

0026

03/10/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/08/2023

02/02/2023

ESTIMATE PAID:

 730

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 01/02/2024

$1,382,686.88

CONTRACT:

01/26/2026

AWARD AMOUNT: $1,382,686.88

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

02/24/2026

00/00/0000

 100.00

$0.00 $1,582,244.33 $1,582,244.33 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,582,244.33 $1,582,244.33 

$0.00 $0.00 $0.00 

$0.00 $1,582,244.33 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,582,244.33 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 730

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/02/2024

01/01/2025

 730

 0

 730

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 44  0  44

AWAITING FINAL DOCU 30

OTHER - SEE RMRKS 1

SATURDAY 6

SUNDAY 6

WORK COMPL &  ACCE 1

01/26/2026  1 AWAITING FINAL DOCUMENTATION

01/27/2026  1 AWAITING FINAL DOCUMENTATION

01/28/2026  1 AWAITING FINAL DOCUMENTATION

01/29/2026  1 AWAITING FINAL DOCUMENTATION

01/30/2026  1 AWAITING FINAL DOCUMENTATION

01/31/2026  1 SATURDAY

02/01/2026  1 SUNDAY

02/02/2026  1 AWAITING FINAL DOCUMENTATION

02/03/2026  1 AWAITING FINAL DOCUMENTATION

02/04/2026  1 AWAITING FINAL DOCUMENTATION

02/05/2026  1 AWAITING FINAL DOCUMENTATION

02/06/2026  1 AWAITING FINAL DOCUMENTATION

02/07/2026  1 SATURDAY

02/08/2026  1 SUNDAY

02/09/2026  1 AWAITING FINAL DOCUMENTATION

02/10/2026  1 AWAITING FINAL DOCUMENTATION

02/11/2026  1 AWAITING FINAL DOCUMENTATION

02/12/2026  1 AWAITING FINAL DOCUMENTATION

02/13/2026  1 AWAITING FINAL DOCUMENTATION

02/14/2026  1 SATURDAY

02/15/2026  1 SUNDAY

02/16/2026  1 AWAITING FINAL DOCUMENTATION

02/17/2026  1 AWAITING FINAL DOCUMENTATION

02/18/2026  1 AWAITING FINAL DOCUMENTATION

02/19/2026  1 AWAITING FINAL DOCUMENTATION

02/20/2026  1 AWAITING FINAL DOCUMENTATION

02/21/2026  1 SATURDAY

02/22/2026  1 SUNDAY

02/23/2026  1 AWAITING FINAL DOCUMENTATION

02/24/2026  1 WORK COMPL &  ACCEP

02/25/2026  1 AWAITING FINAL DOCUMENTATION

02/26/2026  1 AWAITING FINAL DOCUMENTATION

02/27/2026  1 AWAITING FINAL DOCUMENTATION

02/28/2026  1 SATURDAY

03/01/2026  1 SUNDAY

03/02/2026  1 AWAITING FINAL DOCUMENTATION

03/03/2026  1 AWAITING FINAL DOCUMENTATION

03/04/2026  1 AWAITING FINAL DOCUMENTATION

03/05/2026  1 AWAITING FINAL DOCUMENTATION

03/06/2026  1 AWAITING FINAL DOCUMENTATION

03/07/2026  1 SATURDAY

03/08/2026  1 SUNDAY

03/09/2026  1 AWAITING FINAL DOCUMENTATION

03/10/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

642912001PROJECT CONTROLRMC - 642912001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006033 000 MOBILIZATION (CALLOUT) EA  9,863.120  24.000  0.000  35.00  345,209.20

0070 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  300.000  100.000  0.000  40.00  12,000.00

0080 07706001 000 REPAIR RAIL ELEMENT (W - BEAM) LF  2.000  10,000.000  0.000  8,037.55  16,075.10

0085 07706002 000 REPAIR RAIL ELEMENT (THRIE - BEAM) LF  15.000  100.000  0.000  64.50  967.50

0090 07706003 000 REP RAIL ELMNT(THRIE-BM TRANS TO W -BM) LF  10.000  40.000  0.000  32.10  321.00

0095 07706004 000 REPAIR RAIL ELEMENT (CURVED RAIL) LF  1.000  750.000  0.000  287.00  287.00

0100 07706010 000 REM / REPL TIMBER/STL POST W/O CONC FND EA  1.000  750.000  0.000  893.00  893.00

0105 07706011 000 REM / REPL TIMBER / STL POST W/CONC FND EA  384.000  150.000  0.000  321.00  123,264.00

0110 07706017 000 REALIGN POSTS EA  1.500  500.000  0.000  123.00  184.50

0115 07706019 000 REMOVE & REPLACE BLOCKOUT EA  284.000  700.000  0.000  961.00  272,924.00

0120 07706021 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  30.000  1,500.000  0.000  2,132.70  63,981.00

0125 07706022 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  100.000  250.000  0.000  160.00  16,000.00

0130 07706027 000 REMOVE GDRAIL END TRT / REPL WITH SGT EA  1,025.570  100.000  0.000  69.00  70,764.33

0135 07706028 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  1.000  50.000  0.000  57.00  57.00

0140 07706029 000 REM & RESET SGT IMPACT HEAD EA  1.000  40.000  0.000  24.00  24.00

0145 07706030 000 REPLACE SGT CABLE ASSEMBLY EA  1.000  50.000  0.000  31.00  31.00

0150 07706031 000 REPLACE SGT CABLE ANCHOR EA  1.000  40.000  0.000  28.00  28.00

0155 07706032 000 REPLACE SGT STRUT EA  1.000  50.000  0.000  18.00  18.00

0160 07706033 000 REPLACE SGT OBJECT MARKER EA  1.000  100.000  0.000  38.00  38.00

0165 07716001 000 REPLACE POSTS (TL-3) EA  1.000  5,000.000  0.000  2,577.00  2,577.00

0170 07716002 000 REPLACE POSTS (TL-4) EA  1.000  500.000  0.000  436.00  436.00

0175 07716003 000 CABLE SPLICE / TURNBUCKLE (TL-3) EA  650.000  15.000  0.000  17.00  11,050.00

0180 07716004 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  1.000  10.000  0.000  8.00  8.00

0195 07716007 000 REPR OR REPLC CABLE BARR TERM SEC(TL-3) EA  350.000  30.000  0.000  37.00  12,950.00

0200 07716008 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  1.000  30.000  0.000  25.00  25.00

0205 07716009 000 REPLACE CABLE (TL-3) LF  3.000  1,000.000  0.000  334.00  1,002.00

0210 07716010 000 REPLACE CABLE (TL-4) LF  1.000  1,000.000  0.000  5.00  5.00

0215 07716011 000 CHECK / RE-TENSION CABLE EA  1.000  75.000  0.000  426.00  426.00

0220 07716012 000 REPLACE POST HARDWARE (TL-4) EA  0.100  2,000.000  0.000  7.00  0.70

0225 07716018 000 REPLACE POST HARDWARE (TL-3) EA  0.100  5,000.000  0.000  30.00  3.00

0230 07716020 000 REPLACE CCT POST (5 FT 3 IN) EA  200.000  10.000  0.000  69.00  13,800.00

0240 07746005 000 RMV/REPL(VIA-SAND FILL PLASTIC BARRELS) EA  1.000  200.000  0.000  55.00  55.00

0245 61856002 002 TMA (STATIONARY) DAY  3,000.000  200.000  0.000  207.00  621,000.00

0255 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  4,160.00 -4,160.00

Category Subtotal $1,582,244.33

642912001RMC - 642912001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05406037 001 MTL BM GD FEN TRANS (ANCHOR PLATE) EA  250.000  5.000  0.000  0.000  0.00
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0075 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  25.000  100.000  0.000  0.000  0.00

0185 07716005 000 REPAIR CONCRETE FOUNDATION (TL-3) EA  1.000  10.000  0.000  0.000  0.00

0190 07716006 000 REPAIR CONCRETE FOUNDATION (TL-4) EA  1.000  10.000  0.000  0.000  0.00

0235 07716021 000 REPLACE CCT POST (5 FT 11 IN) EA  200.000  10.000  0.000  0.000  0.00

0250 70226003 000 1 LANE CLOSURE-4 LANE ROAD EA  2,000.000  12.000  0.000  0.000  0.00

0260 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0265 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0270 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,582,244.33
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006033 000 EA  9,863.120MOBILIZATION (CALLOUT)  35.000  345,209.20 24.00

06586061 000 EA  300.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  40.000  12,000.00 100.00

07706001 000 LF  2.000REPAIR RAIL ELEMENT (W - BEAM)  8,037.550  16,075.10 10,000.00

07706002 000 LF  15.000REPAIR RAIL ELEMENT (THRIE - BEAM)  64.500  967.50 100.00

07706003 000 LF  10.000REP RAIL ELMNT(THRIE-BM TRANS TO W -BM)  32.100  321.00 40.00

07706004 000 LF  1.000REPAIR RAIL ELEMENT (CURVED RAIL)  287.000  287.00 750.00

07706010 000 EA  1.000REM / REPL TIMBER/STL POST W/O CONC FND  893.000  893.00 750.00

07706011 000 EA  384.000REM / REPL TIMBER / STL POST W/CONC FND  321.000  123,264.00 150.00

07706017 000 EA  1.500REALIGN POSTS  123.000  184.50 500.00

07706019 000 EA  284.000REMOVE & REPLACE BLOCKOUT  961.000  272,924.00 700.00

07706021 000 LF  30.000REPLACE SINGLE GDRAIL TERMINAL RAIL  2,132.700  63,981.00 1,500.00

07706022 000 EA  100.000REPLACE SINGLE GDRAIL TERMINAL POST  160.000  16,000.00 250.00

07706027 000 EA  1,025.570REMOVE GDRAIL END TRT / REPL WITH SGT  69.000  70,764.33 100.00

07706028 000 EA  1.000REPL SINGLE GDRAIL TERM IMPACT HEAD  57.000  57.00 50.00

07706029 000 EA  1.000REM & RESET SGT IMPACT HEAD  24.000  24.00 40.00

07706030 000 EA  1.000REPLACE SGT CABLE ASSEMBLY  31.000  31.00 50.00

07706031 000 EA  1.000REPLACE SGT CABLE ANCHOR  28.000  28.00 40.00

07706032 000 EA  1.000REPLACE SGT STRUT  18.000  18.00 50.00

07706033 000 EA  1.000REPLACE SGT OBJECT MARKER  38.000  38.00 100.00

07716001 000 EA  1.000REPLACE POSTS (TL-3)  2,577.000  2,577.00 5,000.00

07716002 000 EA  1.000REPLACE POSTS (TL-4)  436.000  436.00 500.00

07716003 000 EA  650.000CABLE SPLICE / TURNBUCKLE (TL-3)  17.000  11,050.00 15.00

07716004 000 EA  1.000CABLE SPLICE / TURNBUCKLE (TL-4)  8.000  8.00 10.00

07716007 000 EA  350.000REPR OR REPLC CABLE BARR TERM SEC(TL-3)  37.000  12,950.00 30.00

07716008 000 EA  1.000REPR OR REPLC CABLE BARR TERM SEC(TL-4)  25.000  25.00 30.00

07716009 000 LF  3.000REPLACE CABLE (TL-3)  334.000  1,002.00 1,000.00

07716010 000 LF  1.000REPLACE CABLE (TL-4)  5.000  5.00 1,000.00

07716011 000 EA  1.000CHECK / RE-TENSION CABLE  426.000  426.00 75.00

07716012 000 EA  0.100REPLACE POST HARDWARE (TL-4)  7.000  0.70 2,000.00

07716018 000 EA  0.100REPLACE POST HARDWARE (TL-3)  30.000  3.00 5,000.00

07716020 000 EA  200.000REPLACE CCT POST (5 FT 3 IN)  69.000  13,800.00 10.00

07746005 000 EA  1.000RMV/REPL(VIA-SAND FILL PLASTIC BARRELS)  55.000  55.00 200.00

61856002 002 DAY  3,000.000TMA (STATIONARY)  207.000  621,000.00 200.00

96056006 DOL -1.000WORK ORDER LIQUIDATED DAMAGES  4,160.000 -4,160.00 1.00

$1,582,244.33TOTAL ITEM EARNINGS TO DATE


