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643095001CONTRACT ID:

PROJECT: MMC - 643095001

CONTRACT:

02231004

PROJECTED AMOUNT: $217,503.00

CONTRACTOR:

HIGHWAY: US0259

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TOUCHSTONE RESOURCES, LLC

Kyle Dykes, P.E

RUSK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

02/14/2023AWARD DATE:

ESTIMATE PERIOD:

0026

07/03/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 02/28/2023

02/14/2023

ESTIMATE PAID:

 729
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 06/01/2023

$217,503.00

CONTRACT:

06/30/2025

AWARD AMOUNT: $217,500.00

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.86

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/03/2025

00/00/0000

 100.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 643095001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0026

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 729

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/01/2023

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 4  0  4

AWAIT FINAL ACCEPT 3

WORK COMPL &  ACCE 1

06/30/2025  1 AWAIT FINAL ACCEPT

07/01/2025  1 AWAIT FINAL ACCEPT

07/02/2025  1 AWAIT FINAL ACCEPT

07/03/2025  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

643095001MMC - 643095001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80076045 000 FL BS (STE DEL)(TY A GR 1-2)(DRPOFF)(1) CY  65.000  500.000  0.000  0.000  0.00

0065 80076046 000 FL BS (STE DEL)(TY A GR 1-2)(DRPOFF)(2) CY  65.000  500.000  0.000  0.000  0.00

0070 80076058 000 FL BS (TY A GR 3)(DEL)(IN VEH)(SITE 1) CY  65.000  500.000  0.000  0.000  0.00

0075 80076059 000 FL BS (TY A GR 3)(DEL)(IN VEH)(SITE 2) CY  65.000  500.000  0.000  0.000  0.00

0080 80076060 000 FL BS (TY A GR 3)(DEL)(IN VEH)(SITE 3) CY  70.000  500.000  0.000  0.000  0.00

0085 80076064 000 FL BS (TY E GR 1-2)(IN VEH)(PICKUP) CY  20.000  1,000.000  0.000  0.000  0.00

0090 80076090 000 FL BS (STE DEL)(TY E GR 1-2)(IN VEH) CY  65.000  500.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

200 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

205 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

210 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

215 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

220 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


