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CONTRACT ID: 643432001 HIGHWAY: IH0010
PROJECT: RMC - 643432001 DISTRICTNAME:  ODESSA
CONTRACT: 05230601 COUNTY: PECOS
AWARD AMOUNT: $282,986.04 AREA ENGINEER: Nestor Mendoza Jr., P.E.
PROJECTED AMOUNT: $282,986.04 AREA NUMBER: 051
ADJ. PROJECTED AMOUNT:  $565,972.08
CONTRACTOR: LIGHT & FOLIAGE SUPPLY, LLC
ESTIMATE NUMBER: 0036 LETTING DATE: 05/09/2023
ESTIMATE PAID: Y AWARD DATE: 05/09/2023
ESTIMATE PERIOD: 00/01/2026 to 09/30/2026 NOTICE TO PROCEED DATE: 06/01/2023
ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/10/2023
% COMPLETE: 75.45 ACCEPTED DATE: 00/00/0000
% TIME USED: 75.02 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00

RECAPITULATION

ITEM EARNINGS
PARTICIPATING
NON-PARTICIPATING
RETAINAGE
LIQUIDATED DAMAGES
INCENTIVE
DISINCENTIVE

OTHER ADJUSTMENTS

PAID TO CONTRACTOR

TOTAL TO DATE

$427,044.69
$0.00
$427,044.69
$0.00
$0.00
$0.00
$0.00
$0.00

$427,044.69

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

PREV TO DATE

THIS ESTIMATE

$427,044.69 $0.00
$0.00 $0.00
$427,044.69 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$427,044.69 $0.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 643432001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

11/10/2023
10/01/2023
731
730
1,461
1,096
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026
09/26/2026
09/27/2026
09/28/2026
09/29/2026
09/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$618.00

0

DAYS AT

PER DAY $618.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 643432001 ESTIMATE 0036 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 643432001 ESTIMATE 0036

CONTRACT LINE ITEMS

PROJECT RMC - 643432001 CONTROL

CATEGORY 001 DESCRIPTION

LINE ITEM sP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 07306002 000 FULL - WIDTH MOWING
CONTROL
DESCRIPTION

LINE ITEM sP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

CONTRACTOR'S ESTIMATE PACKAGE

643432001
ROADWAY
UNIT
AC
UNIT

UNIT
PRICE

29.490

UNIT
PRICE

BID
QUANTITY

9,596.000

BID
QUANTITY

NET CO QTY PAID
QUANTITY TO DATE
9,596.000 14,481.00

Category Subtotal

NET CO QTY PAID

QUANTITY TO DATE
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AMOUNT
$
427,044.69

$427,044.69

AMOUNT
($)

TOTAL ITEM EARNINGS THIS CONTRACT

$427,044.69



CONTRACT ID

643432001 ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

07306002

SP
NBR

000

DESCRIPTION

FULL - WIDTH MOWING

0036

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

AC

UNIT BID
PRICE QUANTITY
29.490 9,596.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

14,481.000

AMOUNT
$)

427,044.69

$427,044.69
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