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—onstruction Management Software
i
CONTRACT ID: 643682001 HIGHWAY: 1H0610
PROJECT: RMC - A00194712 DISTRICT NAME: HOUSTON
CONTRACT: 06254009 COUNTY: HARRIS
AWARD AMOUNT: $2,832,039.24 AREA ENGINEER: Jamal Elahi, P.E.
PROJECTED AMOUNT: $2,832,041.23 AREA NUMBER: 064
ADJ. PROJECTED AMOUNT: $2,832,041.23
CONTRACTOR: SWEEPING CORPORATION OF AMERICA, LLC
ESTIMATE NUMBER: 0005 LETTING DATE: 06/04/2025
ESTIMATE PAID: Z AWARD DATE: 06/20/2025
ESTIMATE PERIOD: 12/26/2025 to 01/25/2026 NOTICE TO PROCEED DATE: 07/10/2025
ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/01/2025
% COMPLETE: 44.74 ACCEPTED DATE: 00/00/0000
% TIME USED: 40.27 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $1,267,177.74 $1,081,763.33 $185,414 .41
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $1,267,177.74 $1,081,763.33 $185,414 .41
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.03 $0.03 $0.00
PAID TO CONTRACTOR $1,267,177.77 $1,081,763.36 $185,414.41
CONTRACT ADJUSTMENTS THIS ESTIMATE LINE ITEM ADJUSTMENTS THIS ESTIMATE
ADJUSTMENT DESCRIPTION: ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT: ADJUSTMENT AMOUNT:
REMARKS: REMARKS:
***There are no Contract Adjustments for this estimate*** ***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE




CONTRACT ID 643682001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

09/01/2025
09/01/2025
365
0
365
147
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
12/26/2025
12/27/2025
12/28/2025
12/29/2025
12/30/2025
12/31/2025
01/01/2026
01/02/2026
01/03/2026
01/04/2026
01/05/2026
01/06/2026
01/07/2026
01/08/2026
01/09/2026
01/10/2026
01/11/2026
01/12/2026
01/13/2026
01/14/2026
01/15/2026
01/16/2026
01/17/2026
01/18/2026
01/19/2026
01/20/2026
01/21/2026
01/22/2026
01/23/2026
01/24/2026
01/25/2026

- a4 a4 a2 a2 A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$968.00

0

DAYS AT

PER DAY $968.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
31 31 0
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CONTRACT ID 643682001 ESTIMATE 0005 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 11

WORK PERFORMED THIS PERIOD

PROJECT RMC - A00194712 CONTROL 643682001
CATEGORY 001 DESCRIPTION CLEANING AND SWEEPING HIGHWAYS-METRO
LINE ITEM SP DESCRIPTION UNIT UNIT QTY THIS AMOUNT PAID Total Bid QTY Paid
NBR CODE NBR PRICE ESTIMATE THIS ESTIMATE Quantity To Date
0060 05007002 000 MOBILIZATION (CALLOUT) EA 100.000 1.000 $100.00 48.00 5.00
0070 05057003 000 TMA (MOBILE OPERATION) DAY 170.000 67.000 $11,390.00 588.00 495.00
0075 07357015 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (1) CcYC 897.000 2.000 $1,794.00 24.00 10.00
0085 07357017 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (3) CcYC 1,104.000 2.000 $2,208.00 24.00 10.00
0090 07357018 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (4) CYC 69.000 1.000 $69.00 24.00 9.00
0095 07357019 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (5) CYC 138.000 1.000 $138.00 24.00 10.00
0100 07357020 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (6) CcYC 897.000 1.000 $897.00 24.00 10.00
0105 07357021 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (7) CcYC 37.467 2.000 $74.93 24.00 10.00
0110 07357022 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (8) CcYC 759.000 2.000 $1,518.00 24.00 11.00
0115 07357023 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (9) CcYC 69.000 1.000 $69.00 24.00 9.00
0125 07357027 000 DEBRIS - FRONTAGE ROADS - AREA (1) CcYC 897.000 2.000 $1,794.00 24.00 10.00
0135 07357029 000 DEBRIS - FRONTAGE ROADS - AREA (3) CcYc 1,104.000 12.000 $13,248.00 24.00 20.00
0140 07357030 000 DEBRIS - FRONTAGE ROADS - AREA (4) CcYc 69.000 1.000 $69.00 24.00 9.00
0145 07357032 000 DEBRIS - FRONTAGE ROADS - AREA (6) CcYc 897.000 1.000 $897.00 24.00 10.00
0150 07357033 000 DEBRIS - FRONTAGE ROADS - AREA (7) CcYc 37.467 2.000 $74.93 24.00 10.00
0155 07357034 000 DEBRIS - FRONTAGE ROADS - AREA (8) CcYcC 759.000 2.000 $1,518.00 24.00 11.00
0160 07357035 000 DEBRIS - FRONTAGE ROADS - AREA (9) CcYcC 69.000 1.000 $69.00 24.00 9.00
0165 07357039 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (1) CcYC 897.000 2.000 $1,794.00 24.00 10.00
0175 07357041 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (3) CcYC 1,104.000 2.000 $2,208.00 24.00 10.00
0180 07357042 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (4) CcYc 69.000 1.000 $69.00 24.00 9.00
0185 07357043 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (5) CcYcC 138.000 1.000 $138.00 24.00 10.00
0190 07357044 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (6) CcYC 897.000 1.000 $897.00 24.00 10.00
0195 07357045 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (7) CcYC 37.467 2.000 $74.93 24.00 10.00
0200 07357046 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (8) CcYC 759.000 2.000 $1,518.00 24.00 11.00
0205 07357047 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (9) CcYC 69.000 1.000 $69.00 24.00 9.00
0210 07357050 000 DEBRIS-DIRECT CONNECTOR - AREA (1) CcYC 897.000 2.000 $1,794.00 24.00 10.00
0220 07357053 000 DEBRIS-DIRECT CONNECTOR - AREA (4) CcYC 69.000 1.000 $69.00 24.00 9.00
0225 07357054 000 DEBRIS-DIRECT CONNECTOR - AREA (5) CcYC 138.000 1.000 $138.00 24.00 10.00
0230 07357055 000 DEBRIS-DIRECT CONNECTOR - AREA (6) CcYC 897.000 1.000 $897.00 24.00 10.00
0235 07357056 000 DEBRIS-DIRECT CONNECTOR - AREA (7) CcYC 37.467 2.000 $74.93 24.00 10.00
0240 07357057 000 DEBRIS-DIRECT CONNECTOR - AREA (8) CcYC 759.000 2.000 $1,518.00 24.00 11.00
0245 07357058 000 DEBRIS-DIRECT CONNECTOR - AREA (9) CcYC 69.000 1.000 $69.00 24.00 9.00
0260 07357076 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA(12) CYcC 2,622.000 1.000 $2,622.00 24.00 8.00
0265 07357077 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA(13) CcyC 138.000 2.000 $276.00 24.00 10.00
0270 07357078 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA(14) CYC 69.000 2.000 $138.00 24.00 10.00
0275 07357080 000 DEBRIS - DIRECT CONNECTOR AREA (12) CcYc 2,622.000 1.000 $2,622.00 24.00 9.00
0280 07357081 000 DEBRIS - DIRECT CONNECTOR AREA (13) CcYc 138.000 2.000 $276.00 24.00 10.00
0285 07357082 000 DEBRIS - DIRECT CONNECTOR AREA (14) CcYc 69.000 2.000 $138.00 24.00 10.00
0290 07357083 000 DEBRIS - FRONTAGE ROADS - AREA (12) CcYc 2,622.000 1.000 $2,622.00 24.00 9.00
0295 07357084 000 DEBRIS - FRONTAGE ROADS - AREA (14) CcYc 69.000 2.000 $138.00 24.00 10.00
0300 07357085 000 DEBRIS-ENTRANCE/EXIT RAMPS-AREA (12) CcYC 2,622.000 1.000 $2,622.00 24.00 9.00
0305 07357086 000 DEBRIS-ENTRANCE/EXIT RAMPS-AREA (13) CYcC 138.000 2.000 $276.00 24.00 10.00
0310 07357087 000 DEBRIS-ENTRANCE/EXIT RAMPS-AREA (14) CcYc 69.000 2.000 $138.00 24.00 10.00

0315 07387005 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(1) CcYcC 2,145.000 1.000 $2,145.00 24.00 9.00



CONTRACT ID 643682001 ESTIMATE 0005 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 11

LINE ITEM SP DESCRIPTION UNIT UNIT QTY THIS AMOUNT PAID Total Bid QTY Paid
NBR CODE NBR PRICE ESTIMATE THIS FSTIMATF Quantity To Date
0325 07387007 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(3) CYC 2,640.000 1.000 $2,640.00 24.00 9.00
0330 07387008 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(4) CYC 165.000 2.000 $330.00 24.00 9.00
0335 07387009 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(5) CcYc 330.000 2.000 $660.00 24.00 11.00
0340 07387010 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(6) CcYC 2,145.000 1.000 $2,145.00 24.00 9.00
0345 07387011 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(7) CcYC 89.595 1.000 $89.60 24.00 9.00
0350 07387012 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(8) CcYc 1,815.000 1.000 $1,815.00 24.00 9.00
0355 07387013 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(9) CcYc 165.000 2.000 $330.00 24.00 12.00
0370 07387016 000 CLEAN / SWEEP - CENTER MEDIAN-AREA (12) CcYc 6,270.000 1.000 $6,270.00 24.00 7.00
0375 07387017 000 CLEAN / SWEEP - CENTER MEDIAN-AREA (13) CcYc 330.000 1.000 $330.00 24.00 9.00
0380 07387018 000 CLEAN / SWEEP - CENTER MEDIAN-AREA (14) CcYc 165.000 1.000 $165.00 24.00 9.00
0385 07387029 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1) CcYcC 2,145.000 1.000 $2,145.00 24.00 9.00
0395 07387031 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(3) CcYcC 2,640.000 1.000 $2,640.00 24.00 9.00
0400 07387032 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(4) CcYC 165.000 2.000 $330.00 24.00 9.00
0405 07387033 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(5) CYC 330.000 2.000 $660.00 24.00 11.00
0410 07387034 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(6) CcYc 2,145.000 1.000 $2,145.00 24.00 9.00
0415 07387035 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(7) CcYC 89.595 1.000 $89.60 24.00 9.00
0420 07387036 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(8) CcYC 1,815.000 1.000 $1,815.00 24.00 9.00
0425 07387037 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(9) CcYC 165.000 2.000 $330.00 24.00 12.00
0440 07387040 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(12) CcYC 6,270.000 1.000 $6,270.00 24.00 7.00
0445 07387041 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(13) CcYcC 330.000 1.000 $330.00 24.00 9.00
0450 07387042 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(14) CcYC 165.000 1.000 $165.00 24.00 9.00
0455 07387051 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(1) CYC 2,145.000 1.000 $2,145.00 24.00 9.00
0465 07387053 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(3) CcYC 2,640.000 1.000 $2,640.00 24.00 9.00
0470 07387054 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(4) CYC 165.000 2.000 $330.00 24.00 9.00
0475 07387056 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(6) CcYC 2,145.000 1.000 $2,145.00 24.00 9.00
0480 07387057 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(7) CcYC 89.595 1.000 $89.60 24.00 9.00
0485 07387058 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(8) CcYc 1,815.000 1.000 $1,815.00 24.00 9.00
0490 07387059 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(9) CcYC 165.000 2.000 $330.00 24.00 12.00
0495 07387062 000 CLEAN / SWEEP - FRONTAGE ROAD -AREA(12) CcYC 6,270.000 1.000 $6,270.00 24.00 7.00
0500 07387064 000 CLEAN / SWEEP - FRONTAGE ROAD -AREA(14) CcYc 165.000 1.000 $165.00 24.00 9.00
0505 07387072 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 1) CcYc 2,145.000 1.000 $2,145.00 24.00 9.00
0515 07387074 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 3) CcYc 2,640.000 1.000 $2,640.00 24.00 9.00
0520 07387075 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 4) CcYc 165.000 2.000 $330.00 24.00 9.00
0525 07387076 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 5) CcYc 330.000 2.000 $660.00 24.00 11.00
0530 07387077 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 6) CcYc 2,145.000 1.000 $2,145.00 24.00 9.00
0535 07387078 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 7) CcYC 89.595 1.000 $89.60 24.00 9.00
0540 07387079 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 8) CcYc 1,815.000 1.000 $1,815.00 24.00 9.00
0545 07387080 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 9) CcYC 165.000 2.000 $330.00 24.00 12.00
0550 07387083 000 CLEAN / SWEEP - (ENTR/EXT RMP)(AREA 12) CcYcC 6,270.000 1.000 $6,270.00 24.00 7.00
0555 07387084 000 CLEAN / SWEEP - (ENTR/EXT RMP)(AREA 13) CcYC 330.000 1.000 $330.00 24.00 9.00
0560 07387085 000 CLEAN / SWEEP - (ENTR/EXT RMP)(AREA 14) CcYC 165.000 1.000 $165.00 24.00 9.00
0565 07387093 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(1) CcYcC 2,145.000 1.000 $2,145.00 24.00 9.00
0575 07387096 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(4) CcYC 165.000 12.000 $1,980.00 24.00 18.00
0580 07387097 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(5) CcYC 330.000 2.000 $660.00 24.00 11.00
0585 07387098 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(6) CcYC 2,145.000 1.000 $2,145.00 24.00 9.00
0590 07387099 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(7) CYC 89.595 1.000 $89.60 24.00 9.00
0595 07387100 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(8) CYC 1,815.000 1.000 $1,815.00 24.00 9.00
0600 07387101 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(9) CYC 165.000 2.000 $330.00 24.00 12.00

0615 07387108 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA (13) CcYC 330.000 1.000 $330.00 24.00 10.00



CONTRACT ID
LINE ITEM
NBR CODE
0620 07387109
0625 07387110
0630 07387111
0635 96067001

643682001

SP
NBR

000
000
000

ESTIMATE 0005

CONTRACTOR'S ESTIMATE PACKAGE

DESCRIPTION UNIT UNIT

PRICE
CLEAN/SWEEPING-DIRECT CONNECT-AREA (14) CcYC 165.000
CLEAN/SWEEPING-DIRECT CONNECT-AREA (12) CcYC 6,270.000
HANDWORK - DRAIN SLOTS, BARRIER SLOTS Sy 0.380
LAW ENFORCEMENT PERSONNEL DOL 1.000

TOTAL ITEM EARNINGS THIS ESTIMATE

QTY THIS
ESTIMATE

1.000
1.000
50,000.000
24,672.690

AMOUNT PAID
THIS ESTIMATE

$165.00
$6,270.00
$19,000.00
$24,672.69

$185,414.41

Page 5 of 11

Total Bid QTY Paid
Quantity To Date
24.00 9.00
24.00 6.00
600,000.00 250,000.00
1.00 188,193.30




CONTRACT ID

CONTRACT LINE ITEMS

643682001

ESTIMATE 0005

PROJECT RMC - A00194712 CONTROL

CATEGORY 001 DESCRIPTION

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT)

0065 05007033 000 MOBILIZATION (EMERGENCY)

0070 05057003 000 TMA (MOBILE OPERATION)

0075 07357015 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (1)
0085 07357017 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (3)
0090 07357018 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (4)
0095 07357019 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (5)
0100 07357020 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (6)
0105 07357021 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (7)
0110 07357022 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (8)
0115 07357023 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (9)
0125 07357027 000 DEBRIS - FRONTAGE ROADS - AREA (1)

0135 07357029 000 DEBRIS - FRONTAGE ROADS - AREA (3)

0140 07357030 000 DEBRIS - FRONTAGE ROADS - AREA (4)

0145 07357032 000 DEBRIS - FRONTAGE ROADS - AREA (6)

0150 07357033 000 DEBRIS - FRONTAGE ROADS - AREA (7)

0155 07357034 000 DEBRIS - FRONTAGE ROADS - AREA (8)

0160 07357035 000 DEBRIS - FRONTAGE ROADS - AREA (9)

0165 07357039 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (1)
0175 07357041 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (3)
0180 07357042 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (4)
0185 07357043 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (5)
0190 07357044 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (6)
0195 07357045 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (7)
0200 07357046 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (8)
0205 07357047 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (9)
0210 07357050 000 DEBRIS-DIRECT CONNECTOR - AREA (1)

0220 07357053 000 DEBRIS-DIRECT CONNECTOR - AREA (4)

0225 07357054 000 DEBRIS-DIRECT CONNECTOR - AREA (5)

0230 07357055 000 DEBRIS-DIRECT CONNECTOR - AREA (6)

0235 07357056 000 DEBRIS-DIRECT CONNECTOR - AREA (7)

0240 07357057 000 DEBRIS-DIRECT CONNECTOR - AREA (8)

0245 07357058 000 DEBRIS-DIRECT CONNECTOR - AREA (9)

0260 07357076 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA(12)
0265 07357077 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA(13)
0270 07357078 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA(14)
0275 07357080 000 DEBRIS - DIRECT CONNECTOR AREA (12)
0280 07357081 000 DEBRIS - DIRECT CONNECTOR AREA (13)
0285 07357082 000 DEBRIS - DIRECT CONNECTOR AREA (14)
0290 07357083 000 DEBRIS - FRONTAGE ROADS - AREA (12)

0295 07357084 000 DEBRIS - FRONTAGE ROADS - AREA (14)

0300 07357085 000 DEBRIS-ENTRANCE/EXIT RAMPS-AREA (12)
0305 07357086 000 DEBRIS-ENTRANCE/EXIT RAMPS-AREA (13)
0310 07357087 000 DEBRIS-ENTRANCE/EXIT RAMPS-AREA (14)

643682001
CLEANING AND SWEEPING HIGHWAYS-METRO

UNIT

EA

EA

DAY
CYC
CcYC
CYcC
CcYcC
CcYcC
CcYC
CcYC
CcYcC
CcYC
CcyC
CyC
CyC
CcYc
Ccyc
CcYc
CcYc
CcYc
CcYc
CcYc
CcYc
CcYc
CcYc
CcYc
CcYcC
CcYc
CcYcC
CcYC
CcYcC
CcYC
CcYcC
CcYC
CcYC
CcYC
CcyC
CyC
CyC
CcYc
Ccyc
CcYc
CcYc
CcYc

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

100.000
50.000
170.000
897.000
1,104.000
69.000
138.000
897.000
37.467
759.000
69.000
897.000
1,104.000
69.000
897.000
37.467
759.000
69.000
897.000
1,104.000
69.000
138.000
897.000
37.467
759.000
69.000
897.000
69.000
138.000
897.000
37.467
759.000
69.000
2,622.000
138.000
69.000
2,622.000
138.000
69.000
2,622.000
69.000
2,622.000
138.000
69.000

BID
QUANTITY

48.000
8.000
588.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000

NET CO
QUANTITY

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

QTY PAID
TO DATE

5.00
2.00
495.00
10.00
10.00
9.00
10.00
10.00
10.00
11.00
9.00
10.00
20.00
9.00
10.00
10.00
11.00
9.00
10.00
10.00
9.00
10.00
10.00
10.00
11.00
9.00
10.00
9.00
10.00
10.00
10.00
11.00
9.00
8.00
10.00
10.00
9.00
10.00
10.00
9.00
10.00
9.00
10.00
10.00
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AMOUNT
$

500.00
100.00
84,150.00
8,970.00
11,040.00
621.00
1,380.00
8,970.00
374.66
8,349.00
621.00
8,970.00
22,080.00
621.00
8,970.00
374.66
8,349.00
621.00
8,970.00
11,040.00
621.00
1,380.00
8,970.00
374.66
8,349.00
621.00
8,970.00
621.00
1,380.00
8,970.00
374.66
8,349.00
621.00
20,976.00
1,380.00
690.00
23,598.00
1,380.00
690.00
23,598.00
690.00
23,598.00
1,380.00
690.00



CONTRACTID
CATEGORY

LINE ITEM
NBR CODE
0315 07387005
0325 07387007
0330 07387008
0335 07387009
0340 07387010
0345 07387011
0350 07387012
0355 07387013
0370 07387016
0375 07387017
0380 07387018
0385 07387029
0395 07387031
0400 07387032
0405 07387033
0410 07387034
0415 07387035
0420 07387036
0425 07387037
0440 07387040
0445 07387041
0450 07387042
0455 07387051
0465 07387053
0470 07387054
0475 07387056
0480 07387057
0485 07387058
0490 07387059
0495 07387062
0500 07387064
0505 07387072
0515 07387074
0520 07387075
0525 07387076
0530 07387077
0535 07387078
0540 07387079
0545 07387080
0550 07387083
0555 07387084
0560 07387085
0565 07387093
0575 07387096
0580 07387097
0585 07387098
0590 07387099
0595 07387100

643682001
001

SP
NBR

000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000

ESTIMATE 0005
DESCRIPTION

DESCRIPTION
SUPP DESCRIPTION

CLEAN / SWEEP - CENTER MEDIAN - AREA(1)
CLEAN / SWEEP - CENTER MEDIAN - AREA(3)
CLEAN / SWEEP - CENTER MEDIAN - AREA(4)
CLEAN / SWEEP - CENTER MEDIAN - AREA(5)
CLEAN / SWEEP - CENTER MEDIAN - AREA(6)
CLEAN / SWEEP - CENTER MEDIAN - AREA(7)
CLEAN / SWEEP - CENTER MEDIAN - AREA(8)
CLEAN / SWEEP - CENTER MEDIAN - AREA(9)
CLEAN / SWEEP - CENTER MEDIAN-AREA (12
CLEAN / SWEEP - CENTER MEDIAN-AREA (13
CLEAN / SWEEP - CENTER MEDIAN-AREA (14
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1)
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(3)
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(4)
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(5)
(6)

7)

)

NN N

CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(6
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(7
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(8
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(9)
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(12)
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(13)
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(14)
CLEAN / SWEEP - FRONTAGE ROAD - AREA(1)
CLEAN / SWEEP - FRONTAGE ROAD - AREA(3)
CLEAN / SWEEP - FRONTAGE ROAD - AREA(4)
CLEAN / SWEEP - FRONTAGE ROAD - AREA(6)
CLEAN / SWEEP - FRONTAGE ROAD - AREA(7)
CLEAN / SWEEP - FRONTAGE ROAD - AREA(8)
CLEAN / SWEEP - FRONTAGE ROAD - AREA(9)
CLEAN / SWEEP - FRONTAGE ROAD -AREA(12)
CLEAN / SWEEP - FRONTAGE ROAD -AREA(14)
CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 1)
CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 3)
CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 4)
CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 5)
CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 6)
CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 7)
CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 8)
-(
(
(

=X

CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 9)
CLEAN / SWEEP - (ENTR/EXT RMP)(AREA 12)
CLEAN / SWEEP - (ENTR/EXT RMP)(AREA 13)
CLEAN / SWEEP - (ENTR/EXT RMP)(AREA 14)
CLEAN/SWEEPING-DIRECT CONNECT-AREA(1)
CLEAN/SWEEPING-DIRECT CONNECT-AREA(4)
CLEAN/SWEEPING-DIRECT CONNECT-AREA(5)
CLEAN/SWEEPING-DIRECT CONNECT-AREA(6)
CLEAN/SWEEPING-DIRECT CONNECT-AREA(7)
CLEAN/SWEEPING-DIRECT CONNECT-AREA(8)

UNIT

CcYC
CcYc
CcYc
CcYcC
CcYcC
CcYcC
CcYC
CcYC
CcYC
CcyC
CyC
CyC
CcYc
Ccyc
[ (]
CcYc
CcYc
CcYc
CcYc
CcYc
CcYcC
CcYc
CcYcC
CcYC
CcYcC
CcYcC
CcYcC
CcYC
CcYcC
CcYC
CcYC
CcYcC
CYC
Ccyc
CyC
CyC
CYc
Ccyc
CcYc
CcYc
CcYc
CcYc
CcYc
CcYc
CcYc
CcYc
CcYc
CcYC

CONTRACTOR'S ESTIMATE PACKAGE
CLEANING AND SWEEPING HIGHWAYS-METRO

UNIT
PRICE

2,145.000
2,640.000
165.000
330.000
2,145.000
89.595
1,815.000
165.000
6,270.000
330.000
165.000
2,145.000
2,640.000
165.000
330.000
2,145.000
89.595
1,815.000
165.000
6,270.000
330.000
165.000
2,145.000
2,640.000
165.000
2,145.000
89.595
1,815.000
165.000
6,270.000
165.000
2,145.000
2,640.000
165.000
330.000
2,145.000
89.595
1,815.000
165.000
6,270.000
330.000
165.000
2,145.000
165.000
330.000
2,145.000
89.595
1,815.000

BID
QUANTITY

24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000
24.000

NET CO
QUANTITY

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

QTY PAID
TO DATE

9.00
9.00
9.00
11.00
9.00
9.00
9.00
12.00
7.00
9.00
9.00
9.00
9.00
9.00
11.00
9.00
9.00
9.00
12.00
7.00
9.00
9.00
9.00
9.00
9.00
9.00
9.00
9.00
12.00
7.00
9.00
9.00
9.00
9.00
11.00
9.00
9.00
9.00
12.00
7.00
9.00
9.00
9.00
18.00
11.00
9.00
9.00
9.00
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AMOUNT
$

19,305.00
23,760.00
1,485.00
3,630.00
19,305.00
806.36
16,335.00
1,980.00
43,890.00
2,970.00
1,485.00
19,305.00
23,760.00
1,485.00
3,630.00
19,305.00
806.36
16,335.00
1,980.00
43,890.00
2,970.00
1,485.00
19,305.00
23,760.00
1,485.00
19,305.00
806.36
16,335.00
1,980.00
43,890.00
1,485.00
19,305.00
23,760.00
1,485.00
3,630.00
19,305.00
806.36
16,335.00
1,980.00
43,890.00
2,970.00
1,485.00
19,305.00
2,970.00
3,630.00
19,305.00
806.36
16,335.00



CONTRACT ID 643682001 ESTIMATE 0005

CATEGORY 001

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0600 07387101 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(9)
0605 07387104 000 CLEANING / SWEEPING (SPOT)

0615 07387108 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA (13)
0620 07387109 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA (14)
0625 07387110 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA (12)
0630 07387111 000 HANDWORK - DRAIN SLOTS, BARRIER SLOTS
0635 96067001 LAW ENFORCEMENT PERSONNEL

PROJECT RMC - A00194712 CONTROL 643682001

CATEGORY 001

LINE
NBR

0080
0120
0130
0170
0215
0250
0255
0320
0360
0365
0390
0430
0435
0460
0510
0570
0610
0640
0645
0650
0655
0660
0665
0670

ITEM
CODE

07357016
07357024
07357028
07357040
07357051
07357072
07357075
07387006
07387014
07387015
07387030
07387038
07387039
07387052
07387073
07387094
07387105
96067003
96067013
96057006
96027001
96027002
96067004
96017001

SP
NBR

000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000

CONTRACTOR'S ESTIMATE PACKAGE

DESCRIPTION CLEANING AND SWEEPING HIGHWAYS-METRO

UNIT

CcYC
MI
CcYc
CcYcC
CcYC
SY
DOL

UNIT
PRICE

165.000
25.000
330.000
165.000
6,270.000
0.380
1.000

BID
QUANTITY

24.000
50.000
24.000
24.000
24.000
600,000.000
1.000

DESCRIPTION CLEANING AND SWEEPING HIGHWAYS-METRO

DESCRIPTION
SUPP DESCRIPTION

DEBRIS-CNTR MEDIANS/MAINLANES-AREA (2)
DEBRIS-CNTR MEDIANS/MAINLANES-AREA (10)
DEBRIS - FRONTAGE ROADS - AREA (2)
DEBRIS-ENTRANCE/EXIT RAMPS - AREA (2)
DEBRIS-DIRECT CONNECTOR - AREA (2)
DEBRIS REMOVAL (SPOT DEBRIS)
DEBRIS-CNTR MEDIANS/MAINLANES-AREA(11)
CLEAN / SWEEP - CENTER MEDIAN - AREA(2)
CLEAN / SWEEP - CENTER MEDIAN-AREA (10)
CLEAN / SWEEP - CENTER MEDIAN-AREA (11)
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(2)
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(10)
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(11)
CLEAN / SWEEP - FRONTAGE ROAD - AREA(2)
CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 2)
CLEAN/SWEEPING-DIRECT CONNECT-AREA(2)
CLEANING / SWEEPING (HANDWORK)

FORCE ACCT-EROSION CONTROL MAINTENANCE
FORCE ACCOUNT - LANE ASSESSMENT FEES
WORK ORDER LIQUIDATED DAMAGES
PAYMENT ADJUSTMENT-POS

PAYMENT ADJUSTMENT-NEG

FORCE ACCOUNT - SAFETY CONTINGENCY
MATERIAL ON HAND

UNIT

CcYC
CcYC
CcYC
Ccyc
CyC
Mi
CcYc
Ccyc
CcYc
CcYc
CcYc
CcYc
CcYc
CcYc
CcYcC
CcYC
SY
DOL
DOL
DOL
DOL
DOL
DOL
DOL

UNIT
PRICE

138.000
138.000
138.000
138.000
138.000
1.000
69.000
330.000
330.000
165.000
330.000
330.000
165.000
330.000
330.000
330.000
0.050
1.000
-1.000
-1.000
1.000
-1.000
1.000
1.000

BID
QUANTITY

1.000
1.000
1.000
1.000
1.000
150.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000
50,000.000
1.000
1.000
1.000
1.000
1.000
1.000
1.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 12.00
0.000 28.00
0.000 10.00
0.000 9.00
0.000 6.00
0.000 250,000.00
0.000 188,193.30
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT
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AMOUNT
$

1,980.00
700.00
3,300.00
1,485.00
37,620.00
95,000.00
188,193.30

$1,267,177.74

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

$1,267,177.74



CONTRACT ID

643682001 ESTIMATE 0005

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05007002
05007033
05057003
07357015
07357017
07357018
07357019
07357020
07357021
07357022
07357023
07357027
07357029
07357030
07357032
07357033
07357034
07357035
07357039
07357041
07357042
07357043
07357044
07357045
07357046
07357047
07357050
07357053
07357054
07357055
07357056
07357057
07357058
07357076
07357077
07357078
07357080
07357081
07357082
07357083
07357084
07357085
07357086

SP
NBR

000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000

DESCRIPTION

MOBILIZATION (CALLOUT)

MOBILIZATION (EMERGENCY)

TMA (MOBILE OPERATION)

DEBRIS-CNTR MEDIANS/MAINLANES-AREA (1)
DEBRIS-CNTR MEDIANS/MAINLANES-AREA (3)
DEBRIS-CNTR MEDIANS/MAINLANES-AREA (4)
DEBRIS-CNTR MEDIANS/MAINLANES-AREA (5)
DEBRIS-CNTR MEDIANS/MAINLANES-AREA (6)
DEBRIS-CNTR MEDIANS/MAINLANES-AREA (7)
DEBRIS-CNTR MEDIANS/MAINLANES-AREA (8)
DEBRIS-CNTR MEDIANS/MAINLANES-AREA (9)
DEBRIS - FRONTAGE ROADS - AREA (1)
DEBRIS - FRONTAGE ROADS - AREA (3)
DEBRIS - FRONTAGE ROADS - AREA (4)
DEBRIS - FRONTAGE ROADS - AREA (6)
DEBRIS - FRONTAGE ROADS - AREA (7)
DEBRIS - FRONTAGE ROADS - AREA (8)
DEBRIS - FRONTAGE ROADS - AREA (9)
DEBRIS-ENTRANCE/EXIT RAMPS - AREA (1)
DEBRIS-ENTRANCE/EXIT RAMPS - AREA (3)
DEBRIS-ENTRANCE/EXIT RAMPS - AREA (4
DEBRIS-ENTRANCE/EXIT RAMPS - AREA (5
DEBRIS-ENTRANCE/EXIT RAMPS - AREA (6
DEBRIS-ENTRANCE/EXIT RAMPS - AREA (7
DEBRIS-ENTRANCE/EXIT RAMPS - AREA (8
DEBRIS-ENTRANCE/EXIT RAMPS - AREA (9
DEBRIS-DIRECT CONNECTOR - AREA (1)
DEBRIS-DIRECT CONNECTOR - AREA (4)
DEBRIS-DIRECT CONNECTOR - AREA (5)
DEBRIS-DIRECT CONNECTOR - AREA (6)
DEBRIS-DIRECT CONNECTOR - AREA (7)
DEBRIS-DIRECT CONNECTOR - AREA (8)
DEBRIS-DIRECT CONNECTOR - AREA (9)
DEBRIS-CNTR MEDIANS/MAINLANES-AREA(12)
DEBRIS-CNTR MEDIANS/MAINLANES-AREA(13)
DEBRIS-CNTR MEDIANS/MAINLANES-AREA(14)
DEBRIS - DIRECT CONNECTOR AREA (12)
DEBRIS - DIRECT CONNECTOR AREA (13)
DEBRIS - DIRECT CONNECTOR AREA (14)
DEBRIS - FRONTAGE ROADS - AREA (12)
DEBRIS - FRONTAGE ROADS - AREA (14)
DEBRIS-ENTRANCE/EXIT RAMPS-AREA (12)
DEBRIS-ENTRANCE/EXIT RAMPS-AREA (13)

)
)
)
)
)
)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

EA

EA

DAY
Cyc
Ccyc
Cyc
Cyc
CyC
Ccyc
Cyc
Cyc
Cyc
Cyc
CycC
CyC
Cyc
Cyc
Cyc
Ccyc
CyC
CyC
Cyc
Cyc
Cyc
Cyc
CyC
CyC
Cyc
Ccyc
Cyc
Cyc
CyC
CyC
Cyc
Cyc
Cyc
Ccyc
CyC
CyC
Cyc
Ccyc
Cyc
Ccyc

UNIT
PRICE

100.000
50.000
170.000
897.000
1,104.000
69.000
138.000
897.000
37.470
759.000
69.000
897.000
1,104.000
69.000
897.000
37.470
759.000
69.000
897.000
1,104.000
69.000
138.000
897.000
37.470
759.000
69.000
897.000
69.000
138.000
897.000
37.470
759.000
69.000
2,622.000
138.000
69.000
2,622.000
138.000
69.000
2,622.000
69.000
2,622.000
138.000

BID
QUANTITY

48.00
8.00
588.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00

QTY PAID
TO DATE

5.000
2.000
495.000
10.000
10.000
9.000
10.000
10.000
10.000
11.000
9.000
10.000
20.000
9.000
10.000
10.000
11.000
9.000
10.000
10.000
9.000
10.000
10.000
10.000
11.000
9.000
10.000
9.000
10.000
10.000
10.000
11.000
9.000
8.000
10.000
10.000
9.000
10.000
10.000
9.000
10.000
9.000
10.000

AMOUNT
$)

500.00
100.00
84,150.00
8,970.00
11,040.00
621.00
1,380.00
8,970.00
374.66
8,349.00
621.00
8,970.00
22,080.00
621.00
8,970.00
374.66
8,349.00
621.00
8,970.00
11,040.00
621.00
1,380.00
8,970.00
374.66
8,349.00
621.00
8,970.00
621.00
1,380.00
8,970.00
374.66
8,349.00
621.00
20,976.00
1,380.00
690.00
23,598.00
1,380.00
690.00
23,598.00
690.00
23,598.00
1,380.00
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CONTRACTID

07357087 000
07387005 000
07387007 000
07387008 000
07387009 000
07387010 000
07387011 000
07387012 000
07387013 000
07387016 000
07387017 000
07387018 000
07387029 000
07387031 000
07387032 000
07387033 000
07387034 000
07387035 000
07387036 000
07387037 000
07387040 000
07387041 000
07387042 000
07387051 000
07387053 000
07387054 000
07387056 000
07387057 000
07387058 000
07387059 000
07387062 000
07387064 000
07387072 000
07387074 000
07387075 000
07387076 000
07387077 000
07387078 000
07387079 000
07387080 000
07387083 000
07387084 000
07387085 000
07387093 000
07387096 000
07387097 000
07387098 000
07387099 000
07387100 000

643682001 ESTIMATE 0005

DEBRIS-ENTRANCE/EXIT RAMPS-AREA (14)
CLEAN / SWEEP - CENTER MEDIAN - AREA(1)
CLEAN / SWEEP - CENTER MEDIAN - AREA(3)
CLEAN / SWEEP - CENTER MEDIAN - AREA(4)
CLEAN / SWEEP - CENTER MEDIAN - AREA(5)
CLEAN / SWEEP - CENTER MEDIAN - AREA(6)
CLEAN / SWEEP - CENTER MEDIAN - AREA(7)
CLEAN / SWEEP - CENTER MEDIAN - AREA(8)
CLEAN / SWEEP - CENTER MEDIAN - AREA(9)
CLEAN / SWEEP - CENTER MEDIAN-AREA (12)
CLEAN / SWEEP - CENTER MEDIAN-AREA (13)
CLEAN / SWEEP - CENTER MEDIAN-AREA (14)
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1)
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(3)
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(4)
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(5)
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(6)
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(7)
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(8)
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(9)
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(12)
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(13)
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(14)
CLEAN / SWEEP - FRONTAGE ROAD - AREA(1)
CLEAN / SWEEP - FRONTAGE ROAD - AREA(3)
CLEAN / SWEEP - FRONTAGE ROAD - AREA(4)
CLEAN / SWEEP - FRONTAGE ROAD - AREA(6)
CLEAN / SWEEP - FRONTAGE ROAD - AREA(7)
CLEAN / SWEEP - FRONTAGE ROAD - AREA(8)
CLEAN / SWEEP - FRONTAGE ROAD - AREA(9)
CLEAN / SWEEP - FRONTAGE ROAD -AREA(12)
CLEAN / SWEEP - FRONTAGE ROAD -AREA(14)
CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 1)
CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 3)
CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 4)
CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 5
CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 6
CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 7
CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 8
CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 9)
CLEAN / SWEEP - (ENTR/EXT RMP)(AREA 12)
CLEAN / SWEEP - (ENTR/EXT RMP)(AREA 13)
CLEAN / SWEEP - (ENTR/EXT RMP)(AREA 14)
CLEAN/SWEEPING-DIRECT CONNECT-AREA(1
CLEAN/SWEEPING-DIRECT CONNECT-AREA(4
CLEAN/SWEEPING-DIRECT CONNECT-AREA(5)
CLEAN/SWEEPING-DIRECT CONNECT-AREA(6)

(

(

)
)
)
)

CLEAN/SWEEPING-DIRECT CONNECT-AREA(7)
CLEAN/SWEEPING-DIRECT CONNECT-AREA(8)

CONTRACTOR'S ESTIMATE PACKAGE

Cyc
CyC
CycC
Ccyc
Cyc
Cyc
Cyc
CyC
CyC
Cyc
Ccyc
CyC
Cyc
CyC
CyC
Ccyc
CyC
Cyc
Cyc
CyC
CyC
CcyC
CyC
Cyc
Ccyc
CyC
Cyc
CcyC
CcyC
Cyc
Cyc
CyC
Cyc
CcyC
CyC
Cyc
Cyc
CyC
CyC
CyC
CycC
Cyc
Cyc
CyC
Cyc
CyC
Ccyc
Cyc
Ccyc

69.000
2,145.000
2,640.000

165.000
330.000
2,145.000

89.600

1,815.000
165.000
6,270.000
330.000
165.000
2,145.000
2,640.000
165.000
330.000
2,145.000

89.600

1,815.000
165.000
6,270.000
330.000
165.000
2,145.000
2,640.000
165.000
2,145.000

89.600

1,815.000
165.000
6,270.000
165.000
2,145.000
2,640.000
165.000
330.000
2,145.000

89.600

1,815.000
165.000
6,270.000
330.000
165.000
2,145.000
165.000
330.000
2,145.000

89.600

1,815.000

24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00

10.000
9.000
9.000
9.000

11.000
9.000
9.000
9.000

12.000
7.000
9.000
9.000
9.000
9.000
9.000

11.000
9.000
9.000
9.000

12.000
7.000
9.000
9.000
9.000
9.000
9.000
9.000
9.000
9.000

12.000
7.000
9.000
9.000
9.000
9.000

11.000
9.000
9.000
9.000

12.000
7.000
9.000
9.000
9.000

18.000

11.000
9.000
9.000
9.000

690.00
19,305.00
23,760.00

1,485.00
3,630.00
19,305.00

806.36

16,335.00
1,980.00
43,890.00
2,970.00
1,485.00
19,305.00
23,760.00
1,485.00
3,630.00
19,305.00

806.36

16,335.00
1,980.00
43,890.00
2,970.00
1,485.00
19,305.00
23,760.00
1,485.00
19,305.00

806.36

16,335.00
1,980.00
43,890.00
1,485.00
19,305.00
23,760.00
1,485.00
3,630.00
19,305.00

806.36

16,335.00
1,980.00
43,890.00
2,970.00
1,485.00
19,305.00
2,970.00
3,630.00
19,305.00

806.36

16,335.00
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CONTRACT ID
07387101 000
07387104 000
07387108 000
07387109 000
07387110 000
07387111 000
96067001

643682001 ESTIMATE 0005

CLEAN/SWEEPING-DIRECT CONNECT-AREA(9)
CLEANING / SWEEPING (SPOT)
CLEAN/SWEEPING-DIRECT CONNECT-AREA (13)
CLEAN/SWEEPING-DIRECT CONNECT-AREA (14)
CLEAN/SWEEPING-DIRECT CONNECT-AREA (12)
HANDWORK - DRAIN SLOTS, BARRIER SLOTS
LAW ENFORCEMENT PERSONNEL

CONTRACTOR'S ESTIMATE PACKAGE

Cyc
MI
CycC
Ccyc
Cyc
SY
DOL

165.000 24.00
25.000 50.00
330.000 24.00
165.000 24.00
6,270.000 24.00
0.380 600,000.00
1.000 1.00

TOTAL ITEM EARNINGS TO DATE

12.000
28.000
10.000
9.000

6.000
250,000.000
188,193.300

1,980.00
700.00
3,300.00
1,485.00
37,620.00
95,000.00
188,193.30

$1,267,177.74
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