
 851,088.08

643749001CONTRACT ID:

PROJECT: RMC - 643749001

CONTRACT:

12234216

PROJECTED AMOUNT: $2,233,068.15

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

FNF CONSTRUCTION, INC.

Jennifer Chavarria, P.E.

MIDLAND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/12/2023AWARD DATE:

ESTIMATE PERIOD:

0027

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/04/2024

12/06/2023

ESTIMATE PAID:

 32
-10.00  25.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/28/2024

$3,084,156.23

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,233,068.15

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 33.85

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 97.31

$0.00 $3,001,228.83 $3,001,228.83 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $3,001,228.83 $3,001,228.83 

$0.00 $0.00 $0.00 

$0.00 $3,001,228.83 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,001,228.83 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 22

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/28/2024

10/28/2024

 40

 25

 65

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING AE ACCEPTA 30

09/01/2026  1 AWAITING AE ACCEPTANCE

09/02/2026  1 AWAITING AE ACCEPTANCE

09/03/2026  1 AWAITING AE ACCEPTANCE

09/04/2026  1 AWAITING AE ACCEPTANCE

09/05/2026  1 AWAITING AE ACCEPTANCE

09/06/2026  1 AWAITING AE ACCEPTANCE

09/07/2026  1 AWAITING AE ACCEPTANCE

09/08/2026  1 AWAITING AE ACCEPTANCE

09/09/2026  1 AWAITING AE ACCEPTANCE

09/10/2026  1 AWAITING AE ACCEPTANCE

09/11/2026  1 AWAITING AE ACCEPTANCE

09/12/2026  1 AWAITING AE ACCEPTANCE

09/13/2026  1 AWAITING AE ACCEPTANCE

09/14/2026  1 AWAITING AE ACCEPTANCE

09/15/2026  1 AWAITING AE ACCEPTANCE

09/16/2026  1 AWAITING AE ACCEPTANCE

09/17/2026  1 AWAITING AE ACCEPTANCE

09/18/2026  1 AWAITING AE ACCEPTANCE

09/19/2026  1 AWAITING AE ACCEPTANCE

09/20/2026  1 AWAITING AE ACCEPTANCE

09/21/2026  1 AWAITING AE ACCEPTANCE

09/22/2026  1 AWAITING AE ACCEPTANCE

09/23/2026  1 AWAITING AE ACCEPTANCE

09/24/2026  1 AWAITING AE ACCEPTANCE

09/25/2026  1 AWAITING AE ACCEPTANCE

09/26/2026  1 AWAITING AE ACCEPTANCE

09/27/2026  1 AWAITING AE ACCEPTANCE

09/28/2026  1 AWAITING AE ACCEPTANCE

09/29/2026  1 AWAITING AE ACCEPTANCE

09/30/2026  1 AWAITING AE ACCEPTANCE
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

643749001PROJECT CONTROLRMC - 643749001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01506002 000 BLADING HR  125.000  30.000  0.000  3.00  375.00

0065 02166001 000 PROOF ROLLING HR  90.000  30.000  0.000  1.00  90.00

0070 03106005 000 PRIME COAT (AE-P) GAL  9.000  2,731.000  0.000  2,250.00  20,250.00

0075 03516019 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  75.000  3,000.000  0.000  2,623.00  196,725.00

0076 03516019 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  102.140  0.000  6,302.000  6,285.11  641,961.14

Nightwork and mix type

0080 03546048 000 PLANE ASPH CONC PAV (3") SY  5.100  9,734.000  0.000  12,133.44  61,880.54

0085 03546057 000 PLANE ASPH CONC PAV (4") SY  5.250  18,380.000 -3,466.000  14,587.00  76,581.75

0090 05006001 008 MOBILIZATION LS  220,000.000  1.000  0.000  1.00  220,000.00

0095 05006033 008 MOBILIZATION (CALLOUT) EA  12,000.000  6.000  0.000  3.00  36,000.00

0100 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  25,000.000  4.000  1.000  5.00  125,000.00

0105 05026025 008 BARR, SIGNS, TRAFFIC HANDLING EA  10,000.000  6.000  0.000  3.00  30,000.00

0110 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.250  147.000  0.000  1,227.00  1,533.75

0115 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.300  780.000  0.000  706.00  917.80

0120 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  5.750  455.000  0.000  1,794.00  10,315.50

0125 06666102 007 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  105.000  11.000  0.000  16.00  1,680.00

0130 06666300 007 RE PM W/RET REQ TY I (W)4"(BRK)(100MIL) LF  3.250  1,584.000  0.000  2,876.00  9,347.00

0135 06666303 007 RE PM W/RET REQ TY I (W)4"(SLD)(100MIL) LF  2.500  10,835.000  0.000  19,067.00  47,667.50

0140 06666312 007 RE PM W/RET REQ TY I (Y)4"(BRK)(100MIL) LF  3.250  771.000  0.000  1,046.00  3,399.50

0145 06666315 007 RE PM W/RET REQ TY I (Y)4"(SLD)(100MIL) LF  2.500  16,879.000  0.000  20,240.00  50,600.00

0150 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  35.000  68.000  0.000  255.00  8,925.00

0155 06726007 000 REFL PAV MRKR TY I-C EA  20.000  57.000  0.000  101.00  2,020.00

0160 06726009 000 REFL PAV MRKR TY II-A-A EA  12.000  252.000  0.000  288.00  3,456.00

0165 06726010 000 REFL PAV MRKR TY II-C-R EA  20.000  59.000  0.000  94.00  1,880.00

0170 30766025 000 D-GR HMA TY-C SAC-B PG70-22 TON  219.000  5,650.000 -762.000  4,805.24  1,052,347.56

0175 30776075 000 TACK COAT GAL  9.000  1,991.000  0.000  5,360.00  48,240.00

0180 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  1,500.000  4.000  0.000  5.00  7,500.00

0185 61856002 002 TMA (STATIONARY) DAY  225.000  80.000  0.000  13.00  2,925.00

081 03546049 PLANE ASPH CONC PAV (6") SY  12.760  0.000  3,467.000  3,465.50  44,219.78

Added by CO #1

173 30776007 SP MIXES SP-B SAC-B PG70-22 TON  230.910  0.000  763.000  609.61  140,765.05

Added by CO#1

174 30776065 SP MIXES SP-D SAC-A PG76-22 TON  302.190  0.000  382.000  411.61  124,384.43

Added by CO #1

68 03056001 SALV, HAUL & STKPL RECLM ASPH PAV CY  28.060  0.000  723.000  674.00  18,912.44

88 04796001 ADJUSTING MANHOLES EA  11,329.090  0.000  1.000  1.00  11,329.09

Added by CO #1 Odessa Location

Category Subtotal $3,001,228.83

643749001RMC - 643749001PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0190 61856003 002 TMA (MOBILE OPERATION) HR  100.000  100.000  0.000  0.000  0.00

0200 96016001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0205 96026001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0210 96026002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,001,228.83
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01506002 000 HR  125.000BLADING  3.000  375.00 30.00

02166001 000 HR  90.000PROOF ROLLING  1.000  90.00 30.00

03056001 CY  28.060SALV, HAUL & STKPL RECLM ASPH PAV  674.000  18,912.44 0.00

03106005 000 GAL  9.000PRIME COAT (AE-P)  2,250.000  20,250.00 2,731.00

03516019 000 SY  75.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(3")  2,623.000  196,725.00 3,000.00

03516019 SY  102.140FLEXIBLE PAVEMENT STRUCTURE REPAIR(3")  6,285.110  641,961.14 3,000.00

Nightwork and mix type

03546048 000 SY  5.100PLANE ASPH CONC PAV (3")  12,133.440  61,880.54 9,734.00

03546049 SY  12.760PLANE ASPH CONC PAV (6")  3,465.500  44,219.78 0.00

03546057 000 SY  5.250PLANE ASPH CONC PAV (4")  14,587.000  76,581.75 18,380.00

04796001 EA  11,329.090ADJUSTING MANHOLES  1.000  11,329.09 0.00

05006001 008 LS  220,000.000MOBILIZATION  1.000  220,000.00 1.00

05006033 008 EA  12,000.000MOBILIZATION (CALLOUT)  3.000  36,000.00 6.00

05026001 008 MO  25,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  125,000.00 4.00

05026025 008 EA  10,000.000BARR, SIGNS, TRAFFIC HANDLING  3.000  30,000.00 6.00

06626109 000 EA  1.250WK ZN PAV MRK SHT TERM (TAB)TY W  1,227.000  1,533.75 147.00

06626111 000 EA  1.300WK ZN PAV MRK SHT TERM (TAB)TY Y-2  706.000  917.80 780.00

06666036 007 LF  5.750REFL PAV MRK TY I (W)8"(SLD)(100MIL)  1,794.000  10,315.50 455.00

06666102 007 EA  105.000REF PAV MRK TY I(W)36"(YLD TRI)(100MIL)  16.000  1,680.00 11.00

06666300 007 LF  3.250RE PM W/RET REQ TY I (W)4"(BRK)(100MIL)  2,876.000  9,347.00 1,584.00

06666303 007 LF  2.500RE PM W/RET REQ TY I (W)4"(SLD)(100MIL)  19,067.000  47,667.50 10,835.00

06666312 007 LF  3.250RE PM W/RET REQ TY I (Y)4"(BRK)(100MIL)  1,046.000  3,399.50 771.00

06666315 007 LF  2.500RE PM W/RET REQ TY I (Y)4"(SLD)(100MIL)  20,240.000  50,600.00 16,879.00

06686076 000 LF  35.000PREFAB PAV MRK TY C (W) (24") (SLD)  255.000  8,925.00 68.00

06726007 000 EA  20.000REFL PAV MRKR TY I-C  101.000  2,020.00 57.00

06726009 000 EA  12.000REFL PAV MRKR TY II-A-A  288.000  3,456.00 252.00

06726010 000 EA  20.000REFL PAV MRKR TY II-C-R  94.000  1,880.00 59.00

30766025 000 TON  219.000D-GR HMA TY-C SAC-B PG70-22  4,805.240  1,052,347.56 5,650.00

30776007 TON  230.910SP MIXES SP-B SAC-B PG70-22  609.610  140,765.05 0.00

30776065 TON  302.190SP MIXES SP-D SAC-A PG76-22  411.610  124,384.43 0.00

30776075 000 GAL  9.000TACK COAT  5,360.000  48,240.00 1,991.00

60016002 000 EA  1,500.000PORTABLE CHANGEABLE MESSAGE SIGN  5.000  7,500.00 4.00

61856002 002 DAY  225.000TMA (STATIONARY)  13.000  2,925.00 80.00

$3,001,228.83TOTAL ITEM EARNINGS TO DATE


