
 496,967.50

643805001CONTRACT ID:

PROJECT: RMC - 643805001

CONTRACT:

09234032

PROJECTED AMOUNT: $360,220.00

CONTRACTOR:

HIGHWAY: IH0002

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

*AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Andres A. Espinoza P.E.

CAMERON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/28/2023AWARD DATE:

ESTIMATE PERIOD:

0026

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/23/2023

09/06/2023

ESTIMATE PAID:

 268
 340.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/01/2024

$857,187.50

CONTRACT:

08/01/2026

AWARD AMOUNT: $356,220.00

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 53.60

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 81.81

$7,159.18 $694,134.78 $701,293.96 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$7,159.18 $694,134.78 $701,293.96 

$0.00 $0.00 $0.00 

$7,159.18 $701,293.96 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $694,134.78 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 268

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/01/2024

07/01/2024

 160

 340

 500

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  18  13

RAIN 1

SATURDAY 5

SUNDAY 5

TOO WET 2

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1 RAIN

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 TOO WET

08/11/2026  1 TOO WET

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 643805001 643805001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 06186023 CONDT (PVC) (SCH 40) (2")000 LF  12.000 $240.00 20.000  1,601.00 1,705.00

0090 06206010 ELEC CONDR (NO.6) INSULATED000 LF  2.300 $230.00 100.000  7,045.00 7,100.00

0095 06246002 GROUND BOX TY A (122311)W/APRON000 EA  1,073.000 $1,073.00 1.000  42.00 60.00

0110 06286002 REMOVE ELECTRICAL SERVICES000 EA  235.000 $470.00 2.000  21.00 23.00

0155 61856002 TMA (STATIONARY)002 DAY  240.000 $480.00 2.000  82.00 160.00

0210 96066070 FORCE ACCT-ELEC SERV AND SIGNAL EQUIP DOL  1.000 $4,666.18 4,666.180  9,843.74 20,000.00

$7,159.18TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

643805001PROJECT CONTROLRMC - 643805001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006001 000 MOBILIZATION LS  10,500.000  1.000  0.000  0.90  9,450.00

0065 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  8,900.000  5.000  5.000  10.00  89,000.00

0070 06186023 000 CONDT (PVC) (SCH 40) (2") LF  12.000  565.000  1,140.000  1,601.00  19,212.00

0075 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  25.000  360.000  515.000  635.00  15,875.00

0080 06186070 000 CONDT (RM) (2") LF  34.000  250.000  1,700.000  1,858.00  63,172.00

0085 06206008 000 ELEC CONDR (NO.8) INSULATED LF  1.900  1,785.000  1,125.000  2,910.00  5,529.00

0090 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.300  3,570.000  3,530.000  7,045.00  16,203.50

0095 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,073.000  19.000  41.000  42.00  45,066.00

0100 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,350.000  8.000  8.000  16.00  21,600.00

0105 06246028 000 REMOVE GROUND BOX EA  250.000  3.000  20.000  17.00  4,250.00

0110 06286002 000 REMOVE ELECTRICAL SERVICES EA  235.000  3.000  20.000  21.00  4,935.00

0115 06286153 000 ELC SRV TY D 120/240 060(NS)SS(N)TP(O) EA  3,200.000  8.000  18.000  26.00  83,200.00

0120 06476001 000 INSTALL LRSS (STRUCT STEEL) LB  8.000  1,350.000  4,725.000  2,400.00  19,200.00

0125 06506204 000 REMOVE OVERHD SIGN SUP EA  11,000.000  3.000  3.000  1.00  11,000.00

0130 60046031 000 ITS COM CBL (ETHERNET) LF  2.700  415.000  440.000  855.00  2,308.50

0135 60106011 000 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA  1,250.000  5.000  5.000  10.00  12,500.00

0140 60286001 000 INSTALL DMS (POLE MTD CABINET) EA  7,950.000  3.000  3.000  6.00  47,700.00

0145 60646068 001 ITS POLE (8 FT)(COSS/OSB) EA  9,590.000  5.000  5.000  10.00  95,900.00

0150 60646084 001 ITS POLE MNT CAB (TY 2)(CONF 2) EA  5,425.000  5.000  5.000  10.00  54,250.00

0155 61856002 002 TMA (STATIONARY) DAY  240.000  160.000  0.000  82.00  19,680.00

0160 64436001 000 REMOVE DYNAMIC MESSAGE SIGN SYSTEM EA  6,200.000  3.000  3.000  6.00  37,200.00

0200 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  10,000.000  4,580.63  4,580.63

0205 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  10,000.000  9,638.59  9,638.59

0210 96066070 FORCE ACCT-ELEC SERV AND SIGNAL EQUIP DOL  1.000  0.000  20,000.000  9,843.74  9,843.74

CO#1 Quantity Adjustment

Category Subtotal $701,293.96

643805001RMC - 643805001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0190 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0195 96056006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $701,293.96
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006001 000 LS  10,500.000MOBILIZATION  0.900  9,450.00 1.00

05026001 008 MO  8,900.000BARRICADES, SIGNS AND TRAFFIC HANDLING  10.000  89,000.00 5.00

06186023 000 LF  12.000CONDT (PVC) (SCH 40) (2")  1,601.000  19,212.00 565.00

06186047 000 LF  25.000CONDT (PVC) (SCH 80) (2") (BORE)  635.000  15,875.00 360.00

06186070 000 LF  34.000CONDT (RM) (2")  1,858.000  63,172.00 250.00

06206008 000 LF  1.900ELEC CONDR (NO.8) INSULATED  2,910.000  5,529.00 1,785.00

06206010 000 LF  2.300ELEC CONDR (NO.6) INSULATED  7,045.000  16,203.50 3,570.00

06246002 000 EA  1,073.000GROUND BOX TY A (122311)W/APRON  42.000  45,066.00 19.00

06246010 000 EA  1,350.000GROUND BOX TY D (162922)W/APRON  16.000  21,600.00 8.00

06246028 000 EA  250.000REMOVE GROUND BOX  17.000  4,250.00 3.00

06286002 000 EA  235.000REMOVE ELECTRICAL SERVICES  21.000  4,935.00 3.00

06286153 000 EA  3,200.000ELC SRV TY D 120/240 060(NS)SS(N)TP(O)  26.000  83,200.00 8.00

06476001 000 LB  8.000INSTALL LRSS (STRUCT STEEL)  2,400.000  19,200.00 1,350.00

06506204 000 EA  11,000.000REMOVE OVERHD SIGN SUP  1.000  11,000.00 3.00

60046031 000 LF  2.700ITS COM CBL (ETHERNET)  855.000  2,308.50 415.00

60106011 000 EA  1,250.000CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY)  10.000  12,500.00 5.00

60286001 000 EA  7,950.000INSTALL DMS (POLE MTD CABINET)  6.000  47,700.00 3.00

60646068 001 EA  9,590.000ITS POLE (8 FT)(COSS/OSB)  10.000  95,900.00 5.00

60646084 001 EA  5,425.000ITS POLE MNT CAB (TY 2)(CONF 2)  10.000  54,250.00 5.00

61856002 002 DAY  240.000TMA (STATIONARY)  82.000  19,680.00 160.00

64436001 000 EA  6,200.000REMOVE DYNAMIC MESSAGE SIGN SYSTEM  6.000  37,200.00 3.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  4,580.630  4,580.63 1,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  9,638.590  9,638.59 1,000.00

96066070 DOL  1.000FORCE ACCT-ELEC SERV AND SIGNAL EQUIP  9,843.740  9,843.74 0.00

$701,293.96TOTAL ITEM EARNINGS TO DATE


