
643912001CONTRACT ID:

PROJECT: TMC - 643912001

CONTRACT:

08244002

PROJECTED AMOUNT: $186,000.00

CONTRACTOR:

HIGHWAY: IH0035

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 000

ALLSTATE SIGNAL & CONSTRUCTION, LLC

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0009

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 09/06/2024

08/01/2024

ESTIMATE PAID:

 255

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/01/2025

$186,000.00

CONTRACT:

10/01/2025

AWARD AMOUNT: $186,000.00

MAINTENANCE DIVISION

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 69.86

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 27.50

$0.00 $51,150.00 $51,150.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $51,150.00 $51,150.00 

$0.00 $0.00 $0.00 

$0.00 $51,150.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $51,150.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 255

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/01/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  010/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1

10/05/2025  1

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1

10/12/2025  1

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1

10/19/2025  1

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1

10/26/2025  1

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

643912001PROJECT CONTROLTMC - 643912001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80466001 000 TYPE 5 BASIC DATA COLLECTION CABINET EA  4,417.500  10.000  0.000  6.00  26,505.00

0065 80466002 000 TYPE 5 ENHANCED DATA COLLECTION CABINET EA  4,107.500  10.000  0.000  6.00  24,645.00

Category Subtotal $51,150.00

643912001TMC - 643912001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 80466003 000 TYPE 6 BASIC DATA COLLECTION CABINET EA  4,882.500  10.000  0.000  0.000  0.00

0075 80466004 000 TYPE 6 ENHANCED DATA COLLECTION CABINET EA  5,192.500  10.000  0.000  0.000  0.00

0080 96026614 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0085 96056009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $51,150.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80466001 000 EA  4,417.500TYPE 5 BASIC DATA COLLECTION CABINET  6.000  26,505.00 10.00

80466002 000 EA  4,107.500TYPE 5 ENHANCED DATA COLLECTION CABINET  6.000  24,645.00 10.00

$51,150.00TOTAL ITEM EARNINGS TO DATE


