
 597,197.84

643974001CONTRACT ID:

PROJECT: RMC - 643974001

CONTRACT:

04232304

PROJECTED AMOUNT: $248,410.80

CONTRACTOR:

HIGHWAY: US0190

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

R&M INCORPORATED

Blake Stembridge, P.E.

SAN SABA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

04/12/2023AWARD DATE:

ESTIMATE PERIOD:

0033

04/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/24/2023

04/11/2023

ESTIMATE PAID:

 74
 130.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/03/2023

$845,608.64

CONTRACT:

12/01/2025

AWARD AMOUNT: $248,410.80

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 38.34

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 64.27

$0.00 $543,499.20 $543,499.20 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $543,499.20 $543,499.20 

$0.00 $0.00 $0.00 

$0.00 $543,499.20 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $543,499.20 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 74

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/03/2023

12/31/2028

 63

 130

 193

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 15  0  15

TIME SUSPENDED 15

12/01/2025  1 TIME SUSPENDED

12/02/2025  1 TIME SUSPENDED

12/03/2025  1 TIME SUSPENDED

12/04/2025  1 TIME SUSPENDED

12/05/2025  1 TIME SUSPENDED

12/08/2025  1 TIME SUSPENDED

12/09/2025  1 TIME SUSPENDED

12/10/2025  1 TIME SUSPENDED

12/11/2025  1 TIME SUSPENDED

12/12/2025  1 TIME SUSPENDED

12/15/2025  1 TIME SUSPENDED

12/16/2025  1 TIME SUSPENDED

12/17/2025  1 TIME SUSPENDED

12/18/2025  1 TIME SUSPENDED

12/19/2025  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

643974001PROJECT CONTROLRMC - 643974001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 07306001 000 STRIP MOWING AC  32.400  7,667.000  0.000  8,608.00  278,899.20

0065 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  42.000  0.000  2,100.000  2,100.00  88,200.00

MCCOULLOCH COUNTY MOWING

070 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  42.000  0.000  6,000.000  4,200.00  176,400.00

ADDING ROADSIDE MOWING TO MCCULLOCH CO

Category Subtotal $543,499.20

643974001RMC - 643974001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

002 07306001 STRIP MOWING AC  33.520  0.000  7,667.000  0.000  0.00

CO #2  EXTENSION #1

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $543,499.20
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07306001 000 AC  32.400STRIP MOWING  8,608.000  278,899.20 7,667.00

96086001 DOL  42.000UNIQUE CHANGE ORDER ITEM 1  6,300.000  264,600.00 0.00

MCCOULLOCH COUNTY MOWING

$543,499.20TOTAL ITEM EARNINGS TO DATE


