
-125,950.00

643994001CONTRACT ID:

PROJECT: RMC - 643994001

CONTRACT:

08244203

PROJECTED AMOUNT: $1,696,487.25

CONTRACTOR:

HIGHWAY: RM2059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

STX CIVIL

Mitchell Gatlin, P.E.

COKE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0012

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 09/06/2024

08/02/2024

ESTIMATE PAID:

 142

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 11/11/2024

$1,570,537.25

CONTRACT:

10/01/2025

AWARD AMOUNT: $1,693,487.25

SAN ANGELO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 61.47

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/08/2025

07/31/2025

 100.00

$8,500.00 $1,522,745.75 $1,531,245.75 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$8,500.00 $1,522,745.75 $1,531,245.75 

$0.00 $0.00 $0.00 

$8,500.00 $1,531,245.75 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,522,745.75 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 142

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 07/31/2025

11/11/2024

00/00/0000

 231

 0

 231

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 24  0  24

AWAITING FINAL DOCU 17

OTHER - SEE RMRKS 1

SATURDAY 3

SUNDAY 3

10/01/2025  1 AWAITING FINAL DOCUMENTATION

10/02/2025  1 AWAITING FINAL DOCUMENTATION

10/03/2025  1 AWAITING FINAL DOCUMENTATION

10/04/2025  1 SATURDAY

10/05/2025  1 SUNDAY

10/06/2025  1 AWAITING FINAL DOCUMENTATION

10/07/2025  1 AWAITING FINAL DOCUMENTATION

10/08/2025  1 AWAITING FINAL DOCUMENTATION

10/09/2025  1 AWAITING FINAL DOCUMENTATION

10/10/2025  1 AWAITING FINAL DOCUMENTATION

10/11/2025  1 SATURDAY

10/12/2025  1 SUNDAY

10/13/2025  1 AWAITING FINAL DOCUMENTATION

10/14/2025  1 AWAITING FINAL DOCUMENTATION

10/15/2025  1 AWAITING FINAL DOCUMENTATION

10/16/2025  1 AWAITING FINAL DOCUMENTATION

10/17/2025  1 AWAITING FINAL DOCUMENTATION

10/18/2025  1 SATURDAY

10/19/2025  1 SUNDAY

10/20/2025  1 AWAITING FINAL DOCUMENTATION

10/21/2025  1 AWAITING FINAL DOCUMENTATION

10/22/2025  1 AWAITING FINAL DOCUMENTATION

10/23/2025  1 AWAITING FINAL DOCUMENTATION

10/24/2025  1
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WORK PERFORMED THIS PERIOD

RMC - 643994001 643994001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0226 04966042 REMOV STR (SMALL) EA  1,000.000 $1,000.00 1.000  1.00 1.00

CO#2 Added ItemSUPP DESCR

0230 05006001 MOBILIZATION000 LS  150,000.000 $4,500.00 0.030  1.00 1.00

0231 05006033 MOBILIZATION (CALLOUT) EA  3,000.000 $3,000.00 1.000  1.00 1.00

CO#2 Added ItemSUPP DESCR

$8,500.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

643994001PROJECT CONTROLRMC - 643994001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  7,000.000  5.900  0.000  5.90  41,300.00

0065 01046021 000 REMOVING CONC (CURB) LF  25.000  12.670  0.000  12.67  316.75

0075 01106003 000 EXCAVATION (SPECIAL) CY  75.000  26.500  0.000  21.60  1,620.00

0085 01326017 000 EMBANKMENT (VEHICLE)(ORD COMP)(TY A) CY  80.000  2,447.000 -770.000  1,677.00  134,160.00

0090 01646001 000 BROADCAST SEED (PERM) (RURAL) (SANDY) SY  2.000  5,569.000  0.000  5,529.00  11,058.00

0100 04016001 000 FLOWABLE BACKFILL CY  1,000.000  60.200  0.000  48.00  48,000.00

0110 04206054 000 CL C CONC (HEADWALL) CY  3,500.000  9.850  0.000  9.85  34,475.00

0115 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  350.000  15.000  0.000  34.00  11,900.00

0120 04326002 000 RIPRAP (CONC)(5 IN) CY  800.000  17.040  0.000  30.22  24,176.00

0125 04326016 000 RIPRAP (STONE TY R)(DRY)(12 IN) CY  350.000  11.300  0.000  20.30  7,105.00

0130 04606003 000 CMP (GAL STL 24 IN) LF  150.000  9.000  0.000  9.00  1,350.00

0135 04606007 000 CMP (GAL STL 48 IN) LF  600.000  17.000  0.000  17.00  10,200.00

0140 04606011 000 CMP AR (GAL STL DES 4) LF  200.000  28.000  0.000  28.00  5,600.00

0145 04606012 000 CMP AR (GAL STL DES 5) LF  250.000  70.100  0.000  70.10  17,525.00

0165 04626112 002 CONC BOX CULVERT (5 FT X 7 FT) (EXTEND) LF  1,400.000  27.000  0.000  123.00  172,200.00

0180 04666211 000 WINGWALL (SW - 0) (HW=8 FT) EA  19,000.000  3.000  0.000  12.00  228,000.00

0185 04676177 000 SET (TY I)(S= 5 FT)(HW= 4 FT)(4:1) (C) EA  12,000.000  2.000  0.000  2.00  24,000.00

0190 04676182 000 SET (TY I)(S= 5 FT)(HW= 5 FT)(4:1) (C) EA  14,000.000  2.000  0.000  2.00  28,000.00

0195 04676186 000 SET (TY I)(S= 5 FT)(HW= 6 FT)(4:1) (C) EA  16,000.000  2.000  0.000  4.00  64,000.00

0200 04676377 000 SET (TY II) (24 IN) (CMP) (4: 1) (C) EA  3,000.000  2.000  0.000  2.00  6,000.00

0205 04676546 000 SET (TY II) (DES 4) (CMP) (3: 1) (C) EA  3,500.000  2.000  0.000  2.00  7,000.00

0215 04676556 000 SET (TY II) (DES 5) (CMP) (3: 1) (C) EA  5,000.000  2.000  0.000  2.00  10,000.00

0218 04806001 CLEAN EXIST CULVERTS EA  3,500.000  0.000  2.000  5.00  17,500.00

CO#01 ADD QUANTITY

0225 04966016 000 REMOV STR (PIPE) EA  750.000  2.000  0.000  2.00  1,500.00

0226 04966042 REMOV STR (SMALL) EA  1,000.000  0.000  1.000  1.00  1,000.00

CO#2 Added Item

0230 05006001 000 MOBILIZATION LS  150,000.000  1.000  0.000  1.00  150,000.00

0231 05006033 MOBILIZATION (CALLOUT) EA  3,000.000  0.000  1.000  1.00  3,000.00

CO#2 Added Item

0235 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  14.000  0.000  14.00  70,000.00

0240 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  10.000  700.000  0.000  250.00  2,500.00

0245 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  700.000  0.000  1.00  2.00

0250 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF  15.000  195.000  0.000  75.00  1,125.00

0255 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  4.000  195.000  0.000  30.00  120.00

0265 05106001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  130.000  160.000  0.000  56.50  7,345.00

0270 05106003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  4,000.000  15.000  0.000  7.00  28,000.00

0275 05126094 000 PTB (FUR & INST)(STEEL) LF  250.000  400.000  100.000  500.00  125,000.00

0280 05126095 000 PTB (MOVE)(STEEL) LF  10.000  2,400.000  0.000  2,000.00  20,000.00

0285 05126096 000 PTB (REMOVE)(STEEL) LF  15.000  400.000  0.000  500.00  7,500.00

0290 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,300.000  24.000  0.000  16.00  20,800.00

0295 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  1,000.000  4.000  0.000  4.00  4,000.00

0300 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  10,000.000  4.000  0.000  4.00  40,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0305 05526003 000 WIRE FENCE (TY C) LF  50.000  442.000  0.000  392.00  19,600.00

0310 05526012 000 T-POST (REM/REP) (METAL) EA  50.000  29.000  0.000  29.00  1,450.00

0315 05526013 000 POST (W/SINGLE BRACE)(REM/REP)(METAL) EA  75.000  16.000  0.000  12.00  900.00

0325 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  25.000  80.000  0.000  98.00  2,450.00

0335 06626049 000 WK ZN PAV MRK REMOV (REFL) TY I-C LF  2.000  7,700.000  0.000  2,635.00  5,270.00

0340 06626050 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  5.000  2,361.000  0.000  508.00  2,540.00

0345 06626057 000 WK ZN PAV MRK REMOV (TRAF BTN) TY W LF  2.000  7,700.000  0.000  7,700.00  15,400.00

0350 06626058 000 WK ZN PAV MRK REMOV (TRAF BTN) TY Y EA  5.000  4,989.000  0.000  397.00  1,985.00

0360 06666205 007 REFL PAV MRK TY II (Y) 4" (BRK) LF  5.000  2,970.000  0.000  350.00  1,750.00

0365 06666207 007 REFL PAV MRK TY II (Y) 4" (SLD) LF  5.000  12,565.000  0.000  11,687.00  58,435.00

0370 06726009 000 REFL PAV MRKR TY II-A-A EA  12.000  214.000  0.000  184.00  2,208.00

0375 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  2.000  15,635.000  0.000  6,915.00  13,830.00

0380 61856002 002 TMA (STATIONARY) DAY  300.000  17.000  0.000  59.00  17,700.00

0385 61856005 002 TMA (MOBILE OPERATION) DAY  350.000  14.000  0.000  1.00  350.00

Category Subtotal $1,531,245.75

643994001RMC - 643994001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01106001 000 EXCAVATION (ROADWAY) CY  50.000  52.000  0.000  0.000  0.00

0080 01326001 000 EMBANKMENT (FINAL)(ORD COMP)(TY A) CY  80.000  93.000  0.000  0.000  0.00

0095 03346123 000 HMCL ACP TY ASPPM, SAC-B (1.5 IN) SY  500.000  11.900  0.000  0.000  0.00

0105 04036001 000 TEMPORARY SPL SHORING SF  50.000  2,007.000 -2,007.000  0.000  0.00

0150 04626052 002 CONC BOX CULV (5 FT X 4 FT)(EXTEND) LF  1,100.000  8.000  0.000  0.000  0.00

0155 04626053 002 CONC BOX CULV (5 FT X 5 FT)(EXTEND) LF  1,200.000  32.000  0.000  0.000  0.00

0160 04626093 002 CONC BOX CULV (5 FT X 6 FT) (EXTEND) LF  1,300.000  56.000  0.000  0.000  0.00

0170 04666209 000 WINGWALL (SW - 0) (HW=6 FT) EA  15,000.000  4.000  0.000  0.000  0.00

0175 04666210 000 WINGWALL (SW - 0) (HW=7 FT) EA  17,000.000  1.000  0.000  0.000  0.00

0210 04676547 000 SET (TY II) (DES 4) (CMP) (4: 1) (C) EA  4,000.000  2.000  0.000  0.000  0.00

0220 04966007 000 REMOV STR (PIPE) LF  50.000  40.000  0.000  0.000  0.00

0260 05086001 000 CONSTRUCTING DETOURS SY  140.000  197.000  0.000  0.000  0.00

0320 05526015 000 HINGE SET (GATE) (EXISTING POST) EA  100.000  1.000  0.000  0.000  0.00

0330 06626031 000 WK ZN PAV MRK NON-REMOV(W)36"(YLD TRI) EA  95.000  24.000  0.000  0.000  0.00

0355 06626110 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  5.000  56.000  0.000  0.000  0.00

0390 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0395 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0400 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0405 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0410 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $1,531,245.75
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  7,000.000PREPARING ROW  5.900  41,300.00 5.90

01046021 000 LF  25.000REMOVING CONC (CURB)  12.670  316.75 12.67

01106003 000 CY  75.000EXCAVATION (SPECIAL)  21.600  1,620.00 26.50

01326017 000 CY  80.000EMBANKMENT (VEHICLE)(ORD COMP)(TY A)  1,677.000  134,160.00 2,447.00

01646001 000 SY  2.000BROADCAST SEED (PERM) (RURAL) (SANDY)  5,529.000  11,058.00 5,569.00

04016001 000 CY  1,000.000FLOWABLE BACKFILL  48.000  48,000.00 60.20

04206054 000 CY  3,500.000CL C CONC (HEADWALL)  9.850  34,475.00 9.85

04296007 000 SF  350.000CONC STR REPAIR (VERTICAL & OVERHEAD)  34.000  11,900.00 15.00

04326002 000 CY  800.000RIPRAP (CONC)(5 IN)  30.220  24,176.00 17.04

04326016 000 CY  350.000RIPRAP (STONE TY R)(DRY)(12 IN)  20.300  7,105.00 11.30

04606003 000 LF  150.000CMP (GAL STL 24 IN)  9.000  1,350.00 9.00

04606007 000 LF  600.000CMP (GAL STL 48 IN)  17.000  10,200.00 17.00

04606011 000 LF  200.000CMP AR (GAL STL DES 4)  28.000  5,600.00 28.00

04606012 000 LF  250.000CMP AR (GAL STL DES 5)  70.100  17,525.00 70.10

04626112 002 LF  1,400.000CONC BOX CULVERT (5 FT X 7 FT) (EXTEND)  123.000  172,200.00 27.00

04666211 000 EA  19,000.000WINGWALL (SW - 0) (HW=8 FT)  12.000  228,000.00 3.00

04676177 000 EA  12,000.000SET (TY I)(S= 5 FT)(HW= 4 FT)(4:1) (C)  2.000  24,000.00 2.00

04676182 000 EA  14,000.000SET (TY I)(S= 5 FT)(HW= 5 FT)(4:1) (C)  2.000  28,000.00 2.00

04676186 000 EA  16,000.000SET (TY I)(S= 5 FT)(HW= 6 FT)(4:1) (C)  4.000  64,000.00 2.00

04676377 000 EA  3,000.000SET (TY II) (24 IN) (CMP) (4: 1) (C)  2.000  6,000.00 2.00

04676546 000 EA  3,500.000SET (TY II) (DES 4) (CMP) (3: 1) (C)  2.000  7,000.00 2.00

04676556 000 EA  5,000.000SET (TY II) (DES 5) (CMP) (3: 1) (C)  2.000  10,000.00 2.00

04806001 EA  3,500.000CLEAN EXIST CULVERTS  5.000  17,500.00 0.00

CO#01 ADD QUANTITY

04966016 000 EA  750.000REMOV STR (PIPE)  2.000  1,500.00 2.00

04966042 EA  1,000.000REMOV STR (SMALL)  1.000  1,000.00 0.00

CO#2 Added Item

05006001 000 LS  150,000.000MOBILIZATION  1.000  150,000.00 1.00

05006033 EA  3,000.000MOBILIZATION (CALLOUT)  1.000  3,000.00 0.00

CO#2 Added Item

05026001 008 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  14.000  70,000.00 14.00

05066038 002 LF  10.000TEMP SEDMT CONT FENCE (INSTALL)  250.000  2,500.00 700.00

05066039 002 LF  2.000TEMP SEDMT CONT FENCE (REMOVE)  1.000  2.00 700.00

05066041 002 LF  15.000BIODEG EROSN CONT LOGS (INSTL) (12")  75.000  1,125.00 195.00

05066043 002 LF  4.000BIODEG EROSN CONT LOGS (REMOVE)  30.000  120.00 195.00

05106001 000 HR  130.000ONE-WAY TRAF CONT (FLAGGER CONT)  56.500  7,345.00 160.00

05106003 000 MO  4,000.000ONE-WAY TRAF CONT (PORT TRAF SIG)  7.000  28,000.00 15.00

05126094 000 LF  250.000PTB (FUR & INST)(STEEL)  500.000  125,000.00 400.00

05126095 000 LF  10.000PTB (MOVE)(STEEL)  2,000.000  20,000.00 2,400.00

05126096 000 LF  15.000PTB (REMOVE)(STEEL)  500.000  7,500.00 400.00

05456003 000 EA  1,300.000CRASH CUSH ATTEN (MOVE & RESET)  16.000  20,800.00 24.00

05456005 000 EA  1,000.000CRASH CUSH ATTEN (REMOVE)  4.000  4,000.00 4.00

05456019 000 EA  10,000.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  4.000  40,000.00 4.00
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05526003 000 LF  50.000WIRE FENCE (TY C)  392.000  19,600.00 442.00

05526012 000 EA  50.000T-POST (REM/REP) (METAL)  29.000  1,450.00 29.00

05526013 000 EA  75.000POST (W/SINGLE BRACE)(REM/REP)(METAL)  12.000  900.00 16.00

06626016 000 LF  25.000WK ZN PAV MRK NON-REMOV (W)24"(SLD)  98.000  2,450.00 80.00

06626049 000 LF  2.000WK ZN PAV MRK REMOV (REFL) TY I-C  2,635.000  5,270.00 7,700.00

06626050 000 EA  5.000WK ZN PAV MRK REMOV (REFL) TY II-A-A  508.000  2,540.00 2,361.00

06626057 000 LF  2.000WK ZN PAV MRK REMOV (TRAF BTN) TY W  7,700.000  15,400.00 7,700.00

06626058 000 EA  5.000WK ZN PAV MRK REMOV (TRAF BTN) TY Y  397.000  1,985.00 4,989.00

06666205 007 LF  5.000REFL PAV MRK TY II (Y) 4" (BRK)  350.000  1,750.00 2,970.00

06666207 007 LF  5.000REFL PAV MRK TY II (Y) 4" (SLD)  11,687.000  58,435.00 12,565.00

06726009 000 EA  12.000REFL PAV MRKR TY II-A-A  184.000  2,208.00 214.00

06776001 000 LF  2.000ELIM EXT PAV MRK & MRKS (4")  6,915.000  13,830.00 15,635.00

61856002 002 DAY  300.000TMA (STATIONARY)  59.000  17,700.00 17.00

61856005 002 DAY  350.000TMA (MOBILE OPERATION)  1.000  350.00 14.00

$1,531,245.75TOTAL ITEM EARNINGS TO DATE


