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CONTRACT ID: 644105001

PROJECT: BPM - 644105001

CONTRACT: 08234014

AWARD AMOUNT: $731,337.50

PROJECTED AMOUNT: $731,337.50

ADJ. PROJECTED AMOUNT:  $1,656,388.02

CONTRACTOR: BECK-REIT & SONS, LTD.

ESTIMATE NUMBER: 0020

ESTIMATE PAID: Vi

ESTIMATE PERIOD: 06/27/2025 to 03/16/2026

ESTIMATE TYPE: SUPP

% COMPLETE: 95.46

% TIME USED: 100.60

% RETAINAGE: 0.00

RECAPITULATION

ITEM EARNINGS

TOTAL TO DATE

$1,581,201.83

PARTICIPATING $0.00
NON-PARTICIPATING $1,581,201.83
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $13,777.70
PAID TO CONTRACTOR $1,594,979.53

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: FM0765
DISTRICT NAME:
COUNTY: MCCULLOCH

AREA ENGINEER: Blake Stembridge, P.E.

AREA NUMBER: 061

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:
WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$1,581,201.83 $0.00
$0.00 $0.00
$1,581,201.83 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $13,777.70
$1,581,201.83 $13,777.70

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

BROWNWOOD

REPORT DATE: 09/08/26

08/02/2023
08/16/2023
09/13/2023
10/10/2023
06/26/2025
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 644105001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

10/10/2023
00/00/0000
140
27
167
168
00/00/0000

0020

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

1

$618.00

1

DAYS AT
PER DAY
$618.00

$618.00
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CONTRACT ID 644105001 ESTIMATE 0020 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 10

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID

CONTRACT LINE ITEMS

644105001

ESTIMATE 0020

PROJECT BPM - 644105001 CONTROL 644105001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION
0060 01106002 000 EXCAVATION (CHANNEL) cY
0080 04016001 000 FLOWABLE BACKFILL cY
0085 04036001 000 TEMPORARY SPL SHORING SF
0090 04206057 000 CL C CONC (WINGWALLS) cY
0095 04276006 003 EPOXY WATERPROOF FINISH SF
0100 04286001 000 PENETRATING CONCRETE SURFACE TREATMENT 5%
0105 04296001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF
0110 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF
0115 04296011 000 CONC STR REPR(REMOV AND REPL WINGWALL) cy
0120 04296023 000 CONC STR REPAIR (PAN GIRDER HOLE REPR) EA
0125 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) cY
0130 04326035 000 RIPRAP (STONE PROTECTION)(24 IN) cy
0140 04386014 000 CLEAN/SEAL EXIST JTS(CL3)(PAN GIRDER) LF
0145 04386015 000 CLEAN/SEAL EXIST JTS(CL7)(PAN GIRDER) LF
0150 04466029 005 CLEAN AND PAINT EXIST STR (REF NO.1) LS
0155 04466030 005 CLEAN AND PAINT EXIST STR (REF NO.2) LS
0160 04596007 000 GABION MATTRESSES (GALV)(12 IN) sY
0165 05006001 000 MOBILIZATION LS
0170 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO
0190 07526005 000 TREE REMOVAL (4" - 12" DIA) EA
0195 07806002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF
0200 42076001 000 STEEL BRIDGE ZONE PAINTING REF STR #1 EA
0205 42076002 000 STEEL BRIDGE ZONE PAINTING REF STR #2 EA
0210 61856002 002 TMA (STATIONARY) DAY
0215 70006001 000 REML & DISPL DRIFTWOOD & DEBRIS cY
0295 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL
BENT 2 @ US 180 & HUBBARD CREEK RESERVOIR
0345 96086005 UNIQUE CHANGE ORDER ITEM 5 DOL
IH20 EAST BOUND AT SH6
0350 05126001 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF
IH20 EAST BOUND AT SH6
0355 05126049 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF
IH20 EAST BOUND AT SH6
0360 05456005 CRASH CUSH ATTEN (REMOVE) EA
IH20 EAST BOUND AT SH6
0365 05456013 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA
IH20 EAST BOUND AT SH6
0370 07786001 CONCRETE RAIL REPAIR (IN-KIND) LF
IH20 EAST BOUND AT SH6
0375 07786076 CONCRETE RAIL REPLACEMENT (IN-KIND) LF

IH20 EAST BOUND AT SH6

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

44.000
333.000
5.000
2,500.000
40.000
50.000
50.000
244.000
3,000.000
50.000
188.000
188.000
50.000
50.000
22,222.000
22,222.000
100.000
77,777.000
2,000.000
200.000
33.000
22,222.000
22,222.000
1.000
88.000
134,519.120

17,096.000

179.000

66.000

2,466.000

10,483.000

6,305.000

2,087.000

BID
QUANTITY

141.500
65.500
773.000
36.400
1,500.000
200.000
104.500
721.500
4.500
138.000
5.500
290.000
941.000
389.000
1.000
1.000
24.000
1.000
7.000
5.000
136.000
1.000
1.000
63.000
84.000
0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

NET CO
QUANTITY

0.000
0.000
0.000
0.000
1,391.625
0.000
0.000
671.500
0.000
0.000
0.000
0.000
583.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
1.000

1.000

60.000

60.000

1.000

1.000

2.000

13.000

QTY PAID
TO DATE

259.50
68.00
753.00
35.00
2,891.63
54.00
133.00
1,393.00
13.54
79.00
3.00
331.70
1,524.00
389.00
1.00
1.00
32.00
0.90
4.00
10.00
24217
1.00
1.00
1.00
104.00
1.00

1.00

60.00

120.00

3.00

2.00

13.00
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AMOUNT
$

11,418.00
22,644.00
3,765.00
87,500.00
115,665.00
2,700.00
6,650.00
339,892.00
40,629.00
3,950.00
564.00
62,359.78
76,200.00
19,450.00
22,222.00
22,222.00
3,200.00
69,999.30
8,000.00
2,000.00
7,991.51
22,222.00
22,222.00
1.00
9,152.00
134,519.12

17,096.00

10,740.00

7,920.00

7,398.00

10,483.00

12,610.00

27,131.00



CONTRACTID
CATEGORY

LINE ITEM
NBR CODE
0380 96086006
0385 96086007
0390 96086008
0395 96086009
0400 96086010
0405 96086011
0410 06586014
0415 96086012
0420 96086013
0425 96086014
0430 96086015
0435 96086016
0440 96086017
0445 96086018
0450 96086019
0455 96086020
0460 96086021
0465 01106001
0480 96086022
0485 96086023
0490 04966016
0495 96086024

644105001
001

SP
NBR

ESTIMATE 0020

CONTRACTOR'S ESTIMATE PACKAGE

DESCRIPTION ROADWAY
DESCRIPTION UNIT
SUPP DESCRIPTION

UNIQUE CHANGE ORDER ITEM 6 DOL
IH20 EAST BOUND AT SH6

UNIQUE CHANGE ORDER ITEM 7 DOL
IH-20 EB@ELPASO AVENUE

UNIQUE CHANGE ORDER ITEM 8 DOL
IH-20 EB@ELPASO AVENUE

UNIQUE CHANGE ORDER ITEM 9 DOL
IH-20 EB@ELPASO AVENUE

UNIQUE CHANGE ORDER ITEM 10 DOL
IH-20 EB@ELPASO AVENUE

UNIQUE CHANGE ORDER ITEM 11 DOL
IH-20 EB@ELPASO AVENUE

INSTL DEL ASSM (D-SW)SZ (BRF)CTB (B) EA
IH-20 EB@ELPASO AVENUE

UNIQUE CHANGE ORDER ITEM 12 DOL
IH-20 EB@ELPASO AVENUE

UNIQUE CHANGE ORDER ITEM 13 DOL
IH-20 EB@ELPASO AVENUE

UNIQUE CHANGE ORDER ITEM 14 DOL
IH-20 EB@RUSSELL CREEK

UNIQUE CHANGE ORDER ITEM 15 DOL
IH-20 EB@RUSSELL CREEK

UNIQUE CHANGE ORDER ITEM 16 DOL
IH-20 EB@ RUSSELL CREEK

UNIQUE CHANGE ORDER ITEM 17 DOL
IH-20 EB@ RUSSELL CREEK

UNIQUE CHANGE ORDER ITEM 18 DOL
IH-20 EB@ RUSSELL CREEK

UNIQUE CHANGE ORDER ITEM 19 DOL
IH-20 EB@ RUSSELL CREEK

UNIQUE CHANGE ORDER ITEM 20 DOL
IH-20 EB@ RUSSELL CREEK

UNIQUE CHANGE ORDER ITEM 21 DOL
IH-20 EB@ RUSSELL CREEK

EXCAVATION (ROADWAY) cY
REPLACE CULVERT FM2526

UNIQUE CHANGE ORDER ITEM 22 DOL
REPLACE CULVERT FM2526

UNIQUE CHANGE ORDER ITEM 23 DOL
REPLACE CULVERT FM2526

REMOV STR (PIPE) EA
REPLACE CULVERT FM2526

UNIQUE CHANGE ORDER ITEM 24 DOL

REPLACE CULVERT FM2526

UNIT
PRICE

423.000

9,060.000

175.000

65.000

2,581.000

11,081.000

190.000

4,236.000

417.000

9,067.000

175.000

65.000

2,583.000

11,083.000

190.000

3,977.000

417.000

100.000

400.000

6,000.000

5,000.000

15,000.000

BID
QUANTITY

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

NET CO
QUANTITY

13.000

1.000

60.000

60.000

1.000

1.000

1.000

4.830

5.000

1.000

60.000

60.000

1.000

1.000

1.000

5.160

5.000

175.000

70.000

2.000

1.000

1.000

QTY PAID
TO DATE

12.00

1.00

60.00

60.00

8.80

7.00

60.00

120.00

2.00

5.16

3.00

175.00

30.00

2.00
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AMOUNT
$
5,076.00

9,060.00

10,500.00

3,900.00

2,581.00

11,081.00

190.00

37,276.80

2,919.00

9,067.00

10,500.00

7,800.00

5,166.00

11,083.00

190.00

20,521.32

1,251.00

17,500.00

12,000.00

12,000.00

5,000.00

15,000.00



CONTRACT ID 644105001 ESTIMATE 0020
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION
NBR CODE NBR SUPP DESCRIPTION
0510 96086027 UNIQUE CHANGE ORDER ITEM 27
REPLACE CULVERT FM2526
0515 96086028 UNIQUE CHANGE ORDER ITEM 28
REPLACE CULVERT FM2526
0520 96086029 UNIQUE CHANGE ORDER ITEM 29
REPLACE CULVERT FM2526
0525 01106001 EXCAVATION (ROADWAY)
Rework Replacement Culvert FM 2526
0530 01326005 EMBANKMENT (FINAL)(ORD COMP)(TY C)
Rework Replacement Culvert FM 2526
0535 04016001 FLOWABLE BACKFILL
Rework Replacement Culvert FM 2526
0540 04966016 REMOV STR (PIPE)
Rework Replacement Culvert FM 2526
0545 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING
Rework Replacement Culvert FM 2526
0550 05066038 TEMP SEDMT CONT FENCE (INSTALL)
Rework Replacement Culvert FM 2526
0555 05066039 TEMP SEDMT CONT FENCE (REMOVE)
Rework Replacement Culvert FM 2526
0560 96086030 UNIQUE CHANGE ORDER ITEM 30
Rework Replacement Culvert FM 2526
0565 96086031 UNIQUE CHANGE ORDER ITEM 31
Rework Replacement Culvert FM 2526
0570 96086032 UNIQUE CHANGE ORDER ITEM 32
Rework Replacement Culvert FM 2526
0575 96086033 UNIQUE CHANGE ORDER ITEM 33
Rework Replacement Culvert FM 2526
0585 96086034 UNIQUE CHANGE ORDER ITEM 34
Rework Replacement Culvert FM 2526
PROJECT BPM - 644105001 CONTROL 644105001

CATEGORY 001

LINE
NBR

0065
0070
0075
0135
0175
0180
0185

ITEM
CODE

01646003
01646009
01646011
04386002
05066038
05066039
05106004

SP
NBR

000
000
000
000
002
002
000

DESCRIPTION ROADWAY

DESCRIPTION
SUPP DESCRIPTION

BROADCAST SEED (PERM) (RURAL) (CLAY)
BROADCAST SEED (TEMP) (WARM)
BROADCAST SEED (TEMP) (COOL)

CLEANING AND SEALING EXIST JOINTS(CL3)
TEMP SEDMT CONT FENCE (INSTALL)

TEMP SEDMT CONT FENCE (REMOVE)
ONE-WAY TRAFFIC CONTROL (PORT TRAF SIG)

UNIT

DOL

DOL

DOL

(624

(034

cYy

EA

MO

LF

LF

DOL

DOL

DOL

DOL

DOL

UNIT

SY
Sy
Sy
LF
LF
LF
DAY

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

400.000

13,000.000

15,000.000

100.000

100.000

600.000

5,000.000

15,000.000

1.000

1.000

1,800.000

800.000

15,000.000

15,000.000

300.000

UNIT
PRICE

0.100
0.100
0.100
50.000
0.100
0.100
1.000

BID

QUANTITY

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

BID
QUANTITY

8,400.000
4,200.000
4,200.000
318.000
5,600.000
5,600.000
2.000

NET CO QTY PAID
QUANTITY TO DATE
90.000 24.81
1.000 0.70
1.000 1.00
50.000 50.00
50.000 50.00
20.000 20.00
1.000 1.00
1.000 1.00
100.000 100.00
100.000 100.00
16.000 16.00
25.000 25.00
1.000 1.00
1.000 1.00
20.000 20.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
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AMOUNT
$
9,924.00

9,100.00

15,000.00

5,000.00

5,000.00

12,000.00

5,000.00

15,000.00

100.00

100.00

28,800.00

20,000.00

15,000.00

15,000.00

6,000.00

$1,581,201.83

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00
0.00



CONTRACTID

0300 96016001
0305 96026001
0310 96026002
0315 96066055
0320 96066056
0330 96086002
0335 96086003
0340 96086004
0470 01326005
0475 01646001
0491 04676004
0500 96086025
0505 96086026
0580 01646001

ESTIMATE 0020

MATERIAL ON HAND
PAYMENT ADJUSTMENT-POS
PAYMENT ADJUSTMENT-NEG

FORCE ACCT-EROSION CONTROL MAINTENANCE

FORCE ACCOUNT - SAFETY CONTINGENCY
UNIQUE CHANGE ORDER ITEM 2
IH20 EAST BOUND AT SH6
UNIQUE CHANGE ORDER ITEM 3
IH20 EAST BOUND AT SH6
UNIQUE CHANGE ORDER ITEM 4
IH20 EAST BOUND AT SH6
EMBANKMENT (FINAL)(ORD COMP)(TY C)
REPLACE CULVERT FM2526
BROADCAST SEED (PERM) (RURAL) (SANDY)
REPLACE CULVERT FM2526
SET (REPLACE PIPE RUNNER)
8 foot pipe runners
UNIQUE CHANGE ORDER ITEM 25
REPLACE CULVERT FM2526
UNIQUE CHANGE ORDER ITEM 26
REPLACE CULVERT FM2526
BROADCAST SEED (PERM) (RURAL) (SANDY)
Rework Replacement Culvert FM 2526

DOL

DOL

DOL

DOL

DOL

DOL

DOL

DOL

cYy

SY

EA

DOL

DOL

SY

CONTRACTOR'S ESTIMATE PACKAGE

1.000
1.000
-1.000
1.000
1.000
236.000
25,116.000
214.000
150.000
10.000
5,406.820
10.000

5.000

10.000

1,000.000
1,000.000
13,000.000
1,000.000
10,000.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

30.000

1.200

45.000

75.000

200.000

0.000

100.000

100.000

200.000

Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000
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0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

$1,581,201.83



CONTRACT ID

644105001 ESTIMATE 0020

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

01106001

01106002
01326005

04016001
04016001

04036001
04206057
04276006
04286001
04296001
04296007
04296011
04296023
04326033
04326035
04386014
04386015
04466029
04466030
04596007
04966016

05006001

05026001

05026001

05066038

05066039

05126001

05126049

05456005

05456013

06586014

07526005

SP
NBR

000

000

000
000
003
000
000
000
000
000
000
000
000
000
005
005
000

000
008

000

DESCRIPTION

EXCAVATION (ROADWAY)

REPLACE CULVERT FM2526
EXCAVATION (CHANNEL)
EMBANKMENT (FINAL)(ORD COMP)(TY C)
Rework Replacement Culvert FM 2526
FLOWABLE BACKFILL

FLOWABLE BACKFILL

Rework Replacement Culvert FM 2526
TEMPORARY SPL SHORING

CL C CONC (WINGWALLS)

EPOXY WATERPROOF FINISH

PENETRATING CONCRETE SURFACE TREATMENT

CONC STR REPAIR(CLEAN & COAT WTH EPOXY)
CONC STR REPAIR (VERTICAL & OVERHEAD)
CONC STR REPR(REMOV AND REPL WINGWALL)
CONC STR REPAIR (PAN GIRDER HOLE REPR)
RIPRAP (STONE PROTECTION)(18 IN)

RIPRAP (STONE PROTECTION)(24 IN)
CLEAN/SEAL EXIST JTS(CL3)(PAN GIRDER)
CLEAN/SEAL EXIST JTS(CL7)(PAN GIRDER)
CLEAN AND PAINT EXIST STR (REF NO.1)
CLEAN AND PAINT EXIST STR (REF NO.2)
GABION MATTRESSES (GALV)(12 IN)

REMOV STR (PIPE)

REPLACE CULVERT FM2526

MOBILIZATION

BARRICADES, SIGNS AND TRAFFIC HANDLING
BARRICADES, SIGNS AND TRAFFIC HANDLING
Rework Replacement Culvert FM 2526

TEMP SEDMT CONT FENCE (INSTALL)

Rework Replacement Culvert FM 2526

TEMP SEDMT CONT FENCE (REMOVE)

Rework Replacement Culvert FM 2526

PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)
IH20 EAST BOUND AT SH6

PORT CTB (REMOVE)(SGL SLP)(TY 1)

IH20 EAST BOUND AT SH6

CRASH CUSH ATTEN (REMOVE)

IH20 EAST BOUND AT SH6

CRASH CUSH ATTEN (INSTL)(R)(N)(TL3)

IH20 EAST BOUND AT SH6

INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI)
IH-20 EB@ELPASO AVENUE

TREE REMOVAL (4" - 12" DIA)

UNIT

cY

cY
CY

cYy
cYy

SF
cY
SF
SY
SF
SF
cYy

CcY

CcY

LF

LF

LS

LS

SY

EA

LS

MO

MO

LF

LF

LF

LF

EA

EA

EA

EA

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

100.000

44.000
100.000

333.000
600.000

5.000
2,500.000
40.000
50.000
50.000
244.000
3,000.000
50.000
188.000
188.000
50.000
50.000
22,222.000
22,222.000
100.000
5,000.000

77,777.000

2,000.000

15,000.000

1.000

1.000

179.000

66.000

2,466.000

10,483.000

190.000

200.000

BID
QUANTITY

0.00

141.50
0.00

65.50
65.50

773.00
36.40
1,500.00
200.00
104.50
721.50
4.50
138.00
5.50
290.00
941.00
389.00
1.00
1.00
24.00
0.00

1.00

7.00

7.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

5.00

QTY PAID
TO DATE

225.000

259.500
50.000

68.000
20.000

753.000
35.000
2,891.625
54.000
133.000
1,393.000
13.543
79.000
3.000
331.701
1,524.000
389.000
1.000
1.000
32.000
2.000

0.900

4.000

1.000

100.000

100.000

60.000

120.000

3.000

1.000

1.000

10.000

AMOUNT
$)

22,500.00

11,418.00
5,000.00

22,644.00
12,000.00

3,765.00
87,500.00
115,665.00
2,700.00
6,650.00
339,892.00
40,629.00
3,950.00
564.00
62,359.78
76,200.00
19,450.00
22,222.00
22,222.00
3,200.00
10,000.00

69,999.30
8,000.00
15,000.00
100.00
100.00
10,740.00
7,920.00
7,398.00
10,483.00

190.00

2,000.00
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CONTRACT ID

07786001

07786076

07806002

42076001

42076002

61856002

70006001

96086001

96086005

96086006

96086007

96086008

96086009

96086010

96086011

96086012

96086013

96086014

96086015

96086016

96086017

96086018

96086019

96086020

96086021

96086022

96086023

96086024

000
000
000
002
000

644105001 ESTIMATE 0020

CONCRETE RAIL REPAIR (IN-KIND)

IH20 EAST BOUND AT SH6

CONCRETE RAIL REPLACEMENT (IN-KIND)
IH20 EAST BOUND AT SH6

CNC CRACK REPAIR (DISCRETE)(INJECT)
STEEL BRIDGE ZONE PAINTING REF STR #1
STEEL BRIDGE ZONE PAINTING REF STR #2
TMA (STATIONARY)

REML & DISPL DRIFTWOOD & DEBRIS
UNIQUE CHANGE ORDER ITEM 1

BENT 2 @ US 180 & HUBBARD CREEK RESERVOIR
UNIQUE CHANGE ORDER ITEM 5

IH20 EAST BOUND AT SH6

UNIQUE CHANGE ORDER ITEM 6

IH20 EAST BOUND AT SH6

UNIQUE CHANGE ORDER ITEM 7

IH-20 EB@ELPASO AVENUE

UNIQUE CHANGE ORDER ITEM 8

IH-20 EB@ELPASO AVENUE

UNIQUE CHANGE ORDER ITEM 9

IH-20 EB@ELPASO AVENUE

UNIQUE CHANGE ORDER ITEM 10

IH-20 EB@ELPASO AVENUE

UNIQUE CHANGE ORDER ITEM 11

IH-20 EB@ELPASO AVENUE

UNIQUE CHANGE ORDER ITEM 12

IH-20 EB@ELPASO AVENUE

UNIQUE CHANGE ORDER ITEM 13

IH-20 EB@ELPASO AVENUE

UNIQUE CHANGE ORDER ITEM 14

IH-20 EB@RUSSELL CREEK

UNIQUE CHANGE ORDER ITEM 15

IH-20 EB@RUSSELL CREEK

UNIQUE CHANGE ORDER ITEM 16

IH-20 EB@ RUSSELL CREEK

UNIQUE CHANGE ORDER ITEM 17

IH-20 EB@ RUSSELL CREEK

UNIQUE CHANGE ORDER ITEM 18

IH-20 EB@ RUSSELL CREEK

UNIQUE CHANGE ORDER ITEM 19

IH-20 EB@ RUSSELL CREEK

UNIQUE CHANGE ORDER ITEM 20

IH-20 EB@ RUSSELL CREEK

UNIQUE CHANGE ORDER ITEM 21

IH-20 EB@ RUSSELL CREEK

UNIQUE CHANGE ORDER ITEM 22
REPLACE CULVERT FM2526

UNIQUE CHANGE ORDER ITEM 23
REPLACE CULVERT FM2526

UNIQUE CHANGE ORDER ITEM 24

CONTRACTOR'S ESTIMATE PACKAGE

LF

LF

LF

EA

EA

DAY

cY

DOL

DOL

DOL

DOL

DOL

DOL

DOL

DOL

DOL

DOL

DOL

DOL

DOL

DOL

DOL

DOL

DOL

DOL

DOL

DOL

DOL

6,305.000

2,087.000

33.000

22,222.000

22,222.000

1.000

88.000

134,519.120

17,096.000

423.000

9,060.000

175.000

65.000

2,581.000

11,081.000

4,236.000

417.000

9,067.000

175.000

65.000

2,583.000

11,083.000

190.000

3,977.000

417.000

400.000

6,000.000

15,000.000

0.00

0.00

136.00

1.00

1.00

63.00

84.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

2.000

13.000

242.167

1.000

1.000

1.000

104.000

1.000

1.000

12.000

1.000

60.000

60.000

1.000

1.000

8.800

7.000

1.000

60.000

120.000

2.000

1.000

1.000

5.160

3.000

30.000

2.000

1.000

12,610.00

27,131.00

7,991.51

22,222.00

22,222.00

1.00

9,152.00

134,519.12

17,096.00

5,076.00

9,060.00

10,500.00

3,900.00

2,581.00

11,081.00

37,276.80

2,919.00

9,067.00

10,500.00

7,800.00

5,166.00

11,083.00

190.00

20,521.32

1,251.00

12,000.00

12,000.00

15,000.00

Page 9 of 10



CONTRACT ID

96086027

96086028

96086029

96086030

96086031

96086032

96086033

96086034

644105001 ESTIMATE

REPLACE CULVERT FM2526
UNIQUE CHANGE ORDER ITEM 27
REPLACE CULVERT FM2526
UNIQUE CHANGE ORDER ITEM 28
REPLACE CULVERT FM2526
UNIQUE CHANGE ORDER ITEM 29
REPLACE CULVERT FM2526
UNIQUE CHANGE ORDER ITEM 30
Rework Replacement Culvert FM 2526
UNIQUE CHANGE ORDER ITEM 31
Rework Replacement Culvert FM 2526
UNIQUE CHANGE ORDER ITEM 32
Rework Replacement Culvert FM 2526
UNIQUE CHANGE ORDER ITEM 33
Rework Replacement Culvert FM 2526
UNIQUE CHANGE ORDER ITEM 34
Rework Replacement Culvert FM 2526

0020

CONTRACTOR'S ESTIMATE PACKAGE

DOL

DOL

DOL

DOL

DOL

DOL

DOL

DOL

400.000

13,000.000

15,000.000

1,800.000

800.000

15,000.000

15,000.000

300.000

TOTAL ITEM EARNINGS TO DATE

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

24.810

0.700

1.000

16.000

25.000

1.000

1.000

20.000

9,924.00

9,100.00

15,000.00

28,800.00

20,000.00

15,000.00

15,000.00

6,000.00

$1,581,201.83
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