
 47,593.34

644248001CONTRACT ID:

PROJECT: RMC - A00196393

CONTRACT:

09254210

PROJECTED AMOUNT: $1,578,247.00

CONTRACTOR:

HIGHWAY: US0084

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 775

CROSS PLUS CONSTRUCTION, LLC

Chris Pruitt, P.E.

MCLENNAN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0008

07/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/16/2025

09/05/2025

ESTIMATE PAID:

 230

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/05/2025

$1,625,840.34

CONTRACT:

06/26/2026

AWARD AMOUNT: $1,576,247.00

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 63.01

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 27.79

$0.00 $451,795.19 $451,795.19 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $451,795.19 $451,795.19 

$0.00 $0.00 $0.00 

$0.00 $451,795.19 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $451,795.19 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 230

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/05/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  006/26/2026  1

06/27/2026  1

06/28/2026  1

06/29/2026  1

06/30/2026  1

07/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1

07/05/2026  1

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1

07/12/2026  1

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1

07/19/2026  1

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

644248001PROJECT CONTROLRMC - A00196393

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0055 01047013 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  152.370  0.000  33.000  33.00  5,028.21

PAY BY THE SY

0065 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  500.000  50.000  0.000  40.00  20,000.00

0070 04167042 000 DRILL SHAFT (TRF SIG POLE) (24 IN) LF  400.000  24.000  0.000  22.80  9,120.00

0080 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  699.000  24.000  0.000  14.00  9,786.00

0090 04327001 000 RIPRAP (CONC)(4 IN) CY  900.000  10.000  0.000  0.89  798.30

0095 05007002 000 MOBILIZATION (CALLOUT) EA  15,000.000  12.000  0.000  3.00  45,000.00

0100 05057001 000 TMA (STATIONARY) DAY  2,000.000  40.000  0.000  29.00  58,000.00

0101 05317001 CONC SIDEWALKS (4") SY  124.910  0.000  88.000  88.50  11,054.54

PAY BY THE SY

0106 05317005 CURB RAMPS (TY 1) EA  2,500.000  0.000  3.000  3.00  7,500.00

PAY BY THE EA

0115 06107124 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  6,000.000  5.000  0.000  5.00  30,000.00

0120 06107173 000 IN RD IL (TY SP) 48S-8-8 (400W EQ) LED EA  6,900.000  5.000  0.000  4.00  27,600.00

0125 06187030 000 CONDT (PVC) (SCH 40) (2") LF  15.000  1,000.000  0.000  280.00  4,200.00

0130 06187036 000 CONDT (PVC) (SCH 40) (3") LF  19.000  1,000.000  0.000  60.00  1,140.00

0135 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  45.000  2,000.000  0.000  70.00  3,150.00

0145 06187090 000 CONDUIT (PREPARE) LF  15.000  1,000.000  0.000  715.00  10,725.00

0150 06207007 000 ELEC CONDR (NO.8) BARE LF  1.560  79,000.000  0.000  9,520.00  14,851.20

0155 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.660  158,000.000  0.000  17,700.00  29,382.00

0170 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,500.000  2.000  0.000  1.00  1,500.00

0180 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,599.000  10.000  0.000  3.00  4,797.00

0185 06247013 000 REMOVE GROUND BOX EA  200.000  10.000  0.000  1.00  200.00

0225 06827001 000 VEH SIG SEC (12")LED(GRN) EA  400.000  15.000  0.000  2.00  800.00

0235 06827003 000 VEH SIG SEC (12")LED(YEL) EA  400.000  15.000  0.000  2.00  800.00

0245 06827005 000 VEH SIG SEC (12")LED(RED) EA  400.000  15.000  0.000  2.00  800.00

0255 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  1,200.000  5.000  0.000  4.00  4,800.00

0260 06827039 000 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA  300.000  5.000  0.000  2.00  600.00

0275 06847008 000 TRF SIG CBL (TY A)(12 AWG)(3 CONDR) LF  6.000  100.000  0.000  540.00  3,240.00

0285 06847021 000 TRF SIG CBL (TY A)(12 AWG)(16 CONDR) LF  6.000  400.000  0.000  500.00  3,000.00

0290 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  6.000  200.000  0.000  540.00  3,240.00

0295 06867292 000 INS TRF SIG PL AM (MAST)(INSTALL ONLY) EA  15,000.000  2.000  0.000  2.00  30,000.00

0300 06877001 000 PED POLE ASSEMBLY EA  7,500.000  2.000  0.000  4.00  30,000.00

0301 06887001 PED DETECT PUSH BUTTON (APS) EA  955.240  0.000  4.000  4.00  3,820.96

PAY BY THE EA

0302 06887003 PED DETECTOR CONTROLLER UNIT EA  4,674.620  0.000  1.000  1.00  4,674.62

PAY BY THE EA

0315 06907150 000 REMOVE CONDUCTOR LF  0.360  79,000.000  0.000  9,201.00  3,312.36

0320 06907157 000 INSTALL ELECTRICAL SPLICE EA  1,500.000  20.000  0.000  41.00  61,500.00

0335 06907196 000 REMOVE FOUNDATION EA  500.000  5.000  0.000  6.00  3,000.00

0340 06907218 000 REPLACE FUSE EA  125.000  450.000  0.000  23.00  2,875.00

0345 06907220 000 REPLACE BREAKAWAY FUSE HOLDER EA  125.000  225.000  0.000  12.00  1,500.00
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Category Subtotal $451,795.19

644248001RMC - A00196393PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04167007 000 DRILL SHAFT (42 IN) LF  641.000  24.000  0.000  0.000  0.00

0075 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  500.000  24.000  0.000  0.000  0.00

0085 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  1,200.000  24.000  0.000  0.000  0.00

0105 06107012 000 REPLACE LUMINAIRE W/(250W EQ) LED EA  500.000  15.000  0.000  0.000  0.00

0110 06107013 000 REPLACE LUMINAIRE W/(400W EQ) LED EA  452.000  200.000  0.000  0.000  0.00

0140 06187082 000 CONDT (RM) (3") LF  31.000  500.000  0.000  0.000  0.00

0160 06207009 000 ELEC CONDR (NO.6) BARE LF  1.560  400.000  0.000  0.000  0.00

0165 06207010 000 ELEC CONDR (NO.6) INSULATED LF  1.560  800.000  0.000  0.000  0.00

0175 06247006 000 GROUND BOX TY C (162911)W/APRON EA  1,500.000  3.000  0.000  0.000  0.00

0190 06257004 000 ZINC-COAT STL WIRE STRAND (3/8") LF  14.000  500.000  0.000  0.000  0.00

0194 06287001 RELOCATE ELECTRICAL SERVICES EA  4,000.000  0.000  1.000  0.000  0.00

PAY BY THE EA

0195 06287002 000 REMOVE ELECTRICAL SERVICES EA  1,200.000  2.000  0.000  0.000  0.00

0196 06287048 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA  11,577.470  0.000  1.000  0.000  0.00

PAY BY THE EA

0200 06287147 000 ELC SRV TY D 120/240 060(NS)SS(E)PS(U) EA  7,000.000  2.000  0.000  0.000  0.00

0205 06287148 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  7,000.000  2.000  0.000  0.000  0.00

0210 06367003 000 ALUMINUM SIGNS (TY O) SF  65.000  50.000  0.000  0.000  0.00

0215 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  65.000  50.000  0.000  0.000  0.00

0220 06367006 000 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF  76.000  50.000  0.000  0.000  0.00

0230 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  400.000  15.000  0.000  0.000  0.00

0240 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  400.000  15.000  0.000  0.000  0.00

0250 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  400.000  10.000  0.000  0.000  0.00

0265 06827040 000 BACKPLATE W/REFL BRDR(4 SEC)ALUM EA  300.000  5.000  0.000  0.000  0.00

0270 06827041 000 BACKPLATE W/REFL BRDR(5 SEC)ALUM EA  300.000  5.000  0.000  0.000  0.00

0280 06847012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  6.000  200.000  0.000  0.000  0.00

0305 06907040 000 INSTALL OF CONTROL CABINET(GRND MNT) EA  7,500.000  5.000  0.000  0.000  0.00

0310 06907086 000 REMOVE VID IMAGE VEH DET SYS (VIVDS) EA  1,255.000  3.000  0.000  0.000  0.00

0325 06907163 000 REMOVE ROADWAY ILLUM ASSEMBLY (HPS) EA  2,500.000  5.000  0.000  0.000  0.00

0330 06907166 000 REMOVE ROADWAY ILLUM ASSEMBLY (LED) EA  2,500.000  5.000  0.000  0.000  0.00

0350 60067001 000 VIVDS PROSR SYS EA  15,000.000  2.000  0.000  0.000  0.00

0355 60067002 000 VIVDS CAM ASSY FXD LNS EA  2,500.000  2.000  0.000  0.000  0.00

0360 60067003 000 VIVDS CAM ASSY VAR LNS EA  2,500.000  2.000  0.000  0.000  0.00

0365 60067005 000 VIVDS CNTRL SOFTWARE EA  5,000.000  2.000  0.000  0.000  0.00

0370 60067007 000 VIVDS CABLING LF  19.000  100.000  0.000  0.000  0.00

0375 60067012 000 VIVDS CABLING (INSTALL ONLY) LF  10.000  500.000  0.000  0.000  0.00

0380 60087003 000 RVDS (PRESENCE AND ADVANCE DETECTION) EA  5,500.000  5.000  0.000  0.000  0.00

0385 60187001 000 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA  9,000.000  2.000  0.000  0.000  0.00

0390 60507003 000 INSTALL GND MT COMM CABINET FOUNDATION EA  5,500.000  2.000  0.000  0.000  0.00

0395 70107001 000 MAINTENANCE SPEED LIMIT SIGNING EA  155.000  15.000  0.000  0.000  0.00

0501 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0502 96067019 000 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

0503 96057006 000 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00
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0504 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0505 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0506 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $451,795.19
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047013 SY  152.370REMOV CONC (SIDEWALK, RAMP OR SUP)  33.000  5,028.21 0.00

PAY BY THE SY

04167040 000 LF  500.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  40.000  20,000.00 50.00

04167042 000 LF  400.000DRILL SHAFT (TRF SIG POLE) (24 IN)  22.800  9,120.00 24.00

04167044 000 LF  699.000DRILL SHAFT (TRF SIG POLE) (36 IN)  14.000  9,786.00 24.00

04327001 000 CY  900.000RIPRAP (CONC)(4 IN)  0.887  798.30 10.00

05007002 000 EA  15,000.000MOBILIZATION (CALLOUT)  3.000  45,000.00 12.00

05057001 000 DAY  2,000.000TMA (STATIONARY)  29.000  58,000.00 40.00

05317001 SY  124.910CONC SIDEWALKS (4")  88.500  11,054.54 0.00

PAY BY THE SY

05317005 EA  2,500.000CURB RAMPS (TY 1)  3.000  7,500.00 0.00

PAY BY THE EA

06107124 000 EA  6,000.000IN RD IL (TY SA) 40T-8 (250W EQ) LED  5.000  30,000.00 5.00

06107173 000 EA  6,900.000IN RD IL (TY SP) 48S-8-8 (400W EQ) LED  4.000  27,600.00 5.00

06187030 000 LF  15.000CONDT (PVC) (SCH 40) (2")  280.000  4,200.00 1,000.00

06187036 000 LF  19.000CONDT (PVC) (SCH 40) (3")  60.000  1,140.00 1,000.00

06187061 000 LF  45.000CONDT (PVC) (SCH 80) (3") (BORE)  70.000  3,150.00 2,000.00

06187090 000 LF  15.000CONDUIT (PREPARE)  715.000  10,725.00 1,000.00

06207007 000 LF  1.560ELEC CONDR (NO.8) BARE  9,520.000  14,851.20 79,000.00

06207008 000 LF  1.660ELEC CONDR (NO.8) INSULATED  17,700.000  29,382.00 158,000.00

06247002 000 EA  1,500.000GROUND BOX TY A (122311)W/APRON  1.000  1,500.00 2.00

06247008 000 EA  1,599.000GROUND BOX TY D (162922)W/APRON  3.000  4,797.00 10.00

06247013 000 EA  200.000REMOVE GROUND BOX  1.000  200.00 10.00

06827001 000 EA  400.000VEH SIG SEC (12")LED(GRN)  2.000  800.00 15.00

06827003 000 EA  400.000VEH SIG SEC (12")LED(YEL)  2.000  800.00 15.00

06827005 000 EA  400.000VEH SIG SEC (12")LED(RED)  2.000  800.00 15.00

06827018 000 EA  1,200.000PED SIG SEC (LED)(COUNTDOWN)  4.000  4,800.00 5.00

06827039 000 EA  300.000BACKPLATE W/REFL BRDR(3 SEC)ALUM  2.000  600.00 5.00

06847008 000 LF  6.000TRF SIG CBL (TY A)(12 AWG)(3 CONDR)  540.000  3,240.00 100.00

06847021 000 LF  6.000TRF SIG CBL (TY A)(12 AWG)(16 CONDR)  500.000  3,000.00 400.00

06847031 000 LF  6.000TRF SIG CBL (TY A)(14 AWG)(5 CONDR)  540.000  3,240.00 200.00

06867292 000 EA  15,000.000INS TRF SIG PL AM (MAST)(INSTALL ONLY)  2.000  30,000.00 2.00

06877001 000 EA  7,500.000PED POLE ASSEMBLY  4.000  30,000.00 2.00

06887001 EA  955.240PED DETECT PUSH BUTTON (APS)  4.000  3,820.96 0.00

PAY BY THE EA

06887003 EA  4,674.620PED DETECTOR CONTROLLER UNIT  1.000  4,674.62 0.00

PAY BY THE EA

06907150 000 LF  0.360REMOVE CONDUCTOR  9,201.000  3,312.36 79,000.00

06907157 000 EA  1,500.000INSTALL ELECTRICAL SPLICE  41.000  61,500.00 20.00

06907196 000 EA  500.000REMOVE FOUNDATION  6.000  3,000.00 5.00

06907218 000 EA  125.000REPLACE FUSE  23.000  2,875.00 450.00

06907220 000 EA  125.000REPLACE BREAKAWAY FUSE HOLDER  12.000  1,500.00 225.00
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$451,795.19TOTAL ITEM EARNINGS TO DATE


