
 654,564.00

644266001CONTRACT ID:

PROJECT: RMC - 644266001

CONTRACT:

04244004

PROJECTED AMOUNT: $654,564.00

CONTRACTOR:

HIGHWAY: US0377

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

T&L CLEANING SERVICES LLC

Jesus Garcia, P.E.

KIMBLE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

04/25/2024AWARD DATE:

ESTIMATE PERIOD:

0026

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/22/2024

04/04/2024

ESTIMATE PAID:

 730
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/08/2024

$1,309,128.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $648,564.00

SAN ANGELO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/20/2026

00/00/0000

 100.00

$0.00 $1,504,690.85 $1,504,690.85 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,504,690.85 $1,504,690.85 

$0.00 $0.00 $0.00 

$0.00 $1,504,690.85 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,504,690.85 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 730

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/08/2024

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

AWAITING AE ACCEPTA 18

AWAITING FINAL DOCU 11

WORK ACCEPTED 1

WORK COMPL &  ACCE 1

08/01/2026  1 AWAITING AE ACCEPTANCE

08/02/2026  1 AWAITING AE ACCEPTANCE

08/03/2026  1 AWAITING AE ACCEPTANCE

08/04/2026  1 AWAITING AE ACCEPTANCE

08/05/2026  1 AWAITING AE ACCEPTANCE

08/06/2026  1 AWAITING AE ACCEPTANCE

08/07/2026  1 AWAITING AE ACCEPTANCE

08/08/2026  1 AWAITING AE ACCEPTANCE

08/09/2026  1 AWAITING AE ACCEPTANCE

08/10/2026  1 AWAITING AE ACCEPTANCE

08/11/2026  1 AWAITING AE ACCEPTANCE

08/12/2026  1 AWAITING AE ACCEPTANCE

08/13/2026  1 AWAITING AE ACCEPTANCE

08/14/2026  1 AWAITING AE ACCEPTANCE

08/15/2026  1 AWAITING AE ACCEPTANCE

08/16/2026  1 AWAITING AE ACCEPTANCE

08/17/2026  1 AWAITING AE ACCEPTANCE

08/18/2026  1 AWAITING AE ACCEPTANCE

08/19/2026  1 WORK ACCEPTED

08/20/2026  1 WORK COMPL &  ACCEP

08/21/2026  1 AWAITING FINAL DOCUMENTATION

08/22/2026  1 AWAITING FINAL DOCUMENTATION

08/23/2026  1 AWAITING FINAL DOCUMENTATION

08/24/2026  1 AWAITING FINAL DOCUMENTATION

08/25/2026  1 AWAITING FINAL DOCUMENTATION

08/26/2026  1 AWAITING FINAL DOCUMENTATION

08/27/2026  1 AWAITING FINAL DOCUMENTATION

08/28/2026  1 AWAITING FINAL DOCUMENTATION

08/29/2026  1 AWAITING FINAL DOCUMENTATION

08/30/2026  1 AWAITING FINAL DOCUMENTATION

08/31/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

644266001PROJECT CONTROLRMC - 644266001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01046009 000 REMOVING CONC (RIPRAP) SY  1.000  8.000  8.000  18.00  18.00

0065 05006033 000 MOBILIZATION (CALLOUT) EA  1.000  10.000  10.000  29.00  29.00

0070 05296036 000 CONCRETE CURB (SPECIAL) LF  1.000  98.000  98.000  72.33  72.34

0075 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  30.000  1,750.000  1,750.000  2,750.00  82,500.00

0085 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,500.000  8.000  8.000  23.00  34,500.00

0095 05406029 001 MTL BM GD FEN TRANS (THRIE-BEAM)(OPT1) EA  100.000  4.000  4.000  5.00  500.00

0105 05406033 001 MTL BM GD FEN (LONG SPAN SYSTEM) EA  200.000  2.000  2.000  2.00  400.00

0110 05406035 001 MTL BM GD FEN TRANS (31"-28") EA  100.000  40.000  40.000  66.00  6,600.00

0115 05406038 001 CONNECTOR PLATE FOR THRIE BEAM EA  600.000  6.000  6.000  6.00  3,600.00

0130 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  0.010  3,200.000  3,200.000  3,451.00  34.51

0135 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  1.000  10.000  10.000  14.00  14.00

0140 05426003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  1.000  4.000  4.000  9.00  9.00

0150 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  1.000  60.000  60.000  175.00  175.00

0155 05446007 000 GDRAIL END TRT(INSTALL)(HBA POST) EA  4,600.000  64.000  64.000  188.00  864,800.00

0180 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  1.000  40.000  40.000  74.00  74.00

0185 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  10.000  120.000  120.000  446.00  4,460.00

0190 06586064 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  1.000  40.000  40.000  62.00  62.00

0195 07706001 000 REPAIR RAIL ELEMENT (W - BEAM) LF  24.000  7,800.000  7,800.000  13,280.00  318,720.00

0200 07706002 000 REPAIR RAIL ELEMENT (THRIE - BEAM) LF  20.000  80.000  80.000  75.00  1,500.00

0210 07706012 000 REM / REPL TIMBER POST W / O CONC FND EA  20.000  80.000  80.000  186.00  3,720.00

0215 07706013 000 REM / REPL STEEL POST W / O CONC FND EA  20.000  120.000  120.000  378.00  7,560.00

0220 07706015 000 REM / REPL STEEL POST W / CONC FND EA  35.000  240.000  240.000  576.00  20,160.00

0225 07706017 000 REALIGN POSTS EA  10.000  60.000  60.000  170.00  1,700.00

0230 07706019 000 REMOVE & REPLACE BLOCKOUT EA  1.000  440.000  440.000  1,023.00  1,023.00

0235 07706029 000 REM & RESET SGT IMPACT HEAD EA  10.000  4.000  4.000  25.00  250.00

0240 07706033 000 REPLACE SGT OBJECT MARKER EA  30.000  4.000  4.000  8.00  240.00

0245 07716002 000 REPLACE POSTS (TL-4) EA  150.000  200.000  200.000  594.00  89,100.00

0250 07716004 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  100.000  10.000  10.000  1.00  100.00

0255 07716008 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  1,500.000  8.000  8.000  14.00  21,000.00

0265 07716011 000 CHECK / RE-TENSION CABLE EA  10.000  20.000  20.000  125.00  1,250.00

0270 07716012 000 REPLACE POST HARDWARE (TL-4) EA  30.000  200.000  200.000  632.00  18,960.00

0305 07766047 000 REP METAL POST W/ BASE PLATE (TYPE T1) EA  100.000  15.000  15.000  1.00  100.00

0310 07766051 000 REPAIR (TY T1) LF  20.000  125.000  125.000  38.00  760.00

0315 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  20.000  20.000  20.000  20.00  400.00

0320 61856002 002 TMA (STATIONARY) DAY  100.000  100.000  100.000  203.00  20,300.00

Category Subtotal $1,504,690.85

644266001RMC - 644266001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0080 05406008 001 MTL BEAM GD FEN TRANS (T101) EA  1.000  2.000  2.000  0.000  0.00

0090 05406020 001 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  20.000  60.000  60.000  0.000  0.00

0100 05406030 001 MTL BM GD FEN TRANS (THRIE-BEAM)(OPT2) EA  100.000  4.000  4.000  0.000  0.00

0120 05406041 001 MTL W-BEAM GD FEN (NESTED)(TIM POST) LF  30.000  25.000  25.000  0.000  0.00

0125 05406047 001 MTL W-BEAM GD FEN (NESTED)(STEEL POST) LF  30.000  25.000  25.000  0.000  0.00

0145 05446002 000 GUARDRAIL END TREATMENT (MOVE & RESET) EA  1.000  2.000  2.000  0.000  0.00

0160 05446008 000 GUARDRAIL END TRTMNT(RETRO)(STEEL POST) EA  1.000  2.000  2.000  0.000  0.00

0165 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  10.000  20.000  20.000  0.000  0.00

0170 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  10.000  60.000  60.000  0.000  0.00

0175 06586026 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB EA  10.000  20.000  20.000  0.000  0.00

0205 07706004 000 REPAIR RAIL ELEMENT (CURVED RAIL) LF  20.000  100.000  100.000  0.000  0.00

0260 07716010 000 REPLACE CABLE (TL-4) LF  0.010  1,600.000  1,600.000  0.000  0.00

0275 07726003 000 POST AND CABLE FENCE (NEW INSTALLATION) LF  3.000  400.000  400.000  0.000  0.00

0280 07726005 000 POST AND CABLE FENCE(REMV / REPL POSTS) EA  50.000  4.000  4.000  0.000  0.00

0285 07726006 000 POST AND CABLE FENCE(RMV/REPL CNC ANCH) EA  10.000  4.000  4.000  0.000  0.00

0290 07726007 000 POST AND CABLE FENCE (REMV/ REPL CABLE) LF  1.000  200.000  200.000  0.000  0.00

0295 07766004 000 REPAIR (STL POST W/ DOUBLED W-BEAMS-T6) LF  20.000  50.000  50.000  0.000  0.00

0300 07766014 000 REP METAL POST W/ BASE PLATE (T6 RAIL) EA  200.000  25.000  25.000  0.000  0.00

0325 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  1,000.000  0.000  0.00

0330 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  1,000.000  0.000  0.00

0335 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  1,000.000  0.000  0.00

0340 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  1,000.000  0.000  0.00

0345 96026002 PAYMENT ADJUSTMENT-NEG DOL  1.000  1,000.000  1,000.000  0.000  0.00

0350 96066061 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1,000.000  1,000.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,504,690.85
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046009 000 SY  1.000REMOVING CONC (RIPRAP)  18.000  18.00 8.00

05006033 000 EA  1.000MOBILIZATION (CALLOUT)  29.000  29.00 10.00

05296036 000 LF  1.000CONCRETE CURB (SPECIAL)  72.332  72.34 98.00

05406002 001 LF  30.000MTL W-BEAM GD FEN (STEEL POST)  2,750.000  82,500.00 1,750.00

05406016 001 EA  1,500.000DOWNSTREAM ANCHOR TERMINAL SECTION  23.000  34,500.00 8.00

05406029 001 EA  100.000MTL BM GD FEN TRANS (THRIE-BEAM)(OPT1)  5.000  500.00 4.00

05406033 001 EA  200.000MTL BM GD FEN (LONG SPAN SYSTEM)  2.000  400.00 2.00

05406035 001 EA  100.000MTL BM GD FEN TRANS (31"-28")  66.000  6,600.00 40.00

05406038 001 EA  600.000CONNECTOR PLATE FOR THRIE BEAM  6.000  3,600.00 6.00

05426001 000 LF  0.010REMOVE METAL BEAM GUARD FENCE  3,451.000  34.51 3,200.00

05426002 000 EA  1.000REMOVE TERMINAL ANCHOR SECTION  14.000  14.00 10.00

05426003 000 EA  1.000REMOVE DOWNSTREAM ANCHOR TERMINAL  9.000  9.00 4.00

05446003 000 EA  1.000GUARDRAIL END TREATMENT (REMOVE)  175.000  175.00 60.00

05446007 000 EA  4,600.000GDRAIL END TRT(INSTALL)(HBA POST)  188.000  864,800.00 64.00

06586061 000 EA  1.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  74.000  74.00 40.00

06586062 000 EA  10.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  446.000  4,460.00 120.00

06586064 000 EA  1.000INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2  62.000  62.00 40.00

07706001 000 LF  24.000REPAIR RAIL ELEMENT (W - BEAM)  13,280.000  318,720.00 7,800.00

07706002 000 LF  20.000REPAIR RAIL ELEMENT (THRIE - BEAM)  75.000  1,500.00 80.00

07706012 000 EA  20.000REM / REPL TIMBER POST W / O CONC FND  186.000  3,720.00 80.00

07706013 000 EA  20.000REM / REPL STEEL POST W / O CONC FND  378.000  7,560.00 120.00

07706015 000 EA  35.000REM / REPL STEEL POST W / CONC FND  576.000  20,160.00 240.00

07706017 000 EA  10.000REALIGN POSTS  170.000  1,700.00 60.00

07706019 000 EA  1.000REMOVE & REPLACE BLOCKOUT  1,023.000  1,023.00 440.00

07706029 000 EA  10.000REM & RESET SGT IMPACT HEAD  25.000  250.00 4.00

07706033 000 EA  30.000REPLACE SGT OBJECT MARKER  8.000  240.00 4.00

07716002 000 EA  150.000REPLACE POSTS (TL-4)  594.000  89,100.00 200.00

07716004 000 EA  100.000CABLE SPLICE / TURNBUCKLE (TL-4)  1.000  100.00 10.00

07716008 000 EA  1,500.000REPR OR REPLC CABLE BARR TERM SEC(TL-4)  14.000  21,000.00 8.00

07716011 000 EA  10.000CHECK / RE-TENSION CABLE  125.000  1,250.00 20.00

07716012 000 EA  30.000REPLACE POST HARDWARE (TL-4)  632.000  18,960.00 200.00

07766047 000 EA  100.000REP METAL POST W/ BASE PLATE (TYPE T1)  1.000  100.00 15.00

07766051 000 LF  20.000REPAIR (TY T1)  38.000  760.00 125.00

60016001 000 DAY  20.000PORTABLE CHANGEABLE MESSAGE SIGN  20.000  400.00 20.00

61856002 002 DAY  100.000TMA (STATIONARY)  203.000  20,300.00 100.00

$1,504,690.85TOTAL ITEM EARNINGS TO DATE


