
 152,400.00

644600001CONTRACT ID:

PROJECT: RMC - 644600001

CONTRACT:

09232301

PROJECTED AMOUNT: $176,502.56

CONTRACTOR:

HIGHWAY: US0084

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

ALLIES LAND CLEARING

Blake Stembridge, P.E.

MILLS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

10/02/2023AWARD DATE:

ESTIMATE PERIOD:

0032

06/17/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/16/2023

09/28/2023

ESTIMATE PAID:

 80

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 11/27/2023

$328,902.56

CONTRACT:

06/01/2026

AWARD AMOUNT: $176,502.56

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 80.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/17/2026

00/00/0000

 100.00

$2,000.01 $418,366.12 $420,366.13 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,000.01 $418,366.12 $420,366.13 

$0.00 $0.00 $0.00 

$2,000.01 $420,366.13 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $418,366.12 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 80

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/27/2023

12/31/2028

 100

 0

 100

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 17  0  17

AWAIT FINAL ACCEPT 16

WORK COMPL &  ACCE 1

06/01/2026  1 AWAIT FINAL ACCEPT

06/02/2026  1 AWAIT FINAL ACCEPT

06/03/2026  1 AWAIT FINAL ACCEPT

06/04/2026  1 AWAIT FINAL ACCEPT

06/05/2026  1 AWAIT FINAL ACCEPT

06/06/2026  1 AWAIT FINAL ACCEPT

06/07/2026  1 AWAIT FINAL ACCEPT

06/08/2026  1 AWAIT FINAL ACCEPT

06/09/2026  1 AWAIT FINAL ACCEPT

06/10/2026  1 AWAIT FINAL ACCEPT

06/11/2026  1 AWAIT FINAL ACCEPT

06/12/2026  1 AWAIT FINAL ACCEPT

06/13/2026  1 AWAIT FINAL ACCEPT

06/14/2026  1 AWAIT FINAL ACCEPT

06/15/2026  1 AWAIT FINAL ACCEPT

06/16/2026  1 AWAIT FINAL ACCEPT

06/17/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

RMC - 644600001 644600001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05006001 MOBILIZATION000 LS  20,000.000 $2,000.00 0.100  0.98 1.00

0065 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  0.010 $0.01 1.000  6.00 6.00

$2,000.01TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

644600001PROJECT CONTROLRMC - 644600001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006001 000 MOBILIZATION LS  20,000.000  1.000  0.000  0.98  19,660.00

0065 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.010  6.000  0.000  6.00  0.06

0070 07526003 000 TREE TRIMMING / BRUSH REMOVAL MI  1,700.000  92.060  28.000  136.18  231,506.00

0075 61856002 002 TMA (STATIONARY) DAY  0.010  50.000  0.000  7.00  0.07

0095 07526005 TREE REMOVAL (4" - 12" DIA) EA  400.000  0.000  4.000  76.00  30,400.00

Adding new pay item

0100 07526006 TREE REMOVAL (12" - 18" DIA) EA  600.000  0.000  13.000  21.00  12,600.00

Adding new pay item

0105 07526007 TREE REMOVAL (18" - 24" DIA) EA  800.000  0.000  25.000  23.00  18,400.00

Adding new pay item

0110 07526008 TREE REMOVAL (24" - 30" DIA) EA  1,000.000  0.000  18.000  34.00  34,000.00

Adding new pay item

0115 07526009 TREE REMOVAL (30" - 36" DIA) EA  1,200.000  0.000  26.000  26.00  31,200.00

Adding nw pay item

0120 07526010 TREE REMOVAL (36" - 42" DIA) EA  1,200.000  0.000  7.000  6.00  7,200.00

Adding new pay item

0125 07526011 TREE REMOVAL (42" - 48" DIA) EA  1,600.000  0.000  7.000  13.00  20,800.00

Adding new pay item

0130 07526012 TREE REMOVAL (48" - 60" DIA) EA  1,600.000  0.000  3.000  8.00  12,800.00

Adding new pay item

0135 07526013 TREE REMOVAL (60" - 72" DIA) EA  1,800.000  0.000  1.000  1.00  1,800.00

Adding new pay item

Category Subtotal $420,366.13

644600001RMC - 644600001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0085 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0090 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $420,366.13
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006001 000 LS  20,000.000MOBILIZATION  0.983  19,660.00 1.00

05026001 008 MO  0.010BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  0.06 6.00

07526003 000 MI  1,700.000TREE TRIMMING / BRUSH REMOVAL  136.180  231,506.00 92.06

07526005 EA  400.000TREE REMOVAL (4" - 12" DIA)  76.000  30,400.00 0.00

Adding new pay item

07526006 EA  600.000TREE REMOVAL (12" - 18" DIA)  21.000  12,600.00 0.00

Adding new pay item

07526007 EA  800.000TREE REMOVAL (18" - 24" DIA)  23.000  18,400.00 0.00

Adding new pay item

07526008 EA  1,000.000TREE REMOVAL (24" - 30" DIA)  34.000  34,000.00 0.00

Adding new pay item

07526009 EA  1,200.000TREE REMOVAL (30" - 36" DIA)  26.000  31,200.00 0.00

Adding nw pay item

07526010 EA  1,200.000TREE REMOVAL (36" - 42" DIA)  6.000  7,200.00 0.00

Adding new pay item

07526011 EA  1,600.000TREE REMOVAL (42" - 48" DIA)  13.000  20,800.00 0.00

Adding new pay item

07526012 EA  1,600.000TREE REMOVAL (48" - 60" DIA)  8.000  12,800.00 0.00

Adding new pay item

07526013 EA  1,800.000TREE REMOVAL (60" - 72" DIA)  1.000  1,800.00 0.00

Adding new pay item

61856002 002 DAY  0.010TMA (STATIONARY)  7.000  0.07 50.00

$420,366.13TOTAL ITEM EARNINGS TO DATE


