
 557,108.00

644650001CONTRACT ID:

PROJECT: RMC - 644650001

CONTRACT:

08234041

PROJECTED AMOUNT: $615,619.00

CONTRACTOR:

HIGHWAY: US0080

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

CATOCON, INC.

Lance Pomykal, P.E.

WOOD

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

08/16/2023AWARD DATE:

ESTIMATE PERIOD:

0026

12/29/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 09/08/2023

08/02/2023

ESTIMATE PAID:

 785
 730.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/30/2023

$1,172,727.00

CONTRACT:

11/30/2025

AWARD AMOUNT: $615,616.00

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 53.77

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 63.78

$0.00 $748,012.00 $748,012.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $748,012.00 $748,012.00 

$0.00 $0.00 $0.00 

$0.00 $748,012.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $748,012.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 785

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/30/2023

00/00/0000

 730

 730

 1,460

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  011/30/2025  1

12/01/2025  1

12/02/2025  1

12/03/2025  1

12/04/2025  1

12/05/2025  1

12/06/2025  1

12/07/2025  1

12/08/2025  1

12/09/2025  1

12/10/2025  1

12/11/2025  1

12/12/2025  1

12/13/2025  1

12/14/2025  1

12/15/2025  1

12/16/2025  1

12/17/2025  1

12/18/2025  1

12/19/2025  1

12/20/2025  1

12/21/2025  1

12/22/2025  1

12/23/2025  1

12/24/2025  1

12/25/2025  1

12/26/2025  1

12/27/2025  1

12/28/2025  1

12/29/2025  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

644650001PROJECT CONTROLRMC - 644650001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 07526005 000 TREE REMOVAL (4" - 12" DIA) EA  44.000  9,400.000  9,400.000  8,343.00  367,092.00

0070 07526006 000 TREE REMOVAL (12" - 18" DIA) EA  55.000  1,000.000  1,000.000  944.00  51,920.00

0075 07526007 000 TREE REMOVAL (18" - 24" DIA) EA  70.000  475.000  475.000  375.00  26,250.00

0080 07526008 000 TREE REMOVAL (24" - 30" DIA) EA  100.000  150.000  150.000  219.00  21,900.00

0085 07526009 000 TREE REMOVAL (30" - 36" DIA) EA  175.000  70.000  70.000  78.00  13,650.00

0090 07526010 000 TREE REMOVAL (36" - 42" DIA) EA  300.000  50.000  50.000  23.00  6,900.00

0095 07526011 000 TREE REMOVAL (42" - 48" DIA) EA  400.000  20.000  20.000  15.00  6,000.00

0100 07526012 000 TREE REMOVAL (48" - 60" DIA) EA  500.000  10.000  10.000  7.00  3,500.00

0115 61856002 002 TMA (STATIONARY) DAY  2,400.000  20.000  0.000  104.50  250,800.00

Category Subtotal $748,012.00

644650001RMC - 644650001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05006033 000 MOBILIZATION (CALLOUT) EA  1.000  8.000  8.000  0.000  0.00

0105 07526013 000 TREE REMOVAL (60" - 72" DIA) EA  1.000  8.000  0.000  0.000  0.00

0110 07526015 000 TREE AND BRUSH REMOVAL AC  2,000.000  5.000  0.000  0.000  0.00

0120 73296002 000 MAINTENANCE SPEED LIMIT SIGNING DAY  100.000  5.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNTS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

200 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

205 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

210 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

215 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

220 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $748,012.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07526005 000 EA  44.000TREE REMOVAL (4" - 12" DIA)  8,343.000  367,092.00 9,400.00

07526006 000 EA  55.000TREE REMOVAL (12" - 18" DIA)  944.000  51,920.00 1,000.00

07526007 000 EA  70.000TREE REMOVAL (18" - 24" DIA)  375.000  26,250.00 475.00

07526008 000 EA  100.000TREE REMOVAL (24" - 30" DIA)  219.000  21,900.00 150.00

07526009 000 EA  175.000TREE REMOVAL (30" - 36" DIA)  78.000  13,650.00 70.00

07526010 000 EA  300.000TREE REMOVAL (36" - 42" DIA)  23.000  6,900.00 50.00

07526011 000 EA  400.000TREE REMOVAL (42" - 48" DIA)  15.000  6,000.00 20.00

07526012 000 EA  500.000TREE REMOVAL (48" - 60" DIA)  7.000  3,500.00 10.00

61856002 002 DAY  2,400.000TMA (STATIONARY)  104.500  250,800.00 20.00

$748,012.00TOTAL ITEM EARNINGS TO DATE


