
644670001CONTRACT ID:

PROJECT: RMC - 644670001

CONTRACT:

06244219

PROJECTED AMOUNT: $1,651,617.80

CONTRACTOR:

HIGHWAY: SH0288

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

RHINO EQUITY, LLC

Maria Aponte, P.E.

BRAZORIA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0025

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/17/2024

06/06/2024

ESTIMATE PAID:

 730

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/13/2024

$1,651,617.80

CONTRACT:

07/26/2026

AWARD AMOUNT: $1,651,615.80

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 48.03

$360,964.44 $432,230.00 $793,194.44 

RECAPITULATION

PAID TO CONTRACTOR

$0.01 $0.02 $0.03 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$360,964.43 $432,229.98 $793,194.41 

$0.00 $0.00 $0.00 

$360,964.43 $793,194.41 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $432,229.98 

CONTRACT ADJUSTMENTS THIS ESTIMATE

0.01

ADJUSTMENT DESCRIPTION: OTHER

ADJUSTMENT AMOUNT:

REMARKS:

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 730

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/13/2024

08/13/2024

 730

 0

 730

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  18  19

AWAIT FINAL ACCEPT 18

WORK COMPLETED 1

07/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1 WORK COMPLETED

08/14/2026  1 AWAIT FINAL ACCEPT

08/15/2026  1 AWAIT FINAL ACCEPT

08/16/2026  1 AWAIT FINAL ACCEPT

08/17/2026  1 AWAIT FINAL ACCEPT

08/18/2026  1 AWAIT FINAL ACCEPT

08/19/2026  1 AWAIT FINAL ACCEPT

08/20/2026  1 AWAIT FINAL ACCEPT

08/21/2026  1 AWAIT FINAL ACCEPT

08/22/2026  1 AWAIT FINAL ACCEPT

08/23/2026  1 AWAIT FINAL ACCEPT

08/24/2026  1 AWAIT FINAL ACCEPT

08/25/2026  1 AWAIT FINAL ACCEPT

08/26/2026  1 AWAIT FINAL ACCEPT

08/27/2026  1 AWAIT FINAL ACCEPT

08/28/2026  1 AWAIT FINAL ACCEPT

08/29/2026  1 AWAIT FINAL ACCEPT

08/30/2026  1 AWAIT FINAL ACCEPT

08/31/2026  1 AWAIT FINAL ACCEPT
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WORK PERFORMED THIS PERIOD

RMC - 644670001 644670001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 03516004 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")000 SY  95.700 $132,173.18 1,381.120  1,868.12 6,000.00

0065 03516013 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4")000 SY  75.000 $3,391.50 45.220  1,327.14 6,000.00

0070 03516022 FLEXIBLE PAV STRUCTURE REPAIR (1.5")000 SY  22.440 $39,733.83 1,770.670  10,737.85 20,000.00

0080 05006034 MOBILIZATION (EMERGENCY)000 EA  2,310.000 $2,310.00 1.000  2.00 4.00

0090 06626008 WK ZN PAV MRK NON-REMOV (W)6"(SLD)000 LF  16.500 $164,241.00 9,954.000  12,696.00 5,000.00

0100 06626037 WK ZN PAV MRK NON-REMOV (Y)6"(SLD)000 LF  1.980 $13,085.82 6,609.000  8,617.70 3,000.00

0105 30766066 TACK COAT000 GAL  29.700 $4,841.10 163.000  673.34 110.00

0120 61856002 TMA (STATIONARY)002 DAY  231.000 $924.00 4.000  25.00 50.00

0125 61856005 TMA (MOBILE OPERATION)002 DAY  264.000 $264.00 1.000  2.00 25.00

$360,964.43TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

644670001PROJECT CONTROLRMC - 644670001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03516004 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  95.700  6,000.000  0.000  1,868.12  178,779.08

0065 03516013 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  75.000  6,000.000  0.000  1,327.14  99,535.43

0070 03516022 000 FLEXIBLE PAV STRUCTURE REPAIR (1.5") SY  22.440  20,000.000  0.000  10,737.85  240,957.34

0075 05006033 000 MOBILIZATION (CALLOUT) EA  990.000  12.000  0.000  7.00  6,930.00

0080 05006034 000 MOBILIZATION (EMERGENCY) EA  2,310.000  4.000  0.000  2.00  4,620.00

0085 06626005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  19.800  760.000  0.000  470.00  9,306.00

0090 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  16.500  5,000.000  0.000  12,696.00  209,484.00

0095 06626035 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  1.980  760.000  0.000  30.00  59.40

0100 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  1.980  3,000.000  0.000  8,617.70  17,063.05

0105 30766066 000 TACK COAT GAL  29.700  110.000  0.000  673.34  19,998.11

0115 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  99.000  14.000  0.000  41.00  4,059.00

0120 61856002 002 TMA (STATIONARY) DAY  231.000  50.000  0.000  25.00  5,775.00

0125 61856005 002 TMA (MOBILE OPERATION) DAY  264.000  25.000  0.000  2.00  528.00

9002 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  3,900.00 -3,900.00

Lane Assessment Fees

Category Subtotal $793,194.41

644670001RMC - 644670001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0110 30766077 000 D-GR HMA TY-D SAC-B PG70-22 (EXEMPT) TON  297.000  100.000  0.000  0.000  0.00

9000 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

9001 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

9003 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

9004 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

9005 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9006 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9007 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $793,194.41
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03516004 000 SY  95.700FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  1,868.120  178,779.08 6,000.00

03516013 000 SY  75.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(4")  1,327.139  99,535.43 6,000.00

03516022 000 SY  22.440FLEXIBLE PAV STRUCTURE REPAIR (1.5")  10,737.850  240,957.34 20,000.00

05006033 000 EA  990.000MOBILIZATION (CALLOUT)  7.000  6,930.00 12.00

05006034 000 EA  2,310.000MOBILIZATION (EMERGENCY)  2.000  4,620.00 4.00

06626005 000 LF  19.800WK ZN PAV MRK NON-REMOV (W)6"(BRK)  470.000  9,306.00 760.00

06626008 000 LF  16.500WK ZN PAV MRK NON-REMOV (W)6"(SLD)  12,696.000  209,484.00 5,000.00

06626035 000 LF  1.980WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  30.000  59.40 760.00

06626037 000 LF  1.980WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  8,617.700  17,063.05 3,000.00

30766066 000 GAL  29.700TACK COAT  673.337  19,998.11 110.00

60016001 000 DAY  99.000PORTABLE CHANGEABLE MESSAGE SIGN  41.000  4,059.00 14.00

61856002 002 DAY  231.000TMA (STATIONARY)  25.000  5,775.00 50.00

61856005 002 DAY  264.000TMA (MOBILE OPERATION)  2.000  528.00 25.00

96046001 DOL -1.000CONTRACTOR FORCE ACCOUNT 1  3,900.000 -3,900.00 1.00

Lane Assessment Fees

$793,194.41TOTAL ITEM EARNINGS TO DATE


