
 3,288,000.00

644769001CONTRACT ID:

PROJECT: MMC - 644769001

CONTRACT:

08234043

PROJECTED AMOUNT: $3,028,383.00

CONTRACTOR:

HIGHWAY: US0175

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

TOUCHSTONE RESOURCES, LLC

Danny Henderson, P.E.

HENDERSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

08/16/2023AWARD DATE:

ESTIMATE PERIOD:

0027

12/29/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 09/08/2023

08/02/2023

ESTIMATE PAID:

 813
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/30/2023

$6,316,383.00

CONTRACT:

11/30/2025

AWARD AMOUNT: $3,028,375.00

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 111.37

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 56.61

$0.00 $3,575,622.75 $3,575,622.75 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $3,575,622.75 $3,575,622.75 

$0.00 $0.00 $0.00 

$0.00 $3,575,622.75 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,575,622.75 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 83

 83

C. O. ADJUSTED DAYS:

 813

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/30/2023

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  011/30/2025  1

12/01/2025  1

12/02/2025  1

12/03/2025  1

12/04/2025  1

12/05/2025  1

12/06/2025  1

12/07/2025  1

12/08/2025  1

12/09/2025  1

12/10/2025  1

12/11/2025  1

12/12/2025  1

12/13/2025  1

12/14/2025  1

12/15/2025  1

12/16/2025  1

12/17/2025  1

12/18/2025  1

12/19/2025  1

12/20/2025  1

12/21/2025  1

12/22/2025  1

12/23/2025  1

12/24/2025  1

12/25/2025  1

12/26/2025  1

12/27/2025  1

12/28/2025  1

12/29/2025  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

644769001PROJECT CONTROLMMC - 644769001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80396101 000 AGGR (TY B GR 4) (DEL) (ST3) TON  130.000  1,000.000  0.000  4,562.75  593,157.50

0065 80396106 000 AGGR (TY B GR 4) (DEL) (ST8) TON  130.000  1,000.000  1,600.000  2,281.36  296,576.80

0070 80396114 000 AGGR (TY B GR 5) (DEL) (ST2) TON  130.000  1,000.000  0.000  435.89  56,665.70

0085 80396239 000 AGGR (TY PB GR 4) (DEL) (ST1) TON  165.000  1,900.000  0.000  429.40  70,851.00

0090 80396244 000 AGGR (TY PB GR 4) (DEL) (ST6) TON  165.000  100.000  0.000  1,509.54  249,074.10

0120 80396435 000 AGGR (TY PD)(GR 3)(DEL)(SITE 5) TON  190.000  500.000  1,000.000  1,047.00  198,930.00

0130 80396437 000 AGGR (TY PD)(GR 3)(DEL)(SITE 7) TON  185.000  500.000  2,500.000  1,338.71  247,661.35

0150 80396443 000 AGGR (TY PD)(GR 4)(DEL)(SITE 4) TON  185.000  1,000.000  1,500.000  1,269.30  234,820.50

0160 80396446 000 AGGR (TY PD)(GR 4)(DEL)(SITE 7) TON  185.000  1,000.000  0.000  463.43  85,734.55

0165 80396447 000 AGGR (TY PD)(GR 4)(DEL)(SITE 8) TON  185.000  625.000  2,500.000  1,617.95  299,320.75

Category Subtotal $2,332,792.25

003 CHANGE ORDERSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0300 80396099 AGGR (TY B GR 4) (DEL) (ST1) TON  120.000  0.000  1,500.000  1,082.90  129,948.00

CO #2 to add bid items & qty's not on original contract.

0305 80396100 AGGR (TY B GR 4) (DEL) (ST2) TON  125.000  0.000  2,000.000  309.36  38,670.00

CO#2 to add bid items & qty's not on original contract.

0310 80396102 AGGR (TY B GR 4) (DEL) (ST4) TON  125.000  0.000  2,500.000  3,101.09  387,636.25

CO #2 to add bid items & qty's not on original contract.

0312 80396103 AGGR (TY B GR 4) (DEL) (ST5) TON  135.000  0.000  2,500.000  2,371.15  320,105.25

CO #2 to add bid items & qty's not on original contract.

0320 80396105 AGGR (TY B GR 4) (DEL) (ST7) TON  135.000  0.000  1,000.000  2,714.60  366,471.00

CO #2 to add bid items & qty's not on original contract.

Category Subtotal $1,242,830.50

644769001MMC - 644769001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 80396115 000 AGGR (TY B GR 5) (DEL) (ST3) TON  130.000  500.000  0.000  0.000  0.00

0080 80396230 000 AGGR (TY PB GR 3) (DEL) (ST6) TON  160.000  100.000  0.000  0.000  0.00

0095 80396245 000 AGGR (TY PB GR 4) (DEL) (ST7) TON  175.000  200.000  0.000  0.000  0.00

0100 80396422 000 AGGR (TY PB)(GR 5)(DEL)(SITE 1) TON  165.000  500.000  0.000  0.000  0.00

0105 80396431 000 AGGR (TY PD)(GR 3)(DEL)(SITE 1) TON  165.000  1,250.000  0.000  0.000  0.00

0110 80396433 000 AGGR (TY PD)(GR 3)(DEL)(SITE 3) TON  180.000  800.000  0.000  0.000  0.00

0115 80396434 000 AGGR (TY PD)(GR 3)(DEL)(SITE 4) TON  180.000  1,000.000  0.000  0.000  0.00

0125 80396436 000 AGGR (TY PD)(GR 3)(DEL)(SITE 6) TON  180.000  1,400.000  0.000  0.000  0.00

0135 80396438 000 AGGR (TY PD)(GR 3)(DEL)(SITE 8) TON  175.000  1,000.000  0.000  0.000  0.00
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0140 80396441 000 AGGR (TY PD)(GR 4)(DEL)(SITE 2) TON  175.000  1,000.000  0.000  0.000  0.00

0145 80396442 000 AGGR (TY PD)(GR 4)(DEL)(SITE 3) TON  185.000  500.000  0.000  0.000  0.00

0155 80396444 000 AGGR (TY PD)(GR 4)(DEL)(SITE 5) TON  185.000  500.000  0.000  0.000  0.00

0170 80396451 000 AGGR (TY PD)(GR 5)(DEL)(SITE 3) TON  180.000  50.000  0.000  0.000  0.00

0175 80396452 000 AGGR (TY PD)(GR 5)(DEL)(SITE 4) TON  170.000  500.000  0.000  0.000  0.00

0180 80396454 000 AGGR (TY PD)(GR 5)(DEL)(SITE 6) TON  170.000  150.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCTS & INCIDENTALS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0205 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0210 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0215 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0220 96056006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  1.000  0.000  0.000  0.00

0225 96066052 FORCE ACCOUNT DOL  1.000  1.000  0.000  0.000  0.00

0230 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0235 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0240 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0245 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION CHANGE ORDERS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0315 80396104 AGGR (TY B GR 4) (DEL) (ST6) TON  135.000  0.000  3,500.000  0.000  0.00

CO #2 to add bid items & qty's not on original contract.

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,575,622.75
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80396099 TON  120.000AGGR (TY B GR 4) (DEL) (ST1)  1,082.900  129,948.00 0.00

80396100 TON  125.000AGGR (TY B GR 4) (DEL) (ST2)  309.360  38,670.00 0.00

80396101 000 TON  130.000AGGR (TY B GR 4) (DEL) (ST3)  4,562.750  593,157.50 1,000.00

80396102 TON  125.000AGGR (TY B GR 4) (DEL) (ST4)  3,101.090  387,636.25 0.00

80396103 TON  135.000AGGR (TY B GR 4) (DEL) (ST5)  2,371.150  320,105.25 0.00

80396105 TON  135.000AGGR (TY B GR 4) (DEL) (ST7)  2,714.600  366,471.00 0.00

80396106 000 TON  130.000AGGR (TY B GR 4) (DEL) (ST8)  2,281.360  296,576.80 1,000.00

80396114 000 TON  130.000AGGR (TY B GR 5) (DEL) (ST2)  435.890  56,665.70 1,000.00

80396239 000 TON  165.000AGGR (TY PB GR 4) (DEL) (ST1)  429.400  70,851.00 1,900.00

80396244 000 TON  165.000AGGR (TY PB GR 4) (DEL) (ST6)  1,509.540  249,074.10 100.00

80396435 000 TON  190.000AGGR (TY PD)(GR 3)(DEL)(SITE 5)  1,047.000  198,930.00 500.00

80396437 000 TON  185.000AGGR (TY PD)(GR 3)(DEL)(SITE 7)  1,338.710  247,661.35 500.00

80396443 000 TON  185.000AGGR (TY PD)(GR 4)(DEL)(SITE 4)  1,269.300  234,820.50 1,000.00

80396446 000 TON  185.000AGGR (TY PD)(GR 4)(DEL)(SITE 7)  463.430  85,734.55 1,000.00

80396447 000 TON  185.000AGGR (TY PD)(GR 4)(DEL)(SITE 8)  1,617.950  299,320.75 625.00

$3,575,622.75TOTAL ITEM EARNINGS TO DATE


