
 317,913.50

644939001CONTRACT ID:

PROJECT: RMC - 644939001

CONTRACT:

11234009

PROJECTED AMOUNT: $315,442.50

CONTRACTOR:

HIGHWAY: IH0030

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 006

SWEEPING CORPORATION OF AMERICA, LLC

Phillip Hancock

ROCKWALL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

11/16/2023AWARD DATE:

ESTIMATE PERIOD:

0026

01/14/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/13/2023

11/01/2023

ESTIMATE PAID:

 726
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 12/18/2023

$633,356.00

CONTRACT:

12/26/2025

AWARD AMOUNT: $317,913.50

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.45

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

01/14/2026

00/00/0000

 100.00

$0.00 $424,145.00 $424,145.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $424,145.00 $424,145.00 

$0.00 $0.00 $0.00 

$0.00 $424,145.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $424,145.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 726

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/18/2023

12/25/2023

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 20  0  20

AWAITING FINAL DOCU 19

WORK COMPL &  ACCE 1

12/26/2025  1 AWAITING FINAL DOCUMENTATION

12/27/2025  1 AWAITING FINAL DOCUMENTATION

12/28/2025  1 AWAITING FINAL DOCUMENTATION

12/29/2025  1 AWAITING FINAL DOCUMENTATION

12/30/2025  1 AWAITING FINAL DOCUMENTATION

12/31/2025  1 AWAITING FINAL DOCUMENTATION

01/01/2026  1 AWAITING FINAL DOCUMENTATION

01/02/2026  1 AWAITING FINAL DOCUMENTATION

01/03/2026  1 AWAITING FINAL DOCUMENTATION

01/04/2026  1 AWAITING FINAL DOCUMENTATION

01/05/2026  1 AWAITING FINAL DOCUMENTATION

01/06/2026  1 AWAITING FINAL DOCUMENTATION

01/07/2026  1 AWAITING FINAL DOCUMENTATION

01/08/2026  1 AWAITING FINAL DOCUMENTATION

01/09/2026  1 AWAITING FINAL DOCUMENTATION

01/10/2026  1 AWAITING FINAL DOCUMENTATION

01/11/2026  1 AWAITING FINAL DOCUMENTATION

01/12/2026  1 AWAITING FINAL DOCUMENTATION

01/13/2026  1 AWAITING FINAL DOCUMENTATION

01/14/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

644939001PROJECT CONTROLRMC - 644939001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006033 000 MOBILIZATION (CALLOUT) EA  1.000  12.000  12.000  25.00  25.00

0065 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  12.000  12.000  25.00  25.00

0070 07356002 001 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) MI  100.000  1,685.200  1,685.200  2,545.70  254,570.00

0075 07356004 001 DEBRIS REMOVAL (FRONTAGE ROADS) MI  100.000  79.200  79.200  132.00  13,200.00

0080 07356006 001 DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS) MI  100.000  40.800  40.800  74.80  7,480.00

0085 07386002 002 CLEANING / SWEEPING (CENTER MEDIAN) MI  215.000  250.800  250.800  279.50  60,092.50

0090 07386004 002 CLEANING / SWEEPING (OUTSIDE MAIN LANE) MI  215.000  242.800  242.800  290.00  62,350.00

0095 07386006 002 CLEANING / SWEEPING (FRONTAGE ROAD) MI  215.000  79.200  79.200  81.90  17,608.50

0100 07386008 002 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) MI  215.000  40.800  40.800  47.60  10,234.00

0110 61856005 002 TMA (MOBILE OPERATION) DAY  1.000  350.000  350.000  414.00  414.00

1050 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -618.000  1.000  0.000  3.00 -1,854.00

Work Order LD's - Failure to Mobilize COWR

Category Subtotal $424,145.00

644939001RMC - 644939001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 07386009 002 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  215.000  23.700  23.700  0.000  0.00

1000 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

Materials on Hand - Materials Received

1010 96016001 MATERIAL ON HAND DOL -1.000  1.000  0.000  0.000  0.00

Materials on Hand - Materials Used

1020 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

Payment Adjustment, Positive

1030 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

Payment Adjustment, Negative

1040 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -618.000  1.000  0.000  0.000  0.00

Work Order LD's - Failure to complete in the # of days allow

1080 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

Safety Contingency

1090 96066058 SPECIAL DEDUCTION DOL -618.000  1.000  0.000  0.000  0.00

Liquidated Damages

1100 96066058 SPECIAL DEDUCTION DOL -618.000  1.000  0.000  0.000  0.00

Non Compliance/Discontinuance

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $424,145.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006033 000 EA  1.000MOBILIZATION (CALLOUT)  25.000  25.00 12.00

05026001 008 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  25.000  25.00 12.00

07356002 001 MI  100.000DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)  2,545.700  254,570.00 1,685.20

07356004 001 MI  100.000DEBRIS REMOVAL (FRONTAGE ROADS)  132.000  13,200.00 79.20

07356006 001 MI  100.000DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS)  74.800  7,480.00 40.80

07386002 002 MI  215.000CLEANING / SWEEPING (CENTER MEDIAN)  279.500  60,092.50 250.80

07386004 002 MI  215.000CLEANING / SWEEPING (OUTSIDE MAIN LANE)  290.000  62,350.00 242.80

07386006 002 MI  215.000CLEANING / SWEEPING (FRONTAGE ROAD)  81.900  17,608.50 79.20

07386008 002 MI  215.000CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)  47.600  10,234.00 40.80

61856005 002 DAY  1.000TMA (MOBILE OPERATION)  414.000  414.00 350.00

96056006 DOL -618.000WORK ORDER LIQUIDATED DAMAGES  3.000 -1,854.00 1.00

Work Order LD's - Failure to Mobilize COWR

$424,145.00TOTAL ITEM EARNINGS TO DATE


