
 489,958.70

644941001CONTRACT ID:

PROJECT: RMC - 644941001

CONTRACT:

11234010

PROJECTED AMOUNT: $489,958.70

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 006

SWEEPING CORPORATION OF AMERICA, LLC

Phillip Hancock

KAUFMAN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

11/16/2023AWARD DATE:

ESTIMATE PERIOD:

0026

01/14/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/13/2023

11/01/2023

ESTIMATE PAID:

 726
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 12/18/2023

$979,917.40

CONTRACT:

12/26/2025

AWARD AMOUNT: $489,958.70

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.45

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

01/14/2026

00/00/0000

 100.00

$0.00 $783,096.20 $783,096.20 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $783,096.20 $783,096.20 

$0.00 $0.00 $0.00 

$0.00 $783,096.20 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $783,096.20 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 726

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/18/2023

12/25/2023

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 20  0  20

AWAITING FINAL DOCU 19

WORK COMPL &  ACCE 1

12/26/2025  1 AWAITING FINAL DOCUMENTATION

12/27/2025  1 AWAITING FINAL DOCUMENTATION

12/28/2025  1 AWAITING FINAL DOCUMENTATION

12/29/2025  1 AWAITING FINAL DOCUMENTATION

12/30/2025  1 AWAITING FINAL DOCUMENTATION

12/31/2025  1 AWAITING FINAL DOCUMENTATION

01/01/2026  1 AWAITING FINAL DOCUMENTATION

01/02/2026  1 AWAITING FINAL DOCUMENTATION

01/03/2026  1 AWAITING FINAL DOCUMENTATION

01/04/2026  1 AWAITING FINAL DOCUMENTATION

01/05/2026  1 AWAITING FINAL DOCUMENTATION

01/06/2026  1 AWAITING FINAL DOCUMENTATION

01/07/2026  1 AWAITING FINAL DOCUMENTATION

01/08/2026  1 AWAITING FINAL DOCUMENTATION

01/09/2026  1 AWAITING FINAL DOCUMENTATION

01/10/2026  1 AWAITING FINAL DOCUMENTATION

01/11/2026  1 AWAITING FINAL DOCUMENTATION

01/12/2026  1 AWAITING FINAL DOCUMENTATION

01/13/2026  1 AWAITING FINAL DOCUMENTATION

01/14/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

644941001PROJECT CONTROLRMC - 644941001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006033 000 MOBILIZATION (CALLOUT) EA  1.000  12.000  12.000  26.00  26.00

0065 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  12.000  12.000  24.00  24.00

0070 07356002 001 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) MI  70.000  4,940.000  4,940.000  8,154.00  570,780.00

0075 07356004 001 DEBRIS REMOVAL (FRONTAGE ROADS) MI  70.000  416.000  416.000  576.00  40,320.00

0080 07356006 001 DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS) MI  70.000  1,300.000  1,300.000  1,990.00  139,300.00

0090 07386014 002 CLEAN / SWEEP - CENTER MEDIAN- AREA (1) MI  70.000  25.000  25.000  23.61  1,652.70

0095 07386015 002 CLEAN / SWEEP - CENTER MEDIAN- AREA (2) MI  70.000  95.000  95.000  190.00  13,300.00

0100 07386034 002 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1) MI  70.000  40.310  40.310  38.95  2,726.50

0105 07386035 002 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(2) MI  70.000  102.000  102.000  204.00  14,280.00

0110 07386054 002 CLEAN / SWEEP - FRONTAGE ROAD - AREA(1) MI  70.000  2.100  2.100  2.10  147.00

0115 07386074 002 CLEAN / SWEEP - (ENTR/ EXT RMP)(AREA 1) MI  70.000  0.800  0.800  0.80  56.00

0120 61856005 002 TMA (MOBILE OPERATION) DAY  1.000  350.000  350.000  484.00  484.00

Category Subtotal $783,096.20

644941001RMC - 644941001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 07386009 002 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  50.000  102.000  102.000  0.000  0.00

0150 96066058 SPECIAL DEDUCTION DOL  0.000  0.000  1.000  0.000  0.00

LIQUIDATED DAMAGES

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $783,096.20
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006033 000 EA  1.000MOBILIZATION (CALLOUT)  26.000  26.00 12.00

05026001 008 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  24.000  24.00 12.00

07356002 001 MI  70.000DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)  8,154.000  570,780.00 4,940.00

07356004 001 MI  70.000DEBRIS REMOVAL (FRONTAGE ROADS)  576.000  40,320.00 416.00

07356006 001 MI  70.000DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS)  1,990.000  139,300.00 1,300.00

07386014 002 MI  70.000CLEAN / SWEEP - CENTER MEDIAN- AREA (1)  23.610  1,652.70 25.00

07386015 002 MI  70.000CLEAN / SWEEP - CENTER MEDIAN- AREA (2)  190.000  13,300.00 95.00

07386034 002 MI  70.000CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1)  38.950  2,726.50 40.31

07386035 002 MI  70.000CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(2)  204.000  14,280.00 102.00

07386054 002 MI  70.000CLEAN / SWEEP - FRONTAGE ROAD - AREA(1)  2.100  147.00 2.10

07386074 002 MI  70.000CLEAN / SWEEP - (ENTR/ EXT RMP)(AREA 1)  0.800  56.00 0.80

61856005 002 DAY  1.000TMA (MOBILE OPERATION)  484.000  484.00 350.00

$783,096.20TOTAL ITEM EARNINGS TO DATE


