
 2,560.00

644951001CONTRACT ID:

PROJECT: RMC - 644951001

CONTRACT:

11234022

PROJECTED AMOUNT: $801,970.00

CONTRACTOR:

HIGHWAY: US0083

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

HIGHWAY BARRICADES AND SERVICES, LLC

Jorge Millan, P.E.

ZAVALA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

11/16/2023AWARD DATE:

ESTIMATE PERIOD:

0022

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 12/18/2023

11/01/2023

ESTIMATE PAID:

 660
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/11/2024

$804,530.00

CONTRACT:

10/01/2025

AWARD AMOUNT: $797,970.00

LAREDO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 90.41

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $1,031,323.86 $1,031,323.86 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,031,323.86 $1,031,323.86 

$0.00 $0.00 $0.00 

$0.00 $1,031,323.86 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,031,323.86 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 660

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/11/2024

01/11/2024

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  010/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1

10/05/2025  1

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1

10/12/2025  1

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1

10/19/2025  1

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1

10/26/2025  1

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

644951001PROJECT CONTROLRMC - 644951001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006033 000 MOBILIZATION (CALLOUT) EA  2,800.000  24.000  0.000  6.00  16,800.00

0080 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.820  6,000.000  0.000  12,267.00  10,058.94

0085 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  3.000  4,500.000  0.000  456.00  1,368.00

0090 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.000  5,000.000  0.000  4,172.00  25,032.00

0095 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  110.000  100.000  0.000  55.00  6,050.00

0105 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  200.000  100.000  0.000  50.00  10,000.00

0155 06666225 007 PAVEMENT SEALER 6" LF  0.200  3,000.000  0.000  23,625.00  4,725.00

0160 06666226 007 PAVEMENT SEALER 8" LF  0.300  2,000.000  0.000  1,417.00  425.10

0170 06666230 007 PAVEMENT SEALER 24" LF  0.800  2,000.000  0.000  2,857.00  2,285.60

0175 06666231 007 PAVEMENT SEALER (ARROW) EA  9.000  50.000  0.000  7.00  63.00

0180 06666232 007 PAVEMENT SEALER (WORD) EA  10.000  50.000  0.000  5.00  50.00

0190 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.580  160,000.000  0.000  42,420.00  24,603.60

0195 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.470  292,500.000  0.000  901,088.00  423,511.36

0200 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.580  160,000.000  0.000  114,150.00  66,207.00

0205 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.470  292,500.000  0.000  670,793.00  315,272.71

0220 06726007 000 REFL PAV MRKR TY I-C EA  5.000  5,000.000  0.000  2,687.00  13,435.00

0225 06726009 000 REFL PAV MRKR TY II-A-A EA  5.000  5,000.000  0.000  15,676.00  78,380.00

0230 06726010 000 REFL PAV MRKR TY II-C-R EA  5.000  1,200.000  0.000  1,389.00  6,945.00

0235 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.350  1,500.000  0.000  29,541.00  10,339.35

0240 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.600  1,500.000  0.000  1,037.00  622.20

0250 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  4.000  600.000  0.000  2,575.00  10,300.00

0255 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  70.000  50.000  0.000  16.00  1,120.00

0265 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  70.000  50.000  0.000  14.00  980.00

0275 61856005 002 TMA (MOBILE OPERATION) DAY  50.000  40.000  0.000  55.00  2,750.00

Category Subtotal $1,031,323.86

644951001RMC - 644951001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05106002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  25.000  320.000  0.000  0.000  0.00

0070 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  0.660  2,000.000  0.000  0.000  0.00

0075 06666030 007 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  0.820  3,000.000  0.000  0.000  0.00

0100 06666057 007 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  250.000  25.000  0.000  0.000  0.00

0110 06666081 007 REFL PAV MRK TY I(W)(ENTR GORE)(100MIL) EA  2,000.000  10.000  0.000  0.000  0.00

0115 06666084 007 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA  2,000.000  10.000  0.000  0.000  0.00

0120 06666093 007 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  500.000  4.000  0.000  0.000  0.00

0125 06666099 007 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  20.000  5.000  0.000  0.000  0.00

0130 06666102 007 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  30.000  5.000  0.000  0.000  0.00

0135 06666132 007 REFL PAV MRK TY I (Y)6"(DOT)(100MIL) LF  0.540  500.000  0.000  0.000  0.00

0140 06666138 007 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  3.000  1,000.000  0.000  0.000  0.00
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0145 06666147 007 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  6.000  3,000.000  0.000  0.000  0.00

0150 06666162 007 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  2.000  3,000.000  0.000  0.000  0.00

0165 06666228 007 PAVEMENT SEALER 12" LF  0.400  2,000.000  0.000  0.000  0.00

0185 06666234 007 PAVEMENT SEALER (DBL ARROW) EA  15.000  15.000  0.000  0.000  0.00

0210 06666350 007 REFL PAV MRK TY I (W)12"(DOT)(100MIL) LF  1.250  500.000  0.000  0.000  0.00

0215 06726006 000 REFL PAV MRKR TY I-A EA  5.000  4,000.000  0.000  0.000  0.00

0245 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  0.850  1,500.000  0.000  0.000  0.00

0260 06776009 000 ELIM EXT PAV MRK & MRKS (DBL ARROW) EA  150.000  15.000  0.000  0.000  0.00

0270 60566001 000 PREFORMED IN-LANE(TRANS) RUMBLE STRIP LF  10.000  550.000  0.000  0.000  0.00

0280 06666072 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA  320.000  0.000  8.000  0.000  0.00

0300 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0305 96056006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  1,000.000  0.000  0.000  0.00

0310 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0320 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,031,323.86
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006033 000 EA  2,800.000MOBILIZATION (CALLOUT)  6.000  16,800.00 24.00

06666036 007 LF  0.820REFL PAV MRK TY I (W)8"(SLD)(100MIL)  12,267.000  10,058.94 6,000.00

06666042 007 LF  3.000REFL PAV MRK TY I (W)12"(SLD)(100MIL)  456.000  1,368.00 4,500.00

06666048 007 LF  6.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  4,172.000  25,032.00 5,000.00

06666054 007 EA  110.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  55.000  6,050.00 100.00

06666078 007 EA  200.000REFL PAV MRK TY I (W)(WORD)(100MIL)  50.000  10,000.00 100.00

06666225 007 LF  0.200PAVEMENT SEALER 6"  23,625.000  4,725.00 3,000.00

06666226 007 LF  0.300PAVEMENT SEALER 8"  1,417.000  425.10 2,000.00

06666230 007 LF  0.800PAVEMENT SEALER 24"  2,857.000  2,285.60 2,000.00

06666231 007 EA  9.000PAVEMENT SEALER (ARROW)  7.000  63.00 50.00

06666232 007 EA  10.000PAVEMENT SEALER (WORD)  5.000  50.00 50.00

06666306 007 LF  0.580RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  42,420.000  24,603.60 160,000.00

06666309 007 LF  0.470RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  901,088.000  423,511.36 292,500.00

06666318 007 LF  0.580RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)  114,150.000  66,207.00 160,000.00

06666321 007 LF  0.470RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  670,793.000  315,272.71 292,500.00

06726007 000 EA  5.000REFL PAV MRKR TY I-C  2,687.000  13,435.00 5,000.00

06726009 000 EA  5.000REFL PAV MRKR TY II-A-A  15,676.000  78,380.00 5,000.00

06726010 000 EA  5.000REFL PAV MRKR TY II-C-R  1,389.000  6,945.00 1,200.00

06776001 000 LF  0.350ELIM EXT PAV MRK & MRKS (4")  29,541.000  10,339.35 1,500.00

06776003 000 LF  0.600ELIM EXT PAV MRK & MRKS (8")  1,037.000  622.20 1,500.00

06776007 000 LF  4.000ELIM EXT PAV MRK & MRKS (24")  2,575.000  10,300.00 600.00

06776008 000 EA  70.000ELIM EXT PAV MRK & MRKS (ARROW)  16.000  1,120.00 50.00

06776012 000 EA  70.000ELIM EXT PAV MRK & MRKS (WORD)  14.000  980.00 50.00

61856005 002 DAY  50.000TMA (MOBILE OPERATION)  55.000  2,750.00 40.00

$1,031,323.86TOTAL ITEM EARNINGS TO DATE


