
 16,400.00

645021001CONTRACT ID:

PROJECT: RMC - 645021001

CONTRACT:

01244021

PROJECTED AMOUNT: $1,335,532.00

CONTRACTOR:

HIGHWAY: IH0045

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

HAZMAT INTERNATIONAL, INC.

Abraham Guzman, P.E.

MONTGOMERY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/17/2024AWARD DATE:

ESTIMATE PERIOD:

0030

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/02/2024

01/04/2024

ESTIMATE PAID:

 910
 180.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/01/2024

$1,351,932.00

CONTRACT:

07/26/2026

AWARD AMOUNT: $1,335,530.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 99.89

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

09/21/2026

00/00/0000

 100.00

$82,541.00 $1,352,404.29 $1,434,945.29 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$82,541.00 $1,352,404.29 $1,434,945.29 

$0.00 $0.00 $0.00 

$82,541.00 $1,434,945.29 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,352,404.29 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 910

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/01/2024

03/01/2024

 731

 180

 911

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  33  4

AWAITING AE ACCEPTA 3

WORK COMPLETED 1

07/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1 WORK COMPLETED

08/29/2026  1 AWAITING AE ACCEPTANCE

08/30/2026  1 AWAITING AE ACCEPTANCE

08/31/2026  1 AWAITING AE ACCEPTANCE
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WORK PERFORMED THIS PERIOD

RMC - 645021001 645021001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

 200 60446001 REPAIR SMALL RDSD SIGN SUPT & ASSEM EA  200.000 $400.00 2.000  2.00 510.00

0080 06366001 ALUMINUM SIGNS (TY A)001 SF  19.000 $17,157.00 903.000  4,680.41 320.00

0095 06366007 REPLACE EXISTING ALUMINUM SIGNS(TY A)001 SF  18.000 $51,084.00 2,838.000  25,901.75 8,000.00

0110 06446001 IN SM RD SN SUP&AM TY10BWG(1)SA(P)000 EA  400.000 $800.00 2.000  137.00 20.00

0130 06446009 IN SM RD SN SUP&AM TY10BWG(1)SB(P)000 EA  400.000 $1,200.00 3.000  57.00 20.00

0200 60446001 REPAIR SMALL RDSD SIGN SUPT & ASSEM000 EA  200.000 $4,600.00 23.000  738.00 200.00

0210 60446003 REPLACE SMALL RDSD SIGN SUPP & ASSEM000 EA  550.000 $2,200.00 4.000  127.00 500.00

0215 60446004 REMV SMALL RDSD SIGN SUPP & ASSEM000 EA  60.000 $3,000.00 50.000  113.00 50.00

0220 61856002 TMA (STATIONARY)002 DAY  100.000 $2,000.00 20.000  236.00 730.00

220 61856002 TMA (STATIONARY) DAY  100.000 $100.00 1.000  1.00-500.00

$82,541.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

645021001PROJECT CONTROLRMC - 645021001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

 200 60446001 REPAIR SMALL RDSD SIGN SUPT & ASSEM EA  200.000  0.000  510.000  2.00  400.00

Ext 180 days and adjust quantitites

0060 04166016 000 DRILL SHAFT (SIGN MTS) (12 IN) LF  65.000  20.000  0.000  1,085.00  70,525.00

0070 05006033 000 MOBILIZATION (CALLOUT) EA  500.000  52.000  0.000  19.00  9,500.00

0075 05006034 000 MOBILIZATION (EMERGENCY) EA  800.000  8.000  0.000  3.00  2,400.00

0080 06366001 001 ALUMINUM SIGNS (TY A) SF  19.000  320.000  0.000  4,680.41  88,927.79

0085 06366002 001 ALUMINUM SIGNS (TY G) SF  30.000  450.000  0.000  285.00  8,550.00

0095 06366007 001 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  18.000  8,000.000  0.000  25,901.75  466,231.50

0100 06366008 001 REPLACE EXISTING ALUMINUM SIGNS(TY G) SF  45.000  1,800.000  0.000  585.00  26,325.00

0110 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  400.000  20.000  0.000  137.00  54,800.00

0115 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  500.000  20.000  0.000  269.00  134,500.00

0130 06446009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  400.000  20.000  0.000  57.00  22,800.00

0135 06446012 000 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA  500.000  20.000  0.000  45.00  22,500.00

0145 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  650.000  10.000  0.000  48.00  31,200.00

0160 06446039 000 IN SM RD SN SUP&AM TYS80(1)SB(P) EA  700.000  10.000  0.000  11.00  7,700.00

0170 06446050 000 IN SM RD SN SUP&AM TYS80(2)SA(P) EA  1,300.000  10.000  0.000  2.00  2,600.00

0175 06476001 000 INSTALL LRSS (STRUCT STEEL) LB  6.000  100.000  0.000  886.00  5,316.00

0180 60436001 000 REPAIR LG RDSD SIGN SUPT & ASSEMBLIES EA  200.000  150.000  0.000  24.00  4,800.00

0190 60436003 000 REPL LARGE RDSD SIGN SUPP & ASSEM EA  1,600.000  250.000  0.000  71.00  113,600.00

0195 60436004 000 REMV LARGE RDSD SIGN SUPP & ASSEM EA  500.000  50.000  0.000  68.00  34,000.00

0200 60446001 000 REPAIR SMALL RDSD SIGN SUPT & ASSEM EA  200.000  200.000  0.000  738.00  147,600.00

0205 60446002 000 RELOC SMALL RDSD SIGN SUPT & ASSEM EA  700.000  2.000  0.000  107.00  74,900.00

0210 60446003 000 REPLACE SMALL RDSD SIGN SUPP & ASSEM EA  550.000  500.000  0.000  127.00  69,850.00

0215 60446004 000 REMV SMALL RDSD SIGN SUPP & ASSEM EA  60.000  50.000  0.000  113.00  6,780.00

0220 61856002 002 TMA (STATIONARY) DAY  100.000  730.000  0.000  236.00  23,600.00

0225 61856005 002 TMA (MOBILE OPERATION) DAY  50.000  100.000  0.000  104.00  5,200.00

215 60446004 REMV SMALL RDSD SIGN SUPP & ASSEM EA  60.000  0.000 -40.000  4.00  240.00

Ext 180 days and adjust quantities

220 61856002 TMA (STATIONARY) DAY  100.000  0.000 -500.000  1.00  100.00

Ext 180 days and adjust quantities

Category Subtotal $1,434,945.29

645021001RMC - 645021001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 04166018 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  150.000  20.000  0.000  0.000  0.00

0090 06366003 001 ALUMINUM SIGNS (TY O) SF  35.000  450.000  0.000  0.000  0.00

0105 06366009 001 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF  55.000  900.000  0.000  0.000  0.00

0120 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  550.000  20.000  0.000  0.000  0.00

0125 06446008 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U-EXAL) EA  650.000  20.000  0.000  0.000  0.00
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0140 06446015 000 IN SM RD SN SUP&AM TY10BWG(1)SB(U) EA  550.000  20.000  0.000  0.000  0.00

0150 06446029 000 IN SM RD SN SUP&AM TYS80(1)SA(P-EXAL) EA  1,000.000  10.000  0.000  0.000  0.00

0155 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  750.000  20.000  0.000  0.000  0.00

0165 06446044 000 IN SM RD SN SUP&AM TYS80(1)SB(U) EA  750.000  10.000  0.000  0.000  0.00

0185 60436002 000 RELOC LG RDSD SIGN SUPT & ASSEMBLIES EA  3,000.000  2.000  0.000  0.000  0.00

0235 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0240 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

Lane Assessment Fees

0250 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0255 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0260 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0265 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

100 06366008 REPLACE EXISTING ALUMINUM SIGNS(TY G) SF  45.000  0.000 -1,100.000  0.000  0.00

Ext 180 days and adjust quantities

105 06366009 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF  55.000  0.000 -900.000  0.000  0.00

Ext 180 days and adjust quantities

110 06446001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  400.000  0.000  185.000  0.000  0.00

Ext 180 days and adjust quantities

120 06446007 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  550.000  0.000 -10.000  0.000  0.00

Ext 180 days and adjust quantities

125 06446008 IN SM RD SN SUP&AM TY10BWG(1)SA(U-EXAL) EA  650.000  0.000 -20.000  0.000  0.00

Ext 180 days and adjust quantities

130 06446009 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  400.000  0.000 -5.000  0.000  0.00

Ext 180 days and adjust quantities

135 06446012 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA  500.000  0.000 -10.000  0.000  0.00

Ext 180 days and adjust quantities

140 06446015 IN SM RD SN SUP&AM TY10BWG(1)SB(U) EA  550.000  0.000 -10.000  0.000  0.00

Ext 180 days and adjust quanitites

150 06446029 IN SM RD SN SUP&AM TYS80(1)SA(P-EXAL) EA  1,000.000  0.000 -10.000  0.000  0.00

Ext 180 days and adjust quantities

155 06446033 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  750.000  0.000 -20.000  0.000  0.00

Ext 180 days and adjust quantities

160 06446039 IN SM RD SN SUP&AM TYS80(1)SB(P) EA  700.000  0.000 -5.000  0.000  0.00

Ext 180 days and adjust quantities

165 06446044 IN SM RD SN SUP&AM TYS80(1)SB(U) EA  750.000  0.000 -10.000  0.000  0.00

Ext 180 days and adjust quantities

170 06446050 IN SM RD SN SUP&AM TYS80(2)SA(P) EA  1,300.000  0.000 -5.000  0.000  0.00

Ext 180 days and adjust quantities

180 60436001 REPAIR LG RDSD SIGN SUPT & ASSEMBLIES EA  200.000  0.000 -100.000  0.000  0.00

Ext 180 days and adjust quantities

185 60436002 RELOC LG RDSD SIGN SUPT & ASSEMBLIES EA  3,000.000  0.000 -2.000  0.000  0.00

Ext 180 days and adjust quantities

190 60436003 REPL LARGE RDSD SIGN SUPP & ASSEM EA  1,600.000  0.000 -100.000  0.000  0.00

Ext 180 days and adjust quantities

210 60446003 REPLACE SMALL RDSD SIGN SUPP & ASSEM EA  550.000  0.000 -200.000  0.000  0.00

Ext 180 days and adjust quantities

65 04166018 DRILL SHAFT (SIGN MTS) (24 IN) LF  150.000  0.000 -20.000  0.000  0.00

Ext 180 days and adjust quantities

70 05006033 MOBILIZATION (CALLOUT) EA  500.000  0.000 -25.000  0.000  0.00

Ext 180 days and adjust quantities

75 05006034 MOBILIZATION (EMERGENCY) EA  800.000  0.000 -2.000  0.000  0.00

Ext 180 days and adjust quantities
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80 06366001 ALUMINUM SIGNS (TY A) SF  19.000  0.000  3,850.000  0.000  0.00

Ext 180 days and adjust quantities

85 06366002 ALUMINUM SIGNS (TY G) SF  30.000  0.000 -100.000  0.000  0.00

Ext 180 days and adjust quantities

90 06366003 ALUMINUM SIGNS (TY O) SF  35.000  0.000 -450.000  0.000  0.00

Ext 180 days and adjust quantities

95 06366007 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  18.000  0.000  18,000.000  0.000  0.00

Ext 180 days and adjust quantities

 0.00Category Subtotal

645021001RMC - 645021001PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

0270 96066053 LAW ENFORCEMENT PERSONNEL DOL  0.000  0.000  1.000  0.000  0.00

Adding Accout Item

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,434,945.29
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04166016 000 LF  65.000DRILL SHAFT (SIGN MTS) (12 IN)  1,085.000  70,525.00 20.00

05006033 000 EA  500.000MOBILIZATION (CALLOUT)  19.000  9,500.00 52.00

05006034 000 EA  800.000MOBILIZATION (EMERGENCY)  3.000  2,400.00 8.00

06366001 001 SF  19.000ALUMINUM SIGNS (TY A)  4,680.410  88,927.79 320.00

06366002 001 SF  30.000ALUMINUM SIGNS (TY G)  285.000  8,550.00 450.00

06366007 001 SF  18.000REPLACE EXISTING ALUMINUM SIGNS(TY A)  25,901.750  466,231.50 8,000.00

06366008 001 SF  45.000REPLACE EXISTING ALUMINUM SIGNS(TY G)  585.000  26,325.00 1,800.00

06446001 000 EA  400.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  137.000  54,800.00 20.00

06446004 000 EA  500.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  269.000  134,500.00 20.00

06446009 000 EA  400.000IN SM RD SN SUP&AM TY10BWG(1)SB(P)  57.000  22,800.00 20.00

06446012 000 EA  500.000IN SM RD SN SUP&AM TY10BWG(1)SB(T)  45.000  22,500.00 20.00

06446027 000 EA  650.000IN SM RD SN SUP&AM TYS80(1)SA(P)  48.000  31,200.00 10.00

06446039 000 EA  700.000IN SM RD SN SUP&AM TYS80(1)SB(P)  11.000  7,700.00 10.00

06446050 000 EA  1,300.000IN SM RD SN SUP&AM TYS80(2)SA(P)  2.000  2,600.00 10.00

06476001 000 LB  6.000INSTALL LRSS (STRUCT STEEL)  886.000  5,316.00 100.00

60436001 000 EA  200.000REPAIR LG RDSD SIGN SUPT & ASSEMBLIES  24.000  4,800.00 150.00

60436003 000 EA  1,600.000REPL LARGE RDSD SIGN SUPP & ASSEM  71.000  113,600.00 250.00

60436004 000 EA  500.000REMV LARGE RDSD SIGN SUPP & ASSEM  68.000  34,000.00 50.00

60446001 000 EA  200.000REPAIR SMALL RDSD SIGN SUPT & ASSEM  740.000  148,000.00 200.00

60446002 000 EA  700.000RELOC SMALL RDSD SIGN SUPT & ASSEM  107.000  74,900.00 2.00

60446003 000 EA  550.000REPLACE SMALL RDSD SIGN SUPP & ASSEM  127.000  69,850.00 500.00

60446004 000 EA  60.000REMV SMALL RDSD SIGN SUPP & ASSEM  117.000  7,020.00 50.00

61856002 002 DAY  100.000TMA (STATIONARY)  237.000  23,700.00 730.00

61856005 002 DAY  50.000TMA (MOBILE OPERATION)  104.000  5,200.00 100.00

$1,434,945.29TOTAL ITEM EARNINGS TO DATE


