
645029001CONTRACT ID:

PROJECT: RMC - 645029001

CONTRACT:

05244208

PROJECTED AMOUNT: $1,473,713.00

CONTRACTOR:

HIGHWAY: IH0045

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

MBN ENTERPRISES LLC

Abraham Guzman, P.E.

MONTGOMERY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

05/23/2024AWARD DATE:

ESTIMATE PERIOD:

0025

08/18/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/26/2024

05/03/2024

ESTIMATE PAID:

 729

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 08/01/2024

$1,473,713.00

CONTRACT:

07/26/2026

AWARD AMOUNT: $1,473,711.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.73

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/18/2026

00/00/0000

 100.00

$0.00 $2,050,419.37 $2,050,419.37 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $2,050,419.37 $2,050,419.37 

$0.00 $0.00 $0.00 

$0.00 $2,050,419.37 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,050,419.37 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 729

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/01/2024

08/01/2024

 731

 0

 731

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 24  5  19

AWAITING AE ACCEPTA 17

WORK ACCEPTED 1

WORK COMPLETED 1

07/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1 WORK COMPLETED

08/01/2026  1 AWAITING AE ACCEPTANCE

08/02/2026  1 AWAITING AE ACCEPTANCE

08/03/2026  1 AWAITING AE ACCEPTANCE

08/04/2026  1 AWAITING AE ACCEPTANCE

08/05/2026  1 AWAITING AE ACCEPTANCE

08/06/2026  1 AWAITING AE ACCEPTANCE

08/07/2026  1 AWAITING AE ACCEPTANCE

08/08/2026  1 AWAITING AE ACCEPTANCE

08/09/2026  1 AWAITING AE ACCEPTANCE

08/10/2026  1 AWAITING AE ACCEPTANCE

08/11/2026  1 AWAITING AE ACCEPTANCE

08/12/2026  1 AWAITING AE ACCEPTANCE

08/13/2026  1 AWAITING AE ACCEPTANCE

08/14/2026  1 AWAITING AE ACCEPTANCE

08/15/2026  1 AWAITING AE ACCEPTANCE

08/16/2026  1 AWAITING AE ACCEPTANCE

08/17/2026  1 AWAITING AE ACCEPTANCE

08/18/2026  1 WORK ACCEPTED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

645029001PROJECT CONTROLRMC - 645029001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01046029 000 REMOVING CONC (CURB OR CURB & GUTTER) LF  15.000  500.000  0.000  108.00  1,620.00

0065 01106001 000 EXCAVATION (ROADWAY) CY  18.000  880.000  0.000  141.24  2,542.32

0090 03606043 001 CONC PVMT (CONT REINF)(FAST TRK)(13") SY  265.000  140.000  0.000  201.90  53,503.50

0095 03616009 000 FULL - DEPTH REPAIR CRCP (15") SY  230.000  300.000  0.000  485.67  111,704.10

0100 03616052 000 FULL - DEPTH REPAIR CRCP (8"-14") SY  410.000  800.000  0.000  1,098.34  450,319.40

0105 03616071 000 FULL-DEPTH REPAIR CRCP (18") SY  300.000  300.000  0.000  27.00  8,100.00

0110 04296003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  300.000  300.000  0.000  830.50  249,150.00

0115 04296008 000 CONC STR REPR(RAPID VERT AND OVERHEAD) SF  350.000  200.000  0.000  604.60  211,610.00

0125 04326003 000 RIPRAP (CONC)(6 IN) CY  750.000  10.000  0.000  16.30  12,225.00

0150 05006033 000 MOBILIZATION (CALLOUT) EA  2,500.000  24.000  0.000  13.00  32,500.00

0155 05006034 000 MOBILIZATION (EMERGENCY) EA  2,500.000  6.000  0.000  2.00  5,000.00

0160 05006035 000 MOBILIZATION-SITE 1 EA  5,000.000  1.000  0.000  1.00  5,000.00

0195 05296002 000 CONC CURB (TY II) LF  20.000  90.000  0.000  758.00  15,160.00

0205 05296009 000 CONC CURB (DOWEL)(SLOTTED) LF  22.000  100.000  0.000  824.00  18,128.00

0230 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  4.000  211.000  0.000  60.00  240.00

0235 06666225 007 PAVEMENT SEALER 6" LF  1.000  720.000  0.000  260.00  260.00

0240 06666343 007 REF PROF PAV MRK TY I(W)6"(SLD)(100MIL) LF  6.000  360.000  0.000  197.00  1,182.00

0245 06666440 007 REFL PAV MRK TY II (Y)(CURB) LF  3.000  149.000  0.000  892.00  2,676.00

0250 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  750.000  2.000  0.000  2.00  1,500.00

0255 06726007 001 REFL PAV MRKR TY I-C EA  15.000  11.000  0.000  5.00  75.00

0265 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.500  720.000  0.000  260.00  130.00

0270 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  10.000  2.000  0.000  2.00  20.00

0275 30256001 000 RAISING AND UNDERSEALING CONCRETE SLAB LB  8.500  40,000.000  0.000  85,248.54  724,612.63

0280 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  300.000  10.000  0.000  205.00  61,500.00

0285 61856002 002 TMA (STATIONARY) DAY  200.000  200.000  0.000  247.00  49,400.00

0290 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  116,265.41  116,265.42

0300 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  84,004.00 -84,004.00

Lane Assessment Fee

Category Subtotal $2,050,419.37

645029001RMC - 645029001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01326006 001 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  25.000  115.000  0.000  0.000  0.00

0075 01626002 000 BLOCK SODDING SY  15.000  360.000  0.000  0.000  0.00

0080 01666001 000 FERTILIZER AC  5,000.000  0.070  0.000  0.000  0.00

0085 01686001 000 VEGETATIVE WATERING MG  50.000  8.400  0.000  0.000  0.00

0120 04296011 000 CONC STR REPR(REMOV AND REPL WINGWALL) CY  1,500.000  5.000  0.000  0.000  0.00

0130 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  300.000  400.000  0.000  0.000  0.00

0135 04716003 000 GRATE & FRAME EA  15,000.000  1.000  0.000  0.000  0.00
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0140 04716004 000 FRAME & COVER EA  10,000.000  1.000  0.000  0.000  0.00

0145 04716005 000 RING & COVER EA  4,000.000  1.000  0.000  0.000  0.00

0165 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  6.000  230.000  0.000  0.000  0.00

0170 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  5.000  230.000  0.000  0.000  0.00

0175 05126005 000 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF  180.000  120.000  0.000  0.000  0.00

0180 05126029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  50.000  120.000  0.000  0.000  0.00

0185 05146013 000 PERM CTB (F-SHAPE) (TY 1) LF  185.000  120.000  0.000  0.000  0.00

0190 05296001 000 CONC CURB (TY I) LF  15.000  100.000  0.000  0.000  0.00

0200 05296008 000 CONC CURB & GUTTER (TY II) LF  25.000  2,000.000  0.000  0.000  0.00

0210 05296011 000 CONC CURB (DOWEL) LF  15.000  200.000  0.000  0.000  0.00

0215 05296012 000 CONC CURB (SLOTTED) LF  20.000  400.000  0.000  0.000  0.00

0220 05296016 000 CONC CURB (TY F1) LF  22.000  100.000  0.000  0.000  0.00

0225 06446009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  1,100.000  2.000  0.000  0.000  0.00

0260 06726009 001 REFL PAV MRKR TY II-A-A EA  15.000  52.000  0.000  0.000  0.00

0295 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0305 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0310 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0315 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0320 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0325 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,050,419.37
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046029 000 LF  15.000REMOVING CONC (CURB OR CURB & GUTTER)  108.000  1,620.00 500.00

01106001 000 CY  18.000EXCAVATION (ROADWAY)  141.240  2,542.32 880.00

03606043 001 SY  265.000CONC PVMT (CONT REINF)(FAST TRK)(13")  201.900  53,503.50 140.00

03616009 000 SY  230.000FULL - DEPTH REPAIR CRCP (15")  485.670  111,704.10 300.00

03616052 000 SY  410.000FULL - DEPTH REPAIR CRCP (8"-14")  1,098.340  450,319.40 800.00

03616071 000 SY  300.000FULL-DEPTH REPAIR CRCP (18")  27.000  8,100.00 300.00

04296003 000 SF  300.000CONC STR REPAIR(DECK REP(PART DEPTH))  830.500  249,150.00 300.00

04296008 000 SF  350.000CONC STR REPR(RAPID VERT AND OVERHEAD)  604.600  211,610.00 200.00

04326003 000 CY  750.000RIPRAP (CONC)(6 IN)  16.300  12,225.00 10.00

05006033 000 EA  2,500.000MOBILIZATION (CALLOUT)  13.000  32,500.00 24.00

05006034 000 EA  2,500.000MOBILIZATION (EMERGENCY)  2.000  5,000.00 6.00

05006035 000 EA  5,000.000MOBILIZATION-SITE 1  1.000  5,000.00 1.00

05296002 000 LF  20.000CONC CURB (TY II)  758.000  15,160.00 90.00

05296009 000 LF  22.000CONC CURB (DOWEL)(SLOTTED)  824.000  18,128.00 100.00

06666018 007 LF  4.000REFL PAV MRK TY I (W)6"(DOT)(100MIL)  60.000  240.00 211.00

06666225 007 LF  1.000PAVEMENT SEALER 6"  260.000  260.00 720.00

06666343 007 LF  6.000REF PROF PAV MRK TY I(W)6"(SLD)(100MIL)  197.000  1,182.00 360.00

06666440 007 LF  3.000REFL PAV MRK TY II (Y)(CURB)  892.000  2,676.00 149.00

06686077 000 EA  750.000PREFAB PAV MRK TY C (W) (ARROW)  2.000  1,500.00 2.00

06726007 001 EA  15.000REFL PAV MRKR TY I-C  5.000  75.00 11.00

06786002 000 LF  0.500PAV SURF PREP FOR MRK (6")  260.000  130.00 720.00

06786009 000 EA  10.000PAV SURF PREP FOR MRK (ARROW)  2.000  20.00 2.00

30256001 000 LB  8.500RAISING AND UNDERSEALING CONCRETE SLAB  85,248.544  724,612.63 40,000.00

60016001 000 DAY  300.000PORTABLE CHANGEABLE MESSAGE SIGN  205.000  61,500.00 10.00

61856002 002 DAY  200.000TMA (STATIONARY)  247.000  49,400.00 200.00

96046001 DOL -1.000CONTRACTOR FORCE ACCOUNT 1  84,004.000 -84,004.00 1.00

Lane Assessment Fee

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  116,265.413  116,265.42 1.00

$2,050,419.37TOTAL ITEM EARNINGS TO DATE


