
 0.00

645069001CONTRACT ID:

PROJECT: RMC - 645069001

CONTRACT:

08244003

PROJECTED AMOUNT: $3,344,800.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

JAGOE-PUBLIC COMPANY

Chadwick Dabbs, P.E.

PARKER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0023

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/18/2024

08/01/2024

ESTIMATE PAID:

 671
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/31/2024

$3,344,800.00

CONTRACT:

07/26/2026

AWARD AMOUNT: $3,345,738.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 91.92

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$1,334,950.57 $5,728,811.08 $7,063,761.65 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,334,950.57 $5,728,811.08 $7,063,761.65 

$0.00 $0.00 $0.00 

$1,334,950.57 $7,063,761.65 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $5,728,811.08 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$940.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$940.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 671

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/31/2024

10/30/2024

 365

 365

 730

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  37  007/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 645069001 645069001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 03546003 PLAN & TEXT ASPH CONC PAV(0" TO 3")000 SY  5.000 $268,726.70 53,745.340  98,326.05 20,000.00

0080 05006033 MOBILIZATION (CALLOUT)000 EA  10,000.000 $10,000.00 1.000  8.00 6.00

0090 06626109 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  1.000 $1,157.00 1,157.000  2,666.00 9,826.00

0095 06626110 WK ZN PAV MRK SHT TERM (TAB)TY Y000 EA  1.000 $1,108.00 1,108.000  2,042.00 19,652.00

0100 30776027 SP MIXES SP-C SAC-A PG70-28000 TON  183.000 $1,045,458.87 5,712.890  10,968.20 2,120.00

0105 30776075 TACK COAT000 GAL  1.000 $4,500.00 4,500.000  7,225.00 5,000.00

0115 61856002 TMA (STATIONARY)002 DAY  500.000 $4,000.00 8.000  59.00 25.00

$1,334,950.57TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

645069001PROJECT CONTROLRMC - 645069001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03516002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  70.000  6,000.000  0.000  62,898.10  4,402,867.00

0075 03546003 000 PLAN & TEXT ASPH CONC PAV(0" TO 3") SY  5.000  20,000.000  0.000  98,326.05  491,630.25

0080 05006033 000 MOBILIZATION (CALLOUT) EA  10,000.000  6.000  0.000  8.00  80,000.00

0090 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  9,826.000  0.000  2,666.00  2,666.00

0095 06626110 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.000  19,652.000  0.000  2,042.00  2,042.00

0100 30776027 000 SP MIXES SP-C SAC-A PG70-28 TON  183.000  2,120.000  0.000  10,968.20  2,007,180.60

0105 30776075 000 TACK COAT GAL  1.000  5,000.000  0.000  7,225.00  7,225.00

0110 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  10,000.000  4.000  0.000  4.00  40,000.00

0115 61856002 002 TMA (STATIONARY) DAY  500.000  25.000  0.000  59.00  29,500.00

0125 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -940.000  1.000  0.000  1.00 -940.00

0130 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  1,590.80  1,590.80

Category Subtotal $7,063,761.65

645069001RMC - 645069001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 03516004 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  102.000  20,000.000  0.000  0.000  0.00

0070 03516006 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  200.000  1,000.000  0.000  0.000  0.00

0085 05006034 000 MOBILIZATION (EMERGENCY) EA  25,000.000  2.000  0.000  0.000  0.00

0120 73296001 000 MAINTENANCE SPEED LIMIT SIGNING EA  100.000  8.000  0.000  0.000  0.00

0135 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $7,063,761.65
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03516002 000 SY  70.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  62,898.100  4,402,867.00 6,000.00

03546003 000 SY  5.000PLAN & TEXT ASPH CONC PAV(0" TO 3")  98,326.050  491,630.25 20,000.00

05006033 000 EA  10,000.000MOBILIZATION (CALLOUT)  8.000  80,000.00 6.00

06626109 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY W  2,666.000  2,666.00 9,826.00

06626110 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY Y  2,042.000  2,042.00 19,652.00

30776027 000 TON  183.000SP MIXES SP-C SAC-A PG70-28  10,968.200  2,007,180.60 2,120.00

30776075 000 GAL  1.000TACK COAT  7,225.000  7,225.00 5,000.00

60016002 000 EA  10,000.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  40,000.00 4.00

61856002 002 DAY  500.000TMA (STATIONARY)  59.000  29,500.00 25.00

96056006 DOL -940.000WORK ORDER LIQUIDATED DAMAGES  1.000 -940.00 1.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  1,590.800  1,590.80 1.00

$7,063,761.65TOTAL ITEM EARNINGS TO DATE


