g

st A s Department of Transportation

siteManager]
g

CONTRACT ID: 645285001

PROJECT: RMC - 645285001

CONTRACT: 11234204

AWARD AMOUNT: $645,590.00

PROJECTED AMOUNT: $645,591.00

ADJ. PROJECTED AMOUNT:  $1,592,091.00

CONTRACTOR: AUSTIN BARRICADE COMPANY, L.L.C.

ESTIMATE NUMBER: 0032

ESTIMATE PAID: Vi

ESTIMATE PERIOD: 09/01/2026 to 09/30/2026

ESTIMATE TYPE: PROG

% COMPLETE: 74.49

% TIME USED: 66.37

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: IH0035
DISTRICT NAME: AUSTIN
COUNTY: TRAVIS

AREA ENGINEER: Omar X. De Leon, P.E.

AREA NUMBER: 770

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:
WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

ITEM EARNINGS $1,185,928.94 $1,133,447 .44 $52,481.50
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $1,185,928.94 $1,133,447 .44 $52,481.50
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $1,185,928.94 $1,133,447.44 $52,481.50

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE: 10/08/26

11/02/2023
11/16/2023
12/21/2023
02/05/2024
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 645285001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

02/05/2024
00/00/0000
730
730
1,460
969
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026
09/26/2026
09/27/2026
09/28/2026
09/29/2026
09/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$618.00

0

DAYS AT

PER DAY $618.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID

645285001

ESTIMATE 0032

WORK PERFORMED THIS PERIOD

LINE
NBR

0060
0071

0075
0085
98

PROJECT
CATEGORY
ITEM SP
CODE NBR

05006033 000
07346114

SUPP DESCR
61856002 002
70526043 000
70526053

SUPP DESCR

RMC - 645285001

CONTROL
DESCRIPTION

DESCRIPTION

MOBILIZATION (CALLOUT)

LITTER REMOVAL(HEC)

CO#2: New pricing with 2yr contract extension
TMA (STATIONARY)

LANE CLOSURE (SETUP AND REMOV)(TY 2)
LANE CLOSURE (SETUP AND REMOV)(TY 12)
Added by CO #1

CONTRACTOR'S ESTIMATE PACKAGE

645285001
ROADWAY
UNIT UNIT

PRICE

EA 2,500.000

cy 75.000

DAY 4,850.000

EA 1,000.000

EA 1,000.000

TOTAL ITEM EARNINGS THIS ESTIMATE

QTY THIS
ESTIMATE

5.000
156.420

5.000
2.000
2.000

AMOUNT PAID
THIS ESTIMATE

$12,500.00
$11,731.50

$24,250.00
$2,000.00
$2,000.00

$52,481.50
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Total Bid QTY Paid
Quantity To Date
160.00 125.00
2,100.00 1,031.77
150.00 125.00
30.00 2.00
10.00 17.00




CONTRACT ID

645285001

CONTRACT LINE ITEMS

ESTIMATE 0032

PROJECT RMC - 645285001 CONTROL 645285001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION
NBR CODE NBR SUPP DESCRIPTION
0060 05006033 000 MOBILIZATION (CALLOUT)
0065 07346113 001 LITTER REMOVAL(IDC)
0066 07346113 LITTER REMOVAL(IDC)
CO#2: New pricing with 2yr contract extension
0070 07346114 001 LITTER REMOVAL(HEC)
0071 07346114 LITTER REMOVAL(HEC)
CO#2: New pricing with 2yr contract extension
0075 61856002 002 TMA (STATIONARY)
0080 70526042 000 LANE CLOSURE (SETUP AND REMOV)(TY 1)
0085 70526043 000 LANE CLOSURE (SETUP AND REMOV)(TY 2)
0090 70526044 000 LANE CLOSURE (SETUP AND REMOV)(TY 3)
0100 70526057 000 LANE CLOSURE (SETUP AND REMOV)(TY 16)
0105 70526058 000 LANE CLOSURE (SETUP AND REMOV)(TY 17)
0106 70526058 LANE CLOSURE (SETUP AND REMOV)(TY 17)
CO#2: New pricing with 2yr contract extension
97 70526050 LANE CLOSURE (SETUP AND REMOV)(TY 9)
Added by CO #1
98 70526053 LANE CLOSURE (SETUP AND REMOV)(TY 12)
Added by CO #1
PROJECT RMC - 645285001 CONTROL 645285001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION
NBR CODE NBR SUPP DESCRIPTION
0095 70526045 000 LANE CLOSURE (SETUP AND REMOV)(TY 4)
9000 96066053 LAW ENFORCEMENT PERSONNEL
9001 96056006 WORK ORDER LIQUIDATED DAMAGES
9002 96066061 INSURANCE AND BOND-CALL OUT WORK-RMC
9003 96026001 PAYMENT ADJUSTMENT-POS
9004 96026002 PAYMENT ADJUSTMENT-NEG

UNIT

EA
cYy
cYy

(634
(634

DAY
EA
EA
EA
EA
EA
EA

EA

EA

UNIT

EA

DOL
DOL
DOL
DOL
DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

2,500.000
52.000
75.000

23.000
75.000

4,850.000
1,000.000
1,000.000
1,000.000
500.000
1.000
500.000

1,000.000

1,000.000

UNIT
PRICE

50.000
1.000
-1.000
1.000
1.000
-1.000

BID
QUANTITY

80.000
45.000
0.000

400.000
0.000

75.000
15.000
15.000
15.000
50.000
50.000

0.000

0.000

0.000

BID
QUANTITY

5.000
1.000
1.000
1.000
1.000
1.000

NET CO QTY PAID
QUANTITY TO DATE
80.000 125.00
0.000 504.76
500.000 42.66
0.000 3,116.79
2,100.000 1,031.77
75.000 125.00
45.000 51.00
15.000 2.00
15.000 7.00
15.000 3.00
0.000 163.00
150.000 14.00
20.000 3.00
10.000 17.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
5.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT
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AMOUNT
$

312,500.00
26,247.52
3,199.50

71,686.17
77,382.75

606,250.00
51,000.00
2,000.00
7,000.00
1,500.00
163.00
7,000.00

3,000.00

17,000.00

$1,185,928.94

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00

0.00

$1,185,928.94



CONTRACT ID

645285001 ESTIMATE 0032

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05006033
07346113
07346113

07346114
07346114

61856002
70526042
70526043
70526044
70526050

70526053

70526057

70526058
70526058

SP
NBR

000
001

001

002
000
000
000

000
000

DESCRIPTION

MOBILIZATION (CALLOUT)

LITTER REMOVAL(IDC)

LITTER REMOVAL(IDC)

CO#2: New pricing with 2yr contract extension
LITTER REMOVAL(HEC)

LITTER REMOVAL(HEC)

CO#2: New pricing with 2yr contract extension
TMA (STATIONARY)

LANE CLOSURE (SETUP AND REMOV)(TY 1)
LANE CLOSURE (SETUP AND REMOV)(TY 2)
LANE CLOSURE (SETUP AND REMOV)(TY 3)
LANE CLOSURE (SETUP AND REMOV)(TY 9)
Added by CO #1

LANE CLOSURE (SETUP AND REMOV)(TY 12)
Added by CO #1

LANE CLOSURE (SETUP AND REMOV)(TY 16)
LANE CLOSURE (SETUP AND REMOV)(TY 17)
LANE CLOSURE (SETUP AND REMOV)(TY 17)
CO#2: New pricing with 2yr contract extension

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

EA
cY
CcY

CcYy
cYy

DAY
EA
EA
EA
EA

EA

EA

EA
EA

UNIT
PRICE

2,500.000
52.000
75.000

23.000
75.000

4,850.000
1,000.000
1,000.000
1,000.000
1,000.000

1,000.000

500.000

1.000
500.000

TOTAL ITEM EARNINGS TO DATE

BID
QUANTITY

80.00
45.00
45.00

400.00
400.00

75.00
15.00
15.00
15.00

0.00

0.00

50.00

50.00
50.00

QTY PAID
TO DATE

125.000
504.760
42.660

3,116.790
1,031.770

125.000
51.000
2.000
7.000
3.000

17.000

3.000

163.000
14.000

AMOUNT
$)

312,500.00
26,247.52
3,199.50

71,686.17
77,382.75

606,250.00
51,000.00
2,000.00
7,000.00
3,000.00

17,000.00
1,500.00

163.00
7,000.00

$1,185,928.94
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