
 0.00

645293001CONTRACT ID:

PROJECT: RMC - 645293001

CONTRACT:

10230602

PROJECTED AMOUNT: $206,030.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

2H, LLC

Frew Bogale, P.E.

ECTOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

10/17/2023AWARD DATE:

ESTIMATE PERIOD:

0020

09/30/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 11/17/2023

10/17/2023

ESTIMATE PAID:

 494
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/23/2024

$206,030.00

CONTRACT:

09/01/2025

AWARD AMOUNT: $206,030.00

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 67.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

09/17/2025

00/00/0000

 73.53

$0.00 $151,498.84 $151,498.84 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $151,498.84 $151,498.84 

$0.00 $0.00 $0.00 

$0.00 $151,498.84 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $151,498.84 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 494

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/23/2024

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING AE ACCEPTA 30

09/01/2025  1 AWAITING AE ACCEPTANCE

09/02/2025  1 AWAITING AE ACCEPTANCE

09/03/2025  1 AWAITING AE ACCEPTANCE

09/04/2025  1 AWAITING AE ACCEPTANCE

09/05/2025  1 AWAITING AE ACCEPTANCE

09/06/2025  1 AWAITING AE ACCEPTANCE

09/07/2025  1 AWAITING AE ACCEPTANCE

09/08/2025  1 AWAITING AE ACCEPTANCE

09/09/2025  1 AWAITING AE ACCEPTANCE

09/10/2025  1 AWAITING AE ACCEPTANCE

09/11/2025  1 AWAITING AE ACCEPTANCE

09/12/2025  1 AWAITING AE ACCEPTANCE

09/13/2025  1 AWAITING AE ACCEPTANCE

09/14/2025  1 AWAITING AE ACCEPTANCE

09/15/2025  1 AWAITING AE ACCEPTANCE

09/16/2025  1 AWAITING AE ACCEPTANCE

09/17/2025  1 AWAITING AE ACCEPTANCE

09/18/2025  1 AWAITING AE ACCEPTANCE

09/19/2025  1 AWAITING AE ACCEPTANCE

09/20/2025  1 AWAITING AE ACCEPTANCE

09/21/2025  1 AWAITING AE ACCEPTANCE

09/22/2025  1 AWAITING AE ACCEPTANCE

09/23/2025  1 AWAITING AE ACCEPTANCE

09/24/2025  1 AWAITING AE ACCEPTANCE

09/25/2025  1 AWAITING AE ACCEPTANCE

09/26/2025  1 AWAITING AE ACCEPTANCE

09/27/2025  1 AWAITING AE ACCEPTANCE

09/28/2025  1 AWAITING AE ACCEPTANCE

09/29/2025  1 AWAITING AE ACCEPTANCE

09/30/2025  1 AWAITING AE ACCEPTANCE



CONTRACT ID 645293001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5ESTIMATE 0020

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

645293001PROJECT CONTROLRMC - 645293001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006033 000 MOBILIZATION (CALLOUT) EA  12,000.000  3.000  0.000  2.00  24,000.00

0065 06366001 001 ALUMINUM SIGNS (TY A) SF  17.000  10,000.000  0.000  7,498.52  127,474.84

0070 61856002 002 TMA (STATIONARY) DAY  1.000  30.000  0.000  24.00  24.00

Category Subtotal $151,498.84

645293001RMC - 645293001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 96016001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0085 96026001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0090 96026002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $151,498.84
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006033 000 EA  12,000.000MOBILIZATION (CALLOUT)  2.000  24,000.00 3.00

06366001 001 SF  17.000ALUMINUM SIGNS (TY A)  7,498.520  127,474.84 10,000.00

61856002 002 DAY  1.000TMA (STATIONARY)  24.000  24.00 30.00

$151,498.84TOTAL ITEM EARNINGS TO DATE


