
 970,673.88

645359001CONTRACT ID:

PROJECT: RMC - A00203365

CONTRACT:

02254003

PROJECTED AMOUNT: $4,149,302.00

CONTRACTOR:

HIGHWAY: IH0045

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

ROY JORGENSEN ASSOCIATES, INC.

Phil Garlin, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/27/2025AWARD DATE:

ESTIMATE PERIOD:

0017

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/13/2025

02/06/2025

ESTIMATE PAID:

 516

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/28/2025

$5,119,975.88

CONTRACT:

09/01/2026

AWARD AMOUNT: $4,149,300.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 70.68

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 70.62

$338,104.87 $3,277,740.85 $3,615,845.72 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$338,104.87 $3,277,740.85 $3,615,845.72 

$0.00 $0.00 $0.00 

$338,104.87 $3,615,845.72 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,277,740.85 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 516

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/28/2025

04/28/2025

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00203365 645359001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 05007002 MOBILIZATION (CALLOUT)000 EA  100.000 $400.00 4.000  72.00 104.00

0085 05007033 MOBILIZATION (EMERGENCY)000 EA  2,000.000 $2,000.00 1.000  15.00 15.00

0095 05057001 TMA (STATIONARY)000 DAY  500.000 $9,500.00 19.000  134.00 200.00

0100 05057002 TMA (MOBILE OPERATION)000 HR  100.000 $7,450.00 74.500  2,608.50 700.00

0120 05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM)000 EA  1,200.000 $1,200.00 1.000  4.00 10.00

0130 05407015 DOWNSTREAM ANCHOR TERMINAL SECTION000 EA  1,200.000 $1,200.00 1.000  3.00 5.00

0165 05457004 CRASH CUSH ATTEN (REMOVE)000 EA  12,000.000 $24,000.00 2.000  9.00 1.00

0180 05457008 CRASH CUSH ATTEN (INSTL)(L)(W)(TL3)000 EA  32,000.000 $64,000.00 2.000  7.00 3.00

0185 06367001 ALUMINUM SIGNS (TY A)000 SF  25.000 $2,037.50 81.500  743.75 700.00

0200 06367004 REPLACE EXISTING ALUMINUM SIGNS(TY A)000 SF  50.000 $21,430.35 428.607  3,842.06 100.00

0205 06367005 REPLACE EXISTING ALUMINUM SIGNS(TY G)000 SF  60.000 $2,250.00 37.500  142.00 50.00

0215 06447012 IN SM RD SN SUP&AM TY10BWG(1)SB(T)000 EA  1,100.000 $25,300.00 23.000  308.00 5.00

0245 06587013 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI)000 EA  15.000 $19,740.00 1,316.000  2,336.00 20.00

0255 06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2000 EA  65.000 $390.00 6.000  397.00 200.00

0265 06587036 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2000 EA  65.000 $195.00 3.000  90.00 75.00

0300 07347001 LITTER REMOVAL000 AC  15.500 $6,975.00 450.000  16,200.00 23,400.00

0305 07347003 LITTER REMOVAL (SPOT)000 AC  300.000 $900.00 3.000  10.00 50.00

0325 07387001 CLEANING / SWEEPING (CENTER MEDIAN)000 MI  175.000 $7,350.00 42.000  840.00 1,008.00

0330 07387025 CLEANING / SWEEPING (OUTSIDE MAIN LANE)000 MI  175.000 $7,350.00 42.000  861.00 1,008.00

0335 07387049 CLEANING / SWEEPING (FRONTAGE ROAD)000 MI  175.000 $4,200.00 24.000  792.00 1,008.00

0340 07387070 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)000 MI  175.000 $6,300.00 36.000  720.00 1,728.00

0345 07387091 CLEANING / SWEEPING (DIRECT CONNECTOR)000 MI  175.000 $2,800.00 16.000  320.00 768.00

0360 07387105 CLEANING / SWEEPING (HANDWORK)000 SY  1.000 $911.48 911.480  3,155.48 30,000.00

0400 07707001 REPLACE RAIL ELEMENT (W-BEAM)000 LF  18.000 $5,229.00 290.500  2,660.00 2,100.00

0410 07707003 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM)000 EA  175.000 $525.00 3.000  8.00 30.00

0420 07707007 REPLACE STEEL POST W/O CONC FND000 EA  100.000 $600.00 6.000  23.00 130.00

0425 07707008 REPLACE TIMBER POST W/ CONC FND000 EA  125.000 $4,250.00 34.000  235.00 175.00

0430 07707010 REALIGN POSTS000 EA  50.000 $350.00 7.000  101.00 50.00

0435 07707013 REM OBSOLETE GET & REPL W/ SGT000 EA  3,500.000 $17,500.00 5.000  29.00 10.00

0440 07707015 REPL SINGLE GDRAIL TERM IMPACT HEAD000 EA  1,000.000 $5,000.00 5.000  47.00 80.00

0445 07707016 REPLACE SINGLE GDRAIL TERMINAL RAIL000 LF  35.000 $7,000.00 200.000  2,427.00 4,000.00

0450 07707017 REPLACE SINGLE GDRAIL TERMINAL POST000 EA  100.000 $1,900.00 19.000  230.00 370.00

0465 07707021 REPLACE SGT OBJECT MARKER000 EA  50.000 $350.00 7.000  49.00 50.00

0470 07707022 REPLACE SGT CABLE ANCHOR000 EA  100.000 $500.00 5.000  46.00 80.00

0475 07707023 REPLACE SGT CABLE ASSEMBLY000 EA  100.000 $500.00 5.000  44.00 80.00

0480 07707024 REPLACE SGT STRUT000 EA  200.000 $400.00 2.000  14.00 10.00

0485 07707025 RAISE RAIL000 LF  30.000 $1,500.00 50.000  175.00 200.00

0500 07747003 REPAIR (SMTC) NARROW000 LF  600.000 $36,000.00 60.000  198.00 10.00

0550 60747001 REPAIR LARGE RDSD SIGN SUPT & ASSEM000 EA  3,000.000 $15,000.00 5.000  24.00 10.00

0555 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $1,049.90 1,049.900  23,596.18 1.00

0600 05057002 TMA (MOBILE OPERATION) HR  368.880 $2,213.28 6.000  6.00 300.00

CO #1SUPP DESCR

0605 07387001 CLEANING / SWEEPING (CENTER MEDIAN) MI  209.880 $6,506.28 31.000  31.00 1,054.00

CO #1SUPP DESCR
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0610 07387025 CLEANING / SWEEPING (OUTSIDE MAIN LANE) MI  209.880 $6,506.28 31.000  31.00 1,164.00

CO #1SUPP DESCR

0620 07387070 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) MI  209.880 $5,247.00 25.000  25.00 624.00

CO #1SUPP DESCR

0625 07387091 CLEANING / SWEEPING (DIRECT CONNECTOR) MI  209.880 $2,098.80 10.000  10.00 89.00

CO #1SUPP DESCR

$338,104.87TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

645359001PROJECT CONTROLRMC - A00203365

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01507001 000 BLADING STA  100.000  2,700.000  0.000  44.00  4,400.00

0080 05007002 000 MOBILIZATION (CALLOUT) EA  100.000  104.000  0.000  72.00  7,200.00

0085 05007033 000 MOBILIZATION (EMERGENCY) EA  2,000.000  15.000  0.000  15.00  30,000.00

0090 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  250.000  30.000  0.000  7.00  1,750.00

0095 05057001 000 TMA (STATIONARY) DAY  500.000  200.000  0.000  134.00  67,000.00

0100 05057002 000 TMA (MOBILE OPERATION) HR  100.000  700.000  0.000  2,608.50  260,850.00

0105 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  35.000  200.000  0.000  84.50  2,957.50

0115 05407003 000 MTL THRIE-BEAM GD FEN (TIM POST) LF  50.000  50.000  0.000  15.00  750.00

0120 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,200.000  10.000  0.000  4.00  4,800.00

0130 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,200.000  5.000  0.000  3.00  3,600.00

0145 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  50.000  75.000  0.000  1,077.50  53,875.00

0165 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  12,000.000  1.000  0.000  9.00  108,000.00

0170 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  22,000.000  3.000  0.000  2.00  44,000.00

0180 05457008 000 CRASH CUSH ATTEN (INSTL)(L)(W)(TL3) EA  32,000.000  3.000  0.000  7.00  224,000.00

0185 06367001 000 ALUMINUM SIGNS (TY A) SF  25.000  700.000  0.000  743.75  18,593.75

0200 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  50.000  100.000  0.000  3,842.06  192,102.85

0205 06367005 000 REPLACE EXISTING ALUMINUM SIGNS(TY G) SF  60.000  50.000  0.000  142.00  8,520.00

0215 06447012 000 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA  1,100.000  5.000  0.000  308.00  338,800.00

0220 06447040 000 IN SM RD SN SUP&AM TYS80(1)SB(T) EA  1,200.000  5.000  0.000  10.00  12,000.00

0225 06447053 000 IN SM RD SN SUP&AM TYTWT(1)UA(P) EA  1,000.000  1.000  0.000  12.00  12,000.00

0245 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  15.000  20.000  0.000  2,336.00  35,040.00

0255 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  65.000  200.000  0.000  397.00  25,805.00

0260 06587031 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA  15.000  100.000  0.000  1,173.00  17,595.00

0265 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  65.000  75.000  0.000  90.00  5,850.00

0275 06587058 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  100.000  10.000  0.000  57.00  5,700.00

0280 07007001 000 POTHOLE REPAIR(STANDARD)(0"-5" DEEP) SY  150.000  40.000  0.000  95.11  14,266.50

0285 07007002 000 POTHOLE REPAIR(STANDARD)(5"-10" DEEP) SY  200.000  20.000  0.000  8.00  1,600.00

0300 07347001 000 LITTER REMOVAL AC  15.500  23,400.000  0.000  16,200.00  251,100.00

0305 07347003 000 LITTER REMOVAL (SPOT) AC  300.000  50.000  0.000  10.00  3,000.00

0310 07357003 000 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) MI  225.000  1,008.000  0.000  588.00  132,300.00

0315 07357049 000 DEBRIS REMOVAL (DIRECT CONNECTOR) MI  225.000  384.000  0.000  224.00  50,400.00

0320 07357072 000 DEBRIS REMOVAL (SPOT DEBRIS) MI  500.000  20.000  0.000  5.00  2,500.00

0325 07387001 000 CLEANING / SWEEPING (CENTER MEDIAN) MI  175.000  1,008.000  0.000  840.00  147,000.00

0330 07387025 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) MI  175.000  1,008.000  0.000  861.00  150,675.00

0335 07387049 000 CLEANING / SWEEPING (FRONTAGE ROAD) MI  175.000  1,008.000  0.000  792.00  138,600.00

0340 07387070 000 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) MI  175.000  1,728.000  0.000  720.00  126,000.00

0345 07387091 000 CLEANING / SWEEPING (DIRECT CONNECTOR) MI  175.000  768.000  0.000  320.00  56,000.00

0355 07387104 000 CLEANING / SWEEPING (SPOT) MI  175.000  40.000  0.000  554.00  96,950.00

0360 07387105 000 CLEANING / SWEEPING (HANDWORK) SY  1.000  30,000.000  0.000  3,155.48  3,155.48

0365 07407001 000 GRAFFITI REMOVAL (WATER BLAST CLEAN) SF  5.000  1,000.000  0.000  838.00  4,190.00

0370 07407003 000 GRAFFITI REMOVAL (PAINTING) SF  6.000  2,000.000  0.000  2,881.97  17,291.82

0375 07407004 000 GRAFFITI REMOVAL (CHEMICAL CLEANING) SF  7.000  500.000  0.000  20.00  140.00

0380 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI  2,000.000  15.000  0.000  3.00  6,000.00

0400 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  18.000  2,100.000  0.000  2,660.00  47,880.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0405 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  50.000  30.000  0.000  77.00  3,850.00

0410 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  175.000  30.000  0.000  8.00  1,400.00

0420 07707007 000 REPLACE STEEL POST W/O CONC FND EA  100.000  130.000  0.000  23.00  2,300.00

0425 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  125.000  175.000  0.000  235.00  29,375.00

0430 07707010 000 REALIGN POSTS EA  50.000  50.000  0.000  101.00  5,050.00

0435 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  3,500.000  10.000  0.000  29.00  101,500.00

0440 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  1,000.000  80.000  0.000  47.00  47,000.00

0445 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  35.000  4,000.000  0.000  2,427.00  84,945.00

0450 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  100.000  370.000  0.000  230.00  23,000.00

0455 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  100.000  40.000  0.000  8.00  800.00

0460 07707020 000 RESET SGT IMPACT HEAD EA  300.000  30.000  0.000  3.00  900.00

0465 07707021 000 REPLACE SGT OBJECT MARKER EA  50.000  50.000  0.000  49.00  2,450.00

0470 07707022 000 REPLACE SGT CABLE ANCHOR EA  100.000  80.000  0.000  46.00  4,600.00

0475 07707023 000 REPLACE SGT CABLE ASSEMBLY EA  100.000  80.000  0.000  44.00  4,400.00

0480 07707024 000 REPLACE SGT STRUT EA  200.000  10.000  0.000  14.00  2,800.00

0485 07707025 000 RAISE RAIL LF  30.000  200.000  0.000  175.00  5,250.00

0500 07747003 000 REPAIR (SMTC) NARROW LF  600.000  10.000  0.000  198.00  118,800.00

0510 07747006 000 REPAIR (SMTC) WIDE LF  650.000  20.000  0.000  153.00  99,450.00

0530 20017002 000 SNOW AND ICE CONTROL (SHADOW VEHICLE) HR  150.000  240.000  0.000  150.50  22,575.00

0540 20017004 000 SNOW AND ICE CONTROL (SEASON) MO  40,000.000  6.000  0.000  2.00  80,000.00

0545 20017005 000 SNOW AND ICE CONTROL (SPRAY RIG) HR  150.000  240.000  0.000  126.50  18,975.00

0550 60747001 000 REPAIR LARGE RDSD SIGN SUPT & ASSEM EA  3,000.000  10.000  0.000  24.00  72,000.00

0555 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  23,596.18  23,596.18

0600 05057002 TMA (MOBILE OPERATION) HR  368.880  0.000  300.000  6.00  2,213.28

CO #1

0605 07387001 CLEANING / SWEEPING (CENTER MEDIAN) MI  209.880  0.000  1,054.000  31.00  6,506.28

CO #1

0610 07387025 CLEANING / SWEEPING (OUTSIDE MAIN LANE) MI  209.880  0.000  1,164.000  31.00  6,506.28

CO #1

0620 07387070 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) MI  209.880  0.000  624.000  25.00  5,247.00

CO #1

0625 07387091 CLEANING / SWEEPING (DIRECT CONNECTOR) MI  209.880  0.000  89.000  10.00  2,098.80

CO #1

0805 50107001 PEDESTRIAN BARRIER (FURN & INSTALL) LF  52.010  0.000  2,000.000  2,000.00  104,020.00

Category Subtotal $3,615,845.72

645359001RMC - A00203365PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 04277002 000 CONCRETE PAINT FINISH SF  4.000  10,000.000  0.000  0.000  0.00

0070 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  45.000  10,000.000  0.000  0.000  0.00

0075 04387008 000 CLEANING EXISTING JOINTS LF  40.000  800.000  0.000  0.000  0.00

0110 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  40.000  200.000  0.000  0.000  0.00

0125 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  1,000.000  10.000  0.000  0.000  0.00
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0135 05407029 000 MTL BM GD FEN TRANS (ANCHOR PLATE) EA  500.000  5.000  0.000  0.000  0.00

0140 05407039 000 TL-3 31" SHORT RADIUS (COMPLETE) EA  1,000.000  5.000  0.000  0.000  0.00

0150 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  100.000  5.000  0.000  0.000  0.00

0155 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,500.000  4.000  0.000  0.000  0.00

0160 05457003 000 CRASH CUSH ATTEN (STKPL) EA  5,000.000  1.000  0.000  0.000  0.00

0175 05457007 000 CRASH CUSH ATTEN (INSTL)(L)(W)(TL2) EA  19,000.000  2.000  0.000  0.000  0.00

0190 06367002 000 ALUMINUM SIGNS (TY G) SF  40.000  100.000  0.000  0.000  0.00

0195 06367003 000 ALUMINUM SIGNS (TY O) SF  100.000  25.000  0.000  0.000  0.00

0210 06367006 000 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF  100.000  25.000  0.000  0.000  0.00

0230 06447061 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  1,500.000  10.000  0.000  0.000  0.00

0235 06447063 000 IN SM RD SN SUP&AM (RAIL MOUNT) EA  4,000.000  2.000  0.000  0.000  0.00

0240 06507193 000 REMOVE OVERHD SIGN SUP EA  5,000.000  1.000  0.000  0.000  0.00

0250 06587015 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 EA  20.000  20.000  0.000  0.000  0.00

0270 06587037 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BI) EA  65.000  50.000  0.000  0.000  0.00

0290 07007010 000 POTHOLE REPAIR (SAW - CUT) TON  350.000  50.000  0.000  0.000  0.00

0295 07307021 000 SPOT MOWING AC  125.000  100.000  0.000  0.000  0.00

0350 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  175.000  60.000  0.000  0.000  0.00

0385 07527003 000 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC  3,000.000  8.000  0.000  0.000  0.00

0390 07647001 000 DRAIN INLET CLEANING EA  90.000  300.000  0.000  0.000  0.00

0395 07647021 000 SLOTTED DRAIN CLEANING LF  12.000  2,000.000  0.000  0.000  0.00

0415 07707004 000 REPLACE SHORT RADIUS SYS (TL-2) EA  100.000  75.000  0.000  0.000  0.00

0490 07727002 000 POST AND CABLE FENCE (REMV CONC ANCHOR) EA  500.000  10.000  0.000  0.000  0.00

0495 07727003 000 POST AND CABLE FENCE (NEW INSTALLATION) LF  30.000  200.000  0.000  0.000  0.00

0505 07747004 000 REMOVE (SMTC) WIDE EA  1,000.000  5.000  0.000  0.000  0.00

0515 07747007 000 REMOVE (QUAD - ELITE) NARROW EA  500.000  20.000  0.000  0.000  0.00

0520 07767020 000 REPAIR (STL PIPE PED RAIL)(PR1) LF  200.000  100.000  0.000  0.000  0.00

0525 20017001 000 SNOW AND ICE CONTROL (TRUCK) HR  150.000  240.000  0.000  0.000  0.00

0535 20017003 000 SNOW AND ICE CONTROL (LOADER) HR  100.000  120.000  0.000  0.000  0.00

0560 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0565 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0570 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0575 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0580 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0585 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0590 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0595 05007002 MOBILIZATION (CALLOUT) EA  21,200.000  0.000  1.000  0.000  0.00

CO #1

0615 07387049 CLEANING / SWEEPING (FRONTAGE ROAD) MI  209.880  0.000  390.000  0.000  0.00

CO #1

0630 07357003 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) MI  209.880  0.000  180.000  0.000  0.00

CO #1

0800 07357016 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (2) CYC  2,308.680  0.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,615,845.72
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01507001 000 STA  100.000BLADING  44.000  4,400.00 2,700.00

05007002 000 EA  100.000MOBILIZATION (CALLOUT)  72.000  7,200.00 104.00

05007033 000 EA  2,000.000MOBILIZATION (EMERGENCY)  15.000  30,000.00 15.00

05037001 000 DAY  250.000PORTABLE CHANGEABLE MESSAGE SIGN  7.000  1,750.00 30.00

05057001 000 DAY  500.000TMA (STATIONARY)  134.000  67,000.00 200.00

05057002 000 HR  100.000TMA (MOBILE OPERATION)  2,608.500  260,850.00 700.00

05057002 HR  368.880TMA (MOBILE OPERATION)  6.000  2,213.28 700.00

CO #1

05407001 000 LF  35.000MTL W-BEAM GD FEN (TIM POST)  84.500  2,957.50 200.00

05407003 000 LF  50.000MTL THRIE-BEAM GD FEN (TIM POST)  15.000  750.00 50.00

05407005 000 EA  1,200.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  4,800.00 10.00

05407015 000 EA  1,200.000DOWNSTREAM ANCHOR TERMINAL SECTION  3.000  3,600.00 5.00

05427001 000 LF  50.000REMOVE METAL BEAM GUARD FENCE  1,077.500  53,875.00 75.00

05457004 000 EA  12,000.000CRASH CUSH ATTEN (REMOVE)  9.000  108,000.00 1.00

05457006 000 EA  22,000.000CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)  2.000  44,000.00 3.00

05457008 000 EA  32,000.000CRASH CUSH ATTEN (INSTL)(L)(W)(TL3)  7.000  224,000.00 3.00

06367001 000 SF  25.000ALUMINUM SIGNS (TY A)  743.750  18,593.75 700.00

06367004 000 SF  50.000REPLACE EXISTING ALUMINUM SIGNS(TY A)  3,842.057  192,102.85 100.00

06367005 000 SF  60.000REPLACE EXISTING ALUMINUM SIGNS(TY G)  142.000  8,520.00 50.00

06447012 000 EA  1,100.000IN SM RD SN SUP&AM TY10BWG(1)SB(T)  308.000  338,800.00 5.00

06447040 000 EA  1,200.000IN SM RD SN SUP&AM TYS80(1)SB(T)  10.000  12,000.00 5.00

06447053 000 EA  1,000.000IN SM RD SN SUP&AM TYTWT(1)UA(P)  12.000  12,000.00 1.00

06587013 000 EA  15.000INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI)  2,336.000  35,040.00 20.00

06587018 000 EA  65.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  397.000  25,805.00 200.00

06587031 000 EA  15.000INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB  1,173.000  17,595.00 100.00

06587036 000 EA  65.000INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2  90.000  5,850.00 75.00

06587058 000 EA  100.000INSTL OM ASSM (OM-2Z)(WFLX)GND  57.000  5,700.00 10.00

07007001 000 SY  150.000POTHOLE REPAIR(STANDARD)(0"-5" DEEP)  95.110  14,266.50 40.00

07007002 000 SY  200.000POTHOLE REPAIR(STANDARD)(5"-10" DEEP)  8.000  1,600.00 20.00

07347001 000 AC  15.500LITTER REMOVAL  16,200.000  251,100.00 23,400.00

07347003 000 AC  300.000LITTER REMOVAL (SPOT)  10.000  3,000.00 50.00

07357003 000 MI  225.000DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)  588.000  132,300.00 1,008.00

07357049 000 MI  225.000DEBRIS REMOVAL (DIRECT CONNECTOR)  224.000  50,400.00 384.00

07357072 000 MI  500.000DEBRIS REMOVAL (SPOT DEBRIS)  5.000  2,500.00 20.00

07387001 000 MI  175.000CLEANING / SWEEPING (CENTER MEDIAN)  840.000  147,000.00 1,008.00

07387001 MI  209.880CLEANING / SWEEPING (CENTER MEDIAN)  31.000  6,506.28 1,008.00

CO #1

07387025 000 MI  175.000CLEANING / SWEEPING (OUTSIDE MAIN LANE)  861.000  150,675.00 1,008.00

07387025 MI  209.880CLEANING / SWEEPING (OUTSIDE MAIN LANE)  31.000  6,506.28 1,008.00

CO #1

07387049 000 MI  175.000CLEANING / SWEEPING (FRONTAGE ROAD)  792.000  138,600.00 1,008.00

07387070 000 MI  175.000CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)  720.000  126,000.00 1,728.00

07387070 MI  209.880CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)  25.000  5,247.00 1,728.00

CO #1
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07387091 000 MI  175.000CLEANING / SWEEPING (DIRECT CONNECTOR)  320.000  56,000.00 768.00

07387091 MI  209.880CLEANING / SWEEPING (DIRECT CONNECTOR)  10.000  2,098.80 768.00

CO #1

07387104 000 MI  175.000CLEANING / SWEEPING (SPOT)  554.000  96,950.00 40.00

07387105 000 SY  1.000CLEANING / SWEEPING (HANDWORK)  3,155.480  3,155.48 30,000.00

07407001 000 SF  5.000GRAFFITI REMOVAL (WATER BLAST CLEAN)  838.000  4,190.00 1,000.00

07407003 000 SF  6.000GRAFFITI REMOVAL (PAINTING)  2,881.970  17,291.82 2,000.00

07407004 000 SF  7.000GRAFFITI REMOVAL (CHEMICAL CLEANING)  20.000  140.00 500.00

07527001 000 MI  2,000.000TREE TRIMMING / BRUSH REMOVAL  3.000  6,000.00 15.00

07707001 000 LF  18.000REPLACE RAIL ELEMENT (W-BEAM)  2,660.000  47,880.00 2,100.00

07707002 000 LF  50.000REPLACE RAIL ELEMENT (THRIE-BEAM)  77.000  3,850.00 30.00

07707003 000 EA  175.000REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM)  8.000  1,400.00 30.00

07707007 000 EA  100.000REPLACE STEEL POST W/O CONC FND  23.000  2,300.00 130.00

07707008 000 EA  125.000REPLACE TIMBER POST W/ CONC FND  235.000  29,375.00 175.00

07707010 000 EA  50.000REALIGN POSTS  101.000  5,050.00 50.00

07707013 000 EA  3,500.000REM OBSOLETE GET & REPL W/ SGT  29.000  101,500.00 10.00

07707015 000 EA  1,000.000REPL SINGLE GDRAIL TERM IMPACT HEAD  47.000  47,000.00 80.00

07707016 000 LF  35.000REPLACE SINGLE GDRAIL TERMINAL RAIL  2,427.000  84,945.00 4,000.00

07707017 000 EA  100.000REPLACE SINGLE GDRAIL TERMINAL POST  230.000  23,000.00 370.00

07707019 000 EA  100.000REPAIR STEEL POST WITH BASE PLATE  8.000  800.00 40.00

07707020 000 EA  300.000RESET SGT IMPACT HEAD  3.000  900.00 30.00

07707021 000 EA  50.000REPLACE SGT OBJECT MARKER  49.000  2,450.00 50.00

07707022 000 EA  100.000REPLACE SGT CABLE ANCHOR  46.000  4,600.00 80.00

07707023 000 EA  100.000REPLACE SGT CABLE ASSEMBLY  44.000  4,400.00 80.00

07707024 000 EA  200.000REPLACE SGT STRUT  14.000  2,800.00 10.00

07707025 000 LF  30.000RAISE RAIL  175.000  5,250.00 200.00

07747003 000 LF  600.000REPAIR (SMTC) NARROW  198.000  118,800.00 10.00

07747006 000 LF  650.000REPAIR (SMTC) WIDE  153.000  99,450.00 20.00

20017002 000 HR  150.000SNOW AND ICE CONTROL (SHADOW VEHICLE)  150.500  22,575.00 240.00

20017004 000 MO  40,000.000SNOW AND ICE CONTROL (SEASON)  2.000  80,000.00 6.00

20017005 000 HR  150.000SNOW AND ICE CONTROL (SPRAY RIG)  126.500  18,975.00 240.00

50107001 LF  52.010PEDESTRIAN BARRIER (FURN & INSTALL)  2,000.000  104,020.00 0.00

60747001 000 EA  3,000.000REPAIR LARGE RDSD SIGN SUPT & ASSEM  24.000  72,000.00 10.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  23,596.180  23,596.18 1.00

$3,615,845.72TOTAL ITEM EARNINGS TO DATE


