
 448,450.40

645401001CONTRACT ID:

PROJECT: MMC - 645401001

CONTRACT:

09232303

PROJECTED AMOUNT: $298,050.40

CONTRACTOR:

HIGHWAY: US0183

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

SOUTHWEST ENVIROTX PARTNERS, LLC

Casey L. McGee, P.E.

BROWN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

10/02/2023AWARD DATE:

ESTIMATE PERIOD:

0026

01/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/12/2023

09/28/2023

ESTIMATE PAID:

 530
 360.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/11/2023

$746,500.80

CONTRACT:

01/01/2026

AWARD AMOUNT: $298,050.40

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 98.15

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 53.56

$0.00 $399,789.52 $399,789.52 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $399,789.52 $399,789.52 

$0.00 $0.00 $0.00 

$0.00 $399,789.52 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $399,789.52 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 530

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/11/2023

12/31/2028

 180

 360

 540

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

AWAIT FINAL ACCEPT 31

01/01/2026  1 AWAIT FINAL ACCEPT

01/02/2026  1 AWAIT FINAL ACCEPT

01/03/2026  1 AWAIT FINAL ACCEPT

01/04/2026  1 AWAIT FINAL ACCEPT

01/05/2026  1 AWAIT FINAL ACCEPT

01/06/2026  1 AWAIT FINAL ACCEPT

01/07/2026  1 AWAIT FINAL ACCEPT

01/08/2026  1 AWAIT FINAL ACCEPT

01/09/2026  1 AWAIT FINAL ACCEPT

01/10/2026  1 AWAIT FINAL ACCEPT

01/11/2026  1 AWAIT FINAL ACCEPT

01/12/2026  1 AWAIT FINAL ACCEPT

01/13/2026  1 AWAIT FINAL ACCEPT

01/14/2026  1 AWAIT FINAL ACCEPT

01/15/2026  1 AWAIT FINAL ACCEPT

01/16/2026  1 AWAIT FINAL ACCEPT

01/17/2026  1 AWAIT FINAL ACCEPT

01/18/2026  1 AWAIT FINAL ACCEPT

01/19/2026  1 AWAIT FINAL ACCEPT

01/20/2026  1 AWAIT FINAL ACCEPT

01/21/2026  1 AWAIT FINAL ACCEPT

01/22/2026  1 AWAIT FINAL ACCEPT

01/23/2026  1 AWAIT FINAL ACCEPT

01/24/2026  1 AWAIT FINAL ACCEPT

01/25/2026  1 AWAIT FINAL ACCEPT

01/26/2026  1 AWAIT FINAL ACCEPT

01/27/2026  1 AWAIT FINAL ACCEPT

01/28/2026  1 AWAIT FINAL ACCEPT

01/29/2026  1 AWAIT FINAL ACCEPT

01/30/2026  1 AWAIT FINAL ACCEPT

01/31/2026  1 AWAIT FINAL ACCEPT
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

645401001PROJECT CONTROLMMC - 645401001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80426116 000 TYPE II BRINE SALT (DEL)(SITE 1) TON  188.000  50.000  400.000  327.81  61,628.28

0065 80426117 000 TYPE II BRINE SALT (DEL)(SITE 2) TON  188.000  50.000  100.000  90.20  16,957.60

0070 80426118 000 TYPE II BRINE SALT (DEL)(SITE 3) TON  188.000  50.000  50.000  45.10  8,478.80

0075 80426119 000 TYPE II BRINE SALT (DEL)(SITE 4) TON  188.000  75.000  400.000  621.08  116,763.04

0080 80426120 000 TYPE II BRINE SALT (DEL)(SITE 5) TON  188.000  50.000  50.000  90.20  16,957.60

0085 80426121 000 TYPE II BRINE SALT (DEL)(SITE 6) TON  188.000  300.000  300.000  411.81  77,420.28

0090 80426122 000 TYPE II BRINE SALT (DEL)(SITE 7) TON  188.000  50.000  75.000  101.18  19,021.84

0095 80426123 000 TYPE II BRINE SALT (DEL)(SITE 8) TON  188.000  50.000  100.000  112.75  21,197.00

0100 80426124 000 TYPE II BRINE SALT (DEL)(SITE 9) TON  188.000  100.000  100.000  326.41  61,365.08

Category Subtotal $399,789.52

645401001MMC - 645401001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 80426307 000 COMPLEX CHLORIDE(SLD)(DEL)(SITE 2) BAG  13.100  528.000  528.000  0.000  0.00

0110 80426311 000 COMPLEX CHLORIDE(SLD)(DEL)(SITE 6) BAG  13.100  528.000  528.000  0.000  0.00

0115 80426312 000 COMPLEX CHLORIDE(SLD)(DEL)(SITE 7) BAG  13.100  528.000  528.000  0.000  0.00

0120 80426685 000 COMPLEX CHLORIDE (DEL)(SITE 1) TON  376.000  25.000  25.000  0.000  0.00

0125 80426687 000 COMPLEX CHLORIDE (DEL)(SITE 3) TON  376.000  25.000  25.000  0.000  0.00

0130 80426688 000 COMPLEX CHLORIDE (DEL)(SITE 4) TON  376.000  150.000  150.000  0.000  0.00

0135 80426689 000 COMPLEX CHLORIDE (DEL)(SITE 5) TON  376.000  25.000  25.000  0.000  0.00

0140 80426692 000 COMPLEX CHLORIDE (DEL)(SITE 8) TON  376.000  25.000  25.000  0.000  0.00

0145 80426693 000 COMPLEX CHLORIDE (DEL)(SITE 9) TON  376.000  50.000  50.000  0.000  0.00

0150 80426694 000 COMPLEX CHLORIDE (DEL)(SITE 10) TON  376.000  50.000  50.000  0.000  0.00

0155 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0160 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $399,789.52



CONTRACT ID 645401001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5ESTIMATE 0026

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80426116 000 TON  188.000TYPE II BRINE SALT (DEL)(SITE 1)  327.810  61,628.28 50.00

80426117 000 TON  188.000TYPE II BRINE SALT (DEL)(SITE 2)  90.200  16,957.60 50.00

80426118 000 TON  188.000TYPE II BRINE SALT (DEL)(SITE 3)  45.100  8,478.80 50.00

80426119 000 TON  188.000TYPE II BRINE SALT (DEL)(SITE 4)  621.080  116,763.04 75.00

80426120 000 TON  188.000TYPE II BRINE SALT (DEL)(SITE 5)  90.200  16,957.60 50.00

80426121 000 TON  188.000TYPE II BRINE SALT (DEL)(SITE 6)  411.810  77,420.28 300.00

80426122 000 TON  188.000TYPE II BRINE SALT (DEL)(SITE 7)  101.180  19,021.84 50.00

80426123 000 TON  188.000TYPE II BRINE SALT (DEL)(SITE 8)  112.750  21,197.00 50.00

80426124 000 TON  188.000TYPE II BRINE SALT (DEL)(SITE 9)  326.410  61,365.08 100.00

$399,789.52TOTAL ITEM EARNINGS TO DATE


