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CONTRACT ID: 645495001

PROJECT: RMC - 645495001

CONTRACT: 10231910

AWARD AMOUNT: $191,919.00

PROJECTED AMOUNT: $191,919.00

ADJ. PROJECTED AMOUNT:  $289,440.05

CONTRACTOR: MORTON ENTERPRISE

ESTIMATE NUMBER: 0033

ESTIMATE PAID: Vi

ESTIMATE PERIOD: 09/01/2026 to 09/30/2026

ESTIMATE TYPE: PROG

% COMPLETE: 94.88

% TIME USED: 90.86

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $274,619.83
PARTICIPATING $0.00
NON-PARTICIPATING $274,619.83
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $274,619.83

CONTRACTOR'S ESTIMATE PACKAGE

PREV TO DATE

HIGHWAY: IH0030

DISTRICT NAME: ATLANTA

COUNTY: BOWIE

AREA ENGINEER: Jason R. Dupree, P.E.

AREA NUMBER: 058

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:

WORK BEGIN DATE:

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$264,062.03 $10,557.80
$0.00 $0.00

$264,062.03 $10,557.80
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$264,062.03 $10,557.80

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE:

10/17/2023
10/17/2023
11/13/2023
01/10/2024
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***

10/08/26



CONTRACT ID 645495001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

01/10/2024
01/10/2024

613

306

919

835
00/00/0000

DAILY BREAKDO!

Date or Days
Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026 1
09/07/2026 1
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026 1
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026 1
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026
09/26/2026
09/27/2026 1
09/28/2026 1

09/29/2026 1

09/30/2026 1
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WN
Days
Credited

SUNDAY

HOLIDAY

SUNDAY

SUNDAY

SUNDAY

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$618.00

0

DAYS AT
PER DAY
$0.00

Date or
Days
30

HOLIDAY
SUNDAY

$618.00

PERIOD SUMMARY

Days
Charged
25

Days
Credited
5

N
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CONTRACT ID

645495001

ESTIMATE 0033 CONTRACTOR'S ESTIMATE PACKAGE

WORK PERFORMED THIS PERIOD

LINE
NBR

0165

0170

PROJECT
CATEGORY

ITEM SP
CODE NBR
07356001
SUPP DESCR
61856005
SUPP DESCR

RMC - 645495001 CONTROL 645495001
DESCRIPTION DEBRIS REMOVAL (S) FY 2024
DESCRIPTION UNIT UNIT
PRICE
DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) cYc 2,638.400
Added by CO #1 (Effective 1/1/26)
TMA (MOBILE OPERATION) DAY 1.050

Added by CO #1 (Effective 1/1/26)

TOTAL ITEM EARNINGS THIS ESTIMATE

QTY THIS
ESTIMATE

4.000

4.000

AMOUNT PAID
THIS ESTIMATE

$10,553.60

$4.20

$10,557.80
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Total Bid QTY Paid
Quantity To Date
37.00 29.73
185.00 30.00




CONTRACT ID

645495001

CONTRACT LINE ITEMS

ESTIMATE 0033

CONTRACTOR'S ESTIMATE PACKAGE

PROJECT RMC - 645495001 CONTROL 645495001
CATEGORY 001 DESCRIPTION DEBRIS REMOVAL (S) FY 2024
LINE ITEM SP DESCRIPTION UNIT UNIT
NBR CODE NBR SUPP DESCRIPTION PRICE
0060 05006001 000 MOBILIZATION LS 5,143.000
0065 07356001 000 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) cYc 2,519.000
0070 61856005 002 TMA (MOBILE OPERATION) DAY 1.000
0165 07356001 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) cYc 2,638.400
Added by CO #1 (Effective 1/1/26)
0170 61856005 TMA (MOBILE OPERATION) DAY 1.050
Added by CO #1 (Effective 1/1/26)
PROJECT RMC - 645495001 CONTROL 645495001
CATEGORY 001 DESCRIPTION DEBRIS REMOVAL (S) FY 2024
UNIT
LINE ITEM SP DESCRIPTION UNIT PRICE
NBR CODE NBR SUPP DESCRIPTION
0075 96026001 PAYMENT ADJUSTMENT-POS DOL 1.000
Payment Adjustment - Positive
0080 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000
Payment Adjustment - Negative
0085 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000
Work Order - LD's
0090 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL 1.000

Safety Contingency

BID
QUANTITY

1.000
74.000
370.000
0.000

0.000

BID
QUANTITY

1.000

1.000

1.000

1.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 0.90
0.000 76.00
-294.000 76.00
37.000 29.73
185.000 30.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT
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AMOUNT
$

4,628.70
191,444.00
76.00
78,439.63

31.50

$274,619.83

AMOUNT
($)

0.00

0.00

0.00

0.00

0.00

$274,619.83



CONTRACT ID

645495001 ESTIMATE 0033

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05006001
07356001
07356001

61856005
61856005

SP
NBR

000
000

002

DESCRIPTION

MOBILIZATION

DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)
DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)
Added by CO #1 (Effective 1/1/26)

TMA (MOBILE OPERATION)

TMA (MOBILE OPERATION)

Added by CO #1 (Effective 1/1/26)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

LS
CyC
CyC

DAY
DAY

UNIT
PRICE

5,143.000
2,519.000
2,638.400

1.000
1.050

TOTAL ITEM EARNINGS TO DATE

BID
QUANTITY

1.00
74.00
74.00

370.00
370.00

QTY PAID
TO DATE

0.900
76.000
29.730

76.000
30.000

AMOUNT
$)
4,628.70

191,444.00
78,439.63

76.00
31.50

$274,619.83
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