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CONTRACT ID: 645501001 HIGHWAY: 1H0020
PROJECT: RMC - 645501001 DISTRICT NAME: ATLANTA
CONTRACT: 10231911 COUNTY: HARRISON
AWARD AMOUNT: $213,679.07 AREA ENGINEER: Jason R. Dupree, P.E.
PROJECTED AMOUNT: $213,679.07 AREA NUMBER: 058
ADJ. PROJECTED AMOUNT:  $325,582.57
CONTRACTOR: HOLMES AND HOLMES CONTRACTING
ESTIMATE NUMBER: 0033 LETTING DATE: 10/17/2023
ESTIMATE PAID: Z AWARD DATE: 10/17/2023
ESTIMATE PERIOD: 09/01/2026 to 09/30/2026 NOTICE TO PROCEED DATE: 11/13/2023
ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/03/2024
% COMPLETE: 92.57 ACCEPTED DATE: 00/00/0000
% TIME USED: 90.86 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $301,387.10 $289,289.41 $12,097.69

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $301,387.10 $289,289.41 $12,097.69

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $301,387.10 $289,289.41 $12,097.69

CONTRACT ADJUSTMENTS THIS ESTIMATE LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT: ADJUSTMENT AMOUNT:
REMARKS: REMARKS:

***There are no Contract Adjustments for this estimate*** ***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE




CONTRACT ID 645501001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

01/03/2024
01/03/2024

613

306

919

835
00/00/0000

DAILY BREAKDO!

Date or Days
Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026 1
09/07/2026 1
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026 1
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026 1
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026
09/26/2026
09/27/2026 1
09/28/2026 1

09/29/2026 1

09/30/2026 1
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WN
Days
Credited

SUNDAY

HOLIDAY

SUNDAY

SUNDAY

SUNDAY

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$618.00

0

DAYS AT
PER DAY
$0.00

Date or
Days
30

HOLIDAY
SUNDAY

$618.00

PERIOD SUMMARY

Days
Charged
25

Days
Credited
5

N

Page 2 of 5



CONTRACT ID

645501001

ESTIMATE 0033 CONTRACTOR'S ESTIMATE PACKAGE

WORK PERFORMED THIS PERIOD

LINE
NBR

0165

0170

PROJECT
CATEGORY

ITEM SP
CODE NBR
07356001
SUPP DESCR
61856005
SUPP DESCR

RMC - 645501001 CONTROL 645501001
DESCRIPTION DEBRIS REMOVAL (N) FY 2024
DESCRIPTION UNIT UNIT
PRICE
DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) cYc 3,024.420
Added by CO #01 (Effective 1/1/26)
TMA (MOBILE OPERATION) DAY 0.001

Added by CO #01 (Effective 1/1/26)

TOTAL ITEM EARNINGS THIS ESTIMATE

QTY THIS
ESTIMATE

4.000

10.000

AMOUNT PAID
THIS ESTIMATE

$12,097.68

$0.01

$12,097.69
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Total Bid QTY Paid
Quantity To Date
37.00 29.00
185.00 67.00




CONTRACT ID

645501001

CONTRACT LINE ITEMS

ESTIMATE 0033 CONTRACTOR'S ESTIMATE PACKAGE

PROJECT RMC - 645501001 CONTROL 645501001

CATEGORY 001 DESCRIPTION DEBRIS REMOVAL (N) FY 2024

LINE ITEM SP DESCRIPTION UNIT UNIT

NBR CODE NBR SUPP DESCRIPTION PRICE

0065 07356001 000 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) CcYc 2,887.550

0070 61856005 002 TMA (MOBILE OPERATION) DAY 0.001

0165 07356001 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) cYc 3,024.420

Added by CO #01 (Effective 1/1/26)
0170 61856005 TMA (MOBILE OPERATION) DAY 0.001
Added by CO #01 (Effective 1/1/26)
PROJECT RMC - 645501001 CONTROL 645501001
CATEGORY 001 DESCRIPTION DEBRIS REMOVAL (N) FY 2024
UNIT

LINE ITEM SP DESCRIPTION UNIT PRICE

NBR CODE NBR SUPP DESCRIPTION

0060 05006001 008 MOBILIZATION LS 0.001

0075 96026001 PAYMENT ADJUSTMENT-POS DOL 1.000
Payment Adjustment - Positive

0080 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000
Payment Adjustment - Negative

0085 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000
Work Order - LD's

0090 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL 1.000
Safety Contingency

BID
QUANTITY

74.000
370.000
0.000

0.000

BID
QUANTITY

1.000
1.000

1.000

1.000

1.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 74.00
-222.000 148.00
37.000 29.00
185.000 67.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT
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AMOUNT
$

213,678.70
0.15
87,708.18

0.07

$301,387.10

AMOUNT
($)

0.00
0.00

0.00

0.00

0.00

0.00

$301,387.10



CONTRACT ID

645501001 ESTIMATE 0033

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

07356001
07356001

61856005

SP
NBR

000

002

DESCRIPTION

DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)
DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)

Added by CO #01 (Effective 1/1/26)
TMA (MOBILE OPERATION)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

Ccyc
CyC

DAY

UNIT BID
PRICE QUANTITY
2,887.550 74.00
3,024.420 74.00
0.000 370.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

74.000
29.000

215.000

AMOUNT
$)

213,678.70
87,708.18

0.22

$301,387.10
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