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CONTRACT ID: 645575001 HIGHWAY: SL0008
PROJECT: RMC - 645575001 DISTRICT NAME: HOUSTON
CONTRACT: 01244024 COUNTY: HARRIS
AWARD AMOUNT: $292,130.00 AREA ENGINEER: Jamal Elahi, P.E.
PROJECTED AMOUNT: $292,132.00 AREA NUMBER: 064
ADJ. PROJECTED AMOUNT:  $370,887.00
CONTRACTOR: AIMS COMPANIES
ESTIMATE NUMBER: 0026 LETTING DATE: 01/04/2024
ESTIMATE PAID: Z AWARD DATE: 01/17/2024
ESTIMATE PERIOD: 03/26/2026 to 03/26/2026 NOTICE TO PROCEED DATE: 02/08/2024
ESTIMATE TYPE: FINL WORK BEGIN DATE: 03/21/2024
% COMPLETE: 100.00 ACCEPTED DATE: 03/26/2026
% TIME USED: 100.00 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $216,478.03 $204,988.03 $11,490.00
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $216,478.03 $204,988.03 $11,490.00
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $216,478.03 $204,988.03 $11,490.00
CONTRACT ADJUSTMENTS THIS ESTIMATE LINE ITEM ADJUSTMENTS THIS ESTIMATE
ADJUSTMENT DESCRIPTION: ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT: ADJUSTMENT AMOUNT:
REMARKS: REMARKS:

***There are no Contract Adjustments for this estimate*** ***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE




CONTRACT ID 645575001 ESTIMATE

CONTRACT TIME STATEMENT

WORK BEGIN DATE: 03/21/2024
TIME CHARGES BEGIN: 03/01/2024
BID DAYS: 366
C. O. ADJUSTED DAYS: 365
CURRENT DAYS: 731
DAYS CHARGED TO DATE: 731
PHYSICAL WORK COMPLETE: 00/00/0000

DAILY BREAKDOWN

Date or Days Days
Days Charged Credited
03/26/2026 1

0026 CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$618.00

0

DAYS AT

PER DAY $618.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
1 0

OTHER - SEE RMRKS
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Days
Credited
1
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WORK PERFORMED THIS PERIOD

PROJECT RMC - 645575001 CONTROL 645575001

CATEGORY 001 DESCRIPTION SOUTH HARRIS PUMP STATION CLEANING
LINE ITEM SP DESCRIPTION UNIT UNIT QTY THIS AMOUNT PAID Total Bid QTY Paid
NBR CODE NBR PRICE ESTIMATE THIS ESTIMATE Quantity To Date
0060 05006033 000 MOBILIZATION (CALLOUT) EA 900.000 1.000 $900.00 12.00 9.00
0065 05006034 000 MOBILIZATION (EMERGENCY) EA 1,100.000 1.000 $1,100.00 4.00 23.00
0070 07646001 001 DRAIN INLET CLEANING EA 65.000 2.000 $130.00 700.00 250.00
0075 07646002 001 PUMP STATION WELL CLEANING EA 1,700.000 2.000 $3,400.00 28.00 25.00
0080 07646003 001 BASKET AND INLET PIPE CLEANING EA 800.000 2.000 $1,600.00 16.00 11.00
0090 07646005 001 SUMP CLEANING EA 800.000 1.000 $800.00 16.00 5.00
0100 07646007 001 STORM SEWER CLEANING (PIPE)(12"-18"DIA) LF 3.000 185.000 $555.00 14,000.00 10,659.00
0115 07646010 001 STORM SEWER CLEANING (PIPE)(31"-36"DIA) LF 5.500 510.000 $2,805.00 2,500.00 2,423.00
0145 61856002 002 TMA (STATIONARY) DAY 100.000 2.000 $200.00 50.00 64.00

TOTAL ITEM EARNINGS THIS ESTIMATE $11,490.00



CONTRACT ID

645575001

CONTRACT LINE ITEMS

ESTIMATE 0026

CONTRACTOR'S ESTIMATE PACKAGE

PROJECT RMC - 645575001 CONTROL 645575001
CATEGORY 001 DESCRIPTION SOUTH HARRIS PUMP STATION CLEANING
LINE ITEM SP DESCRIPTION UNIT UNIT BID
NBR CODE NBR SUPP DESCRIPTION PRICE QUANTITY
0060 05006033 000 MOBILIZATION (CALLOUT) EA 900.000 12.000
0065 05006034 000 MOBILIZATION (EMERGENCY) EA 1,100.000 2.000
0070 07646001 001 DRAIN INLET CLEANING EA 65.000 700.000
0075 07646002 001 PUMP STATION WELL CLEANING EA 1,700.000 16.000
0080 07646003 001 BASKET AND INLET PIPE CLEANING EA 800.000 16.000
0085 07646004 001 DOWNSPOUT CLEANING EA 100.000 50.000
0090 07646005 001 SUMP CLEANING EA 800.000 16.000
0095 07646006 001 STORM SEWER CLEANING (PIPE) (<12" DIA) LF 2.700 150.000
0100 07646007 001 STORM SEWER CLEANING (PIPE)(12"-18"DIA) LF 3.000 7,000.000
0105 07646008 001 STORM SEWER CLEANING (PIPE)(19"-24"DIA) LF 3.000 10,000.000
0110 07646009 001 STORM SEWER CLEANING (PIPE)(25"-30"DIA) LF 4.150 7,500.000
0115 07646010 001 STORM SEWER CLEANING (PIPE)(31"-36"DIA) LF 5.500 2,500.000
0125 07646012 001 STORM SEWER CLEANING (PIPE)(43"-54"DIA) LF 8.500 2,000.000
0130 07646020 001 STORM SEWER CLEAN (BOX CULV) (>96 SF) LF 21.500 1,500.000
0135 07646021 001 SLOTTED DRAIN CLEANING LF 3.000 5,000.000
0145 61856002 002 TMA (STATIONARY) DAY 100.000 25.000
0150 70196001 000 STORM SEWER (TELEVISION INSPECTION) LF 3.000 100.000
PROJECT RMC - 645575001 CONTROL 645575001
CATEGORY 001 DESCRIPTION SOUTH HARRIS PUMP STATION CLEANING
UNIT BID

LINE ITEM SP DESCRIPTION UNIT PRICE QUANTITY
NBR CODE NBR SUPP DESCRIPTION
0120 07646011 001 STORM SEWER CLEANING (PIPE)(37"-42"DIA) LF 6.500 1,000.000
0140 07646022 001 STORM SEWER CLEAN X LRG PUMP STAT WELL EA 6,000.000 1.000
0155 96066053 LAW ENFORCEMENT PERSONNEL DOL 1.000 1.000
0160 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL 1.000 1.000
0165 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000 1.000

Lane Assessment Fees
0170 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000 1.000
0175 96026001 PAYMENT ADJUSTMENT-POS DOL 1.000 1.000
0180 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000 1.000
0185 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL 1.000 1.000
0190 96016001 MATERIAL ON HAND DOL 1.000 1.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 9.00
2.000 23.00
0.000 250.00
12.000 25.00
0.000 11.00
0.000 16.00
0.000 5.00
150.000 877.00
7,000.000 10,659.00
0.000 7,215.00
0.000 867.20
0.000 2,423.00
0.000 300.00
1,500.000 1,228.50
0.000 425.00
25.000 64.00
0.000 125.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT
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AMOUNT
$

8,100.00
25,300.00
16,250.00
42,500.00

8,800.00

1,600.00

4,000.00

2,367.90
31,977.00
21,645.00

3,598.88
13,326.50

2,550.00
26,412.75

1,275.00

6,400.00

375.00

$216,478.03

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00

$216,478.03
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CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION UNIT UNIT BID QTY PAID AMOUNT
CODE NBR PRICE QUANTITY TO DATE ($)
05006033 000 MOBILIZATION (CALLOUT) EA 900.000 12.00 9.000 8,100.00
05006034 000 MOBILIZATION (EMERGENCY) EA 1,100.000 2.00 23.000 25,300.00
07646001 001 DRAIN INLET CLEANING EA 65.000 700.00 250.000 16,250.00
07646002 001 PUMP STATION WELL CLEANING EA 1,700.000 16.00 25.000 42,500.00
07646003 001 BASKET AND INLET PIPE CLEANING EA 800.000 16.00 11.000 8,800.00
07646004 001 DOWNSPOUT CLEANING EA 100.000 50.00 16.000 1,600.00
07646005 001 SUMP CLEANING EA 800.000 16.00 5.000 4,000.00
07646006 001 STORM SEWER CLEANING (PIPE) (<12" DIA) LF 2.700 150.00 877.000 2,367.90
07646007 001 STORM SEWER CLEANING (PIPE)(12"-18"DIA) LF 3.000 7,000.00 10,659.000 31,977.00
07646008 001 STORM SEWER CLEANING (PIPE)(19"-24"DIA) LF 3.000 10,000.00 7,215.000 21,645.00
07646009 001 STORM SEWER CLEANING (PIPE)(25"-30"DIA) LF 4.150 7,500.00 867.200 3,598.88
07646010 001 STORM SEWER CLEANING (PIPE)(31"-36"DIA) LF 5.500 2,500.00 2,423.000 13,326.50
07646012 001 STORM SEWER CLEANING (PIPE)(43"-54"DIA) LF 8.500 2,000.00 300.000 2,550.00
07646020 001 STORM SEWER CLEAN (BOX CULV) (>96 SF) LF 21.500 1,500.00 1,228.500 26,412.75
07646021 001 SLOTTED DRAIN CLEANING LF 3.000 5,000.00 425.000 1,275.00
61856002 002 TMA (STATIONARY) DAY 100.000 25.00 64.000 6,400.00
70196001 000 STORM SEWER (TELEVISION INSPECTION) LF 3.000 100.00 125.000 375.00

TOTAL ITEM EARNINGS TO DATE $216,478.03



