
 52,014.36

645649001CONTRACT ID:

PROJECT: RMC - 645649001

CONTRACT:

04241201

PROJECTED AMOUNT: $300,791.80

CONTRACTOR:

HIGHWAY: SH 332

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

SCR CIVIL CONSTRUCTION, LLC

Maria Aponte, P.E.

BRAZORIA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

04/27/2024AWARD DATE:

ESTIMATE PERIOD:

0014

11/25/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 05/15/2024

04/09/2024

ESTIMATE PAID:

 20

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/15/2024

$352,806.16

CONTRACT:

10/26/2025

AWARD AMOUNT: $300,788.80

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 58.82

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

12/11/2025

00/00/0000

 99.06

$0.00 $349,505.01 $349,505.01 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $349,505.01 $349,505.01 

$0.00 $0.00 $0.00 

$0.00 $349,505.01 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $349,505.01 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 20

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/15/2024

00/00/0000

 34

 0

 34

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

AWAITING FINAL DOCU 31

10/26/2025  1 AWAITING FINAL DOCUMENTATION

10/27/2025  1 AWAITING FINAL DOCUMENTATION

10/28/2025  1 AWAITING FINAL DOCUMENTATION

10/29/2025  1 AWAITING FINAL DOCUMENTATION

10/30/2025  1 AWAITING FINAL DOCUMENTATION

10/31/2025  1 AWAITING FINAL DOCUMENTATION

11/01/2025  1 AWAITING FINAL DOCUMENTATION

11/02/2025  1 AWAITING FINAL DOCUMENTATION

11/03/2025  1 AWAITING FINAL DOCUMENTATION

11/04/2025  1 AWAITING FINAL DOCUMENTATION

11/05/2025  1 AWAITING FINAL DOCUMENTATION

11/06/2025  1 AWAITING FINAL DOCUMENTATION

11/07/2025  1 AWAITING FINAL DOCUMENTATION

11/08/2025  1 AWAITING FINAL DOCUMENTATION

11/09/2025  1 AWAITING FINAL DOCUMENTATION

11/10/2025  1 AWAITING FINAL DOCUMENTATION

11/11/2025  1 AWAITING FINAL DOCUMENTATION

11/12/2025  1 AWAITING FINAL DOCUMENTATION

11/13/2025  1 AWAITING FINAL DOCUMENTATION

11/14/2025  1 AWAITING FINAL DOCUMENTATION

11/15/2025  1 AWAITING FINAL DOCUMENTATION

11/16/2025  1 AWAITING FINAL DOCUMENTATION

11/17/2025  1 AWAITING FINAL DOCUMENTATION

11/18/2025  1 AWAITING FINAL DOCUMENTATION

11/19/2025  1 AWAITING FINAL DOCUMENTATION

11/20/2025  1 AWAITING FINAL DOCUMENTATION

11/21/2025  1 AWAITING FINAL DOCUMENTATION

11/22/2025  1 AWAITING FINAL DOCUMENTATION

11/23/2025  1 AWAITING FINAL DOCUMENTATION

11/24/2025  1 AWAITING FINAL DOCUMENTATION

11/25/2025  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

645649001PROJECT CONTROLRMC - 645649001

001 BRIDGE REPAIR BRAZORIACATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0055 04716005 RING & COVER EA  27,330.440  0.000  2.000  2.00  54,660.88

MANHOLE COVERS CO 1

0065 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  284.000  564.450 -369.939  194.51  55,241.13

0070 04716004 000 FRAME & COVER EA  7,200.000  4.000 -2.000  2.00  14,400.00

0075 05006001 000 MOBILIZATION LS  30,000.000  1.000  0.000  0.90  27,000.00

0080 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  14,000.000  2.000  0.000  2.00  28,000.00

0085 07786026 000 CONCRETE RAIL REPAIR (TYPE T502MOD) LF  3,800.000  6.000  28.000  34.00  129,200.00

0090 07806002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  203.000  45.000  0.000  1.00  203.00

0095 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  300.000  40.000  0.000  92.00  27,600.00

0100 61856002 002 TMA (STATIONARY) DAY  550.000  15.000  0.000  24.00  13,200.00

Category Subtotal $349,505.01

645649001RMC - 645649001PROJECT CONTROL

001CATEGORY DESCRIPTION BRIDGE REPAIR BRAZORIA

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04296002 000 CONC STR REPAIR (EPOXY MORTAR) SF  1,000.000  1.500  0.000  0.000  0.00

0066 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  8,256.160  0.000  1.000  0.000  0.00

PRICE ADJUSTMENT ITEM 0429-6007

0071 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  2,160.000  0.000  1.000  0.000  0.00

PRICE ADJUSTMENT ITEM 0471-6004

9000 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

9001 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

9002 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

lane assessment fees

9003 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

9004 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

9005 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9006 05856002 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1.000  0.000  0.000  0.00

9007 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9008 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $349,505.01
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04296007 000 SF  284.000CONC STR REPAIR (VERTICAL & OVERHEAD)  194.511  55,241.13 564.45

04716004 000 EA  7,200.000FRAME & COVER  2.000  14,400.00 4.00

04716005 EA  27,330.440RING & COVER  2.000  54,660.88 0.00

05006001 000 LS  30,000.000MOBILIZATION  0.900  27,000.00 1.00

05026001 008 MO  14,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  28,000.00 2.00

07786026 000 LF  3,800.000CONCRETE RAIL REPAIR (TYPE T502MOD)  34.000  129,200.00 6.00

07806002 000 LF  203.000CNC CRACK REPAIR (DISCRETE)(INJECT)  1.000  203.00 45.00

60016001 000 DAY  300.000PORTABLE CHANGEABLE MESSAGE SIGN  92.000  27,600.00 40.00

61856002 002 DAY  550.000TMA (STATIONARY)  24.000  13,200.00 15.00

$349,505.01TOTAL ITEM EARNINGS TO DATE


