
645671001CONTRACT ID:

PROJECT: RMC - A00204543

CONTRACT:

04250803

PROJECTED AMOUNT: $176,616.00

CONTRACTOR:

HIGHWAY: US0180

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

KENNETH THOMASON

Nathan Moore, P.E.

FISHER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/04/2025AWARD DATE:

ESTIMATE PERIOD:

0013

05/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/25/2025

04/01/2025

ESTIMATE PAID:

 276

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/12/2025

$176,616.00

CONTRACT:

05/01/2026

AWARD AMOUNT: $176,616.00

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 75.62

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

01/09/2026

00/00/0000

 100.00

$0.00 $175,281.00 $175,281.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 ($1,200.00)($1,200.00)

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $176,481.00 $176,481.00 

$0.00 $0.00 $0.00 

$0.00 $176,481.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $176,481.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 276

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/12/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  0  28

WORK COMPL &  ACCE 28

05/01/2026  1 WORK COMPL &  ACCEP

05/02/2026  1 WORK COMPL &  ACCEP

05/03/2026  1 WORK COMPL &  ACCEP

05/04/2026  1 WORK COMPL &  ACCEP

05/05/2026  1 WORK COMPL &  ACCEP

05/06/2026  1 WORK COMPL &  ACCEP

05/07/2026  1 WORK COMPL &  ACCEP

05/08/2026  1 WORK COMPL &  ACCEP

05/09/2026  1 WORK COMPL &  ACCEP

05/10/2026  1 WORK COMPL &  ACCEP

05/11/2026  1 WORK COMPL &  ACCEP

05/12/2026  1 WORK COMPL &  ACCEP

05/13/2026  1 WORK COMPL &  ACCEP

05/14/2026  1 WORK COMPL &  ACCEP

05/15/2026  1 WORK COMPL &  ACCEP

05/16/2026  1 WORK COMPL &  ACCEP

05/17/2026  1 WORK COMPL &  ACCEP

05/18/2026  1 WORK COMPL &  ACCEP

05/19/2026  1 WORK COMPL &  ACCEP

05/20/2026  1 WORK COMPL &  ACCEP

05/21/2026  1 WORK COMPL &  ACCEP

05/22/2026  1 WORK COMPL &  ACCEP

05/23/2026  1 WORK COMPL &  ACCEP

05/24/2026  1 WORK COMPL &  ACCEP

05/25/2026  1 WORK COMPL &  ACCEP

05/26/2026  1 WORK COMPL &  ACCEP

05/27/2026  1 WORK COMPL &  ACCEP

05/28/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

645671001PROJECT CONTROLRMC - A00204543

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  0.001  1.000  0.000  1.00  0.00

0065 07307020 000 STRIP MOWING AC  27.000  1,076.000  0.000  1,076.00  29,052.00

0070 07307022 000 FULL - WIDTH MOWING AC  27.000  4,652.000  0.000  4,647.00  125,469.00

0075 07347001 000 LITTER REMOVAL AC  15.000  1,464.000  0.000  1,464.00  21,960.00

Category Subtotal $176,481.00

645671001RMC - A00204543PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 96027002 PAYMENT ADJUSTMENT-NEG DOL -7,240.000  1.000  0.000  0.000  0.00

0125 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

0150 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  2,000.000  0.000  0.000  0.00

0175 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  3,000.000  0.000  0.000  0.00

0200 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  3,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $176,481.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  0.000MOBILIZATION  1.000  0.00 1.00

07307020 000 AC  27.000STRIP MOWING  1,076.000  29,052.00 1,076.00

07307022 000 AC  27.000FULL - WIDTH MOWING  4,647.000  125,469.00 4,652.00

07347001 000 AC  15.000LITTER REMOVAL  1,464.000  21,960.00 1,464.00

$176,481.00TOTAL ITEM EARNINGS TO DATE


