
 35,575.00

645729001CONTRACT ID:

PROJECT: RMC - A00204765

CONTRACT:

09250506

PROJECTED AMOUNT: $395,450.00

CONTRACTOR:

HIGHWAY: IH0027

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

VACA UNDERGROUND UTILITIES INC

Jeremy Dearing, P.E.

LUBBOCK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/26/2025AWARD DATE:

ESTIMATE PERIOD:

0010

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/09/2025

09/16/2025

ESTIMATE PAID:

 273

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/01/2026

$431,025.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $395,450.00

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 74.79

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 21.65

$0.00 $93,330.00 $93,330.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $93,330.00 $93,330.00 

$0.00 $0.00 $0.00 

$0.00 $93,330.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $93,330.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 273

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/01/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

645729001PROJECT CONTROLRMC - A00204765

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  350.000  32.000  0.000  10.00  3,500.00

0065 05007002 000 MOBILIZATION (CALLOUT) EA  3,500.000  24.000  0.000  1.00  3,500.00

0066 05057001 TMA (STATIONARY) DAY  500.000  0.000  50.000  21.00  10,500.00

CO #1 ADDED ITEM

0070 06107004 000 RELOCATE RD IL ASM (TRANS-BASE) EA  3,500.000  1.000  0.000  1.00  3,500.00

0075 06107009 000 REMOVE RD IL ASM (TRANS-BASE) EA  2,500.000  1.000  0.000  1.00  2,500.00

0080 06187054 000 CONDT (PVC) (SCH 80) (2") LF  25.000  2,000.000  0.000  140.00  3,500.00

0095 06207010 000 ELEC CONDR (NO.6) INSULATED LF  4.000  2,000.000  0.000  5,000.00  20,000.00

0106 06907157 INSTALL ELECTRICAL SPLICE EA  175.000  0.000  5.000  14.00  2,450.00

CO #1 ADDED ITEM

0110 06907167 000 REPLACE ROADWAY ILLUM ASSEMBLY (LED) EA  3,500.000  25.000  0.000  9.00  31,500.00

0130 06907194 000 INSTALL GROUND BOX W/APRON EA  1,500.000  8.000  0.000  5.00  7,500.00

0131 06907218 REPLACE FUSE EA  35.000  0.000  20.000  18.00  630.00

CO #1 ADDED ITEM

0132 06907220 REPLACE BREAKAWAY FUSE HOLDER EA  250.000  0.000  20.000  9.00  2,250.00

CO #1 ADDED ITEM

0133 06907242 TROUBLESHOOT FOR REPAIRS HR  200.000  0.000  20.000  10.00  2,000.00

CO #1 ADDED ITEM

Category Subtotal $93,330.00

645729001RMC - A00204765PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0081 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  28.000  0.000  0.000  0.000  0.00

CO #2 ADDED ITEM

0085 06187070 000 CONDT (RM) (3/4") LF  30.000  750.000  0.000  0.000  0.00

0090 06207006 000 ELEC CONDR (NO.10) INSULATED LF  3.000  2,000.000  0.000  0.000  0.00

0094 06207009 000 ELEC CONDR (NO.6) BARE LF  3.500  0.000  0.000  0.000  0.00

CO #2 ADDED ITEM

0100 06287009 000 ELC SRV TY A 120/240 060(NS)SS(E)SP(O) EA  12,500.000  1.000  0.000  0.000  0.00

0105 06287057 000 ELC SRV TY A 240/480 060(SS)SS(E)SP(O) EA  12,500.000  1.000  0.000  0.000  0.00

0107 06907060 000 REMOVAL OF SIDEWALKS SF  150.000  0.000  0.000  0.000  0.00

CO #2 ADDED ITEM

0108 06907061 000 REPLACE OF SIDEWALKS SF  300.000  0.000  0.000  0.000  0.00

CO #2 ADDED ITEM

0115 06907172 000 REPLACE UNDERPASS LUMINAIRE (LED) EA  500.000  10.000  0.000  0.000  0.00

0120 06907184 000 MAINTAIN ROADWAY ILLUMINATION EA  500.000  35.000  0.000  0.000  0.00

0125 06907185 000 MAINTAIN HIGH MAST ILLUMINATION EA  750.000  1.000  0.000  0.000  0.00

0135 06907264 000 REPLACE LUMINAIRE (LED) EA  1,000.000  60.000  0.000  0.000  0.00
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0150 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0155 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $93,330.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04167040 000 LF  350.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  10.000  3,500.00 32.00

05007002 000 EA  3,500.000MOBILIZATION (CALLOUT)  1.000  3,500.00 24.00

05057001 DAY  500.000TMA (STATIONARY)  21.000  10,500.00 0.00

06107004 000 EA  3,500.000RELOCATE RD IL ASM (TRANS-BASE)  1.000  3,500.00 1.00

06107009 000 EA  2,500.000REMOVE RD IL ASM (TRANS-BASE)  1.000  2,500.00 1.00

06187054 000 LF  25.000CONDT (PVC) (SCH 80) (2")  140.000  3,500.00 2,000.00

06207010 000 LF  4.000ELEC CONDR (NO.6) INSULATED  5,000.000  20,000.00 2,000.00

06907157 EA  175.000INSTALL ELECTRICAL SPLICE  14.000  2,450.00 0.00

06907167 000 EA  3,500.000REPLACE ROADWAY ILLUM ASSEMBLY (LED)  9.000  31,500.00 25.00

06907194 000 EA  1,500.000INSTALL GROUND BOX W/APRON  5.000  7,500.00 8.00

06907218 EA  35.000REPLACE FUSE  18.000  630.00 0.00

06907220 EA  250.000REPLACE BREAKAWAY FUSE HOLDER  9.000  2,250.00 0.00

06907242 HR  200.000TROUBLESHOOT FOR REPAIRS  10.000  2,000.00 0.00

$93,330.00TOTAL ITEM EARNINGS TO DATE


