
 1,066,845.00

645733001CONTRACT ID:

PROJECT: RMC - 645733001

CONTRACT:

02244015

PROJECTED AMOUNT: $1,336,288.00

CONTRACTOR:

HIGHWAY: IH0045

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

HAZMAT INTERNATIONAL, INC.

Abraham Guzman, P.E.

MONTGOMERY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/22/2024AWARD DATE:

ESTIMATE PERIOD:

0026

05/15/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/21/2024

02/01/2024

ESTIMATE PAID:

 730
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/01/2024

$2,403,133.00

CONTRACT:

04/26/2026

AWARD AMOUNT: $1,336,286.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.86

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/15/2026

00/00/0000

 100.00

$32,948.00 $2,678,893.68 $2,711,841.68 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$32,948.00 $2,678,893.68 $2,711,841.68 

$0.00 $0.00 $0.00 

$32,948.00 $2,711,841.68 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,678,893.68 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 730

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/01/2024

05/01/2024

 366

 365

 731

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 20  5  15

AWAITING AE ACCEPTA 13

WORK ACCEPTED 1

WORK COMPLETED 1

04/26/2026  1

04/27/2026  1

04/28/2026  1

04/29/2026  1

04/30/2026  1

05/01/2026  1 WORK COMPLETED

05/02/2026  1 AWAITING AE ACCEPTANCE

05/03/2026  1 AWAITING AE ACCEPTANCE

05/04/2026  1 AWAITING AE ACCEPTANCE

05/05/2026  1 AWAITING AE ACCEPTANCE

05/06/2026  1 AWAITING AE ACCEPTANCE

05/07/2026  1 AWAITING AE ACCEPTANCE

05/08/2026  1 AWAITING AE ACCEPTANCE

05/09/2026  1 AWAITING AE ACCEPTANCE

05/10/2026  1 AWAITING AE ACCEPTANCE

05/11/2026  1 AWAITING AE ACCEPTANCE

05/12/2026  1 AWAITING AE ACCEPTANCE

05/13/2026  1 AWAITING AE ACCEPTANCE

05/14/2026  1 AWAITING AE ACCEPTANCE

05/15/2026  1 WORK ACCEPTED
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WORK PERFORMED THIS PERIOD

RMC - 645733001 645733001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0085 05406001 MTL W-BEAM GD FEN (TIM POST)001 LF  45.000 $3,375.00 75.000  5,518.00 1,000.00

0095 05406006 MTL BEAM GD FEN TRANS (THRIE-BEAM)001 EA  2,000.000 $2,000.00 1.000  24.00 4.00

0105 05406016 DOWNSTREAM ANCHOR TERMINAL SECTION001 EA  2,000.000 $2,000.00 1.000  22.00 10.00

0170 06586062 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)000 EA  30.000 $120.00 4.000  321.00 700.00

0180 07706001 REPAIR RAIL ELEMENT (W - BEAM)000 LF  27.000 $1,350.00 50.000  4,061.00 7,000.00

0195 07706006 RAISE RAIL ELEMENT000 LF  50.000 $3,750.00 75.000  700.00 100.00

0210 07706017 REALIGN POSTS000 EA  50.000 $300.00 6.000  229.00 150.00

0215 07706021 REPLACE SINGLE GDRAIL TERMINAL RAIL000 LF  40.000 $3,000.00 75.000  4,948.50 4,500.00

0220 07706022 REPLACE SINGLE GDRAIL TERMINAL POST000 EA  50.000 $450.00 9.000  548.00 700.00

0225 07706027 REMOVE GDRAIL END TRT / REPL WITH SGT000 EA  6,000.000 $12,000.00 2.000  74.00 40.00

0230 07706028 REPL SINGLE GDRAIL TERM IMPACT HEAD000 EA  1,500.000 $1,500.00 1.000  118.00 125.00

0235 07706029 REM & RESET SGT IMPACT HEAD000 EA  2,000.000 $2,000.00 1.000  81.00 20.00

0240 07706030 REPLACE SGT CABLE ASSEMBLY000 EA  150.000 $150.00 1.000  95.00 100.00

0245 07706031 REPLACE SGT CABLE ANCHOR000 EA  150.000 $150.00 1.000  92.00 95.00

0255 07706033 REPLACE SGT OBJECT MARKER000 EA  50.000 $50.00 1.000  128.00 125.00

0260 07706045 REM & REPLACE BLOCKOUTS (FURNISHED)000 EA  75.000 $750.00 10.000  647.00 400.00

0320 61856002 TMA (STATIONARY)002 DAY  1.000 $3.00 3.000  289.00 320.00

$32,948.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

645733001PROJECT CONTROLRMC - 645733001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01046054 000 REMOVING CONCRETE(MOW STRIP) LF  20.000  10.000  10.000  402.00  8,040.00

0065 01346005 000 BACKFILL TY A CY  25.000  10.000  0.000  3.00  75.00

0070 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  600.000  5.000  5.000  63.35  38,010.00

0075 05006033 000 MOBILIZATION (CALLOUT) EA  500.000  52.000  30.000  82.00  41,000.00

0080 05006034 000 MOBILIZATION (EMERGENCY) EA  300.000  6.000  0.000  3.00  900.00

0085 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  45.000  500.000  500.000  5,518.00  248,310.00

0095 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,000.000  2.000  2.000  24.00  48,000.00

0100 05406014 001 SHORT RADIUS LF  80.000  300.000  300.000  909.00  72,720.00

0105 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  2,000.000  5.000  5.000  22.00  44,000.00

0115 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  50.000  1.000  0.000  2.00  100.00

0125 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  6,000.000  3.000  3.000  3.00  18,000.00

0130 05446002 000 GUARDRAIL END TREATMENT (MOVE & RESET) EA  1,000.000  1.000  1.000  1.00  1,000.00

0145 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  500.000  3.000  0.000  1.00  500.00

0170 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  30.000  500.000  200.000  321.00  9,630.00

0175 06586068 000 INSTL DEL ASSM (D-DY)SZ 1(BRF)GF2 EA  50.000  250.000  50.000  66.00  3,300.00

0180 07706001 000 REPAIR RAIL ELEMENT (W - BEAM) LF  27.000  5,000.000  2,000.000  4,061.00  109,647.00

0185 07706002 000 REPAIR RAIL ELEMENT (THRIE - BEAM) LF  15.000  100.000  0.000  65.10  976.50

0190 07706003 000 REP RAIL ELMNT(THRIE-BM TRANS TO W -BM) LF  35.000  25.000  25.000  162.70  5,694.50

0195 07706006 000 RAISE RAIL ELEMENT LF  50.000  100.000  0.000  700.00  35,000.00

0200 07706010 000 REM / REPL TIMBER/STL POST W/O CONC FND EA  50.000  100.000  25.000  15.00  750.00

0205 07706011 000 REM / REPL TIMBER / STL POST W/CONC FND EA  85.000  400.000  200.000  331.00  28,135.00

0210 07706017 000 REALIGN POSTS EA  50.000  75.000  75.000  229.00  11,450.00

0215 07706021 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  40.000  3,000.000  1,500.000  4,948.50  197,940.00

0220 07706022 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  50.000  500.000  200.000  548.00  27,400.00

0225 07706027 000 REMOVE GDRAIL END TRT / REPL WITH SGT EA  6,000.000  20.000  20.000  74.00  444,000.00

0230 07706028 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  1,500.000  75.000  50.000  118.00  177,000.00

0235 07706029 000 REM & RESET SGT IMPACT HEAD EA  2,000.000  10.000  10.000  81.00  162,000.00

0240 07706030 000 REPLACE SGT CABLE ASSEMBLY EA  150.000  60.000  40.000  95.00  14,250.00

0245 07706031 000 REPLACE SGT CABLE ANCHOR EA  150.000  60.000  35.000  92.00  13,800.00

0250 07706032 000 REPLACE SGT STRUT EA  75.000  60.000  25.000  25.00  1,875.00

0255 07706033 000 REPLACE SGT OBJECT MARKER EA  50.000  75.000  50.000  128.00  6,400.00

0260 07706045 000 REM & REPLACE BLOCKOUTS (FURNISHED) EA  75.000  200.000  200.000  647.00  48,525.00

0265 07716002 000 REPLACE POSTS (TL-4) EA  400.000  75.000  75.000  319.00  127,600.00

0275 07716006 000 REPAIR CONCRETE FOUNDATION (TL-4) EA  50.000  10.000  5.000  2.00  100.00

0280 07716008 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  1,250.000  3.000  3.000  6.00  7,500.00

0290 07716011 000 CHECK / RE-TENSION CABLE EA  300.000  50.000  25.000  39.00  11,700.00

0295 07716012 000 REPLACE POST HARDWARE (TL-4) EA  75.000  50.000  50.000  176.00  13,200.00

0300 07746044 000 REMOVE AND REPLACE (SMTC) (N) EA  33,600.000  10.000  10.000  13.00  436,800.00

0305 07746045 000 REPAIR (SMTC) (N) EA  3,000.000  10.000  10.000  40.00  120,000.00

0310 07746046 000 REMOVE AND REPLACE (SMTC) (W) EA  47,000.000  2.000  2.000  3.00  141,000.00

0315 07746047 000 REPAIR (SMTC) (W) EA  4,500.000  2.000  2.000  3.00  13,500.00

0320 61856002 002 TMA (STATIONARY) DAY  1.000  160.000  160.000  289.00  289.00

0325 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  2,375.52  2,375.52
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1000 07706052 REPAIR STEEL POST WITH BASE PLATE EA  605.000  0.000  35.000  5.00  3,025.00

CO #1 - MBGF Steel Base Plated Post w/ Hardware and Epoxy

1250 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  202.580  0.000  100.000  32.00  6,482.56

CO #1 - Smart CC OM Decal Only

1500 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  307.550  0.000  40.000  32.00  9,841.60

CO #1 - Smart CCA OM Panel without Decal

Category Subtotal $2,711,841.68

645733001RMC - 645733001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  40.000  250.000  0.000  0.000  0.00

0110 05406017 001 MTL BM GD FEN (LONG SPAN SYSTEM) LF  20.000  100.000  0.000  0.000  0.00

0120 05426003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  100.000  1.000  0.000  0.000  0.00

0135 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  100.000  1.000  0.000  0.000  0.00

0140 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1.000  1.000  0.000  0.000  0.00

0150 05456006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL2) EA  1,000.000  5.000  0.000  0.000  0.00

0155 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  2,500.000  5.000  0.000  0.000  0.00

0160 05456009 000 CRASH CUSH ATTEN (INSTL)(L)(W)(TL2) EA  1,000.000  5.000  0.000  0.000  0.00

0165 05456010 000 CRASH CUSH ATTEN (INSTL)(L)(W)(TL3) EA  2,500.000  5.000  0.000  0.000  0.00

0270 07716004 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  200.000  10.000  0.000  0.000  0.00

0285 07716010 000 REPLACE CABLE (TL-4) LF  2.500  500.000  0.000  0.000  0.00

0330 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0335 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

Lane Assessment Fees

0340 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0345 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0350 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0355 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0360 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,711,841.68
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046054 000 LF  20.000REMOVING CONCRETE(MOW STRIP)  402.000  8,040.00 10.00

01346005 000 CY  25.000BACKFILL TY A  3.000  75.00 10.00

04326045 000 CY  600.000RIPRAP (MOW STRIP)(4 IN)  63.350  38,010.00 5.00

05006033 000 EA  500.000MOBILIZATION (CALLOUT)  82.000  41,000.00 52.00

05006034 000 EA  300.000MOBILIZATION (EMERGENCY)  3.000  900.00 6.00

05406001 001 LF  45.000MTL W-BEAM GD FEN (TIM POST)  5,518.000  248,310.00 500.00

05406006 001 EA  2,000.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  24.000  48,000.00 2.00

05406014 001 LF  80.000SHORT RADIUS  909.000  72,720.00 300.00

05406016 001 EA  2,000.000DOWNSTREAM ANCHOR TERMINAL SECTION  22.000  44,000.00 5.00

05426002 000 EA  50.000REMOVE TERMINAL ANCHOR SECTION  2.000  100.00 1.00

05446001 000 EA  6,000.000GUARDRAIL END TREATMENT (INSTALL)  3.000  18,000.00 3.00

05446002 000 EA  1,000.000GUARDRAIL END TREATMENT (MOVE & RESET)  1.000  1,000.00 1.00

05456005 000 EA  500.000CRASH CUSH ATTEN (REMOVE)  1.000  500.00 3.00

06586062 000 EA  30.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  321.000  9,630.00 500.00

06586068 000 EA  50.000INSTL DEL ASSM (D-DY)SZ 1(BRF)GF2  66.000  3,300.00 250.00

07706001 000 LF  27.000REPAIR RAIL ELEMENT (W - BEAM)  4,061.000  109,647.00 5,000.00

07706002 000 LF  15.000REPAIR RAIL ELEMENT (THRIE - BEAM)  65.100  976.50 100.00

07706003 000 LF  35.000REP RAIL ELMNT(THRIE-BM TRANS TO W -BM)  162.700  5,694.50 25.00

07706006 000 LF  50.000RAISE RAIL ELEMENT  700.000  35,000.00 100.00

07706010 000 EA  50.000REM / REPL TIMBER/STL POST W/O CONC FND  15.000  750.00 100.00

07706011 000 EA  85.000REM / REPL TIMBER / STL POST W/CONC FND  331.000  28,135.00 400.00

07706017 000 EA  50.000REALIGN POSTS  229.000  11,450.00 75.00

07706021 000 LF  40.000REPLACE SINGLE GDRAIL TERMINAL RAIL  4,948.500  197,940.00 3,000.00

07706022 000 EA  50.000REPLACE SINGLE GDRAIL TERMINAL POST  548.000  27,400.00 500.00

07706027 000 EA  6,000.000REMOVE GDRAIL END TRT / REPL WITH SGT  74.000  444,000.00 20.00

07706028 000 EA  1,500.000REPL SINGLE GDRAIL TERM IMPACT HEAD  118.000  177,000.00 75.00

07706029 000 EA  2,000.000REM & RESET SGT IMPACT HEAD  81.000  162,000.00 10.00

07706030 000 EA  150.000REPLACE SGT CABLE ASSEMBLY  95.000  14,250.00 60.00

07706031 000 EA  150.000REPLACE SGT CABLE ANCHOR  92.000  13,800.00 60.00

07706032 000 EA  75.000REPLACE SGT STRUT  25.000  1,875.00 60.00

07706033 000 EA  50.000REPLACE SGT OBJECT MARKER  128.000  6,400.00 75.00

07706045 000 EA  75.000REM & REPLACE BLOCKOUTS (FURNISHED)  647.000  48,525.00 200.00

07706052 EA  605.000REPAIR STEEL POST WITH BASE PLATE  5.000  3,025.00 0.00

07716002 000 EA  400.000REPLACE POSTS (TL-4)  319.000  127,600.00 75.00

07716006 000 EA  50.000REPAIR CONCRETE FOUNDATION (TL-4)  2.000  100.00 10.00

07716008 000 EA  1,250.000REPR OR REPLC CABLE BARR TERM SEC(TL-4)  6.000  7,500.00 3.00

07716011 000 EA  300.000CHECK / RE-TENSION CABLE  39.000  11,700.00 50.00

07716012 000 EA  75.000REPLACE POST HARDWARE (TL-4)  176.000  13,200.00 50.00

07746044 000 EA  33,600.000REMOVE AND REPLACE (SMTC) (N)  13.000  436,800.00 10.00

07746045 000 EA  3,000.000REPAIR (SMTC) (N)  40.000  120,000.00 10.00

07746046 000 EA  47,000.000REMOVE AND REPLACE (SMTC) (W)  3.000  141,000.00 2.00

07746047 000 EA  4,500.000REPAIR (SMTC) (W)  3.000  13,500.00 2.00

61856002 002 DAY  1.000TMA (STATIONARY)  289.000  289.00 160.00
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96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  2,375.520  2,375.52 1.00

96086001 DOL  202.580UNIQUE CHANGE ORDER ITEM 1  32.000  6,482.56 0.00

96086002 DOL  307.550UNIQUE CHANGE ORDER ITEM 2  32.000  9,841.60 0.00

$2,711,841.68TOTAL ITEM EARNINGS TO DATE


