
 1,931,400.00

645746001CONTRACT ID:

PROJECT: MMC - 645746001

CONTRACT:

11234222

PROJECTED AMOUNT: $1,341,803.00

CONTRACTOR:

HIGHWAY: US0079

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

BIG CREEK CONSTRUCTION, LTD.

Danny Henderson, P.E.

ANDERSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

11/27/2023AWARD DATE:

ESTIMATE PERIOD:

0024

12/29/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 12/05/2023

11/02/2023

ESTIMATE PAID:

 728
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/02/2024

$3,273,203.00

CONTRACT:

11/30/2025

AWARD AMOUNT: $1,341,800.00

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 99.73

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 60.23

$0.00 $1,971,539.27 $1,971,539.27 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,971,539.27 $1,971,539.27 

$0.00 $0.00 $0.00 

$0.00 $1,971,539.27 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,971,539.27 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 728

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/02/2024

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  011/30/2025  1

12/01/2025  1

12/02/2025  1

12/03/2025  1

12/04/2025  1

12/05/2025  1

12/06/2025  1

12/07/2025  1

12/08/2025  1

12/09/2025  1

12/10/2025  1

12/11/2025  1

12/12/2025  1

12/13/2025  1

12/14/2025  1

12/15/2025  1

12/16/2025  1

12/17/2025  1

12/18/2025  1

12/19/2025  1

12/20/2025  1

12/21/2025  1

12/22/2025  1

12/23/2025  1

12/24/2025  1

12/25/2025  1

12/26/2025  1

12/27/2025  1

12/28/2025  1

12/29/2025  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

645746001PROJECT CONTROLMMC - 645746001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80066001 000 SP MIXTURES SP-C PG64-22  (PICKUP) TON  88.000  1,000.000  1,000.000  163.73  14,408.24

0065 80066002 000 SP MIXTURES SP-C PG64-22  (DELIVERY) TON  116.000  1,000.000  1,000.000  96.98  11,249.68

0070 80066005 000 SP MIXTURES SP-D PG64-22  (PICKUP) TON  87.000  4,300.000  4,300.000  555.33  48,313.71

0075 80066006 000 SP MIXTURES SP-D PG64-22  (DELIVERY) TON  115.000  6,000.000  6,000.000  15,199.92  1,747,990.80

Category Subtotal $1,821,962.43

003 CHANGE ORDERSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

300 80066003 SP MIXTURES SP-C PG70-22 (PICKUP) TON  98.000  0.000  2,000.000  11.80  1,156.40

305 80066004 SP MIXTURES SP-C PG70-22 (DELIVERY) TON  126.000  0.000  2,000.000  1,177.94  148,420.44

Category Subtotal $149,576.84

645746001MMC - 645746001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 80066017 000 SP MIXTURES SP-C PG64-22 (DEL) (SITE 2) TON  125.000  100.000  100.000  0.000  0.00

0085 80066018 000 SP MIXTURES SP-C PG64-22 (DEL) (SITE 3) TON  121.000  100.000  100.000  0.000  0.00

0090 80066019 000 SP MIXTURES SP-C PG64-22 (DEL) (SITE 4) TON  121.000  100.000  100.000  0.000  0.00

0095 80066020 000 SP MIXTURES SP-D PG64-22 (DEL) (SITE 2) TON  130.000  100.000  100.000  0.000  0.00

0100 80066021 000 SP MIXTURES SP-D PG64-22 (DEL) (SITE 3) TON  120.000  100.000  100.000  0.000  0.00

0105 80066022 000 SP MIXTURES SP-D PG64-22 (DEL) (SITE 4) TON  120.000  100.000  100.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCTS & INCIDENTALS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0205 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0210 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0215 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0220 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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003CATEGORY DESCRIPTION CHANGE ORDERS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

310 80066007 SP MIXTURES SP-D PG70-22 (PICKUP) TON  97.000  0.000  200.000  0.000  0.00

315 80066009 SP D PG 70-22 (DEL) SITE 1 TON  125.000  0.000  200.000  0.000  0.00

400 80066016 SP TY C PG 76-22 (PICKUP) TON  108.000  0.000  200.000  0.000  0.00

405 80066014 SP TY C PG 76-22 SAC A (DEL) (SITE 1) TON  136.000  0.000  200.000  0.000  0.00

410 80066033 SP-D PG 76-22 (PICKUP) TON  107.000  0.000  200.000  0.000  0.00

415 80066030 SP-D PG 76-22 (DEL) SITE 1 TON  135.000  0.000  200.000  0.000  0.00

420 96026614 DEMURRAGE DOL  1.000  0.000  1.000  0.000  0.00

CO #2 - Contract Extension

425 96056009 MMC/TMC ACTUAL DAMAGES DOL -1.000  0.000  1.000  0.000  0.00

CO #2 - Contract Extension

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,971,539.27
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80066001 000 TON  88.000SP MIXTURES SP-C PG64-22  (PICKUP)  163.730  14,408.24 1,000.00

80066002 000 TON  116.000SP MIXTURES SP-C PG64-22  (DELIVERY)  96.980  11,249.68 1,000.00

80066003 TON  98.000SP MIXTURES SP-C PG70-22 (PICKUP)  11.800  1,156.40 0.00

80066004 TON  126.000SP MIXTURES SP-C PG70-22 (DELIVERY)  1,177.940  148,420.44 0.00

80066005 000 TON  87.000SP MIXTURES SP-D PG64-22  (PICKUP)  555.330  48,313.71 4,300.00

80066006 000 TON  115.000SP MIXTURES SP-D PG64-22  (DELIVERY)  15,199.920  1,747,990.80 6,000.00

$1,971,539.27TOTAL ITEM EARNINGS TO DATE


