
 9,588.38

645810001CONTRACT ID:

PROJECT: RMC - 645810001

CONTRACT:

10244211

PROJECTED AMOUNT: $4,363,169.50

CONTRACTOR:

HIGHWAY: SH0317

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 001

TRAFFIC HIGHWAY MAINTENANCE, LLC

Michael Yates, P.E.

BELL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

10/31/2024AWARD DATE:

ESTIMATE PERIOD:

0008

10/25/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 01/13/2025

10/02/2024

ESTIMATE PAID:

 230

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/07/2025

$4,372,757.88

CONTRACT:

09/26/2025

AWARD AMOUNT: $4,363,168.50

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 63.01

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 24.58

$0.00 $1,074,882.52 $1,074,882.52 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,074,882.52 $1,074,882.52 

$0.00 $0.00 $0.00 

$0.00 $1,074,882.52 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,074,882.52 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$940.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$940.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 230

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/07/2025

03/10/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/26/2025  1

09/27/2025  1

09/28/2025  1

09/29/2025  1

09/30/2025  1

10/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1

10/05/2025  1

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1

10/12/2025  1

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1

10/19/2025  1

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

645810001PROJECT CONTROLRMC - 645810001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  4,400.000  20.000  0.000  10.00  44,000.00

0065 05057003 000 TMA (MOBILE OPERATION) DAY  1,970.000  210.000  0.000  68.00  133,960.00

0077 06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.600  0.000  580.000  2,890.00  4,624.00

HWY 281 and HWY 84 in Evant

0080 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.650  9,800.000  0.000  2,159.00  3,562.35

0085 06667021 000 REFL PAV MRK TY I (W)8"(LNDP)(100MIL) LF  1.650  2,500.000  0.000  520.00  858.00

0090 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.820  133,900.000  0.000  9,950.00  8,159.00

0100 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  4.000  1,600.000  0.000  180.00  720.00

0105 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.000  10,300.000  0.000  273.00  2,184.00

0107 06667072 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA  766.400  0.000  1.000  1.00  766.40

HWY 281 and HWY 84 in Evant

0115 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  5.000  600.000  0.000  457.00  2,285.00

0120 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  8.000  1,100.000  0.000  311.00  2,488.00

0170 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.810  30,900.000  0.000  171,825.00  139,178.25

0172 06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.810  0.000  8,158.000  8,559.00  6,932.79

HWY 281 and HWY 84 in Evant

0175 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.880  10,300.000  0.000  250.00  220.00

0180 06667286 000 TY I HIGH PERF PM (W)4"(SLD)(090MIL) LF  0.380  5,200.000  0.000  14,306.00  5,436.28

0185 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  0.550  258,100.000  0.000  26,580.00  14,619.00

0190 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  1.350  600.000  0.000  313,361.00  423,037.35

0195 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.550  412,600.000  0.000  28,534.00  15,693.70

0200 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.500  2,070,300.000  0.000  482,882.00  241,441.00

0220 06667352 000 PAVEMENT SLER 24" LF  1.650  10,300.000  0.000  36.00  59.40

0230 06687001 000 PRFB RUMBLE STRIP (BLK)(4 )(TRANSVERSE) LF  12.000  600.000  0.000  640.00  7,680.00

0240 06687091 000 PREFAB PM TY C (W)(ARROW) EA  215.000  240.000  0.000  18.00  3,870.00

0275 06687103 000 PREFAB PM TY C (W)(WORD) EA  345.000  10.000  0.000  14.00  4,830.00

0280 06687108 000 PREFAB PM TY C (W)(RR XING) EA  800.000  30.000  0.000  4.00  3,200.00

0295 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  71.000  260.000  0.000  5.00  355.00

0305 06727002 000 REFL PAV MRKR TY I-C EA  6.000  520.000  0.000  106.00  636.00

0315 06727004 000 REFL PAV MRKR TY II-A-A EA  6.000  520.000  0.000  348.00  2,088.00

0321 06777030 ELIM EXT PM & MRKS (RUMBLE STRIP) LF  4.000  0.000  160.000  160.00  640.00

ADDED BY CO#2

0322 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  646.000  539.00  539.00

HWY 281 and HWY 84 in Evant

0345 06777008 000 ELIM EXT PM & MRKS (24") LF  5.000  8,800.000  0.000  76.00  380.00

0350 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  65.000  110.000  0.000  2.00  130.00

0365 06777015 000 ELIM EXT PM & MRKS (WORD) EA  55.000  120.000  0.000  2.00  110.00

0370 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  200.000  10.000  0.000  1.00  200.00

Category Subtotal $1,074,882.52

645810001RMC - 645810001PROJECT CONTROL



CONTRACT ID 645810001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 7ESTIMATE 0008

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.550  10,300.000  0.000  0.000  0.00

0075 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.550  15,000.000  0.000  0.000  0.00

0095 06667027 000 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF  3.000  600.000  0.000  0.000  0.00

0110 06667114 000 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  2.000  3,800.000  0.000  0.000  0.00

0125 06667138 000 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  0.480  103,000.000  0.000  0.000  0.00

0130 06667181 000 RE PM TY II (W) 12" (LNDP) LF  2.450  3,750.000  0.000  0.000  0.00

0135 06667236 000 RE PM TY III (W)(6")(SLD) LF  0.560  1,030,000.000  0.000  0.000  0.00

0140 06667237 000 RE PM TY III (W)(6")(BRK) LF  0.650  669,500.000  0.000  0.000  0.00

0145 06667239 000 RE PM TY III (W)(8")(SLD) LF  0.900  26,700.000  0.000  0.000  0.00

0150 06667241 000 RE PM TY III (W)(8")(DOT) LF  1.450  1,500.000  0.000  0.000  0.00

0155 06667242 000 RE PM TY III (W)(12")(SLD) LF  2.550  8,200.000  0.000  0.000  0.00

0160 06667248 000 RE PM TY III (Y)(6")(SLD) LF  0.560  772,500.000  0.000  0.000  0.00

0165 06667251 000 RE PM TY III (Y)(8")(SLD) LF  1.000  12,500.000  0.000  0.000  0.00

0205 06667347 000 PAVEMENT SLER 6" LF  1.000  800.000  0.000  0.000  0.00

0210 06667348 000 PAVEMENT SLER 8" LF  0.330  10,300.000  0.000  0.000  0.00

0215 06667350 000 PAVEMENT SLER 12" LF  1.450  300.000  0.000  0.000  0.00

0225 06667424 000 REFL PAV MRK TY I (W)12”(DOT)(100MIL) LF  2.700  600.000  0.000  0.000  0.00

0235 06687002 000 PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE) LF  1.500  206,000.000  0.000  0.000  0.00

0245 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  371.000  30.000  0.000  0.000  0.00

0250 06687095 000 PREFAB PM TY C (W)(TPL ARROW) EA  475.000  10.000  0.000  0.000  0.00

0255 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  385.000  20.000  0.000  0.000  0.00

0260 06687098 000 PREFAB PM TY C (W)(U-LT ARROW) EA  475.000  10.000  0.000  0.000  0.00

0265 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  500.000  10.000  0.000  0.000  0.00

0270 06687102 000 PREFAB PM TY C (W)(NUMBER) EA  185.000  10.000  0.000  0.000  0.00

0285 06687109 000 PREFAB PM TY C (W)(SYMBOL) EA  320.000  10.000  0.000  0.000  0.00

0290 06687110 000 PREFAB PM TY C (W)(18")(YLD TRI) EA  51.000  110.000  0.000  0.000  0.00

0300 06687135 000 PREFAB PM TY C (MULTI)(SHIELD) EA  2,300.000  10.000  0.000  0.000  0.00

0310 06727003 000 REFL PAV MRKR TY I-R EA  16.000  520.000  0.000  0.000  0.00

0320 06727006 000 REFL PAV MRKR TY II-C-R EA  6.000  520.000  0.000  0.000  0.00

0325 06777001 000 ELIM EXT PM & MRKS (4") LF  2.000  2,600.000  0.000  0.000  0.00

0330 06777002 000 ELIM EXT PM & MRKS (6") LF  2.000  600.000  0.000  0.000  0.00

0335 06777004 000 ELIM EXT PM & MRKS (8") LF  1.000  2,600.000  0.000  0.000  0.00

0340 06777006 000 ELIM EXT PM & MRKS (12") LF  3.000  600.000  0.000  0.000  0.00

0355 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  100.000  10.000  0.000  0.000  0.00

0360 06777014 000 ELIM EXT PM & MRKS (NUMBER) EA  75.000  10.000  0.000  0.000  0.00

0375 06777020 000 ELIM EXT PM & MRKS (SYMBOL) EA  150.000  10.000  0.000  0.000  0.00

0380 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  15.000  520.000  0.000  0.000  0.00

0385 70107002 000 MAINTENANCE SPEED LIMIT SIGNING DAY  500.000  1.000  0.000  0.000  0.00

0501 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0502 96057006 000 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0503 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0504 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0506 96067007 000 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $1,074,882.52



CONTRACT ID 645810001 CONTRACTOR'S ESTIMATE PACKAGE Page 7 of 7ESTIMATE 0008

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  4,400.000MOBILIZATION (CALLOUT)  10.000  44,000.00 20.00

05057003 000 DAY  1,970.000TMA (MOBILE OPERATION)  68.000  133,960.00 210.00

06667009 LF  1.600REFL PAV MRK TY I (W)6"(DOT)(100MIL)  2,890.000  4,624.00 0.00

HWY 281 and HWY 84 in Evant

06667018 000 LF  1.650REFL PAV MRK TY I (W)8"(DOT)(100MIL)  2,159.000  3,562.35 9,800.00

06667021 000 LF  1.650REFL PAV MRK TY I (W)8"(LNDP)(100MIL)  520.000  858.00 2,500.00

06667024 000 LF  0.820REFL PAV MRK TY I (W)8"(SLD)(100MIL)  9,950.000  8,159.00 133,900.00

06667030 000 LF  4.000REFL PAV MRK TY I (W)12"(SLD)(100MIL)  180.000  720.00 1,600.00

06667036 000 LF  8.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  273.000  2,184.00 10,300.00

06667072 EA  766.400REFL PAV MRK TY I(W)(EXIT GORE)(100MIL)  1.000  766.40 0.00

HWY 281 and HWY 84 in Evant

06667117 000 LF  5.000REFL PAV MRK TY I (Y)12"(SLD)(100MIL)  457.000  2,285.00 600.00

06667123 000 LF  8.000REFL PAV MRK TY I (Y)24"(SLD)(100MIL)  311.000  2,488.00 1,100.00

06667266 000 LF  0.810RE PROFILE PM TY I(W)6"(SLD)(100MIL)  171,825.000  139,178.25 30,900.00

06667270 LF  0.810RE PROFILE PM TY I(Y)6"(SLD)(100MIL)  8,559.000  6,932.79 0.00

HWY 281 and HWY 84 in Evant

06667274 000 LF  0.880RE PROFILE PM TY I(Y)6"(BRK)(100MIL)  250.000  220.00 10,300.00

06667286 000 LF  0.380TY I HIGH PERF PM (W)4"(SLD)(090MIL)  14,306.000  5,436.28 5,200.00

06667290 000 LF  0.550TY I HIGH PERF PM (W)6"(BRK)(100MIL)  26,580.000  14,619.00 258,100.00

06667293 000 LF  1.350TY I HIGH PERF PM (W)6"(SLD)(100MIL)  313,361.000  423,037.35 600.00

06667302 000 LF  0.550TY I HIGH PERF PM (Y)6"(BRK)(100MIL)  28,534.000  15,693.70 412,600.00

06667305 000 LF  0.500TY I HIGH PERF PM (Y)6"(SLD)(100MIL)  482,882.000  241,441.00 2,070,300.00

06667352 000 LF  1.650PAVEMENT SLER 24"  36.000  59.40 10,300.00

06687001 000 LF  12.000PRFB RUMBLE STRIP (BLK)(4 )(TRANSVERSE)  640.000  7,680.00 600.00

06687091 000 EA  215.000PREFAB PM TY C (W)(ARROW)  18.000  3,870.00 240.00

06687103 000 EA  345.000PREFAB PM TY C (W)(WORD)  14.000  4,830.00 10.00

06687108 000 EA  800.000PREFAB PM TY C (W)(RR XING)  4.000  3,200.00 30.00

06687111 000 EA  71.000PREFAB PM TY C (W)(36")(YLD TRI)  5.000  355.00 260.00

06727002 000 EA  6.000REFL PAV MRKR TY I-C  106.000  636.00 520.00

06727004 000 EA  6.000REFL PAV MRKR TY II-A-A  348.000  2,088.00 520.00

06777008 000 LF  5.000ELIM EXT PM & MRKS (24")  76.000  380.00 8,800.00

06777009 000 EA  65.000ELIM EXT PM & MRKS (ARROW)  2.000  130.00 110.00

06777015 000 EA  55.000ELIM EXT PM & MRKS (WORD)  2.000  110.00 120.00

06777019 000 EA  200.000ELIM EXT PM & MRKS (RR XING)  1.000  200.00 10.00

06777030 LF  4.000ELIM EXT PM & MRKS (RUMBLE STRIP)  160.000  640.00 0.00

ADDED BY CO#2

96087001 DOL  1.000UNIQUE CHANGE ORDER ITEM 1  539.000  539.00 0.00

HWY 281 and HWY 84 in Evant

$1,074,882.52TOTAL ITEM EARNINGS TO DATE


