
 180,856.20

645841001CONTRACT ID:

PROJECT: BPM - A00205469

CONTRACT:

04251319

PROJECTED AMOUNT: $602,967.86

CONTRACTOR:

HIGHWAY: BU0059R

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

CRACKSEAL OF TEXAS, LLC

Ryan Simper, P.E.

WHARTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

04/28/2025AWARD DATE:

ESTIMATE PERIOD:

0011

07/29/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/09/2025

04/28/2025

ESTIMATE PAID:

 35

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 09/09/2025

$783,824.06

CONTRACT:

06/26/2026

AWARD AMOUNT: $602,966.86

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 77.78

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/29/2026

00/00/0000

 100.00

$0.10 $783,682.10 $783,682.20 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.10 $783,682.10 $783,682.20 

$0.00 $0.00 $0.00 

$0.10 $783,682.20 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $783,682.10 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 35

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/09/2025

09/16/2025

 45

 0

 45

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  0  34

AWAIT FINAL ACCEPT 4

AWAITING FINAL DOCU 19

SATURDAY 5

SUNDAY 5

WORK COMPL &  ACCE 1

06/26/2026  1 AWAITING FINAL DOCUMENTATION

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1 AWAITING FINAL DOCUMENTATION

06/30/2026  1 AWAITING FINAL DOCUMENTATION

07/01/2026  1 AWAITING FINAL DOCUMENTATION

07/02/2026  1 AWAITING FINAL DOCUMENTATION

07/03/2026  1 AWAITING FINAL DOCUMENTATION

07/04/2026  1 SATURDAY

07/05/2026  1 SUNDAY

07/06/2026  1 AWAITING FINAL DOCUMENTATION

07/07/2026  1 AWAITING FINAL DOCUMENTATION

07/08/2026  1 AWAITING FINAL DOCUMENTATION

07/09/2026  1 AWAITING FINAL DOCUMENTATION

07/10/2026  1 AWAITING FINAL DOCUMENTATION

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1 AWAITING FINAL DOCUMENTATION

07/14/2026  1 AWAITING FINAL DOCUMENTATION

07/15/2026  1 AWAITING FINAL DOCUMENTATION

07/16/2026  1 AWAITING FINAL DOCUMENTATION

07/17/2026  1 AWAITING FINAL DOCUMENTATION

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1 AWAITING FINAL DOCUMENTATION

07/21/2026  1 AWAITING FINAL DOCUMENTATION

07/22/2026  1 AWAITING FINAL DOCUMENTATION

07/23/2026  1 AWAIT FINAL ACCEPT

07/24/2026  1 AWAIT FINAL ACCEPT

07/25/2026  1 SATURDAY

07/26/2026  1 SUNDAY

07/27/2026  1 AWAIT FINAL ACCEPT

07/28/2026  1 AWAIT FINAL ACCEPT

07/29/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

BPM - A00205469 645841001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0085 05007001 MOBILIZATION000 LS  0.100 $0.10 1.000  1.00 1.00

$0.10TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

645841001PROJECT CONTROLBPM - A00205469

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047041 000 REMOV CONC (FLUME) SY  120.000  38.000  0.000  36.88  4,425.60

0065 01327005 000 EMBANK (FNL)(OC)(TY C) CY  10.000  3,170.000  3,685.720  6,855.72  68,557.20

0070 04017001 000 FLOWABLE BACKFILL CY  400.000  1.000  0.000  1.00  400.00

0075 04207060 000 CL C CONC (PILE ENCASEMENT) CY  100.000  363.000 -170.930  192.07  19,207.00

0080 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  200.000  2,650.000  805.460  3,455.46  691,092.00

0085 05007001 000 MOBILIZATION LS  0.100  1.000  0.000  1.00  0.10

0090 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  0.100  3.000  0.000  3.00  0.30

Category Subtotal $783,682.20

645841001BPM - A00205469PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 05057001 000 TMA (STATIONARY) DAY  0.100  4.000  0.000  0.000  0.00

0100 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  0.010  303.000  0.000  0.000  0.00

0105 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.010  303.000  0.000  0.000  0.00

0110 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0115 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0120 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $783,682.20
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047041 000 SY  120.000REMOV CONC (FLUME)  36.880  4,425.60 38.00

01327005 000 CY  10.000EMBANK (FNL)(OC)(TY C)  6,855.720  68,557.20 3,170.00

04017001 000 CY  400.000FLOWABLE BACKFILL  1.000  400.00 1.00

04207060 000 CY  100.000CL C CONC (PILE ENCASEMENT)  192.070  19,207.00 363.00

04327045 000 CY  200.000RIPRAP (STONE PROTECTION)(24 IN)  3,455.460  691,092.00 2,650.00

05007001 000 LS  0.100MOBILIZATION  1.000  0.10 1.00

05027001 000 MO  0.100BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  0.30 3.00

$783,682.20TOTAL ITEM EARNINGS TO DATE


