
 849,990.00

645969001CONTRACT ID:

PROJECT: MMC - A00205628

CONTRACT:

11254011

PROJECTED AMOUNT: $6,644,252.06

CONTRACTOR:

HIGHWAY: IH0069C

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

MARTIN MARIETTA MATERIALS, INC.

Jesus A. Noriega, P.E.

HIDALGO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0009

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/02/2025

11/05/2025

ESTIMATE PAID:

 260

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/15/2025

$7,494,242.06

CONTRACT:

08/01/2026

AWARD AMOUNT: $6,644,252.06

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 71.23

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 69.69

$1,159,759.32 $4,063,009.05 $5,222,768.37 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,159,759.32 $4,063,009.05 $5,222,768.37 

$0.00 $0.00 $0.00 

$1,159,759.32 $5,222,768.37 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,063,009.05 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 260

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/15/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00205628 645969001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 80017094 LRA (TY II GR CS) (DEL) (ST2)000 TON  132.150 $243,475.80 1,842.420  3,838.47 2,500.00

0075 80017095 LRA (TY II GR CS) (DEL) (ST3)000 TON  116.810 $114,909.50 983.730  983.73 1,000.00

0100 80017108 LRA (TY II GR DS) (DEL) (ST2)000 TON  138.270 $135,262.63 978.250  3,342.43 4,100.00

0120 80017112 LRA (TY II GR DS) (DEL) (ST6)000 TON  123.940 $241,541.71 1,948.860  1,948.86 2,700.00

0130 80017114 LRA (TY II GR DS) (DEL) (ST8)000 TON  136.290 $269,905.99 1,980.380  4,640.80 4,200.00

0165 80017121 LRA (TY II GR DS) (DEL) (ST15)000 TON  131.250 $154,663.69 1,178.390  3,164.33 4,947.00

$1,159,759.32TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

645969001PROJECT CONTROLMMC - A00205628

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 80017093 000 LRA (TY II GR CS) (DEL) (ST1) TON  132.690  2,000.000  0.000  1,934.91  256,743.21

0070 80017094 000 LRA (TY II GR CS) (DEL) (ST2) TON  132.150  2,500.000  0.000  3,838.47  507,253.81

0075 80017095 000 LRA (TY II GR CS) (DEL) (ST3) TON  116.810  1,000.000  0.000  983.73  114,909.50

0080 80017096 000 LRA (TY II GR CS) (DEL) (ST4) TON  117.190  1,000.000  0.000  976.60  114,447.75

0090 80017098 000 LRA (TY II GR CS) (DEL) (ST6) TON  132.190  2,600.000  0.000  2,512.48  332,124.73

0095 80017107 000 LRA (TY II GR DS) (DEL) (ST1) TON  142.770  500.000  0.000  501.49  71,597.73

0100 80017108 000 LRA (TY II GR DS) (DEL) (ST2) TON  138.270  500.000  3,600.000  3,342.43  462,157.80

0105 80017109 000 LRA (TY II GR DS) (DEL) (ST3) TON  118.130  3,300.000  0.000  3,781.01  446,650.71

0120 80017112 000 LRA (TY II GR DS) (DEL) (ST6) TON  123.940  2,700.000  0.000  1,948.86  241,541.71

0125 80017113 000 LRA (TY II GR DS) (DEL) (ST7) TON  124.310  2,100.000  0.000  2,029.82  252,326.93

0130 80017114 000 LRA (TY II GR DS) (DEL) (ST8) TON  136.290  4,200.000  0.000  4,640.80  632,494.63

0160 80017120 000 LRA (TY II GR DS) (DEL) (ST14) TON  115.310  1,000.000  0.000  1,010.27  116,494.23

0165 80017121 000 LRA (TY II GR DS) (DEL) (ST15) TON  131.250  4,947.000  0.000  3,164.33  415,318.32

0175 80017123 000 LRA (TY II GR DS) (DEL) (ST17) TON  132.750  2,800.000  0.000  1,503.92  199,645.38

0180 80017124 000 LRA (TY II GR DS) (DEL) (ST18) TON  132.870  3,400.000  0.000  3,405.82  452,531.30

0185 80017125 000 LRA (TY II GR DS) (DEL) ( ST19) TON  131.250  3,200.000  0.000  3,198.59  419,814.94

0200 80017010 LRA (TY I GR AA) (DEL) (ST2) TON  137.270  0.000  400.000  297.47  40,833.71

CHANGE ORDER #1 NEW BID ITEM - BROWNSVILLE YARD

0205 80017011 LRA (TY I GR AA) (DEL) (ST3) TON  131.250  0.000  700.000  583.04  76,524.00

CHANGE ORDER #1 NEW BID ITEM - MISSION YARD

0207 80017013 LRA (TY I GR AA) (DEL) (ST5) TON  136.290  0.000  1,500.000  508.90  69,357.98

CHANGE ORDER #3 - REVISED UNIT PRICE -SB MAINT YARD

Category Subtotal $5,222,768.37

645969001MMC - A00205628PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80017009 000 LRA (TY I GR AA) (DEL) (ST1) TON  114.810  500.000  0.000  0.000  0.00

0085 80017097 000 LRA (TY II GR CS) (DEL) (ST5) TON  132.750  1,300.000  0.000  0.000  0.00

0110 80017110 000 LRA (TY II GR DS) (DEL) (ST4) TON  115.500  1,100.000  0.000  0.000  0.00

0115 80017111 000 LRA (TY II GR DS) (DEL) (ST5) TON  120.560  600.000  0.000  0.000  0.00

0135 80017115 000 LRA (TY II GR DS) (DEL) (ST9) TON  137.190  3,000.000  0.000  0.000  0.00

0140 80017116 000 LRA (TY II GR DS) (DEL) (ST10) TON  134.850  2,270.000  0.000  0.000  0.00

0145 80017117 000 LRA (TY II GR DS) (DEL) (ST11) TON  131.970  1,373.000  0.000  0.000  0.00

0150 80017118 000 LRA (TY II GR DS) (DEL) (ST12) TON  119.630  1,000.000  0.000  0.000  0.00

0155 80017119 000 LRA (TY II GR DS) (DEL) (ST13) TON  115.310  500.000  0.000  0.000  0.00

0170 80017122 000 LRA (TY II GR DS) (DEL) (ST16) TON  129.380  2,000.000  0.000  0.000  0.00

0190 96027009 PILING PAY ADJUSTMENT (SPLICES) DOL -1.000  1,000.000  0.000  0.000  0.00

0195 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0206 80017012 LRA (TY I GR AA) (DEL) (ST4) TON  115.310  0.000  0.000  0.000  0.00
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CHANGE ORDER #2 SAN BENITO AA

0210 03027007 LOAD, HAUL & DELIVERY OF AGGREGATE MI  1.000  0.000  1,000.000  0.000  0.00

CHANGE ORDER #1 NEW BID ITEM

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $5,222,768.37
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80017010 TON  137.270LRA (TY I GR AA) (DEL) (ST2)  297.470  40,833.71 0.00

80017011 TON  131.250LRA (TY I GR AA) (DEL) (ST3)  583.040  76,524.00 0.00

80017013 TON  136.290LRA (TY I GR AA) (DEL) (ST5)  508.900  69,357.98 0.00

80017093 000 TON  132.690LRA (TY II GR CS) (DEL) (ST1)  1,934.910  256,743.21 2,000.00

80017094 000 TON  132.150LRA (TY II GR CS) (DEL) (ST2)  3,838.470  507,253.81 2,500.00

80017095 000 TON  116.810LRA (TY II GR CS) (DEL) (ST3)  983.730  114,909.50 1,000.00

80017096 000 TON  117.190LRA (TY II GR CS) (DEL) (ST4)  976.600  114,447.75 1,000.00

80017098 000 TON  132.190LRA (TY II GR CS) (DEL) (ST6)  2,512.480  332,124.73 2,600.00

80017107 000 TON  142.770LRA (TY II GR DS) (DEL) (ST1)  501.490  71,597.73 500.00

80017108 000 TON  138.270LRA (TY II GR DS) (DEL) (ST2)  3,342.430  462,157.80 500.00

80017109 000 TON  118.130LRA (TY II GR DS) (DEL) (ST3)  3,781.010  446,650.71 3,300.00

80017112 000 TON  123.940LRA (TY II GR DS) (DEL) (ST6)  1,948.860  241,541.71 2,700.00

80017113 000 TON  124.310LRA (TY II GR DS) (DEL) (ST7)  2,029.820  252,326.93 2,100.00

80017114 000 TON  136.290LRA (TY II GR DS) (DEL) (ST8)  4,640.800  632,494.63 4,200.00

80017120 000 TON  115.310LRA (TY II GR DS) (DEL) (ST14)  1,010.270  116,494.23 1,000.00

80017121 000 TON  131.250LRA (TY II GR DS) (DEL) (ST15)  3,164.330  415,318.32 4,947.00

80017123 000 TON  132.750LRA (TY II GR DS) (DEL) (ST17)  1,503.920  199,645.38 2,800.00

80017124 000 TON  132.870LRA (TY II GR DS) (DEL) (ST18)  3,405.820  452,531.30 3,400.00

80017125 000 TON  131.250LRA (TY II GR DS) (DEL) ( ST19)  3,198.590  419,814.94 3,200.00

$5,222,768.37TOTAL ITEM EARNINGS TO DATE


