
 43,200.00

645989001CONTRACT ID:

PROJECT: BPM - 645989001

CONTRACT:

06241001

PROJECTED AMOUNT: $143,404.00

CONTRACTOR:

HIGHWAY: FM1798

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

GARRET SHIELDS INFRASTRUCTURE

Kyle Dykes, P.E

RUSK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

06/07/2024AWARD DATE:

ESTIMATE PERIOD:

0016

12/29/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 06/17/2024

06/07/2024

ESTIMATE PAID:

 66
-7.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/03/2024

$186,604.00

CONTRACT:

11/30/2025

AWARD AMOUNT: $143,400.00

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 168.57

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 96.46



0016Estimate Number

RECAPITULATION

TOTAL TO DATE PREV TO DATE THIS ESTIMATE

$180,000.00 ITEM EARNINGS $180,000.00 $0.00 

$0.00 PARTICIPATING $0.00 

$180,000.00 NON-PARTICIPATING $0.00 

$0.00 $0.00 RETAINAGE

($19,158.00)LIQUIDATED DAMAGES $0.00 

$0.00 INCENTIVE $0.00 

$0.00 DISINCENTIVE $0.00 

$0.00 OTHER ADJUSTMENTS $0.00 

$160,842.00 $160,842.00 OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

$0.00 

$180,000.00 

($19,158.00)

$0.00 

$0.00 

$0.00 

PAID TO CONTRACTOR

-$13,596.00

$0.00 

($13,596.00)

$0.00

0015Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$13,596.00

$0.00 

($13,596.00)

$0.00

Note:  See Worked Performed Section for previous history.



0014Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$13,596.00

$0.00 

($13,596.00)

$0.00

Note:  See Worked Performed Section for previous history.

0013Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$13,596.00

$0.00 

($13,596.00)

$0.00

Note:  See Worked Performed Section for previous history.



0012Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES ($6,180.00)

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$13,596.00

($6,180.00)

($7,416.00)

$0.00

Note:  See Worked Performed Section for previous history.

0011Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES ($7,416.00)

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

$0.00 

($7,416.00)

Note:  See Worked Performed Section for previous history.

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 645989001 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 10ESTIMATE 0016

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$14,832.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 24

 24

C. O. ADJUSTED DAYS:

 59

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/03/2024

00/00/0000

 35

 0

 35

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAIT FINAL ACCEPT 30

11/30/2025  1 AWAIT FINAL ACCEPT

12/01/2025  1 AWAIT FINAL ACCEPT

12/02/2025  1 AWAIT FINAL ACCEPT

12/03/2025  1 AWAIT FINAL ACCEPT

12/04/2025  1 AWAIT FINAL ACCEPT

12/05/2025  1 AWAIT FINAL ACCEPT

12/06/2025  1 AWAIT FINAL ACCEPT

12/07/2025  1 AWAIT FINAL ACCEPT

12/08/2025  1 AWAIT FINAL ACCEPT

12/09/2025  1 AWAIT FINAL ACCEPT

12/10/2025  1 AWAIT FINAL ACCEPT

12/11/2025  1 AWAIT FINAL ACCEPT

12/12/2025  1 AWAIT FINAL ACCEPT

12/13/2025  1 AWAIT FINAL ACCEPT

12/14/2025  1 AWAIT FINAL ACCEPT

12/15/2025  1 AWAIT FINAL ACCEPT

12/16/2025  1 AWAIT FINAL ACCEPT

12/17/2025  1 AWAIT FINAL ACCEPT

12/18/2025  1 AWAIT FINAL ACCEPT

12/19/2025  1 AWAIT FINAL ACCEPT

12/20/2025  1 AWAIT FINAL ACCEPT

12/21/2025  1 AWAIT FINAL ACCEPT

12/22/2025  1 AWAIT FINAL ACCEPT

12/23/2025  1 AWAIT FINAL ACCEPT

12/24/2025  1 AWAIT FINAL ACCEPT

12/25/2025  1 AWAIT FINAL ACCEPT

12/26/2025  1 AWAIT FINAL ACCEPT

12/27/2025  1 AWAIT FINAL ACCEPT

12/28/2025  1 AWAIT FINAL ACCEPT

12/29/2025  1 AWAIT FINAL ACCEPT
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

645989001PROJECT CONTROLBPM - 645989001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006001 000 MOBILIZATION LS  5,000.000  1.000  0.000  0.70  3,500.00

0065 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  2.000  0.000  2.00  10,000.00

0070 61856002 002 TMA (STATIONARY) DAY  300.000  10.000  0.000  3.00  900.00

Category Subtotal $14,400.00

002 BRIDGE: 100930013801069 [SH 31 EB @ RABBIT CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0120 04206070 000 CL C CONC (PILE ENCASEMENT) CY  2,400.000  18.000  1.000  19.00  45,600.00

Category Subtotal $45,600.00

003 BRIDGE: 100930013801073 [SH 31 EB @ SABINE RIVER REL NO.4]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0175 04206070 000 CL C CONC (PILE ENCASEMENT) CY  2,400.000  7.000  3.000  10.00  24,000.00

Category Subtotal $24,000.00

004 BRIDGE: 102010167001001 [FM 1798 @ ANGELINA RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0230 04206070 000 CL C CONC (PILE ENCASEMENT) CY  2,400.000  6.000  4.000  10.00  24,000.00

Category Subtotal $24,000.00

005 BRIDGE: 102010167001002 [FM 1798 @ ANGELINA RIVER RELIEF]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0285 04206070 000 CL C CONC (PILE ENCASEMENT) CY  2,400.000  20.000  10.000  30.00  72,000.00

Category Subtotal $72,000.00

645989001BPM - 645989001PROJECT CONTROL

002CATEGORY DESCRIPTION BRIDGE: 100930013801069 [SH 31 EB @ RABBIT CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0125 07806002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  50.000  20.000  0.000  0.000  0.00

 0.00Category Subtotal
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003CATEGORY DESCRIPTION BRIDGE: 100930013801073 [SH 31 EB @ SABINE RIVER REL NO.4]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0180 07806002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  50.000  10.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 102010167001001 [FM 1798 @ ANGELINA RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0235 07806002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  50.000  10.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 102010167001002 [FM 1798 @ ANGELINA RIVER RELIEF]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0290 07806002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  50.000  20.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

300 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

305 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

310 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

315 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

320 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

325 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $180,000.00



CONTRACT ID 645989001 CONTRACTOR'S ESTIMATE PACKAGE Page 10 of 10ESTIMATE 0016

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04206070 000 CY  2,400.000CL C CONC (PILE ENCASEMENT)  69.000  165,600.00 51.00

05006001 000 LS  5,000.000MOBILIZATION  0.700  3,500.00 1.00

05026001 008 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  10,000.00 2.00

61856002 002 DAY  300.000TMA (STATIONARY)  3.000  900.00 10.00

$180,000.00TOTAL ITEM EARNINGS TO DATE


