
 0.00

646021001CONTRACT ID:

PROJECT: RMC - 646021001

CONTRACT:

05244206

PROJECTED AMOUNT: $1,598,215.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

SHORT-LINE CORPORATION

Chadwick Dabbs, P.E.

PARKER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

05/24/2024AWARD DATE:

ESTIMATE PERIOD:

0017

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/12/2024

05/03/2024

ESTIMATE PAID:

 509
 730.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/11/2024

$1,598,215.00

CONTRACT:

12/26/2025

AWARD AMOUNT: $1,599,047.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 34.86

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 77.15

($57,238.00)$1,290,264.00 $1,233,026.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($57,238.00)$1,290,264.00 $1,233,026.00 

$0.00 $0.00 $0.00 

($57,238.00)$1,233,026.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,290,264.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 509

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/11/2024

00/00/0000

 730

 730

 1,460

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  012/26/2025  1

12/27/2025  1

12/28/2025  1

12/29/2025  1

12/30/2025  1

12/31/2025  1

01/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 646021001 646021001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05006033 MOBILIZATION (CALLOUT)000 EA  1.000 $1.00 1.000  16.00 32.00

0070 05406001 MTL W-BEAM GD FEN (TIM POST)001 LF  30.000 -$13,500.00-450.000  5,975.00 6,000.00

0100 07706001 REPAIR RAIL ELEMENT (W - BEAM)000 LF  25.000 -$60,000.00-2,400.000  6,600.00 7,500.00

0130 07706027 REMOVE GDRAIL END TRT / REPL WITH SGT000 EA  3,000.000 $6,000.00 2.000  47.00 120.00

0160 07716001 REPLACE POSTS (TL-3)000 EA  100.000 $1,000.00 10.000  681.00 2,100.00

0165 07716002 REPLACE POSTS (TL-4)000 EA  150.000 $6,450.00 43.000  1,260.00 2,000.00

0195 07716008 REPR OR REPLC CABLE BARR TERM SEC(TL-4)000 EA  100.000 $300.00 3.000  28.00 75.00

0210 07716011 CHECK / RE-TENSION CABLE000 EA  1.000 $11.00 11.000  124.00 200.00

0215 07716012 REPLACE POST HARDWARE (TL-4)000 EA  50.000 $2,300.00 46.000  1,808.00 1,600.00

0240 61856002 TMA (STATIONARY)002 DAY  100.000 $200.00 2.000  71.00 100.00

-$57,238.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646021001PROJECT CONTROLRMC - 646021001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006033 000 MOBILIZATION (CALLOUT) EA  1.000  32.000  0.000  16.00  16.00

0065 05006034 000 MOBILIZATION (EMERGENCY) EA  1.000  24.000  0.000  2.00  2.00

0070 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  30.000  6,000.000  0.000  5,975.00  179,250.00

0075 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,500.000  21.000  0.000  18.00  27,000.00

0080 05406007 001 MTL BEAM GD FEN TRANS (TL2) EA  500.000  24.000  0.000  13.00  6,500.00

0085 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,000.000  24.000  0.000  8.00  8,000.00

0090 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  1.000  6,000.000  0.000  9,675.00  9,675.00

0095 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  5,000.000  2.000  0.000  55.00  275,000.00

0100 07706001 000 REPAIR RAIL ELEMENT (W - BEAM) LF  25.000  7,500.000  0.000  6,600.00  165,000.00

0105 07706010 000 REM / REPL TIMBER/STL POST W/O CONC FND EA  75.000  500.000  0.000  431.00  32,325.00

0110 07706011 000 REM / REPL TIMBER / STL POST W/CONC FND EA  50.000  220.000  0.000  16.00  800.00

0115 07706017 000 REALIGN POSTS EA  50.000  225.000  0.000  438.00  21,900.00

0120 07706019 000 REMOVE & REPLACE BLOCKOUT EA  1.000  600.000  0.000  309.00  309.00

0130 07706027 000 REMOVE GDRAIL END TRT / REPL WITH SGT EA  3,000.000  120.000  0.000  47.00  141,000.00

0135 07706028 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  1,000.000  10.000  0.000  2.00  2,000.00

0140 07706029 000 REM & RESET SGT IMPACT HEAD EA  200.000  8.000  0.000  4.00  800.00

0160 07716001 000 REPLACE POSTS (TL-3) EA  100.000  2,100.000  0.000  681.00  68,100.00

0165 07716002 000 REPLACE POSTS (TL-4) EA  150.000  2,000.000  0.000  1,260.00  189,000.00

0175 07716004 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  100.000  8.000  0.000  2.00  200.00

0190 07716007 000 REPR OR REPLC CABLE BARR TERM SEC(TL-3) EA  100.000  75.000  0.000  8.00  800.00

0195 07716008 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  100.000  75.000  0.000  28.00  2,800.00

0210 07716011 000 CHECK / RE-TENSION CABLE EA  1.000  200.000  0.000  124.00  124.00

0215 07716012 000 REPLACE POST HARDWARE (TL-4) EA  50.000  1,600.000  0.000  1,808.00  90,400.00

0220 07716018 000 REPLACE POST HARDWARE (TL-3) EA  25.000  1,600.000  0.000  141.00  3,525.00

0235 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  30.000  0.000  14.00  1,400.00

0240 61856002 002 TMA (STATIONARY) DAY  100.000  100.000  0.000  71.00  7,100.00

Category Subtotal $1,233,026.00

646021001RMC - 646021001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0125 07706021 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  1.000  900.000  0.000  0.000  0.00

0145 07706030 000 REPLACE SGT CABLE ASSEMBLY EA  1.000  8.000  0.000  0.000  0.00

0150 07706031 000 REPLACE SGT CABLE ANCHOR EA  1.000  5.000  0.000  0.000  0.00

0155 07706032 000 REPLACE SGT STRUT EA  1.000  8.000  0.000  0.000  0.00

0170 07716003 000 CABLE SPLICE / TURNBUCKLE (TL-3) EA  100.000  8.000  0.000  0.000  0.00

0180 07716005 000 REPAIR CONCRETE FOUNDATION (TL-3) EA  1.000  100.000  0.000  0.000  0.00

0185 07716006 000 REPAIR CONCRETE FOUNDATION (TL-4) EA  1.000  100.000  0.000  0.000  0.00

0200 07716009 000 REPLACE CABLE (TL-3) LF  0.010  6,000.000  0.000  0.000  0.00

0205 07716010 000 REPLACE CABLE (TL-4) LF  0.010  6,000.000  0.000  0.000  0.00
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0225 07746002 000 REMOVE AND REPLACE (WIDE TRACC) EA  50,000.000  1.000  0.000  0.000  0.00

0230 07746008 000 REPAIR (WIDE TRACC) EA  5,000.000  1.000  0.000  0.000  0.00

0245 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -832.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,233,026.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006033 000 EA  1.000MOBILIZATION (CALLOUT)  16.000  16.00 32.00

05006034 000 EA  1.000MOBILIZATION (EMERGENCY)  2.000  2.00 24.00

05406001 001 LF  30.000MTL W-BEAM GD FEN (TIM POST)  5,975.000  179,250.00 6,000.00

05406006 001 EA  1,500.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  18.000  27,000.00 21.00

05406007 001 EA  500.000MTL BEAM GD FEN TRANS (TL2)  13.000  6,500.00 24.00

05406016 001 EA  1,000.000DOWNSTREAM ANCHOR TERMINAL SECTION  8.000  8,000.00 24.00

05426001 000 LF  1.000REMOVE METAL BEAM GUARD FENCE  9,675.000  9,675.00 6,000.00

05446001 000 EA  5,000.000GUARDRAIL END TREATMENT (INSTALL)  55.000  275,000.00 2.00

07706001 000 LF  25.000REPAIR RAIL ELEMENT (W - BEAM)  6,600.000  165,000.00 7,500.00

07706010 000 EA  75.000REM / REPL TIMBER/STL POST W/O CONC FND  431.000  32,325.00 500.00

07706011 000 EA  50.000REM / REPL TIMBER / STL POST W/CONC FND  16.000  800.00 220.00

07706017 000 EA  50.000REALIGN POSTS  438.000  21,900.00 225.00

07706019 000 EA  1.000REMOVE & REPLACE BLOCKOUT  309.000  309.00 600.00

07706027 000 EA  3,000.000REMOVE GDRAIL END TRT / REPL WITH SGT  47.000  141,000.00 120.00

07706028 000 EA  1,000.000REPL SINGLE GDRAIL TERM IMPACT HEAD  2.000  2,000.00 10.00

07706029 000 EA  200.000REM & RESET SGT IMPACT HEAD  4.000  800.00 8.00

07716001 000 EA  100.000REPLACE POSTS (TL-3)  681.000  68,100.00 2,100.00

07716002 000 EA  150.000REPLACE POSTS (TL-4)  1,260.000  189,000.00 2,000.00

07716004 000 EA  100.000CABLE SPLICE / TURNBUCKLE (TL-4)  2.000  200.00 8.00

07716007 000 EA  100.000REPR OR REPLC CABLE BARR TERM SEC(TL-3)  8.000  800.00 75.00

07716008 000 EA  100.000REPR OR REPLC CABLE BARR TERM SEC(TL-4)  28.000  2,800.00 75.00

07716011 000 EA  1.000CHECK / RE-TENSION CABLE  124.000  124.00 200.00

07716012 000 EA  50.000REPLACE POST HARDWARE (TL-4)  1,808.000  90,400.00 1,600.00

07716018 000 EA  25.000REPLACE POST HARDWARE (TL-3)  141.000  3,525.00 1,600.00

60016001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  14.000  1,400.00 30.00

61856002 002 DAY  100.000TMA (STATIONARY)  71.000  7,100.00 100.00

$1,233,026.00TOTAL ITEM EARNINGS TO DATE


