
 380,263.06

646053001CONTRACT ID:

PROJECT: RMC - 646053001

CONTRACT:

06244024

PROJECTED AMOUNT: $401,949.05

CONTRACTOR:

HIGHWAY: IH0035W

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

RHINO EQUITY, LLC

Alfred Luera, P.E.

JOHNSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0026

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/17/2024

06/05/2024

ESTIMATE PAID:

 729

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/14/2024

$782,212.11

CONTRACT:

09/01/2026

AWARD AMOUNT: $400,567.05

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 99.86

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/13/2026

08/13/2026

 62.58

$0.00 $489,526.02 $489,526.02 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $489,526.02 $489,526.02 

$0.00 $0.00 $0.00 

$0.00 $489,526.02 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $489,526.02 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 729

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 08/13/2026

08/14/2024

08/14/2024

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

AWAITING FINAL DOCU 25

09/01/2026  1 AWAITING FINAL DOCUMENTATION

09/02/2026  1 AWAITING FINAL DOCUMENTATION

09/03/2026  1 AWAITING FINAL DOCUMENTATION

09/04/2026  1 AWAITING FINAL DOCUMENTATION

09/05/2026  1 AWAITING FINAL DOCUMENTATION

09/06/2026  1 AWAITING FINAL DOCUMENTATION

09/07/2026  1 AWAITING FINAL DOCUMENTATION

09/08/2026  1 AWAITING FINAL DOCUMENTATION

09/09/2026  1 AWAITING FINAL DOCUMENTATION

09/10/2026  1 AWAITING FINAL DOCUMENTATION

09/11/2026  1 AWAITING FINAL DOCUMENTATION

09/12/2026  1 AWAITING FINAL DOCUMENTATION

09/13/2026  1 AWAITING FINAL DOCUMENTATION

09/14/2026  1 AWAITING FINAL DOCUMENTATION

09/15/2026  1 AWAITING FINAL DOCUMENTATION

09/16/2026  1 AWAITING FINAL DOCUMENTATION

09/17/2026  1 AWAITING FINAL DOCUMENTATION

09/18/2026  1 AWAITING FINAL DOCUMENTATION

09/19/2026  1 AWAITING FINAL DOCUMENTATION

09/20/2026  1 AWAITING FINAL DOCUMENTATION

09/21/2026  1 AWAITING FINAL DOCUMENTATION

09/22/2026  1 AWAITING FINAL DOCUMENTATION

09/23/2026  1 AWAITING FINAL DOCUMENTATION

09/24/2026  1 AWAITING FINAL DOCUMENTATION

09/25/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646053001PROJECT CONTROLRMC - 646053001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006033 000 MOBILIZATION (CALLOUT) EA  500.000  30.000  0.000  26.00  13,000.00

0070 07356002 000 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) MI  70.000  2,460.000  0.000  2,043.20  143,024.00

0071 07356008 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (1) MI  100.000  0.000  217.600  221.00  22,100.00

0072 07356028 DEBRIS - FRONTAGE ROADS - AREA (1) MI  100.000  0.000  163.200  68.00  6,800.00

0075 07356006 000 DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS) MI  25.000  364.800  0.000  276.14  6,903.50

0076 07356048 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (1) MI  100.000  0.000  216.640  40.68  4,068.00

0080 07356007 000 DEBRIS REMOVAL (SPOT DEBRIS) MI  30.000  100.000  0.000  4.00  120.00

0085 07386002 000 CLEANING / SWEEPING (CENTER MEDIAN) MI  195.000  334.720  0.000  507.82  99,024.90

0086 07386014 CLEAN / SWEEP - CENTER MEDIAN- AREA (1) MI  368.650  0.000  217.600  54.40  20,054.56

0090 07386004 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) MI  195.000  484.670  0.000  502.02  97,893.90

0091 07386034 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1) MI  368.650  0.000  217.600  54.40  20,054.56

0092 07386054 CLEAN / SWEEP - FRONTAGE ROAD - AREA(1) MI  368.650  0.000  217.600  54.40  20,054.56

0095 07386008 000 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) MI  100.000  39.400  0.000  171.47  17,147.00

0096 07386074 CLEAN / SWEEP - (ENTR/ EXT RMP)(AREA 1) MI  368.650  0.000  216.640  27.08  9,983.04

0100 07386009 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  100.000  36.760  0.000  9.19  919.00

0105 07386010 000 CLEANING / SWEEPING (SPOT) MI  75.000  150.000  0.000  0.12  9.00

0115 61856002 002 TMA (STATIONARY) DAY  50.000  10.000  0.000  3.00  150.00

0120 61856005 002 TMA (MOBILE OPERATION) DAY  75.000  288.000  0.000  398.00  29,850.00

0125 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -618.000  1.000  0.000  35.00 -21,630.00

Category Subtotal $489,526.02

646053001RMC - 646053001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05006034 000 MOBILIZATION (EMERGENCY) EA  100.000  4.000  0.000  0.000  0.00

0110 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  10.000  10.000  0.000  0.000  0.00

0130 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0135 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $489,526.02
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006033 000 EA  500.000MOBILIZATION (CALLOUT)  26.000  13,000.00 30.00

07356002 000 MI  70.000DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)  2,043.200  143,024.00 2,460.00

07356006 000 MI  25.000DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS)  276.140  6,903.50 364.80

07356007 000 MI  30.000DEBRIS REMOVAL (SPOT DEBRIS)  4.000  120.00 100.00

07356008 MI  100.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (1)  221.000  22,100.00 0.00

07356028 MI  100.000DEBRIS - FRONTAGE ROADS - AREA (1)  68.000  6,800.00 0.00

07356048 MI  100.000DEBRIS-ENTRANCE/EXIT RAMPS - AREA (1)  40.680  4,068.00 0.00

07386002 000 MI  195.000CLEANING / SWEEPING (CENTER MEDIAN)  507.820  99,024.90 334.72

07386004 000 MI  195.000CLEANING / SWEEPING (OUTSIDE MAIN LANE)  502.020  97,893.90 484.67

07386008 000 MI  100.000CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)  171.470  17,147.00 39.40

07386009 000 MI  100.000CLEANING / SWEEPING (AGGREGATE REMOVAL)  9.190  919.00 36.76

07386010 000 MI  75.000CLEANING / SWEEPING (SPOT)  0.120  9.00 150.00

07386014 MI  368.650CLEAN / SWEEP - CENTER MEDIAN- AREA (1)  54.400  20,054.56 0.00

07386034 MI  368.650CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1)  54.400  20,054.56 0.00

07386054 MI  368.650CLEAN / SWEEP - FRONTAGE ROAD - AREA(1)  54.400  20,054.56 0.00

07386074 MI  368.650CLEAN / SWEEP - (ENTR/ EXT RMP)(AREA 1)  27.080  9,983.04 0.00

61856002 002 DAY  50.000TMA (STATIONARY)  3.000  150.00 10.00

61856005 002 DAY  75.000TMA (MOBILE OPERATION)  398.000  29,850.00 288.00

96056006 DOL -618.000WORK ORDER LIQUIDATED DAMAGES  35.000 -21,630.00 1.00

$489,526.02TOTAL ITEM EARNINGS TO DATE


