
 1,699,860.00

646079001CONTRACT ID:

PROJECT: RMC - 646079001

CONTRACT:

06244025

PROJECTED AMOUNT: $3,871,173.40

CONTRACTOR:

HIGHWAY: IH0035W

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

CEN-TEX IRRIGATION SYSTEMS, INC.

Alfred Luera, P.E.

JOHNSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0023

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/17/2024

06/05/2024

ESTIMATE PAID:

 680
 730.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/21/2024

$5,571,033.40

CONTRACT:

07/26/2026

AWARD AMOUNT: $3,870,005.40

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 46.58

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 30.46

$0.00 $1,696,679.00 $1,696,679.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,696,679.00 $1,696,679.00 

$0.00 $0.00 $0.00 

$0.00 $1,696,679.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,696,679.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$940.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$940.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 680

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/21/2024

10/21/2024

 730

 730

 1,460

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  37  007/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646079001PROJECT CONTROLRMC - 646079001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006033 000 MOBILIZATION (CALLOUT) EA  1.000  18.000  0.000  6.00  6.00

0070 07306002 000 FULL - WIDTH MOWING AC  63.000  20,730.000  20,730.000  20,730.00  1,305,990.00

0090 07346001 000 LITTER REMOVAL AC  19.000  20,730.000  20,730.000  20,561.00  390,659.00

0095 61856005 002 TMA (MOBILE OPERATION) DAY  1.000  396.000  0.000  24.00  24.00

Category Subtotal $1,696,679.00

646079001RMC - 646079001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 07306001 000 STRIP MOWING AC  45.000  1,500.000  0.000  0.000  0.00

0075 07306003 000 SPOT MOWING AC  45.000  200.000  0.000  0.000  0.00

0080 07316007 000 PAVEMENT EDGES, STRUCTURES & FIXTURES MI  419.000  1,400.600  0.000  0.000  0.00

0085 07316011 000 BROADCAST APPLICATION AC  109.000  13,820.000  0.000  0.000  0.00

0100 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -832.000  1.000  0.000  0.000  0.00

0105 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0110 96066061 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,696,679.00



CONTRACT ID 646079001 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 6ESTIMATE 0023

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006033 000 EA  1.000MOBILIZATION (CALLOUT)  6.000  6.00 18.00

07306002 000 AC  63.000FULL - WIDTH MOWING  20,730.000  1,305,990.00 20,730.00

07346001 000 AC  19.000LITTER REMOVAL  20,561.000  390,659.00 20,730.00

61856005 002 DAY  1.000TMA (MOBILE OPERATION)  24.000  24.00 396.00

$1,696,679.00TOTAL ITEM EARNINGS TO DATE


