
 731,891.95

646099001CONTRACT ID:

PROJECT: RMC - 646099001

CONTRACT:

05244204

PROJECTED AMOUNT: $1,098,006.90

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

BK FIELD OPERATIONS LLC

Bryce Turentine, P.E.

TAYLOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

05/23/2024AWARD DATE:

ESTIMATE PERIOD:

0023

05/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/26/2024

05/03/2024

ESTIMATE PAID:

 548
 183.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 07/30/2024

$1,829,898.85

CONTRACT:

05/01/2026

AWARD AMOUNT: $1,098,006.90

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/01/2026

00/00/0000

 100.00

$0.00 $2,754,192.12 $2,754,192.12 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $2,754,192.12 $2,754,192.12 

$0.00 $0.00 $0.00 

$0.00 $2,754,192.12 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,754,192.12 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 646099001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 6ESTIMATE 0023

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 548

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/30/2024

00/00/0000

 365

 183

 548

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 27  0  27

AWAITING FINAL DOCU 26

WORK COMPL &  ACCE 1

05/01/2026  1 WORK COMPL &  ACCEP

05/02/2026  1 AWAITING FINAL DOCUMENTATION

05/03/2026  1 AWAITING FINAL DOCUMENTATION

05/04/2026  1 AWAITING FINAL DOCUMENTATION

05/05/2026  1 AWAITING FINAL DOCUMENTATION

05/06/2026  1 AWAITING FINAL DOCUMENTATION

05/07/2026  1 AWAITING FINAL DOCUMENTATION

05/08/2026  1 AWAITING FINAL DOCUMENTATION

05/09/2026  1 AWAITING FINAL DOCUMENTATION

05/10/2026  1 AWAITING FINAL DOCUMENTATION

05/11/2026  1 AWAITING FINAL DOCUMENTATION

05/12/2026  1 AWAITING FINAL DOCUMENTATION

05/13/2026  1 AWAITING FINAL DOCUMENTATION

05/14/2026  1 AWAITING FINAL DOCUMENTATION

05/15/2026  1 AWAITING FINAL DOCUMENTATION

05/16/2026  1 AWAITING FINAL DOCUMENTATION

05/17/2026  1 AWAITING FINAL DOCUMENTATION

05/18/2026  1 AWAITING FINAL DOCUMENTATION

05/19/2026  1 AWAITING FINAL DOCUMENTATION

05/20/2026  1 AWAITING FINAL DOCUMENTATION

05/21/2026  1 AWAITING FINAL DOCUMENTATION

05/22/2026  1 AWAITING FINAL DOCUMENTATION

05/23/2026  1 AWAITING FINAL DOCUMENTATION

05/24/2026  1 AWAITING FINAL DOCUMENTATION

05/25/2026  1 AWAITING FINAL DOCUMENTATION

05/26/2026  1 AWAITING FINAL DOCUMENTATION

05/27/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646099001PROJECT CONTROLRMC - 646099001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  400.000  5.000  0.000  4.00  1,600.00

0065 05006033 008 MOBILIZATION (CALLOUT) EA  1.000  38.000  42.000  180.00  180.00

0070 05006034 008 MOBILIZATION (EMERGENCY) EA  1.000  105.000  0.000  2.00  2.00

0075 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  600.000  16.000  0.000  19.00  11,400.00

0085 05406039 001 MTL BM GD FEN TRANS (31"-28")(25') EA  50.000  30.000  0.000  1.00  50.00

0090 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  1.000  10.000  0.000  7.00  7.00

0095 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  50.000  62.000  24.000  79.00  3,950.00

0100 06586063 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BR) EA  100.000  36.000  0.000  65.00  6,500.00

0110 06586065 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BR) EA  100.000  16.000  0.000  45.00  4,500.00

0125 07706001 000 REPAIR RAIL ELEMENT (W - BEAM) LF  6.000  9,500.000  1,168.000  13,954.50  83,727.00

0130 07706002 000 REPAIR RAIL ELEMENT (THRIE - BEAM) LF  30.000  121.000  0.000  175.00  5,250.00

0135 07706003 000 REP RAIL ELMNT(THRIE-BM TRANS TO W -BM) LF  60.000  42.000  46.000  164.00  9,840.00

0140 07706004 000 REPAIR RAIL ELEMENT (CURVED RAIL) LF  1.000  50.000  253.000  486.50  486.50

0145 07706010 000 REM / REPL TIMBER/STL POST W/O CONC FND EA  10.000  454.000  32.000  659.00  6,590.00

0150 07706011 000 REM / REPL TIMBER / STL POST W/CONC FND EA  1.000  342.000  158.000  620.00  620.00

0155 07706016 000 REPAIR STEEL POST WITH BASE PLATE EA  1.000  13.000  0.000  5.00  5.00

0160 07706017 000 REALIGN POSTS EA  1.000  180.000  89.000  410.00  410.00

0165 07706018 000 INSTALL BLOCKOUT (TYPE SPECIFIED) EA  12.000  834.000  240.000  1,548.00  18,576.00

0170 07706021 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  12.000  714.000  0.000  226.00  2,712.00

0175 07706022 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  20.000  82.000  0.000  15.00  300.00

0180 07706027 000 REMOVE GDRAIL END TRT / REPL WITH SGT EA  1,775.000  82.000  50.000  172.00  305,300.00

0185 07706028 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  650.000  24.000  0.000  9.00  5,850.00

0190 07706029 000 REM & RESET SGT IMPACT HEAD EA  1.000  14.000  0.000  6.00  6.00

0195 07706033 000 REPLACE SGT OBJECT MARKER EA  1.000  6.000  0.000  1.00  1.00

0200 07716002 000 REPLACE POSTS (TL-4) EA  130.000  2,484.000  261.000  3,680.00  478,400.00

0205 07716004 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  1.000  34.000  10.000  42.00  42.00

0210 07716008 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  800.000  35.000  25.000  77.00  61,600.00

0215 07716010 000 REPLACE CABLE (TL-4) LF  0.100  59.000  336.000  545.00  54.50

0220 07716011 000 CHECK / RE-TENSION CABLE EA  1,533.000  9.000  0.000  4.00  6,132.00

0225 07766001 000 REPAIR (STEEL POST W/ W-BEAM - T101) LF  1.000  39.000  0.000  24.00  24.00

0240 07766040 000 BOX BEAM MEDIAN BARRIER POST EA  1.000  23.000  18.000  27.00  27.00

0245 07786002 000 CONCRETE RAIL REPAIR (MISC) LF  1.000  15.000  20.000  57.00  57.00

0250 61856002 002 TMA (STATIONARY) DAY  3,000.000  153.000  189.000  576.33  1,728,990.00

0320 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  5,000.000  0.000  2,114.87  2,114.87

0350 96066061 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  0.000  7,420.350  8,888.25  8,888.25

Adding Railroad Insurance

Category Subtotal $2,754,192.12

646099001RMC - 646099001PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 05406037 001 MTL BM GD FEN TRANS (ANCHOR PLATE) EA  1.000  4.000  0.000  0.000  0.00

0105 06586064 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  1.000  10.000  0.000  0.000  0.00

0115 06586067 000 INSTL DEL ASSM (D-DW)SZ 1(BRF)GF2 EA  1.000  4.000  0.000  0.000  0.00

0120 06586068 000 INSTL DEL ASSM (D-DY)SZ 1(BRF)GF2 EA  1.000  107.000  0.000  0.000  0.00

0230 07766004 000 REPAIR (STL POST W/ DOUBLED W-BEAMS-T6) LF  40.000  65.000  0.000  0.000  0.00

0235 07766039 000 BOX BEAM MEDIAN BARRIER REPAIR LF  1.000  234.000  0.000  0.000  0.00

0300 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  10,168.000  0.000  0.000  0.00

0305 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -832.000  1.000  0.000  0.000  0.00

0310 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  3,000.000  0.000  0.000  0.00

0315 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  3,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,754,192.12
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04326045 000 CY  400.000RIPRAP (MOW STRIP)(4 IN)  4.000  1,600.00 5.00

05006033 008 EA  1.000MOBILIZATION (CALLOUT)  180.000  180.00 38.00

05006034 008 EA  1.000MOBILIZATION (EMERGENCY)  2.000  2.00 105.00

05406016 001 EA  600.000DOWNSTREAM ANCHOR TERMINAL SECTION  19.000  11,400.00 16.00

05406039 001 EA  50.000MTL BM GD FEN TRANS (31"-28")(25')  1.000  50.00 30.00

05426002 000 EA  1.000REMOVE TERMINAL ANCHOR SECTION  7.000  7.00 10.00

06586061 000 EA  50.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  79.000  3,950.00 62.00

06586063 000 EA  100.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BR)  65.000  6,500.00 36.00

06586065 000 EA  100.000INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BR)  45.000  4,500.00 16.00

07706001 000 LF  6.000REPAIR RAIL ELEMENT (W - BEAM)  13,954.500  83,727.00 9,500.00

07706002 000 LF  30.000REPAIR RAIL ELEMENT (THRIE - BEAM)  175.000  5,250.00 121.00

07706003 000 LF  60.000REP RAIL ELMNT(THRIE-BM TRANS TO W -BM)  164.000  9,840.00 42.00

07706004 000 LF  1.000REPAIR RAIL ELEMENT (CURVED RAIL)  486.500  486.50 50.00

07706010 000 EA  10.000REM / REPL TIMBER/STL POST W/O CONC FND  659.000  6,590.00 454.00

07706011 000 EA  1.000REM / REPL TIMBER / STL POST W/CONC FND  620.000  620.00 342.00

07706016 000 EA  1.000REPAIR STEEL POST WITH BASE PLATE  5.000  5.00 13.00

07706017 000 EA  1.000REALIGN POSTS  410.000  410.00 180.00

07706018 000 EA  12.000INSTALL BLOCKOUT (TYPE SPECIFIED)  1,548.000  18,576.00 834.00

07706021 000 LF  12.000REPLACE SINGLE GDRAIL TERMINAL RAIL  226.000  2,712.00 714.00

07706022 000 EA  20.000REPLACE SINGLE GDRAIL TERMINAL POST  15.000  300.00 82.00

07706027 000 EA  1,775.000REMOVE GDRAIL END TRT / REPL WITH SGT  172.000  305,300.00 82.00

07706028 000 EA  650.000REPL SINGLE GDRAIL TERM IMPACT HEAD  9.000  5,850.00 24.00

07706029 000 EA  1.000REM & RESET SGT IMPACT HEAD  6.000  6.00 14.00

07706033 000 EA  1.000REPLACE SGT OBJECT MARKER  1.000  1.00 6.00

07716002 000 EA  130.000REPLACE POSTS (TL-4)  3,680.000  478,400.00 2,484.00

07716004 000 EA  1.000CABLE SPLICE / TURNBUCKLE (TL-4)  42.000  42.00 34.00

07716008 000 EA  800.000REPR OR REPLC CABLE BARR TERM SEC(TL-4)  77.000  61,600.00 35.00

07716010 000 LF  0.100REPLACE CABLE (TL-4)  545.000  54.50 59.00

07716011 000 EA  1,533.000CHECK / RE-TENSION CABLE  4.000  6,132.00 9.00

07766001 000 LF  1.000REPAIR (STEEL POST W/ W-BEAM - T101)  24.000  24.00 39.00

07766040 000 EA  1.000BOX BEAM MEDIAN BARRIER POST  27.000  27.00 23.00

07786002 000 LF  1.000CONCRETE RAIL REPAIR (MISC)  57.000  57.00 15.00

61856002 002 DAY  3,000.000TMA (STATIONARY)  576.330  1,728,990.00 153.00

96066061 DOL  1.000INSURANCE AND BOND-CALL OUT WORK-RMC  8,888.250  8,888.25 0.00

Adding Railroad Insurance

96066068 DOL  1.000FORCE ACCOUNT - RAILROAD FLAGGERS  2,114.870  2,114.87 5,000.00

$2,754,192.12TOTAL ITEM EARNINGS TO DATE


