
 402,305.00

646100001CONTRACT ID:

PROJECT: RMC - 646100001

CONTRACT:

08240805

PROJECTED AMOUNT: $336,613.00

CONTRACTOR:

HIGHWAY: US0084

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

AWP SAFETY

Nathan Moore, P.E.

SCURRY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/20/2024AWARD DATE:

ESTIMATE PERIOD:

0024

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/23/2024

08/20/2024

ESTIMATE PAID:

 713
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/21/2024

$738,918.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $336,613.00

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 97.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 81.37

$18,690.00 $582,565.50 $601,255.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$18,690.00 $582,565.50 $601,255.50 

$0.00 $0.00 $0.00 

$18,690.00 $601,255.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $582,565.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 713

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/21/2024

10/19/2024

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 646100001 646100001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 61856003 TMA (MOBILE OPERATION)002 HR  76.000 $4,750.00 62.500  1,782.50 2,784.00

0085 71486019 FURNISH ADDITIONAL FLAGGER000 HR  38.000 $10,222.00 269.000  5,558.75 5,056.00

0090 71486020 PILOT VEHICLE AND OPERATOR000 HR  52.000 $3,718.00 71.500  2,062.00 1,904.00

$18,690.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646100001PROJECT CONTROLRMC - 646100001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006001 000 MOBILIZATION LS  14,033.000  1.000  0.000  0.75  10,524.75

0065 61856003 002 TMA (MOBILE OPERATION) HR  76.000  1,520.000  1,264.000  1,782.50  135,470.00

0070 71486001 000 1 LN CLOSURE 2 LN RD NO SHOULDERS HR  129.000  455.000  705.000  943.25  121,679.25

0075 71486002 000 1 LN CLOSURE 2 LN RD PAVED SHOULDERS HR  79.000  275.000  0.000  196.00  15,484.00

0080 71486003 000 1 LN CLOSURE 4 LN RD HR  90.000  460.000  0.000  158.50  14,265.00

0085 71486019 000 FURNISH ADDITIONAL FLAGGER HR  38.000  990.000  4,066.000  5,558.75  211,232.50

0090 71486020 000 PILOT VEHICLE AND OPERATOR HR  52.000  735.000  1,169.000  2,062.00  107,224.00

0095 71486022 000 INST/REMV WKZN SPEED REDUCTION SIGNS EA  376.000  25.000  0.000  1.00  376.00

0210 96066058 SPECIAL DEDUCTION DOL -1,000.000  1.000  0.000  15.00 -15,000.00

Category Subtotal $601,255.50

646100001RMC - 646100001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0205 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  3,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $601,255.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006001 000 LS  14,033.000MOBILIZATION  0.750  10,524.75 1.00

61856003 002 HR  76.000TMA (MOBILE OPERATION)  1,782.500  135,470.00 1,520.00

71486001 000 HR  129.0001 LN CLOSURE 2 LN RD NO SHOULDERS  943.250  121,679.25 455.00

71486002 000 HR  79.0001 LN CLOSURE 2 LN RD PAVED SHOULDERS  196.000  15,484.00 275.00

71486003 000 HR  90.0001 LN CLOSURE 4 LN RD  158.500  14,265.00 460.00

71486019 000 HR  38.000FURNISH ADDITIONAL FLAGGER  5,558.750  211,232.50 990.00

71486020 000 HR  52.000PILOT VEHICLE AND OPERATOR  2,062.000  107,224.00 735.00

71486022 000 EA  376.000INST/REMV WKZN SPEED REDUCTION SIGNS  1.000  376.00 25.00

96066058 DOL -1,000.000SPECIAL DEDUCTION  15.000 -15,000.00 1.00

$601,255.50TOTAL ITEM EARNINGS TO DATE


