
646129001CONTRACT ID:

PROJECT: RMC - 646129001

CONTRACT:

06244235

PROJECTED AMOUNT: $392,750.00

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

GARRET SHIELDS INFRASTRUCTURE

James Janak, P.E.

VICTORIA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0013

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/17/2024

06/06/2024

ESTIMATE PAID:

 365

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: SUPP WORK BEGIN DATE: 04/25/2025

$392,750.00

CONTRACT:

05/01/2026

AWARD AMOUNT: $392,750.00

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00 

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/30/2026

00/00/0000

 33.83



0013Estimate Number

RECAPITULATION

TOTAL TO DATE PREV TO DATE THIS ESTIMATE

$132,873.94 ITEM EARNINGS $132,873.94 $0.00 

$0.00 PARTICIPATING $0.00 

$132,873.94 NON-PARTICIPATING $0.00 

$0.00 $0.00 RETAINAGE

$0.00 LIQUIDATED DAMAGES $0.00 

$0.00 INCENTIVE $0.00 

$0.00 DISINCENTIVE $0.00 

$14,832.00 OTHER ADJUSTMENTS $14,832.00 

$132,873.94 $147,705.94 OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

$0.00 

$132,873.94 

$0.00 

$0.00 

$0.00 

$0.00 

PAID TO CONTRACTOR

$0.00

$14,832.00 

($14,832.00)

$0.00

0012Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS ($14,832.00)

PARTICIPATING $0.00 

NON-PARTICIPATING ($14,832.00)

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

$0.00 

($14,832.00)

Note:  See Worked Performed Section for previous history.

CONTRACT ADJUSTMENTS THIS ESTIMATE

-1.00

ADJUSTMENT DESCRIPTION: OTHER

ADJUSTMENT AMOUNT:

REMARKS:

14,832.00

ADJUSTMENT DESCRIPTION: RECEIPT OF CHECK FROM CONTRACTOR

ADJUSTMENT AMOUNT:

REMARKS:

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 365

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/25/2025

04/29/2025

 365

 0

 365

CONTRACT TIME STATEMENT
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WORK PERFORMED THIS PERIOD

0012

*** NO ITEM EARNINGS THIS ESTIMATE***

Estimate Number

PROJECT RMC - 646129001 CONTROL 646129001

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

96056006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000 -$14,832.00 14,832.0000090  1.00  24,102.00

$-14,832.00TOTAL ITEM EARNINGS THIS ESTIMATE 
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CONTRACT LINE ITEMS 

646129001PROJECT CONTROLRMC - 646129001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03516019 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  30.000  75.000  0.000  69.97  2,099.10

0065 03616002 000 FULL - DEPTH REPAIR CRCP (8") SY  300.000  100.000  0.000  19.72  5,916.00

0070 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  40.000  8,000.000  0.000  2,906.70  116,268.00

0075 05006033 000 MOBILIZATION (CALLOUT) EA  4,000.000  2.000  0.000  1.00  4,000.00

0080 30766077 000 D-GR HMA TY-D SAC-B PG70-22 (EXEMPT) TON  80.000  250.000  0.000  14.97  1,197.60

0085 61856002 002 TMA (STATIONARY) DAY  100.000  125.000  0.000  26.00  2,600.00

0090 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  24,102.00 -24,102.00

0095 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  24,895.24  24,895.24

Category Subtotal $132,873.94

646129001RMC - 646129001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0105 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $132,873.94
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03516019 000 SY  30.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(3")  69.970  2,099.10 75.00

03616002 000 SY  300.000FULL - DEPTH REPAIR CRCP (8")  19.720  5,916.00 100.00

04386001 000 LF  40.000CLEANING AND SEALING EXISTING JOINTS  2,906.700  116,268.00 8,000.00

05006033 000 EA  4,000.000MOBILIZATION (CALLOUT)  1.000  4,000.00 2.00

30766077 000 TON  80.000D-GR HMA TY-D SAC-B PG70-22 (EXEMPT)  14.970  1,197.60 250.00

61856002 002 DAY  100.000TMA (STATIONARY)  26.000  2,600.00 125.00

96056006 DOL -1.000WORK ORDER LIQUIDATED DAMAGES  24,102.000 -24,102.00 1.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  24,895.240  24,895.24 1.00

$132,873.94TOTAL ITEM EARNINGS TO DATE


