
 246,690.00

646131001CONTRACT ID:

PROJECT: RMC - 646131001

CONTRACT:

03244212

PROJECTED AMOUNT: $246,692.00

CONTRACTOR:

HIGHWAY: SH0249

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

HAZMAT INTERNATIONAL, INC.

Phil Garlin, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/28/2024AWARD DATE:

ESTIMATE PERIOD:

0026

07/07/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/25/2024

03/06/2024

ESTIMATE PAID:

 729
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 06/11/2024

$493,382.00

CONTRACT:

06/26/2026

AWARD AMOUNT: $246,690.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.86

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/07/2026

00/00/0000

 100.00

$24,345.00 $432,552.22 $456,897.22 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$24,345.00 $432,552.22 $456,897.22 

$0.00 $0.00 $0.00 

$24,345.00 $456,897.22 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $432,552.22 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 729

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/11/2024

06/11/2024

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 12  0  12

AWAIT FINAL ACCEPT 11

WORK ACCEPTED 1

06/26/2026  1 AWAIT FINAL ACCEPT

06/27/2026  1 AWAIT FINAL ACCEPT

06/28/2026  1 AWAIT FINAL ACCEPT

06/29/2026  1 AWAIT FINAL ACCEPT

06/30/2026  1 AWAIT FINAL ACCEPT

07/01/2026  1 AWAIT FINAL ACCEPT

07/02/2026  1 AWAIT FINAL ACCEPT

07/03/2026  1 AWAIT FINAL ACCEPT

07/04/2026  1 AWAIT FINAL ACCEPT

07/05/2026  1 AWAIT FINAL ACCEPT

07/06/2026  1 AWAIT FINAL ACCEPT

07/07/2026  1 WORK ACCEPTED
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WORK PERFORMED THIS PERIOD

RMC - 646131001 646131001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 04166018 DRILL SHAFT (SIGN MTS) (24 IN)000 LF  150.000 $5,250.00 35.000  74.00 50.00

0080 06366001 ALUMINUM SIGNS (TY A)001 SF  20.000 $13,300.00 665.000  3,515.50 4,000.00

0095 06446001 IN SM RD SN SUP&AM TY10BWG(1)SA(P)000 EA  450.000 $1,800.00 4.000  14.00 4.00

0105 06446004 IN SM RD SN SUP&AM TY10BWG(1)SA(T)000 EA  550.000 $1,650.00 3.000  19.00 4.00

0120 06446017 IN SM RD SN SUP&AM TY10BWG(2)SA(P)000 EA  1,000.000 $1,000.00 1.000  1.00 4.00

0135 06446030 IN SM RD SN SUP&AM TYS80(1)SA(T)000 EA  745.000 $745.00 1.000  1.00 10.00

0200 61856002 TMA (STATIONARY)002 DAY  150.000 $600.00 4.000  110.00 150.00

$24,345.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646131001PROJECT CONTROLRMC - 646131001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04166016 000 DRILL SHAFT (SIGN MTS) (12 IN) LF  50.000  100.000  100.000  219.00  10,950.00

0065 04166018 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  150.000  25.000  25.000  74.00  11,100.00

0070 05006033 000 MOBILIZATION (CALLOUT) EA  100.000  12.000  12.000  19.00  1,900.00

0080 06366001 001 ALUMINUM SIGNS (TY A) SF  20.000  2,000.000  2,000.000  3,515.50  70,310.00

0085 06366002 001 ALUMINUM SIGNS (TY G) SF  25.000  1,500.000  1,500.000  1,380.00  34,500.00

0090 06366003 001 ALUMINUM SIGNS (TY O) SF  45.000  50.000  50.000  24.00  1,080.00

0095 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  450.000  2.000  2.000  14.00  6,300.00

0105 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  550.000  2.000  2.000  19.00  10,450.00

0115 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  600.000  2.000  2.000  5.00  3,000.00

0120 06446017 000 IN SM RD SN SUP&AM TY10BWG(2)SA(P) EA  1,000.000  2.000  2.000  1.00  1,000.00

0135 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  745.000  5.000  5.000  1.00  745.00

0145 06446050 000 IN SM RD SN SUP&AM TYS80(2)SA(P) EA  1,500.000  10.000  10.000  28.00  42,000.00

0150 06446064 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  1,500.000  15.000  15.000  39.00  58,500.00

0160 06446067 000 IN SM RD SN SUP&AM (INST SIGN ONLY) EA  130.000  15.000  15.000  12.00  1,560.00

0165 60436001 000 REPAIR LG RDSD SIGN SUPT & ASSEMBLIES EA  1,400.000  2.000  2.000  46.00  64,400.00

0170 60436002 000 RELOC LG RDSD SIGN SUPT & ASSEMBLIES EA  1,500.000  2.000  2.000  48.00  72,000.00

0175 60436004 000 REMV LARGE RDSD SIGN SUPP & ASSEM EA  100.000  2.000  2.000  20.00  2,000.00

0180 60446001 000 REPAIR SMALL RDSD SIGN SUPT & ASSEM EA  600.000  2.000  2.000  35.00  21,000.00

0185 60446002 000 RELOC SMALL RDSD SIGN SUPT & ASSEM EA  800.000  2.000  2.000  14.00  11,200.00

0190 60446004 000 REMV SMALL RDSD SIGN SUPP & ASSEM EA  100.000  2.000  2.000  45.00  4,500.00

0195 60536002 000 REMOVE OVERHEAD SIGN PANELS EA  1,800.000  2.000  2.000  4.00  7,200.00

0200 61856002 002 TMA (STATIONARY) DAY  150.000  75.000  75.000  110.00  16,500.00

0235 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  4,702.22  4,702.22

Category Subtotal $456,897.22

646131001RMC - 646131001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 05006034 000 MOBILIZATION (EMERGENCY) EA  500.000  2.000  2.000  0.000  0.00

0100 06446002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  500.000  2.000  2.000  0.000  0.00

0110 06446006 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T-EXAL) EA  850.000  2.000  2.000  0.000  0.00

0125 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  655.000  75.000  75.000  0.000  0.00

0130 06446028 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  720.000  2.000  2.000  0.000  0.00

0140 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  800.000  10.000  10.000  0.000  0.00

0155 06446065 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S) EA  1,500.000  15.000  15.000  0.000  0.00

0205 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0210 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0215 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

0220 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0225 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00
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0230 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0240 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $456,897.22
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04166016 000 LF  50.000DRILL SHAFT (SIGN MTS) (12 IN)  219.000  10,950.00 100.00

04166018 000 LF  150.000DRILL SHAFT (SIGN MTS) (24 IN)  74.000  11,100.00 25.00

05006033 000 EA  100.000MOBILIZATION (CALLOUT)  19.000  1,900.00 12.00

06366001 001 SF  20.000ALUMINUM SIGNS (TY A)  3,515.500  70,310.00 2,000.00

06366002 001 SF  25.000ALUMINUM SIGNS (TY G)  1,380.000  34,500.00 1,500.00

06366003 001 SF  45.000ALUMINUM SIGNS (TY O)  24.000  1,080.00 50.00

06446001 000 EA  450.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  14.000  6,300.00 2.00

06446004 000 EA  550.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  19.000  10,450.00 2.00

06446007 000 EA  600.000IN SM RD SN SUP&AM TY10BWG(1)SA(U)  5.000  3,000.00 2.00

06446017 000 EA  1,000.000IN SM RD SN SUP&AM TY10BWG(2)SA(P)  1.000  1,000.00 2.00

06446030 000 EA  745.000IN SM RD SN SUP&AM TYS80(1)SA(T)  1.000  745.00 5.00

06446050 000 EA  1,500.000IN SM RD SN SUP&AM TYS80(2)SA(P)  28.000  42,000.00 10.00

06446064 000 EA  1,500.000IN BRIDGE MNT CLEARANCE SGN ASSM(TY N)  39.000  58,500.00 15.00

06446067 000 EA  130.000IN SM RD SN SUP&AM (INST SIGN ONLY)  12.000  1,560.00 15.00

60436001 000 EA  1,400.000REPAIR LG RDSD SIGN SUPT & ASSEMBLIES  46.000  64,400.00 2.00

60436002 000 EA  1,500.000RELOC LG RDSD SIGN SUPT & ASSEMBLIES  48.000  72,000.00 2.00

60436004 000 EA  100.000REMV LARGE RDSD SIGN SUPP & ASSEM  20.000  2,000.00 2.00

60446001 000 EA  600.000REPAIR SMALL RDSD SIGN SUPT & ASSEM  35.000  21,000.00 2.00

60446002 000 EA  800.000RELOC SMALL RDSD SIGN SUPT & ASSEM  14.000  11,200.00 2.00

60446004 000 EA  100.000REMV SMALL RDSD SIGN SUPP & ASSEM  45.000  4,500.00 2.00

60536002 000 EA  1,800.000REMOVE OVERHEAD SIGN PANELS  4.000  7,200.00 2.00

61856002 002 DAY  150.000TMA (STATIONARY)  110.000  16,500.00 75.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  4,702.220  4,702.22 1.00

$456,897.22TOTAL ITEM EARNINGS TO DATE


