
646139001CONTRACT ID:

PROJECT: RMC - 646139001

CONTRACT:

06244236

PROJECTED AMOUNT: $799,834.00

CONTRACTOR:

HIGHWAY: US0077

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

CRACKSEAL OF TEXAS, LLC

Ryan Simper, P.E.

LAVACA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0018

07/02/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/17/2024

06/06/2024

ESTIMATE PAID:

 48

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 02/17/2025

$799,834.00

CONTRACT:

06/26/2026

AWARD AMOUNT: $799,833.00

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 78.69

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/02/2026

00/00/0000

 100.00

$1,700.00 $898,471.00 $900,171.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,700.00 $898,471.00 $900,171.00 

$0.00 $0.00 $0.00 

$1,700.00 $900,171.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $898,471.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 48

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/17/2025

01/01/2025

 61

 0

 61

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 7  0  7

AWAIT FINAL ACCEPT 1

AWAITING AE ACCEPTA 1

AWAITING FINAL DOCU 2

SATURDAY 1

SUNDAY 1

WORK COMPL &  ACCE 1

06/26/2026  1 AWAITING AE ACCEPTANCE

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1 AWAITING FINAL DOCUMENTATION

06/30/2026  1 AWAITING FINAL DOCUMENTATION

07/01/2026  1 AWAIT FINAL ACCEPT

07/02/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

RMC - 646139001 646139001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05006001 MOBILIZATION000 LS  17,000.000 $1,700.00 0.100  1.00 1.00

$1,700.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646139001PROJECT CONTROLRMC - 646139001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006001 000 MOBILIZATION LS  17,000.000  1.000  0.000  1.00  17,000.00

0065 07126008 003 JT / CRCK SEAL (RUBBER - ASPHALT) LMI  650.000  1,191.220  0.000  1,336.54  868,751.00

0070 61856002 002 TMA (STATIONARY) DAY  140.000  61.000  0.000  103.00  14,420.00

Category Subtotal $900,171.00

646139001RMC - 646139001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0080 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0085 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $900,171.00



CONTRACT ID 646139001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5ESTIMATE 0018

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006001 000 LS  17,000.000MOBILIZATION  1.000  17,000.00 1.00

07126008 003 LMI  650.000JT / CRCK SEAL (RUBBER - ASPHALT)  1,336.540  868,751.00 1,191.22

61856002 002 DAY  140.000TMA (STATIONARY)  103.000  14,420.00 61.00

$900,171.00TOTAL ITEM EARNINGS TO DATE


